
 

 
 
 
 

BOARD MEETING AGENDA 
Monday, July 14, 2014 

Regular Meeting - 7:00 P.M. 
 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Richard B. Currie 
General Manager/ 
District Engineer 
 
David M. O’Hara 
Attorney 
 

1. Call to Order. 
 

 
2. Pledge of Allegiance. 

  
 
3. Roll Call. 

 
 
Motion 4. Approval of the Minutes of the Regular Meeting of June 23, 2014. 

 
 
Motion 5. Approval of the Minutes of the Special Meeting of June 25, 2014. 

 
 

6. Written Communications. 
 

 
7. Oral Communications. 
 

The public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be 
received at the Union Sanitary District office at least one working day prior to the meeting).  This portion of the agenda is where a member of the 
public may address and ask questions of the Board relating to any matter within the Board’s jurisdiction that is not on the agenda.  If the subject relates to 
an agenda item, the speaker should address the Board at the time the item is considered.  Oral comments are limited to three minutes per individuals, with 
a maximum of 30 minutes per subject.  Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion. 

 
 
Motion 8. California Special Districts Association (CSDA) Election of Region Three 

Representative (to be reviewed by the Legal/Community Affairs Committee). 
 

 
Motion 9. Authorizing the General Manager to Execute Task Order No. 4 with West Yost 

Associates for Providing Design Services for the Newark Backyard Sanitary Sewer 
Relocation Project, Phase 2 (to be reviewed by the Construction Committee). 
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Motion 10. Consider Claim of Jean Ciardelli for Sewer Overflow Damage (to be reviewed by the 
Legal/Community Affairs Committee). 
 

 
Motion 11. Authorizing the General Manager to Execute Task Order No. 2 with Harris & 

Associates for Providing Construction Management Services for the Jarvis Avenue 
Sanitary Sewer Replacement Project (to be reviewed by the Construction 
Committee). 
 

 
Motion 12. Election of Officers for the USD Board of Directors for FY15 (to be reviewed by the 

Personnel Committee). 
 

 
Motion 13. Select Board Members to Represent the District on External Committees for FY15. 

 
 
Information 14.    Information Items: 

a. Check Register. 
b. Solar Facilities Operational Update (to be reviewed by the Budget & Finance 

Committee). 
 

 
Information  15. Committee Meeting Reports. (No Board action is taken at Committee meetings):  

a. Budget & Finance –scheduled for Wednesday, 7/9/14, 9:00 a.m. 
b. Legal/Community  Affairs–scheduled for Wednesday, 7/9/14, 4:30 p.m. 
c. Construction Committee – scheduled for Thursday, 7/10/14 at 4:30 p.m. 
d. Personnel Committee – scheduled for Friday, 7/11/14 at 9:30 a.m. 
 

 
Information  16.  General Manager’s Report. (Information on recent issues of interest to the Board). 

 
 

Information       17.   Other Business: 
a. Comments and questions. Directors can share information relating to District 

business and are welcome to request information from staff. 
b. Scheduling matters for future consideration. 
 

 
18. Adjournment - The Board will adjourn to the next Regular Meeting in the Boardroom 

on Monday, July 28, 2014 at 7:00 p.m. 
 
 

The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the 
Union Sanitary District at least one working day prior to the meeting). 
 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but 
not on the agenda, the speaker will be heard at the time “Oral Communications” is calendared.  Oral comments are limited to three minutes per individual, with a 
maximum of 30 minutes per subject.  Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s 
office at (510) 477-7503 at least 24 hours in advance of the meeting. 
 

THE PUBLIC IS INVITED TO ATTEND 
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NOTICE OF       All meetings will be held in 
COMMITTEE MEETING     the General Manager’s Office 
 

 
 

BOARD MEETING OF JULY 14, 2014 
 

         

Committee Membership: 
Budget and Finance Directors Jennifer Toy and Pat Kite (Alt. - Anjali Lathi) 
Construction Committee Directors Tom Handley and Manny Fernandez (Alt. – Pat Kite) 
Legal/Community Affairs Directors Anjali Lathi and Tom Handley (Alt. –Manny Fernandez) 
Legislative Committee Directors Pat Kite and Anjali Lathi (Alt. – Tom Handley) 
Personnel Committee Directors Jennifer Toy and Manny Fernandez (Alt. – Anjali Lathi) 
Audit Committee Directors Jennifer Toy and Tom Handley (Alt. Manny Fernandez) 
 

Budget & Finance Committee, Wednesday, July 9, 2014 at 9:00 a.m. 
 
14b. Solar Facilities Operational Update. 
 
Legal/Community Affairs Committee, Wednesday, July 9, 2014 at 4:30 p.m. 
 
8. California Special Districts Association (CSDA) Election of Region Three 

Representative. 
 
10. Consider Claim of Jean Ciardelli for Sewer Overflow Damage. 
 
Construction Committee, Thursday, July 10, 2014 at 4:30 p.m. 
 
9. Authorizing the General Manager to Execute Task Order No. 4 with West Yost Associates 

for Providing Design Services for the Newark Backyard Sanitary Sewer Relocation Project, 
Phase 2. 

 
11. Authorizing the General Manager to Execute Task Order No. 2 with Harris & Associates for 

Providing Construction Management Services for the Jarvis Avenue Sanitary Sewer 
Replacement Project. 

 
Personnel Committee, Friday, July 11, 2014 at 9:30 a.m. 
 
12. Election of Officers for the USD Board of Directors for FY15. 
 
 

Committee meetings may include teleconference participation by one or more Directors. 
(Gov. Code Section 11123) 

Committee Meetings are open to the public. Only written comments will be considered. No action will be taken. 
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MINUTES OF THE MEETING OF THE 

BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

June 23, 2014 
 
 

CALL TO ORDER 
 

President Lathi called the meeting to order at 7:00 p.m. 
 

PLEDGE OF ALLEGIANCE 
 

ROLL CALL 
 
PRESENT: Anjali Lathi, President 
  Manny Fernandez, Vice President 
  Pat Kite, Director 

Tom Handley, Director 
 

ABSENT: Jennifer Toy, Secretary 
    
STAFF: Richard Currie, General Manager 

Richard Cortes, Business Services Manager 
  Sami Ghossain, Technical Services Manager 
  Andy Morrison, Collection Services Manager 
  Tim Grillo, Treatment & Disposal Services Coach 
  Robert Simonich, FMC Manager 
  Maria Scott, Principal Financial Analyst 
  David O’Hara, Legal Counsel 
  Jamie Rojo, Accounting Technician Specialist 
  Carol Rice, Assistant to the GM/Board Secretary 
 
VISITOR: Mariano Rojo, Jamie Rojo’s husband 
 
APPROVAL OF THE MINUTES OF SPECIAL MEETING ON JUNE 7, 2014. 
 
On a motion made by Director Kite and seconded by Director Handley, the minutes of 
the Special Meeting of the Board of Directors’ on June 7, 2014 were unanimously 
approved (Director Toy was absent). 
 
APPROVAL OF THE MINUTES OF JUNE 9, 2014. 
 
On a motion made by Director Fernandez and seconded by Director Kite, the minutes 
of the Board of Directors’ Meeting of June 9, 2014 were unanimously approved 
(Director Toy was absent). 
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APPROVAL OF THE MINUTES OF SPECIAL MEETING ON JUNE 11, 2014. 
 
On a motion made by Director Kite and seconded by Director Handley, the minutes of 
the Special Meeting of the Board of Directors’ on June 11, 2014 were unanimously 
approved (Director Toy was absent). 

 
MONTHLY OPERATIONS REPORT FOR MAY 2014. 
 
The Budget and Finance Committee reviewed this item.  Rich Currie reported the 
following:  there were no odor complaints or spills; there was one minor accident that 
ended the District’s successful streak; a workshop was held to discuss a baseline case 
for the Hayward Marsh Restoration; and the inspection portion of the private lateral 
study was completed. There are a number of recruitments going on and the hours 
worked report and sick leave usage report are achieving target goals. 
 
Maria Scott reported we received about $173,000 in capacity fees for new home 
developments; plan check and field inspection fees are doing well; we exceeded our 
target interest – we are at 111%; there will be no more SRF revenues this fiscal year 
and we will start receiving proceeds in the next couple of months for the Thickener 
Project.  Under Expenses, capacity fees are at 89% and renewal fees are at 103%.  
Under Special Projects, there was work done on the Seismic Evaluation Project and the 
Lateral Pilot Program.  Workgroup expenses are at or below budget.  Under 
investments, there were no purchases, three maturities, and LAIF is at .228%, down 
from .233%. 
 
WRITTEN COMMUNICATIONS. 
 
There were no written communications. 
 
ORAL COMMUNICATIONS.  
 
There were no oral communications. 
 
PUBLIC HEARING: 1) CONFIRMING SEWER SERVICE CHARGE ORDINANCE NO. 
31.37, 2) ADOPTING SEWER SERVICE CHARGE FOR FISCAL YEAR 2015, AND 3) 
SETTING AND COLLECTING SEWER SERVICE CHARGES FOR FISCAL YEAR 
2015 ON THE TAX ROLL. 
 
The Notice of Public Hearing to set the Sewer Service Charges for Fiscal Year 2015 
was published in the Argus newspaper on May 31, 2014 and June 7, 2014. 
 
President Lathi opened the Public Hearing at 7:07 p.m.  There were no members of the 
public present and the public hearing was closed at 7:07 p.m. 
 
RESOLUTION NO. 2733, CONSIDERING PROTESTS AND ESTABLISHING SEWER 
SERVICE CHARGE RATES FOR FISCAL YEAR 2015. 
 
The Budget & Finance Committee reviewed this item. This resolution will increase the 
Sewer Service Charge rates for the next fiscal year by 5.7%.  FY15 will be the second 
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year of the three-year adopted increase.  Rich Currie reported there was one additional 
e-mail comment protesting the rate increase. 
 
On a motion made by Director Kite and seconded by Director Handley, the Board 
unanimously approved Resolution No. 2733, considering protests and establishing 
Sewer Service Charge Rates for Fiscal Year 2015 (Director Toy was absent). 
 
RESOLUTION NO. 2734, ADOPTION OF ORDINANCE NO. 31.37, SETTING THE 
SEWER SERVICES CHARGES SPECIFIED THEREIN FOR FISCAL YEAR 2015. 
 
The Budget & Finance Committee reviewed this item. This resolution would increase 
single family rates to $357.02. The multi-residential category authorized rate will be 
$315.25. 
 
On a motion made by Director Kite and seconded by Director Handley, the Board 
unanimously approved Resolution No. 2734, adoption of Ordinance No. 31.37, setting 
the Sewer Services Charges specified therein for Fiscal Year 2015 (Director Toy was 
absent). 

 
PUBLIC HEARING: 1) ESTABLISHING CAPACITY FEES OF ORDINANCE NO. 
35.21 AND 2) ADOPTING CAPACITY FEES FOR FISCAL YEAR 2015. 
 
President Lathi opened the Public Hearing at 7:09 p.m.  There were no members of the 
public present and the public hearing was closed at 7:09 p.m. 
 
RESOLUTION NO. 2735, CONSIDERING PROTESTS AND CONFIRMING 
CAPACITY FEE RATES FOR FISCAL YEAR 2015. 
 
The Budget & Finance Committee reviewed this item. On a motion made by Director 
Fernandez and seconded by Director Handley, the Board unanimously approved 
Resolution No. 2735, considering protests and confirming Capacity Fee Rates for Fiscal 
Year 2015 (Director Toy was absent). 
 
RESOLUTION NO. 2736, ADOPTING ORDINANCE NO. 35.21, PROVIDING FOR 
THE ESTABLISHING OF CAPACITY FEES FOR FISCAL YEAR 2015. 
 
The Budget & Finance Committee reviewed this item. For Fiscal Year 2015, the 
capacity fee rates have been increased by 5%.  The single family equivalent dwelling 
unit charge will increase to $5,595.66. 
 
On a motion made by Director Handley and seconded by Director Kite, the Board 
unanimously approved Resolution No. 2736, adopting Ordinance No. 35.21, providing 
for the establishing of Capacity Fees for Fiscal Year 2015 (Director Toy was absent). 

 
ADOPTING FINAL OPERATING AND CAPACITY FUND BUDGETS FOR FISCAL 
YEAR 2015. 
 
The Budget & Finance Committee reviewed this item.  Maria Scott reported the 
following changes since the preliminary budget:  an increase in the electricity expense 
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of $274,000, as well as CIP projections that were updated in the amount of $400,000.  
Staff will review rates each year and evaluate the need for increases.  The sewer 
service rates are going up 5.7% and there is an increase to the net operating budget of 
1.52%. A revision to two pages in the budget was given to the Board that reflect 
increased cost for the purchase of a new 10-cubic yard dump truck.  The low bid was 
approximately $40,000 more than budgeted. 
 
On a motion made by Director Fernandez and seconded by Director Kite, the Board 
unanimously adopted the Final Operating and Capacity Fund Budgets for Fiscal Year 
2015 (Director Toy was absent). 

 
APPROVING THE NEW POSITIONS OF UTILITY WORKER (MECHANIC) AND 
PAINTER IN THE FMC WORKGROUP. 
 
The Personnel Committee reviewed this item.  Rich Currie stated that during strategic 
planning in the spring of 2013, one of the issues raised was workload.  The General 
Manager asked the Board to consider adding six positions to address workload, 
backlog, and overtime issues.  The Board approved a construction inspector position 
and a senior engineer position.  The Board is now being asked to approve two new 
positions: Mechanic and Painter. 
 
Robert Simonich explained that USD currently employs 11 mechanics that are 
responsible for maintaining the treatment plant, 6 pump stations and the force main 
pipelines.  In 2011, benchmarking analysis revealed that USD is average in staffing 
levels.  This data was only for maintenance of treatment plant facilities and did not 
include the fact that FMC employees operate several pump stations and also support 
CIP projects.  Over the last several years, the workload has increased due to aging 
mechanical equipment and facilities at the plant and pump stations, and increased 
involvement supporting Capital Improvement Projects.  Recently, the FMC Workgroup 
initiated the PM Proficiency Project which involves several mechanics who are 
assigned to examine District assets and identify correct preventative and predictive 
maintenance and repair activities.  This program may allow return to previous staffing 
levels in later years. 
 
Robert then explained that USD has had a single painter for twenty-three years to 
maintain the integrity of coating systems on equipment and other District assets.  The 
backlog of work has continued to grow over the years forcing the delay of a substantial 
amount of maintenance work and/or requiring contracting out for painting services. 
There is a substantial paint work backlog and 25 work orders, on average, are 
generated per month.  As the facilities age and are continuously exposed to chemicals 
and moisture, the need for coating and painting to protect against deterioration and 
corrosion is increasing. 
 
The addition of these two positions will help reduce the backlog, overtime, and the 
amount of work contracted out in order to keep up with the increasing workload. 
 
On a motion made by Director Kite and seconded by Director Fernandez, the Board 
unanimously approved the new positions of Utility Worker (Mechanic) and Painter in the 
FMC Workgroup (Director Toy was absent). 
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AWARDING THE CONSTRUCTION CONTRACT FOR THE JARVIS AVENUE 
SANITARY SEWER REPLACEMENT PROJECT TO D’ARCY & HARTY 
CONSTRUCTION, INC. 
 
The Construction Committee reviewed this item.  Sami Ghossain stated the Newark 
Basin Masterplan update, completed in December 2012, identified the 10-inch sanitary 
sewer on Jarvis Avenue as having high critical ratings due to cracking and sags. This 
project will replace 2,456 feet of existing 10-inch diameter gravity sewer in Newark.  
The project was advertised for bids in April 2014 and staff received three bids.  D’Arcy 
& Harty Construction was the lowest bidder with a base bid of $1,034,736.80.  There 
were a few minor irregularities with their bid, including clerical errors on some bid forms.  
After consultation with legal counsel and clarification from D’Arcy & Harty, staff 
recommends waiving them.  The bid schedule included one bid alternate which 
provides for early trench excavation of 416 feet of the proposed alignment prior to 
commencement of the sewer pipeline installation.  This will allow for assessment of 
interference with other utilities in the immediate vicinity.  Staff’s recommendation 
includes awarding Bid Alternate A. 
 
On a motion made by Director Fernandez and seconded by Director Kite, the Board 
unanimously awarded the construction contract for the Jarvis Avenue Sanitary Sewer 
Replacement Project to D’Arcy & Harty Construction, Inc. (Director Toy was absent). 
 
AUTHORIZING THE GENERAL MANAGER TO EXECUTE TASK ORDER NO. 2 
WITH WEST YOST ASSOCIATES FOR PROVIDING DESIGN SUPPORT SERVICES 
DURING CONSTRUCTION OF THE JARVIS AVENUE SANITARY SEWER 
REPLACEMENT PROJECT. 
 
The Construction Committee reviewed this item.  Sami Ghossain stated the Newark 
Basin Masterplan update, completed in December 2012, identified the 10-inch sanitary 
sewer on Jarvis Avenue as having high critical ratings due to cracking and sags.  On 
August 27, 2013, the GM executed an Agreement and Task Order No. 1 with West Yost 
Associates for the project design, and on May 28, 2014 the GM executed Amendment 
No. 1 to Task Order No. 1 to provide for additional work including utilities coordination 
with PG&E and ACWD. 
 
Task Order No. 2 with West Yost Associates includes meetings and project 
management, change order assistance and monitoring storm water pollution prevention 
plan permit compliance.   Work under Task Order No. 2 will begin in early July and is 
expected to be completed by mid-November. 
 
On a motion made by Director Fernandez and seconded by Director Handley, the 
Board unanimously authorized the General Manager to execute Task Order No. 2 with 
West Yost Associates for providing design support services during construction of the 
Jarvis Avenue Sanitary Sewer Replacement Project (Director Toy was absent). 

 
INFORMATION ITEMS: 
 
Check Register.  All questions were answered to the Board’s satisfaction. 
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Report on the EBDA Commission Meeting of June 19, 2014.  Director Handley 
reported the following:  there was a presentation on options available for evaluation of 
the condition and useful remaining life of the submerged portion of the outfall; the 
proposed amendment to the Meyers-Nave legal services contract was discussed; and 
the sea level rise report from the Adapting to Rising Tides group on potential impacts to 
northern Alameda County, including the Hayward shoreline was discussed and will be 
presented at a future Commission meeting. 
 
Pension Actuary Scope of Work.  The Budget & Finance Committee reviewed this 
item.  Rich Cortes stated that at the Board Workshop on March 19, 2014 there was a 
question about what it would cost to pay off the unfunded liability.  Staff approached 
Bartel Associates, an actuarial firm, and asked for assistance in analyzing options for 
funding the Plan.  They responded with a proposal which stated that to fully understand 
the effects of accelerating the Plan’s funding, and consider the risks related to 
investment return, a detailed contribution rate projection is required. Their base fee for 
the project is estimated to be $7,500.  If the District would like an executive summary 
the additional fee would be between $1,500 and $2,000, and a presentation at a Board 
of Directors’ meeting would be approximately $1,500 to $2,000. 
 
Rich Cortes suggested asking the Purchasing Department to send a proposal request 
to a wider audience in hopes of receiving bids from more firms.  The Board agreed to 
this alternative. Results will be presented at a future Board meeting. 
 
COMMITTEE MEETING REPORTS: 
 
The Budget & Finance Committee, Construction Committee, Personnel Committee, and 
Legal/Community Affairs Committee met. 
 
The Legal/Community Affairs Committee also discussed clarification of Board Member 
Communication and E-mails.  Rich Currie stated that Dave O’Hara prepared a draft 
policy to address the issue of responding to individual e-mails. He distributed a copy to 
each Board member. 
 
Director Lathi suggested the Board cancel the workshop (which was scheduled after 
this Board meeting) to discuss Board Communications and E-Mail to give the Directors 
an opportunity to review the draft policy and reschedule the workshop when Director 
Toy can attend. 
 
GENERAL MANAGER’S REPORT: 
Rich Currie reported the following: 

• There are nine candidates who have been identified for testing for the Assistant 
to the General Manager/Board Secretary position.  Candidates will be tested but 
will not be interviewed until the new General Manager is available. 

• Our grant for the Cogeneration Project has been extended to January 2015. 
• The GM will be on vacation from June 30 until July 21, 2014.  Rich Cortes will be 

the Acting General Manager, except for June 30, 2014 when Dave Livingston will 
be the Acting General Manager. 
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OTHER BUSINESS: 
 
There was no other business. 
 
ADJOURNMENT: 
 
The meeting was adjourned at 7:45 p.m. to a Special Meeting/Closed Session to be 
held on Wednesday, June 25, 2014 at 4:00 p.m. for the purpose of approving the 
employment contract for the new General Manager.  This Closed Session meeting is 
authorized by California Government Code Section 54957(b). 
 
The Board will then adjourn to the next Regular Meeting in the Boardroom on Monday, 
July 14, 2014 at 7:00 p.m. 
 
 
SUBMITTED:      ATTEST: 
 
 
_________________________   __________________________ 
CAROL RICE     JENNIFER TOY 
SECRETARY TO THE BOARD   SECRETARY 
 
 
 
APPROVED: 
 
 
__________________________ 
ANJALI LATHI 
PRESIDENT 

 
 
 
 
 
 

Adopted this 14th day of July, 2014 
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MINUTES OF THE SPECIAL MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 
WEDNESDAY, JUNE 25, 2014 

 
 

CALL TO ORDER 
 

President Lathi called the meeting to order at 4:10 p.m. 
 

ROLL CALL 
 
PRESENT: Anjali Lathi, President 
 Manny Fernandez, Vice President 
 Jennifer Toy, Secretary 
 Pat Kite, Director 
 Tom Handley, Director 
    
STAFF: Richard Currie, General Manager 
 Judi Berzon, Human Resources Administrator 
 Dave O’Hara, Legal Counsel 
 
VISITORS: Paul Eldredge (for reconvened open session) 
 
ORAL COMMUNICATIONS.  
 
There were no oral communications. 
 
ADJOURN TO CLOSED SESSION. 
 
The Board of Directors adjourned to a Closed Session at 4:15 p.m. for the purpose of 
discussing the terms and condition of an Employment Agreement for the future General 
Manager/District Engineer and to negotiate any outstanding elements of the agreement. 
 
RECONVENE TO OPEN SESSION. 
 
The Board reconvened to Open Session at 6:50 p.m. Staff presented the final 
Employment Agreement signed by the General Manager candidate to the Board for 
consideration.  The Board approved the Employment Agreement between Union 
Sanitary District and Paul R. Eldredge as the new General Manager and District 
Engineer for a term commencing August 11, 2014 and ending September 30, 2017.  
The vote was 5-0. 
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ADJOURNMENT: 
 
The Board adjourned the Special Meeting at 6:56 p.m. to the next Regular Meeting in 
the Boardroom on Monday, July 14, 2014 at 7:00 p.m. 
 
 
 
SUBMITTED:     ATTEST: 
 
 
_________________________   __________________________ 
CAROL RICE     JENNIFER TOY 
SECRETARY TO THE BOARD   SECRETARY 
 
 
 
APPROVED: 
 
 
__________________________ 
ANJALI LATHI 
PRESIDENT 

 
 
 
 

Adopted this 14th day of July, 2014 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/District 
Engineer 
  
David M. O’Hara 
Attorney 

 
DATE: July 3, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 
SUBJECT: Agenda Item No. 8 - Meeting of July 14, 2014 
 California Special Districts Association (CSDA) Election of Region 

Three Representative  
  
  
Recommendation 
 
Provide direction to staff to submit ballot for election of a CSDA Board of Directors 
candidate. 
 
Background 
 
CSDA has an 18-member Board of Directors that includes three representatives from 
each of six regions in California.  USD is a member of Region 3, the Bay, Coastal 
Region.  The current candidates for Seat C, Region 3 are: 
 

Stanley R. Caldwell, Mt. View Sanitary District Board Member 
Shane McAffee, General Manager, Greater Vallejo Recreation District 

 
The term of the election is three years. 
 
Attached is information for each candidate who submitted a statement. 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
DATE: July 7, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager 
 Sami Ghossain, Manager of Technical Services 
 Rollie Arbolante, TS Coach 
 Al Bunyi, Associate Engineer 
 
SUBJECT: Agenda Item No. 9 - Meeting of July 14, 2014 
 Authorizing the General Manager to Execute Task Order No. 4 with 

West Yost Associates for Providing Design Services for the Newark 
Backyard Sanitary Sewer Relocation Project – Phase 2 

  
Recommendation 
 
Staff recommends the Board authorize the General Manager to execute Task Order 
No. 4 with West Yost Associates in the amount of $230,239 for the design of the 
Newark Backyard Sanitary Sewer Relocation Project - Phase 2. 
 
Background 
 
The purpose of the Newark Backyard Sanitary Sewer Relocation Project is to improve 
the existing gravity sewer system within the residential neighborhood located northerly 
of the intersection of Dairy Avenue and Cherry Street in the City of Newark.  The 
existing sewers have very flat slopes and require frequent and expensive maintenance 
of the sewers.  The sewers are also located in backyard easements and are very 
difficult to access for maintenance and inspection.  The goal of the project is to relocate 
the existing backyard sewer mains and laterals to the public streets fronting the homes. 
 
Phase 1 of the project included the relocation of 33 sewer laterals from the backyard of 
homes on Dairy Avenue and Cherry Street in the project area.  West Yost and 
Associates completed the design of Phase 1 and the Board awarded the construction 
contract to Ranger Pipelines, Inc. on April 28, 2014.  Construction is in progress and 
scheduled for completion in August 2014. 
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Phase 2 of the project will include the construction of approximately 3,800 feet of new 
sewer mains to replace existing sewer mains located in backyard easements; and 
include the relocation of approximately 105 sewer laterals from the backyard to the 
public street fronting the homes.  A location map showing the Phase 2 area is attached.  
The final phase of the project, Phase 3, will be designed and constructed the following 
fiscal year. 
 
Task Order No. 4  
 
The scope of services for Task Order No. 4 include:  

 
• Project Management including day-to-day administration, progress meetings and 

technical reviews 
• Public Outreach including contact with property owners, backyard investigations, 

development of individual lateral plans for each property, and one public meeting 
• Surveying and utility mapping for Phase 2 and Phase 3 locations 
• Drafting of legal descriptions and plats for easements to be quitclaimed 
• Geotechnical Investigation 
• Utility Coordination to determine existing utilities 
• Design of approximately 3,800 feet of new 8-inch sewer mains and 105 relocated 

sewer laterals 
• Bid Support Services 

 
Task Description Amount 

1 Project Management $ 10,384 
2 Public Outreach $ 62,137 
3 Surveying and Mapping $ 41,088 
4 Geotechnical Investigation $   9,624 
5 Utility Coordination $ 31,246 
6 Design $ 68,530 
7 Bid Support Services $   7,230 
 Total $ 230,239 

 
 
The preliminary construction cost estimate for Phase 2 is $3 million.  The total for Task 
Order No. 4 represents 7.8% of the construction cost estimate.  The expected 
percentage for a project of this size is 6-8%.  The Surveying and Mapping and 
Geotechnical Investigation efforts will encompass the work for Phase 2 and for the 
future Phase 3 design.  Additionally, there is a significant public outreach effort for this 
project. 
 
A summary of West Yost & Associates’ Task Orders to the agreement is as follows: 
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TASK ORDER DESCRIPTION AMOUNT 

1 
Preliminary design and evaluation 
services for Newark Backyard Sanitary 
Sewer Relocation Project 

$52,772 

2 
Final design services for Newark 
Backyard Sanitary Sewer Relocation 
Project – Phase 1 

$76,352 

3 
Engineering services during construction 
of Newark Backyard Sanitary Sewer 
Relocation Project 

$15,262 

4 
Final design services for Newark 
Backyard Sanitary Sewer Relocation 
Project – Phase 2 

$230,239 

 Total $374,625 
 
Design of the Newark Sanitary Sewer Relocation Project - Phase 2 is scheduled for 
completion in February 2015, with construction to follow in Spring 2015. 
 
Staff recommends the Board authorize the General Manager to execute Task Order 
No. 4 with West Yost & Associates in the amount of $ 230,239 for the design of the 
Newark Backyard Sanitary Sewer Relocation Project - Phase 2. 
 
 
RBC/SG/RA/AB;ks 
 
Attachments: Location Map 
 Task Order No. 4 
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NEWARK BACKYARD SANITARY SEWER RELOCATION PROJECT – PHASE 2 
(USD Project No._________) 

 
 

TASK ORDER NO. 4 
TO 

AGREEMENT DATED JULY 18, 2012 
 

BETWEEN UNION SANITARY DISTRICT 
AND WEST YOST ASSOCIATES FOR  

PROFESSIONAL SERVICES  
 

    ________________ 
 

 
1. PURPOSE 

The purpose of Task Order No. 4 is to authorize the final design of Phase 2 of the Newark Backyard 
Sanitary Sewer Relocation Project (Project).  Phase 2 of the Project will relocate existing backyard 
sewer mains and sewer laterals for approximately 105 homes and connect them to new sewer mains 
on Jennifer Street, Deborah Street, Leone Street, Noel Avenue, and Zulmida Avenue as shown on 
Exhibit A.  The new sewer mains consist of approximately 3,850 linear feet of 8-inch diameter 
sewer installed by open-cut construction.   

The scope of work includes project management, public outreach, surveying, mapping, utility 
coordination, design, and bid support services.  

2. SCOPE OF SERVICES 

The task numbers in this Scope of Services relate directly to the costs presented in Item 5, Payment 
to the Engineer, and the schedule presented in Item 6, Time of Completion. Deliverables to be 
received by Union Sanitary District (District) are described in Item 3, Deliverables.  Optional tasks 
shown shall not be performed without authorization from the District. 

TASK 1.  PROJECT MANAGEMENT 

This task will include project management activities, including day-to-day administration, progress 
meetings and technical reviews. 

Subtask 1.01—Project Administration.  Monitor progress of individual tasks and coordinate 
completion of work products.  Monitor task budgets and project schedule.  Schedule changes, if 
required, will be provided. 

Subtask 1.02—Progress Meetings.  Attend a project kick-off meeting and up to two progress 
meetings (during the design phase) with District staff to discuss and review progress and significant 
action items.  Engineer will prepare and submit meeting agendas and minutes. 

Subtask 1.03—Technical Reviews.  Technical reviews will be conducted by the Principal-in-
Charge, Project Manager, and a senior staff member not directly involved in the project. 
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TASK 2. PUBLIC OUTREACH 

This task includes services for public outreach support. 

Subtask 2.01—Letter to Property Owners.  West Yost will assist the District with property 
owner notification by assisting with preparation of a District letter (District letterhead). The letter 
will identify the proposed design efforts including surveying and backyard data collection.  West 
Yost will provide copies of the letters in electronic format (PDF and MS Word).  The District 
will provide printing and mailing services for project flyers and letters. 

Subtask 2.02—Preliminary Property Figures.  West Yost will prepare a preliminary figure (8-
1/2” x 11”) for each property to take along during backyard investigations to assist in recording 
information and collecting data.  West Yost has assumed up to 24 hours to prepare preliminary 
figures for 105 properties.    

Subtask 2.03—Backyard Investigations.  Working with District staff, West Yost will attempt 
to obtain approval of each resident prior to entering back yard to collect data.  West Yost will 
provide a liaison to meet with each property owner/resident to document existing information, 
take photographic records of properties and identify the most likely alignment of the lateral 
relocation. West Yost will make up to three separate visits for each property. West Yost will not 
enter backyards without receiving the permission of the resident.  A Spanish speaking interpreter 
will be provided during site visits.  West Yost has assumed up to 100 hours of investigation time 
each for an engineer and Spanish interpreter. 

Subtask 2.04—Private Lateral Construction Figures.  West Yost will prepare proposed 
construction figures (two 8-1/2” x 11” pages) for each property generally showing hardscape 
features (fences, driveways, sidewalks, patios) along the proposed private lateral alignment.  The 
figure will be drawn in AutoCAD and will include features, proposed lateral location, site 
photographs, and proposed lateral relocation. The figures will be included with the Bid 
Documents as an appendix.  West Yost has assumed up to 180 hours to prepare the Proposed 
Construction Figures for 105 properties. 

Subtask 2.05—Review Proposed Lateral Construction with Residents.  The District will 
conduct a second meeting with each resident to review the proposed construction for each 
owner/resident and will obtain their written approval of a construction license (form provided by 
District) authorizing the work. West Yost has assumed that it is not necessary for West Yost staff 
to accompany the District for the second meeting.  West Yost has assumed up to 20 hours to 
revise Proposed Construction Figures as requested by the District. 

Subtask 2.06—Public Meeting.  The District will prepare a presentation and conduct one public 
meeting for local residents.  The presentation will identify the project boundaries, purpose and 
reason for the project, description of the proposed construction, and impacts and benefits to the 
business, property owner, and resident.  The meeting location and advertisement will be 
coordinated by the District.  If requested by the District, West Yost shall attend the public 
meeting.  West Yost has assumed 2 hours of each staff member’s time for attendance at the 
meeting. 
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TASK 3.  SURVEYING AND MAPPING  

This task includes mapping, surveying, and preparing plat and legal descriptions by our sub-
consultant, Wilsey-Ham.   

Subtask 3.01—Topographic Survey of Roadways.  Base mapping will use a combination of 
aerial photogrammetry, ground surveys, and GPS.  The mapping will include topography from 5-
foot behind back of sidewalk to 5-foot behind back of sidewalk, surface features (pavement, curb, 
gutters, sidewalks, driveways, medians, trees), utilities, dipping sewer and storm manholes, and 1/2-
foot contours.  Survey will cover both Phase 2 and 3 of the Project. 

Subtask 3.02—Plats and Legal Descriptions.  It is assumed that the District will prepare and file a 
quitclaim document for sewer easements that will be quitclaimed.  The Engineer will prepare up to 
two plats and legal descriptions for each easement to be quitclaimed.  Plats and legal descriptions 
will be prepared based on record information only; no boundary survey is included.  

TASK 4.  GEOTECHNICAL INVESTIGATION  

The Engineer, through our sub-consultant Questa Engineering, shall perform a geotechnical 
investigation and related permitting services.   

Subtask 4.01—Geotechnical Permitting, Investigation, Lab Testing, and Summary Report.  
Obtain an encroachment permit from the City of Newark and a drilling permit from Alameda 
County Water District.  Coordinate with Underground Service Alert (USA) to mark proposed 
boring locations.  The subsurface investigation shall consist of one day of drilling (anticipated up to 
4 test borings to a maximum depth of 15 feet).  Anticipated traffic control includes signage and 
static cones.  A report summarizing the geotechnical findings and borehole logs will be prepared.  
Geotechnical investigation will cover both Phase 2 and 3 of the Project. 

TASK 5.  UTILITY COORDINATION  

This task includes services for utility coordination, potholing, permitting, and agency coordination. 

Subtask 5.01—Review Existing Information.  Review existing information including block book 
information, record drawings, TV inspection logs and tapes, previous studies, and general site 
reconnaissance of the area. 

Subtask 5.02—Utility Coordination.  At the beginning of the design phase, utility coordination 
letters will be mailed to all known utility companies within the project area for courtesy notification 
and to identify utility locations and receive utility comments.  Preliminary drawings will also be 
mailed to the utility companies following the 75 and 90 percent design submittal.  Review responses 
from agencies and update drawings as required. 

Subtask 5.03—Utility Potholing (Optional).  If it is determined during preliminary design that 
utility potholing is necessary, potholing will be completed by a subcontractor hired by West Yost.  
West Yost has assumed a total of two days of potholing. 
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Subtask 5.04—Permits and Agency Coordination.  Engineer will coordinate with City of 
Newark.  Engineer will determine City requirements and complete an encroachment permit 
application form for District’s signature.  The District will pay for the permitting fees. 

TASK 6.  DESIGN  

This task will prepare a final design to relocate sewer mains and private laterals from the backyard 
to the front using a combination of open cut construction (for connections and where necessary) and 
horizontal directional drilling (HDD).   

Subtask 6.01—Design Drawings.  Drawings will be prepared using AutoCAD conforming to USD 
digital submittal guidelines.  The design will be plotted at a scale of 1”=40’ horizontal and 1”=4’ 
vertical plan and profiles and appropriately scaled details.  Approximately 15 drawing sheets are 
anticipated.  The backyard figures developed in Subtask 2.3 will be included in the Bid Documents 
as an appendix.   

Subtask 6.02—Specifications.  Specifications will be prepared in Microsoft Word format.  
Engineer will prepare technical specifications, notice inviting bids, instructions to bidders, bid 
schedule and supplementary general conditions in CSI format and based on District Standards.  
District will provide contract documents, general conditions and general requirements in Microsoft 
Word Format. 

Subtask 6.03—Construction Cost Estimate.  Engineer will develop a construction cost estimate at 
the 75, 90 and 100 percent design completion levels. 

TASK 7. BID SUPPORT SERVICES 

The purpose of this task is to assist the District during the bidding of the Project.  The District will 
advertise and distribute bid documents. 

Subtask 7.01—Prebid Meeting.  The District will conduct the pre-bid meeting and prepare 
minutes for distribution.  West Yost will attend the pre-bid meeting. 

Subtask 7.02—Bidder Inquiries and Bid Evaluation.  West Yost will assist in answering bidders' 
technical questions during the bid period. Engineer will assist District in bid evaluation. 

Subtask 7.03—Addenda.  West Yost will prepare addenda during the bid period to be distributed 
by the District. 

3. DELIVERABLES 

Project deliverables are listed below: 

• Meeting agendas, meeting minutes, and project schedule updates. 
• Five sets of draft plans and specifications at 75 and 90 percent completion levels. 
• One set of 100 percent completion level plans and specifications in Word and PDF format 

for printing and bid advertisement. 
• Cost estimate at 75, 90 and 100 percent completion levels. 
• Drawing files in AutoCAD 2013 format stored in disc. 
• Addenda and email documentation of phone conversations with bidders. 
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4. PROJECT COORDINATION 

All work related to this task order shall be coordinated through the District’s Project Manager,  
Rollie Arbolante. 

5. PAYMENT TO THE ENGINEER 

Compensation shall be on a time and materials cost basis for services provided under Article 2 of 
this Agreement in accordance with the Billing Rate Schedule contained in Exhibit B (updated 
annually) except that sub-consultants will be billed at actual cost plus 5 percent, outside services 
will be billed at actual cost, and mileage will be billed at prevailing IRS standard mileage rate.  
The billing rate schedule is generally comparable to a labor multiplier of approximately 3.22. 

The estimated costs for Tasks 1 through 7 are presented in Exhibit C.  Total charges to the District 
shall not exceed the total cost, including optional tasks, of $230,239 without written authorization 
from the District.  The total cost shall be adjusted based on the optional tasks that are authorized by 
the District. 

The following table summarizes all task orders and amendments, if any, including those previously 
executed under the Agreement, ending with this Task Order: 

Task Order / Amendment Not to Exceed 
Amount 

Board 
Authorization 

Required? 
(Yes/No) 

District Staff Approval 

Task Order No. 1 
Preliminary Design $52,772 No Rich Currie 

Task Order No. 2 
Phase 1 Detailed Design $76,352 Yes Rich Currie 

Task Order No. 3 
Phase 1 Services During 

Construction 
$15,262 No Sami Ghossain 

Task Order No. 4 
Phase 2 Detailed Design $230,239 Yes Rich Currie 

Total $374,625  

 

6. TIME OF COMPLETION 

All work defined in Item 2 shall be completed in accordance with the project schedule shown in 
Exhibit D.   
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7. KEY PERSONNEL

Key engineering personnel or sub-consultants assigned to Task Order No. 4 are as follows: 

Role Personnel/Subconsultant 

Principal-in-Charge 

Project Manager/Engineer 

Project Engineer 

Project Engineer 

Bruce G. West 

John D. Goodwin 

Thea Durbin 

David Pezzini 

Geotechnical Engineer Willard Hopkins, Questa Engineering 

Surveyor Wilsey-Ham, Ken Moore 

Key personnel shall not change except in accordance with Article 8 of the Agreement.  

IN WITNESS WHEREOF, the parties hereto have made and executed this Task Order No. 4 as of 
________________ and therewith incorporated it as part of the Agreement. 

ENGINEER: 

WEST YOST & ASSOCIATES 

By: _________________________________ 
John D. Goodwin 
Vice President 

DISTRICT: 

UNION SANITARY DISTRICT 

By:  ________________________________ 
Richard B. Currie 
General Manager 

Task Order No. 4 
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WEST YOST ASSOCIATES, INC.      
 2014 Billing Rate Schedule  

(Effective January 1, 2014 through December 31, 2014)* 

*This schedule will be updated annually. CA 

EXHIBIT A 

Position Labor Charges (dollars per hr) 

Principal/Vice President 240 
Engineering Manager 229 
Principal Engineer/Scientist 207 
Senior Engineer/Scientist/GIS Analyst 186 
Associate Engineer/Scientist 169 
GIS Analyst 164 
Engineer II/Scientist II 147 
Engineer I/Scientist I 126 
Construction Manager III 186 
Construction Manager II 169 
Construction Manager I 158 
Resident Inspector III 140 
Resident Inspector II 129 
Resident Inspector I 115 
Sr. Designer/Sr. CAD Operator 120 
Designer/CAD Operator 107 
Technical Specialist III 120 
Technical Specialist II 104 
Technical Specialist I 87 
Engineering Aide 71 
Administrative IV 109 
Administrative III 98 
Administrative II 82 
Administrative I 66 

Hourly labor rates include Direct Costs such as general computers, system charges, telephone, fax, routine in-
house copies/prints, postage, miscellaneous supplies, and other incidental project expenses.  
Outside Services such as vendor reproductions, prints, shipping, and major West Yost reproduction efforts, as 
well as Engineering Supplies, Travel, etc. will be billed at actual cost. 
Mileage will be billed at the current Federal Rate. 
Subconsultants will be billed at actual cost plus 5%. 
Computers are billed at $25 per hour for specialty models and AutoCAD. 
Expert witness, research, technical review, analysis, preparation and meetings billed at 150% of standard 
hourly rates.  Expert witness testimony and depositions billed at 200% of standard hourly rates. 
A Finance Charge of 1.5%  per month (an Annual Rate of 18%) on the unpaid balance will be added to invoice 
amounts if not paid within 45 days from the date of the invoice. 
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WEST YOST ASSOCIATES, INC. 
2014 Billing Rate Schedule  

(Cont’d.) 
(Effective January 1, 2014 through December 31, 2014)* 

* This schedule will be updated annually.

SURVEYING AND EQUIPMENT CHARGES 

Position Labor Charges (dollars per hr) 

GPS, 3-Person 366 
GPS, 2-Person 317 
GPS, 1-Person 246 
Survey Crew, 2-Person 268 
Survey Crew, 1-Person 202 

EQUIPMENT CHARGES 

Equipment Billing Rate 
(dollars per day) 

Billing Rate 
(dollars per week) 

DO Meter 16 81 
pH Meter 5 26 
Automatic Sampler 128 698 
Transducer/Data Logger 40 202 
Hydrant Pressure Gage 11 49 
Hydrant Pressure Recorder (HPR) — 202 
Hydrant Wrench 5 32 
Pitot Diffuser 29 132 
Well Sounder 29 132 
Ultrasonic Flow Meter — 264 
Vehicle 87 437 
Velocity Meter 11 64 
Water Quality Multimeter 173 946 
Thickness Gage — 70 
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Newark Backyard Sanitary Sewer Relocation Project - Phase 2 Design Fee Estimate EXHIBIT C 7/2/2014

Sub. Sub. Sub. Costs

West Yost Associates P SE/SS ESII ADMIV ADMII Hours Fee Hours Fee WILH QUES EXAR Sub. Other Total

$240 $186 $147 $109 $82 $25 w/ markup Direct Costs

PROJECT: Newark Backyard Sewer Phase 2 Design Goodwin Durbin Pezzini 5%

Task 1 Project Management

1.01 Project Administration 8 8 16 3,408$         3,408$         

1.02 Progress Meetings 8 8 4 20 3,996$         100$  4,096$         

1.03 Technical Reviews 12 12 2,880$         2,880$         

Subtotal, Task 1 (hours) 28 16 4 0 0 48 0

Subtotal, Task 1 ($) 6,720$         2,976$         588$  10,284$       100$  10,384$       

Task 2 Public Outreach

2.01 Letter to Property Owner 2 1 3 481$  481$  

2.02 Preliminary Property Figures 24 24 3,528$         3,528$         

2.03 Backyard Investigations 2 30 70 100 202 24,550$       200$  24,750$       

2.04 Private Lateral Construction Figures 2 60 120 182 29,280$       100$  29,380$       

2.05 Review Proposed Lateral Construction with Residents 4 16 20 3,096$         3,096$         

2.06 Public Meeting 2 2 4 852$  50$  902$  

Subtotal, Task 2 (hours) 6 98 230 1 100 435 0

Subtotal, Task 2 ($) 1,440$         18,228$       33,810$       109$  8,200$         61,787$       350$  62,137$       

Task 3 Surveying and Mapping

3.01 Topographic Survey of Roadways 8 8 16 2,664$         26,100$       27,405$       30,069$       

3.02 Plats and Legal Descriptions 2 8 8 18 3,144$         7,500$         7,875$         11,019$       

Subtotal, Task 3 (hours) 2 16 16 0 0 34 0

Subtotal, Task 3 ($) 480$  2,976$         2,352$         5,808$         33,600$       35,280$       41,088$       

Task 4 Geotechnical Investigation

4.01 Geotechnical Investigation, Lab Testing and Report 2 4 6 1,224$         8,000$         8,400$         9,624$         

Subtotal, Task 4 (hours) 2 4 0 0 0 6 0

Subtotal, Task 4 ($) 480$  744$  1,224$         8,000$         8,400$         9,624$         

Task 5 Utility Coordination

5.01 Review Existing Information 2 8 24 34 5,496$         5,496$         

5.02 Utility Coordination 8 40 4 52 7,804$         200$  8,004$         

5.03 Utility Potholing (Optional) 2 2 16 20 3,204$         10,000$       10,500$       100$  13,804$       

5.04 Permits and Agency Coordination 4 8 8 2 22 3,842$         100$  3,942$         

Subtotal, Task 5 (hours) 8 26 88 6 0 128 0

Subtotal, Task 5 ($) 1,920$         4,836$         12,936$       654$  20,346$       10,000$       10,500$       400$  31,246$       

Task 6 Design

6.01 Design Drawings 24 140 140 304 52,380$       500$  52,880$       

6.02 Specifications 8 24 24 30 86 13,182$       500$  13,682$       

6.03 Construction Cost Estimate 2 8 10 1,968$         1,968$         

Subtotal, Task 6 (hours) 34 172 164 30 0 400 0

Subtotal, Task 6 ($) 8,160$         31,992$       24,108$       3,270$         67,530$       1,000$           68,530$       

Task 7 Bid Support Services

7.01 Prebid Meeting 4 4 8 1,704$         100$  1,804$         

7.02 Bidder Inquiries and Bid Evaluation 8 8 16 3,408$         3,408$         

7.03 Addenda 2 8 10 1,968$         50$  2,018$         

Subtotal, Task 7 (hours) 14 20 0 0 0 34 0

Subtotal, Task 7 ($) 3,360$         3,720$         7,080$         150$  7,230$         

TOTAL (hours) 94 352 502 37 100 1,085 0

TOTAL ($) 22,560$       65,472$       73,794$       4,033$         8,200$         174,059$     33,600$       8,000$         10,000$       54,180$       2,000$           230,239$     

Labor Drafting
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ID Task Name Duration

1 Notice to Proceed 0 days
2 1. Project Management 160 days
3 Progress Meetings 80 days
7 QA/QC Technical Review 75% 5 days
8 QA/QC Technical Review 90% 5 days
9 QA/QC Technical Review Final 5 days
10 2. Public Outreach 125 days
11 Letter to Property Owner 5 days
12 Preliminary Property Figures 10 days
13 Backyard Investigations 30 days
14 Private Lateral Construction Figures 20 days
15 Review Figures With Residents 60 days
16 Public Meeting 0 days
17 3. Surveying and Mapping 20 days
18 4. Geotechnical Investigation 30 days
19 5. Utility Coordination 90 days
20 Review Existing Information 10 days
21 Utility Coordination 30 days
22 Utility Potholing (Optional) 5 days
23 Permits and Agency Coordination 60 days
24 6. DESIGN 140 days
25 Prepare 75% Submittal 60 days
26 USD Review Period 10 days
27 Prepare 90% Submittal 30 days
28 USD Review Period 10 days
29 Prepare Final Documents 15 days
30 Design Completion 0 days
31 7. BID PERIOD SERVICES 22 days
32 Advertise for Bidding 0 days
33 Bid Period 22 days
34 Bid Opening 0 days

7/14

1/2

2/20

2/20

3/24

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2015

EXHIBIT D NEWARK BACKYARD SANITARY 
SEWER RELOCATION PROJECT ‐ PHASE 2

UNION SANITARY DISTRICT

Updated: Wed 6/11/14

Page 1
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
 
 

Date: June 30, 2014 
 
To:  Board of Directors - Union Sanitary District 
 
From:  Richard B. Currie, General Manager/District Engineer 

Roslyn Fuller, Purchasing Agent 
David M. O’Hara, Legal Counsel 

 
Subject: Agenda Item No. 10 - Meeting of July 14, 2014 

Consider Claim of Jean Ciardelli for Sewer Overflow Damage 
 
Recommendation:  
 
Deny the claim, since there does not appear to be any responsibility of Union Sanitary 
District for the blockage of the sewer lateral. 
 
Background: 
 
On June 8, 2014, Jean Ciardelli, owner of 37417 and 37469 Glenmoor Drive, Fremont 
made a claim against Union Sanitary District for $3,310.60 for repairs to unoccupied 
offices due to back-up of toilets at her properties, which was discovered on May 16, 
2014. The USD collection forces had cleaned the main sewer line in front of the 
property on May 8, 2014. Prior to the claim being presented the collection service coach 
and manager both investigated, and both found that the problem could not have been 
caused by USD performing sewer main cleaning.   
  
The plumber clearing the blockage noted that there is a device which would have 
prevented this sort of problem. This would be a back-flow preventer (BFP), which is not 
required of all sewer laterals, and would have only prevented the flooding in the 
building, if it was upstream of the blockage in the lateral. Regardless of where the 
blockage was in the private sewer, it was not caused by USD. The claim which was 
presented did include receipts for the elements of the damage claimed. 
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Therefore, there being no apparent liability of Union Sanitary District, the claim should 
be denied, and legal counsel directed to send the formal notice to the homeowner of the 
action. 
 
Conclusion: 
 
The Board should deny the claim and request that legal counsel inform the claimant of 
the Board’s action.  
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 Directors 
 Manny Fernandez 
 Tom Handley 
 Pat Kite  
 Anjali Lathi 
 Jennifer Toy 
 
 Officers 
 Richard B. Currie 
 General Manager 
 District Engineer 
 
 David M. O'Hara 
 Attorney 

 
DATE: July 7, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Sami Ghossain, Manager of Technical Services 
 Raymond Chau, CIP Coach 
 Chris Elliott, Associate Engineer 
 
SUBJECT: Agenda Item No. 11 - Meeting of July 14, 2014 

Authorizing the General Manager to Execute Task Order No. 2 with 
Harris & Associates for Providing Construction Management 
Services for the Jarvis Avenue Sanitary Sewer Replacement Project 

 
Recommendation 
 
Staff recommends the Board authorize the General Manager to execute Task Order   
No. 2 with Harris & Associates in the amount of $122,500 to provide construction 
management services for the Jarvis Avenue Sanitary Sewer Replacement Project 
(Project).  Funds for the project have been budgeted in the Renewal and Replacement 
Fund. 
 
Background 
 
The Newark Basin Masterplan update, completed by RMC Water & Environment in 
December of 2012, identified the 10-inch sanitary sewer on Jarvis Ave. as having high 
critical ratings due to cracking and sags.  Staff has reviewed the television inspections 
performed by Collection Services and confirmed that the sewer is in poor structural 
condition and that there are extensive defects that require immediate attention. 
 
The Project will replace 2,456 feet of existing 10-inch diameter gravity sewer which runs 
along Jarvis Ave. from Lake Blvd. to Newark Blvd. in Newark.  Please see the location 
maps provided in Exhibit A.  The project scope of work also includes abandonment of 
836 feet of existing 10-inch sanitary sewer, removal or abandonment of 4 existing 
manholes, construction of 7 new manholes, extension of existing sewer laterals to new 
sewer mains and installation of cleanouts, sewage flow control, and traffic control. 
 

 
 

Page 33 of 99



Agenda Item No. 11 
Meeting of July 14, 2014 
Page 2 
 
 
On June 23, 2014, the Board of Directors awarded the construction contract to D’Arcy & 
Harty Construction, Inc. in the amount of $1,034,736.80. 
 
Task Order No. 2 
 
The purpose of Task Order No. 2 is to authorize construction management services to 
Harris & Associates for the duration of the Project. The negotiated cost proposal is 
$122,500, which represents 11.8% of the construction contract.  Typical fees for this 
kind of a project range between 8% and 10%.  Even though the fee percentage for Task 
Order No. 2 is above the range, staff believes this to be reasonable given the four-
month construction period and the need for a full-time construction manager to monitor 
the construction activities.  The construction will take place on a busy street with major 
shopping centers and within the intersection of Jarvis Avenue and Newark Boulevard for 
a portion of the pipeline.  Additionally, the contractor will excavate and expose several 
crossings of natural gas pipelines and other underground utilities. 
 
The scope of work for Task Order No. 2 includes conducting pre-construction surveys, 
contractor schedule review, processing of submittals and clarification requests, 
processing of progress payments and change order requests, construction inspection, 
and general contract administration. 
 
The Harris & Associates construction manager is very knowledgeable and experienced, 
having completed several large capital projects for the City of San Diego, the FY 2014 
Gravity Sewer Rehabilitation Project for the Ross Valley Sanitary District, and currently 
serving as construction manager for USD’s Newark Backyard Sanitary Sewer 
Relocation Project – Phase 1. 
 
Work under Task Order No. 2 will begin in July 2014, and the Project is expected to be 
completed by mid-November 2014. 
 
A summary of Harris & Associates’ Task Orders to the Agreement dated June 23, 2014 
is as follows: 
 
TASK ORDER DESCRIPTION AMOUNT 

1 
Construction management services for 
Newark Backyard Sanitary Sewer 
Relocation Project – Phase 1 

$37,760 

2 
Construction management services for 
Jarvis Avenue Sanitary Sewer 
Replacement Project 

$122,500 

 Total $160,260 
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Agenda Item No. 11 
Meeting of July 14, 2014 
Page 3 
 
 
Staff recommends the Board of Directors authorize the General Manager to execute 
Task Order No. 2 with Harris & Associates in the amount of $122,500 to provide 
construction management services for the Jarvis Avenue Sanitary Sewer Replacement 
Project. 
 
 
RBC/SG/RC/CE;ks 
 
 
Attachments: Exhibit A 

Task Order No. 2 
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JARVIS AVENUE SANITARY SEWER REPLACEMENT PROJECT  
(USD Project No. 800-403) 

 
 

TASK ORDER NO. 2 
TO 

AGREEMENT DATED JUNE 24, 2014 
BETWEEN UNION SANITARY DISTRICT 

AND HARRIS & ASSOCIATES FOR 
PROFESSIONAL SERVICES  

 
_________________ 

 
 
 
1. PURPOSE 
 
The purpose of Task Order No. 2 is to authorize construction management and inspection services 
during the construction of the Jarvis Avenue Sanitary Sewer Replacement Project (Project). 
 

Construction management and inspection services to be provided during construction include 
attendance at meetings, coordinating responses to requests for information and design 
clarification, review and processing of change order requests, and other services detailed in 
Section 2. Scope of Services below.  

2. SCOPE OF SERVICES 
 
Task 1 - Preconstruction Phase Activities 
1.1 Document Review 
1.2 Document Management System 
 
Task 2 - Construction Management Services 
2.1 Communications and Correspondence 
2.2 Change Management 
2.3 Monthly Construction Progress Reports 
2.4 Schedule Monitoring 
2.5 Cost Monitoring 
2.6 Progress Coordination/Meetings 
2.7 Payment Recommendations 
2.8 Safety 
2.9 Environmental Coordination 
2.10 Request for Information (RFI) Management 
2.11 Document Management 
2.12 Construction Change Order Review and Recommendations 
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Task 3 - Construction Inspection Activities 
3.1 Inspection and Documentation  
3.2 Materials Testing 
3.3 Maintain Photographic and Video Records of Construction Progress 
3.4 Review and Maintain “As Built” Drawings 
3.5 Final Acceptance - Punch List Assistance 
3.6 Final Inspection and Punch List 
 
Task 4 - Construction Closeout Activities 
4.1 Contract Closeout 
4.2 Project As-Built Drawings 
4.3 Final Project Report 
4.4 Final Payment 
 
 
Task 1 - Pre-Construction Phase Services 
1.1 Document Review 
 
Purpose:   
To familiarize field staff with bidding documents, geotechnical reports and other technical 
reports to be utilized during the construction period. 
 
Approach: 
Construction manager shall review conformed plans and specifications and design and pre-
construction documents. 
 
Assumptions: 

1. District will provide one full-size set of conformed plans, half-size set of conformed 
plans, two sets of specifications and one copy of the geotechnical report. 

 
Deliverables: 

1. Reviewed contract documents with notations of potential issues requiring immediate 
attention. 

 
1.2 Document Management System 
 
Purpose: 
The purpose of this subtask is to establish a system for the timely logging, filing, tracking and 
management of project related correspondence to assure timely responses, provide a record of 
communications to enable efficient retrieval and establish the chronology of events for use in 
dispute resolution. 
 
Approach: 
Harris shall set up a document tracking system, Oracle Primavera Contract Manager, to maintain 
project files for the project office. 
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Assumptions: 
1. Actual logging, filing, and tracking of project information shall be performed under 

separate tasks and subtasks. 
2. The Harris File Index shall be adopted for all project files. 

 
Deliverables: 

1. Implementation of a computerized document management system including written 
procedures for use of the Harris project team. 

 
Task 2 - Construction Management Services 
 
2.1  Communications and Correspondence 
 
Purpose: 
To provide and/or facilitate effective communications, on behalf of the District among all 
stakeholders in the administration of the construction contract. 
 
Approach: 
Harris shall obtain all pertinent information as required to develop a project directory of all key 
personnel working on the project. Harris shall develop a graphic chart indicating the proper flow 
of correspondence. Harris shall log all information received from the Contractor and others, in 
Contract Manager. Lastly, Harris shall prepare and/or forward appropriate responses, obtaining 
District approval when required. 
 
Assumptions: 

1. The Harris Correspondence Log shall be used for all correspondence received from the 
District, the Contractor and others. 

2. All original correspondence shall remain with the Harris project files. Only copies shall 
be distributed, with the exception of shop drawing submittals. 

3. The Harris project files shall be turned over to the District upon conclusion of the project. 
 
Deliverables: 

1. Written logs of information received from the District, the Contractor and/or others. 
2. All original correspondence. 
3. Harris project files. 

 
 
2.2 Change Management 
 
Purpose: 
To provide a system for logging and tracking all changes on the project. 
 
Approach: 
Harris shall review potential change orders for contractual and technical merit, prepare 
independent cost estimates and schedule analysis of work as necessary, and consult with the 
District on change orders. Harris shall prepare change orders with all required support 
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documentation for execution by the District. Harris shall keep the District apprised of cumulative 
changes in project cost and project duration. 
 
Assumptions: 

1. Harris shall obtain final approval of all project cost and/or project time changes from the 
District prior to authorizing the Contractor to proceed with changes.  

2. Harris shall prepare official change order documentation to be processed with the 
Contractor’s regular application for payment. 

 
Deliverables: 

1. Independent cost estimates. 
2. Change orders ready for execution. 
3. Change order summary reports. 

 
2.3  Monthly Construction Progress Reports 
 
Purpose: 
To keep the District apprised of the project status during the prescribed construction period. 
 
Approach: 
Prepare a brief monthly report that provides construction status to the District and other involved 
parties. The monthly report shall contain, at a minimum, the following: 

1. Status of Contractor’s schedule and what the Contractor is doing to maintain or catch up 
if the schedule has slipped. While the focus shall be on critical path items, other items 
that might become critical shall be discussed in the report. 

2. Construction costs incurred for the month. 
3. Potential Issues, pending change orders and executed change orders. 
4. Photographs to show construction activities and for clarity for special issues. 

 
Assumptions: 

1. District will assist Harris in the initial formatting of the first report. 
 
Deliverables: 

1. Monthly progress report 
 
2.4  Schedule Monitoring 
 
Purpose: 
To monitor and review the Contractor’s schedule, after acceptance of baseline schedule, to 
ensure project is not being delayed over issues within the control of the Contractor. 
 
Approach: 
Harris shall develop procedures, using available software, to review the Contractor’s monthly 
schedule updates for logic, duration, and resource changes. Harris shall notify the Contractor of 
discovered changes and document the Contractor’s response, for the record. Harris shall keep the 
District apprised of the Contractor’s current construction schedule. 
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Assumptions: 
Contract specifications will require the Contractor to use Critical Path Method (CPM) scheduling 
tools/software. The preferred scheduling software is P6 by Primavera. Gant charts shall be 
strictly forbidden. 
 
Deliverables: 

1. Monthly analysis, review, and comments to Contractor and District. 
 
2.5  Cost Monitoring 
 
Purpose: 
To provide the District with a system that is easy to understand and provides up-to-date cost 
information for making timely decisions. 
 
Approach: 
Harris shall generate reports for the purpose of monitoring anticipated and actual cost outlays. 
 
Assumptions: 
The District will provide direction regarding desired cost monitoring information and report 
formats. 
 
Deliverables: 

1. Monthly cost monitoring reports, in a format to be determined with agreement by the 
District. 

 
2.6 Progress/Coordination Meetings 
 
Purpose: 
To provide a weekly forum for the review of the project status, the look-ahead schedule, 
outstanding RFIs and submittals, and project issues. 
 
Approach: 
Harris shall conduct regular progress/coordination meetings, to be attended by the District, West-
Yost when requested, the Contractor, Harris and invitees. Harris shall request the District and the 
Contractor to submit agenda items for the meetings. Using the proposed agenda items and 
agenda items developed in house, Harris shall prepare a comprehensive agenda for the meeting 
and distribute the agenda to all parties scheduled to attend. Following the meeting, Harris shall 
distribute meeting minutes, requesting either the concurrence of those who attended, or 
suggested corrections to the minutes. Minutes shall be filed as either approved or amended. 
 
Assumptions: 

1. The District, West-Yost when requested and Contractor’s staffs will be able to meet on a 
regular basis with minimal absences. 

2. Meetings shall not take place more than once a week and shall not last longer than one 
hour. 
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3. The Contractor will submit a look-ahead schedule (3-week) at each meeting noting any 
potential schedule impacts. 

 
Deliverables: 

1. Agenda with status of open items from previous meetings. 
2. Meeting minutes, for review, with action items noted. 
3. Amended meeting minutes, if required. 
4. Submittal, Issues log, Change Order log and RFI and RFQ working logs. 

 
2.7  Payment Recommendations 
 
Purpose: 
To verify that the Contractor’s request for payment does not represent more than an amount that 
is reasonable for the work done on a monthly basis. To prepare progress payment 
recommendations on behalf of the District for work completed and materials stored on hand (if 
allowed). 
 
Approach: 
Harris shall review and approve the Contractor’s monthly progress based on the percentage of 
work activities complete. The Contractor will submit a certified application for payment to 
Harris for final review. Once approved, Harris shall prepare a payment application certificate, 
using Contract Manager Software with supporting documentation as necessary, for approval and 
execution by the District. 
 
Assumptions: 

1. The District will make payments in accordance with the contract stipulations and State 
Law to the Contractor once each month. 

2. Contract Manager Software is acceptable to the District for preparing progress payment 
application certificates in addition to any District required documents. 

 
Deliverables: 

1. Contractor’s certified application for payment. 
2. Progress payment request documents suitable for approval and execution by the District. 

 
2.8 Safety 
 
Purpose: 
To observe the Contractor’s work and worksite and communicate safety concerns, as observed. 
 
Approach: 
Harris shall observe Contractors’ work and worksite, and communicate safety concerns 
regarding work conditions and/or areas. Immediate shutdown or partial shutdown of Contractors’ 
work may be required if conditions endanger life. 
Harris shall verify by inspection that the Contractor has posted its safety program at locations 
identified in the specifications and required by regulations. Harris shall provide documentation to 
the District of accidents when they occur.  Such documentation may include copies of daily 
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inspection reports, photographs, and memoranda describing the accident.  Harris shall inform the 
District when Harris becomes aware of suspected safety violations. 
 
Assumptions: 

1. Contract document requires Contractor to submit its safety program and safety officer 
prior to the start of work 

2. Contract documents or Contractor’s safety program requires Contractor to submit 
accident reports. 

3. Harris assumes no responsibility for safety of Contractor’s work areas.  
4. Harris assumes no responsibility for implementation of Contractor safety program or its 

construction means and methods. 
 
Deliverables: 

1. Accident reports from Contractor. 
2. Immediate reporting to the District of any incidents. 

 
2.9 Environmental Coordination 
 
Purpose: 
Verify Contractor has copies of applicable permits and that the work activities abide by the 
requirements of the permits granted by regulatory agencies. 
 
Approach: 
Review and enforce requirements stipulated in permits issued by regulatory agencies. 
 
Assumptions: 

1. All permits will be provided to Harris for review. 
2. All permits will be included in the contract documents. 

 
Deliverables: 

1. Daily inspection reports prepared by on site Harris inspection staff. 
2. Correspondence to affected parties. 

 
2.10  Request for Information (RFI) Management 
 
Purpose: 
To provide an efficient means of processing Requests for Information (RFIs) submitted by the 
Contractor.  The efficient management of RFIs permits timely communication between the 
District and the Contractor. 
 
Approach: 
Harris shall receive, log and review all RFIs for completeness and verify the request is 
reasonable and understandable. Harris shall provide a short technical review of the RFI to 
determine if the issue is addressed adequately in the contract documents. Harris shall return the 
RFI if the question is unclear or, in the opinion of Harris staff, the answer is contained in the 
contract documents, noting where the requested information can be found in the contract 
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documents. Harris shall track RFIs, using the Contract Manager, and facilitate the timely 
response from the District. 
 
Assumptions: 
The District, with assistance from Harris, will respond with an answer to all RFIs within the 
contract stipulated time period for response. E-mail will be used to forward RFIs to The District 
and return responses to the Contractor, with original documents to follow as necessary. 
 
Deliverables: 

1. Comprehensive log of all outstanding RFIs and their status. 
 
2.11 Document Management 
 
Purpose: 
To provide the District with an electronic means of tracking all documents exchanged between 
the parties involved in the construction of the project. 
 
Approach: 
Harris shall use Primavera Contract Manager and the Harris File Index to log all documents in 
the project field office. Documents shall be scanned into the document control system and 
attached to Contract Manager file index categories. All documents shall be filed as an electronic 
file and hardcopy. 
 
Assumptions: 
None. 
 
Deliverables: 

1. Comprehensive logs of all documents in the project files (electronic and hardcopy). 
2. All hardcopy project documents exchanged on the project between the various parties. 

 
2.12  Construction Change Order Review and Recommendations 
 
Purpose: 
To provide the District with assurance that the Contractor is not presenting requests to be paid 
for additional work included in the original contract. To assure the District that the associated 
extra work costs and time extension requests are fair and reasonable to both the District and the 
Contractor. 
 
Approach: 
Harris shall use the following approach in assisting the District: 
 
Requests for Changes by the District: 

1. Harris shall forward a Request for Quote (RFQ) to the Contractor for pricing and 
stipulation of proposed time extension, if requested work can be shown to impact the 
project’s critical path. The RFQ shall contain a description of the extra work to fairly 
price the work. 
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2. Harris shall prepare an independent cost estimate of the extra work. 
3. Harris shall review the cost quote from the Contractor for completeness, negotiate cost 

and time extension requests, as required, and then obtain District authorization for 
proceeding with the change, based on definitive cost and time extension values. 

4. Should Harris and the Contractor be unable to negotiate a reasonable price, the District 
will be consulted prior to directing the work via alternative contract change options such 
as proceeding on a time and material basis or proceeding by force account. 

 
Requests for Changes by Contractor: 

1. Harris shall review requests of proposed cost and/or time impacts for merit. If Harris 
determines the request fails on merit, the Contractor shall be informed of the reasons why 
the request is denied. Should  Harris determine the request has merit; Harris shall proceed 
with steps 2 and 3. 

2. Harris shall prepare an independent cost estimate and schedule analysis of the work and 
review the information with the District prior to negotiations with the Contractor. 

3. Harris shall negotiate extra work cost and time extensions with the Contractor. 
4. Harris shall prepare change order documents for approval and execution by the District. 

 
Assumptions: 

1. Harris shall have authority to make minor changes to work that it determines to have no 
design, cost or time impacts to the construction project. 

2. The contract will require the Contractor to submit a project schedule to demonstrate 
critical path impact to the project’s schedule in order to substantiate any/all Contractor 
requests for contract time extension.  

3. Extra work costs successfully negotiated between Harris and the Contractor shall be 
submitted to the District for approval. 

 
Deliverables: 

1. Change order documentation ready for approval and execution by the District. 
2. Change order logs. 

 
Task 3 - Construction Inspection Services 
 
3.1 Inspection and Documentation 
 
Purpose:  
To provide the District with documentation of construction activities, duration of activities, 
manpower and equipment allocation, inspections, and work conditions. 
 
Approach:  
Harris shall provide the District with knowledgeable people, familiar with construction activities 
to be performed on the project. Using Contract Manager, Harris shall document the Contractors’ 
daily activities, manpower utilization, on-site equipment and items considered pertinent to the 
project. 
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Assumptions: 
1. District will not unreasonably withhold approval of the staff proposed by Harris. 
2. All inspections shall be within the project limits. 
3. Fee estimate does not include overtime inspection. Overtime inspection is considered an 

optional service. 
 
Deliverables: 
Harris daily activity reports, maintained in the Harris project files and turned over to the District 
at the completion of the project. 
 
3.2 Materials Testing 
 
Purpose: 
To coordinate and manage the efforts of third party inspection and testing firms provided 
independently by the District. 
 
Approach: 
Harris shall coordinate and manage the utilization of the District’s third party quality assurance 
consultants. 
 
Assumptions: 

1. Material testing, special inspection, and specialty inspection contract are provided 
independently by the District. 

2. Harris shall manage their contracts. 
 
Deliverables: 
Third party quality assurance reports maintained in the Harris project files and turned over to the 
District at the completion of the project. 
 
3.3 Maintain Photographic and Video Records of Construction Progress 
 
Purpose: 
To provide the District with a photographic record of the project, before, during, and after 
construction. 
 
Approach: 
Using digital photography, Harris shall record the Contractor’s progress during construction. 
Care shall be taken to record all items and/or conditions that have or may have a bearing on 
claimed extra work. Still photographs shall be labeled with captions indicating subject matter, 
date taken, and any description required to further clarify the item/issue being photographed. 
 
Assumptions: 
All photographs shall remain at the Harris office electronically until the end of the project. 
 
Deliverables: 
All electronic photographic records. 
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3.4 Review and Maintain “As Built” Drawings 
 
Purpose: 
To provide the District with accurate record drawings for the project. 
 
Approach: 
Monitor Contractor’s required record drawings on a monthly basis. In addition to monitoring the 
Contractor’s drawings, Harris staff shall maintain a copy of the contract plans for the project. 
Harris staff shall attempt to include items that are not normally shown on the Contractor’s set of 
record drawings. This information is not necessarily construction related, but is project related 
and may be important in future maintenance and/or construction projects. 
 
Assumptions: 

1. Contract documents require Contractor to maintain red line as-built drawings. 
 
Deliverables: 

1. One set of marked up contract drawings. This set shall be in addition to the Contractor’s 
marked up set of contract drawings. 

 
3.5 Final Acceptance - Punch List Assistance 
 
Purpose: 
To provide the District with reasonable assurance that the work of the project has been 
completed in compliance with the general intent of the contract documents. 
 
Approach: 
Harris shall coordinate a walk-through with the District, and the Contractor. Harris shall prepare 
a punch list indicating all deficiencies and/or omissions noted in the walk-through. The punch 
list shall then be forwarded to the Contractor for correction of the work in accordance with 
timelines defined in the contract. Harris shall inspect items on the punch list once the Contractor 
has notified Harris that the work is complete. Completed items on the punch list shall be signed 
off by Harris. Upon completion of the punch list work Harris shall notify the District the work is 
complete and forward a copy of the completed punch list. 
 
Assumptions: 
None. 
 
Deliverables: 
Completed and signed-off punch list submitted to the District with the closeout documents. 
 
3.6  Final Inspection and Punch List 
 
Purpose: 
To identify elements of construction requiring correction prior to final acceptance by the District. 
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Approach: 
Following substantial completion perform a project inspection of the completed construction. 
During the inspection develop a list of contract work requiring correction or rework. The written 
list of deficient work (punch list) shall be delivered to the District and Contractor within three (3) 
working days of the final inspection. The final punch list shall include items to be corrected that 
were identified previously during the course of construction. 
 
Assumptions: 

1. The District will identify any key District or other agency personnel to be included in the 
final inspection. 

2. Harris shall contact and schedule all required final inspection personnel 48 hour prior to 
the final inspection. 

3. Harris shall prepare the final punch list. 
 
Deliverables: 
Final punch list. 
 
 
Task 4 - Construction Closeout Activities 
 
4.1  Contract Closeout 
 
Purpose: 
To provide the District with final closeout documentation. 
 
Approach: 
Harris shall turnover all project files, contract correspondence and documents including final 
logs at time of project completion.  
 
Assumptions: 
Harris shall recommend and the District will file final Notice of Completion and Acceptance of 
Work. 
 
Deliverables: 

1. Final project documentation, in electronic and hard copy format. 
 
4.2  Project As-Built Drawings 
 
Purpose: 
To provide the District with accurate record drawings indicating all changes and as-built 
conditions. 
 
Approach: 
Harris shall monitor Contractor-required record drawings on a monthly basis. In addition to 
monitoring the Contractor’s drawings, Harris shall maintain a copy of up-to-date contract plans 
for the purpose of aiding West Yost in final review of the record drawings. 
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Assumptions: 

1. The Contractor will be responsible for preparing the record drawings in both reproducible 
and electronic formats. 

2. Harris shall assist the District in review and final approval of the record drawings. 
 
Deliverables: 
One set of contract drawings indicating recorded changes to the contract, as maintained by 
Harris. This set shall be in addition to the Contractor’s marked up set of contract drawings. 
 
4.3  Final Project Report 
 
Purpose: 
To Provide the District with a written history of the construction contract. 
 
Approach: 
Harris shall review the project documents and prepare a written report for the District. As a 
minimum, the report shall include the following: 

1. Names of all organizations involved with the Project, i.e., District staff, Harris, 
Contractor and any other  parties that may have a significant part in the construction 
of the projects. 

2. Chronological history of the construction effort, to include all significant dates. 
3. Contract amounts at bid time with all other bids in tabular form. 
4. Change order history, to include summary statement about each change, negotiated cost 

of each change and other information deemed necessary by Harris and the District’s 
representative. 

5. Summary of Requests for Information, in tabular or matrix form. 
6. Summary of outstanding claims not resolved when the notice of completion is filed. 
7. Summary of final contract amount. 
8. “Lessons learned” 

 
Assumptions: 

1. District will provide input to Harris regarding the form of the final report. 
 
Deliverables: 

1. One hard copy and electronic file shall be provided. 
 
4.4  Final Payment 
 
Purpose: 
To provide the District with the final contract cost and final balance due the Contractor. 
 
Approach: 
Following completion of the contract work, Harris shall determine the final quantities and cost of 
all outstanding unit price work and all outstanding approved change order work. Harris shall 
prepare for the District and the Contractor, a final balancing change order quantifying the final 

 Task Order No. 2 
 Union Sanitary District 
 Page 13 of 15 
Page 49 of 99



contract amount. Contractor will include amount of final balancing change order in submission 
of last certified application for payment, submitted to Harris. Once approved, Harris shall 
forward application for payment to the District for final approval and processing. 
 
Assumptions: 

1. There are no outstanding issues or claims. 
2. The District is responsible for filing Notice of Completion and addressing all 

subcontractor claims prior to release of final payment. 
 
Deliverables: 

1. Contractor’s last certified application for payment with application certificate. 
 
3. DELIVERABLES 
 
Project deliverables are as listed above. 
 
4. PROJECT COORDINATION 
 
All work related to this task order shall be coordinated through the District’s Project Manager, Chris 
Elliott. 
 
5. PAYMENT TO THE ENGINEER 
 
Compensation shall be on a time and materials cost basis for services provided under Article 2 of 
this Agreement in accordance with the Billing Rate Schedule contained in Exhibit A (updated 
annually), outside services shall be billed at actual cost, and vehicle and cell phone shall be billed 
at a monthly direct cost.  The billing rate schedule is generally comparable to a labor multiplier 
of approximately 3.0. 
 
The estimated costs for Tasks 1 are presented in Exhibit B.  Total charges to the District shall not 
exceed the total cost of $122,500 without written authorization from the District.   
 
6. TIME OF COMPLETION 
 
All work defined in Item 2 is scheduled for completion of work within three weeks after 
completion of construction of the Jarvis Avenue Sewer Project.  Anticipated construction 
completion date is November 30, 2014. 
 
7. KEY PERSONNEL 
 
Key engineering personnel or sub-consultants assigned to this Task Order are as follows: 
 

Role Personnel/Sub-consultant 
Principal-in-Charge 

Construction Manager / 
Inspector 

Vern Phillips 
Thomas Michael  
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Key personnel shall not change except in accordance with Article 8 of the Agreement.  
 
IN WITNESS WHEREOF, the parties hereto have made and executed this Task Order No. 2 as of 
________________ and therewith incorporated it as part of the Agreement. 
 
 
CONSTRUCTION MANAGER: 
HARRIS & ASSOCIATES 
 
 
By: _________________________________ 
 Vern Phillips, PE 
 Vice President 

DISTRICT: 
UNION SANITARY DISTRICT 
 
 
By:  ________________________________ 
 Richard B. Currie, PE 
 General Manager/District Engineer 
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Exhibit B

1-Jul-14

Level of Effort and Fee
Task Order No. 2 - Construction Management Services

Jul Aug Sep Oct Nov Tot Hrs Hrly Rate Total
Working days per month 23 21 22 23 20

Construction Management

Vern Phillips ‐ PM 1 1 1 1 1 5 $220 $1,100

 
Thomas Michael ‐ CM/Insp 92 168 176 184 80 700 $150 $105,000
 
 
Danielle Rodriguez ‐ Admin 20 30 30 30 20 130 $80 $10,400

CM and Inspection TOTAL $116,500

Inspector Truck and Cell 0.5 1 1 1 0.5 4 $6,000
$1500 per month

  
 

Total $122,500

Assumptions:
1. Additional inspection support (not presently budgeted) if requested will be invoiced at the       
prevailing wage rate for construction inspectors plus vehicle and cell phone.
2. Hourly rates include normal direct and indirect overhead costs. Rates do not include costs for 
mailings or printing bidding documents.

3. Weekly meeting locations will be at project site.
4. Materials testing will be provided by District procured firm and coordinated by Harris 
construction manager.

Union San District - Jarvis Ave Sewer Rehabilitation
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
DATE:  July 7, 2014 
 
MEMO TO: Board of Directors 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 
SUBJECT: Agenda Item 12 – Meeting of July 14, 2014 
 Election of Officers for the USD Board of Directors for FY15 
 
Recommendation: 
 

Board Members confirm the selection of the offices of President, Vice President, and 
Secretary for Fiscal Year 2015, in accordance with the attached policy. 
 

Background 
 

The current policy was approved by the Board in October 2013, and provides for the 
offices of President, Vice President, and Secretary.  It further states that annually, 
nominations will be made for each office, and secret ballots shall be cast for each office 
separately, with the vote of the majority of Directors of the Board required for election.  
The Board may choose to waive the requirements for secret ballot and conduct 
elections by voice vote. 
 
Historically, the Board has followed a rotation of officers, where the Vice President 
becomes the President, Secretary becomes the Vice President, and the 4th member in 
rotation becomes the Secretary.  At present, Director Lathi is President, Director 
Fernandez is Vice President, Director Toy is Secretary, and Director Handley is the 4th 
member in the rotation. 
 
Board Policy 3070, Boardmember Officers and Committee Membership, is attached for 
your reference.  
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Richard Currie 
General Manager/ 
District Engineer 
  
David M. O’Hara 
Attorney 

 
DATE:  July 7, 2014 
 
MEMO TO: Board of Directors 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 
SUBJECT: Agenda Item 13 – Meeting of July 14, 2014 
 Select Board Members to Represent the District on External 

Committees for FY15 
 
Recommendation: 
 

Select Board Members to serve the FY15 term as USD representatives on the EBDA 
Commission, California Special Districts Association, and the GIS Joint Powers 
Authority. 
 

Background 
 

Policy No. 3070.2 calls for the Board to select representatives and alternates for the 
following three external committees: the EBDA Commission; the Joint Powers Authority 
for Geographic Information Systems; and the Alameda County Chapter of the California 
Special Districts Association. 
 

Currently, the representatives and alternates for the external committees are: 
 

 Organization   Representative  Alternate 
 EBDA Commission  Tom Handley   Manny Fernandez 
 Calif. Special Districts Pat Kite   Manny Fernandez 
 GIS JPA   Jennifer Toy   Anjali Lathi 
 

Policy calls for members to make their wishes known to the Board and for the Board to 
vote for each position and alternate by secret ballot. The past practice, as provided in 
the policy, has been to waive the secret ballot and make the selections by voice vote. 
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Check No. Date

154601 7/3/2014

154569 6/26/2014

6/26/2014

154470 6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

154514 6/26/2014

6/26/2014

6/26/2014

6/26/2014

154501 6/26/2014

Invoice No.

3432

30102624

30102604

892820140603

170120140610

380420140610

140120140609

666720140603

096020140603

898220140603

013720140608

201103327

20130179

20130351

201300815

133799371

Vendor

DW NICHOLSON CORP

SYNAGRO WEST LLC

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

PACIFIC GAS AND ELECTRIC

Description

COGENERATION PROJECT

MAY 2014 BIOSOLIDS DISPOSAL

MARCH 2014 WAIT TIME - POWER DOWN AT

SERV TO 06/02/14 HAYWARD MARSH

SERV TO 05/21/14 PLANT

SERV TO 05/30/14 CHERRY ST PS

SERV TO 06/04/14 IRVINGTON PS

SERV TO 06/02/14 PASEO PADRE PS

SERV TO 06/02/14 CATHODIC PROJECT

SERV TO 06/02/14 FREMONT PS

SERV TO 06/06/14 BOYCE RD PS

THICKENER 3 AND 4 REHABILITATION

THICKENER CONROL BUILDING IMPROVEMENTS PHASE II

THICKENER CONROL BUILDING IMPROVEMENTS PHASE II

COGENERATION PROJECT

45,000 LB WATER TREATMENT POLYMER

COVELLO GROUP INC

BASF CORPORATION

Page 1 of 25

Invoice Amt Check Amt

$427,821.38
$427,821.38

$80,167.59

$102.00

$63.58

$59,212.74

$189.57

$25.74

$225.28

$57.81

$263.13

$2,607.40

$2,346.00

$152.00

$4,456.83

$48,849.50

$52,231.50

$80,269.59

$62,645.25

$55,804.33

$52,231.50
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Check No. Date Invoice No.

154587 7/3/2014 133253

7/3/2014 132118

7/3/2014 132833

7/3/2014 133728

7/3/2014 134300

154494 6/26/2014 5098285

6/26/2014 5099380

154629 7/3/2014 747127

7/3/2014 26665

7/3/2014 747503

154597 7/3/2014 86806

154517 6/26/2014 3443

6/26/2014 3442

154454 6/19/2014 901686130

6/19/2014 901719493

6/19/2014 901676721

154530 6/26/2014 8864646

6/26/2014 8866604

154482 6/19/2014 53620140522

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

CAROLLO ENGINEERS

ALL INDUSTRIAL ELECTRIC SUPPLY

VALLEY OIL COMPANY

DEGENKOLB ENGINEERS

DW NICHOLSON CORP

EVOQUA WATER TECHNOLOGIES

HACH COMPANY

US BANK CORP PAYMENT SYSTEM

Description

COGENERATION PROJECT

COGENERATION PROJECT

COGENERATION PROJECT

COGENERATION PROJECT

COGENERATION PROJECT

30 CENTRIFUGE LED PROJECT LIGHTING

12 CENTRIFUGE LED PROJECT LIGHTING

4,161 GALS CLEAR DIESEL

4 DRS ASTD OIL

4.941 GALS UNLEADED 10% ETHANOL GAS

SEISMIC STUDY

MCC REPLACEMENT - PHASE 2

LIFT STATION #1 IMPROVEMENTS

Dl WATER SYSTEM

Dl WATER SYSTEM

LIFT STATION #1 IMPROVEMENTS

12 EA NEW STYLE DO PROBES

ASTD CHLORINE SENSOR AND ACCESSORIES

MONTHLY CAL CARD STMT - MAY 2014

Page 2 of 25

Invoice Amt

$5,983.85

$2,413.04

$7,599.62

$10,363.10

$14,569.71

$38,106.00

$1,921.73

$14,934.60

$2,983.45

$17,899.70

$31,202.28

$16,113.38

$14,304.29

$450.00

$226.00

$25,647.16

$23,361.48

$1,986.63

$21,845.02

Check Amt

$40,929.32

$40,027.73

$35,817.75

$31,202.28

$30,417.67

$26,323.16

$25,348.11

$21,845.02
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Check No. Date Invoice No,

154579 6/26/2014 2025369

154539 6/26/2014 9017394641

6/26/2014 9017395387

6/26/2014 9017394240

6/26/2014 9017394995

154480 6/19/2014 45105710

154487 6/26/2014 61897

6/26/2014 61847

6/26/2014 61798

6/26/2014 61832

154573 6/26/2014 622535

6/26/2014 622016

6/26/2014 622250

6/26/2014 621103

6/26/2014 623186

6/26/2014 623232

6/26/2014 620750

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

WEST YOST & ASSOCIATES

KEMIRA WATER SOLUTIONS, INC.

TYLER TECHNOLOGIES INC

3T EQUIPMENT COMPANY INC

UNIVAR USA INC

Description

UPPER HETCH HECTCHY SS REHABILITATION

8.07 DRY TONS FERROUS CHLORIDE

8.03 DRY TONS FERROUS CHLORIDE

8.16 DRY TONS FERROUS CHLORIDE

7.53 DRY TONS FERROUS CHLORIDE

EDEN INTERFACE TO HANSEN

16 PIPEPATCH KIT - WINTER

12 PIPEPATCH KIT - WINTER

8 PIPEPATCH KIT - WINTER

1 DOUBLE DOWNHOLE ROLLER

4,849 GALS SODIUM HYPOCHLORITE

5.017 GALS SODIUM HYPOCHLORITE

4,943 GALS SODIUM HYPOCHLORITE

5,020 GALS SODIUM HYPOCHLORITE

5.016 GALS SODIUM HYPOCHLORITE

5.018 GALS SODIUM HYPOCHLORITE

5.017 GALS SODIUM HYPOCHLORITE

Page 3 of 25

Invoice Amt Check Amt

$21,453.14
$21,453.14

$5,444.91

$5,417.92

$5,505.63

$5,080.56

$20,000.00

$8,488.44

$4,868.37

$4,993.20

$500.43

$2,281.02

$2,360.05

$2,325.25

$2,361.47

$2,359.59

$2,360.52

$2,360.05

$21,449.02

$20,000.00

$18,850.44

$16,407.95
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Check No. Date Invoice No.

154460 6/19/2014 9017392227

6/19/2014 9017391767

6/19/2014 9017392785

154575 6/26/2014 106864

154540 6/26/2014 14000353

154508 6/26/2014 90802

6/26/2014 69139

6/26/2014 31562

6/26/2014 29261

6/26/2014 49313

6/26/2014 49610

154527 6/26/2014 6016857

154598 7/3/2014 856845A

7/3/2014 856845C

154469 6/19/2014 86420140602

6/19/2014 97720140602

154631 7/3/2014 3765

154520 6/26/2014 901742406

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

KEMIRA WATER SOLUTIONS, INC.

VAVRINEK, TRINE, DAY & CO LLP

KRUGER INC

CDW GOVERNMENT LLC

GLOBAL MACHINERY INTL WEST LLC

DELTA DENTAL SERVICE

DAVID M O'HARA ATTY AT LAW

WATER WORKS ENGINEERS LLC

EVOQUA WATER TECHNOLOGIES

Description

8.16 DRY TONS FERROUS CHLORIDE

7.95 DRY TONS FERROUS CHLORIDE

7.62 DRY TONS FERROUS CHLORIDE

AUDITING SERVICES MAY 2014

ANITA MOX PILOT STUDY

5FY14ROUTERR&R

FY14 ROUTER R&R

FY14 ROUTER R&R

FY14 ROUTER R&R

5 FY14 ROUTER R&R

COGEN BLDG NETWORK SWITCH

1 EA DROP-DECK TILT TRAILER

JUNE 2014 DENTAL

JUNE 2014 DENTAL

GENERAL LEGAL - MAY 14

CIP LEGAL - MAY 2014

PRIMARY DIGESTER #5 REHABILITATION

2.421 GALS HYDROGEN PEROXIDE

Page 4 of 25

Invoice Amt

$5,505.63

$5,363.94

$5,141.29

$15,500.00

$15,000.00

$1,373.44

$3,383.59

$2,255.74

$5,221.01

$325.67

$1,883.69

$14,440.86

$1,383.19

$10,806.21

$7,329.00

$4,609.50

$11,747.05

$11,240.22

Check Amt

$16,010.86

$15,500.00

$15,000.00

$14,443.14

$14,440.86

$12,189.40

$11,938.50

$11,747.05

$11,240.22
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Check No. Date Invoice No.

154451 6/19/2014 XJDP89XR9

6/19/2014 XJDPJ9212

154618 7/3/2014 140303

154522 6/26/2014 230736

154491 6/26/2014 134474011

154481 6/19/2014 619791

6/19/2014 619967

6/19/2014 619866

154505 6/26/2014 10684

154430 6/19/2014 39945

154433 6/19/2014 140502270

6/19/2014 140502269

154442 6/19/2014 134921

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

DELL MARKETING LP C/O DELL USA

RAFTELIS FINANCIAL CONSULTANTS

FRANK A OLSEN COMPANY

AHERN RENTALS

UNIVAR USA INC

BICKMORE

AIR & LUBE SYSTEMS INC

AIRTECH MECHANICAL INC

CAROLLO ENGINEERS

Description

2 Q4 LAPTOPS

1 Q4 LAPTOPS

SSC COST OF SERVICE STUDY

6 - 6" PLUG VALVES FOR DIGESTER 5

2 GLO BUG LIGHTS

5,013 GALS SODIUM HYPOCHLORITE

5,013 GALS SODIUM HYPOCHLORITE

5,010 GALS SODIUM HYPOCHLORITE

OPEB ACTUARIAL VALUATION DATED 7/1/13

20 FUELMASTER AIMS & KEYS

HVAC MAINTENANCE

HVAC MAINTENANCE

2011-2014 ON-CALL SERVICES

Page 5 of 25

Invoice Amt

$5,813.50

$3,054.93

$8,276.25

$7,424.10

$7,161.31

$2,358.17

$2,358.17

$2,356.77

$7,070.00

$7,002.38

$2,985.00

$3,467.00

$5,298.85

Check Amt

$8,868.43

$8,276.25

$7,424.10

$7,161.31

$7,073.11

$7,070.00

$7,002.38

$6,452.00

$5,298.85
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Check No. Date Invoice No.

154515 . 6/26/2014 247581

6/26/2014 247582

6/26/2014 247836

6/26/2014 247610

6/26/2014 247391

6/26/2014 247615

6/26/2014 247614

6/26/2014 247840

6/26/2014 247537

6/26/2014 247838

6/26/2014 247625

6/26/2014 247837

6/26/2014 247841

6/26/2014 247501

6/26/2014 247618

154554 6/26/2014 886743

154609 7/3/2014 10028

154445 6/19/2014 30745

6/19/2014 30662

Vendor

CURTIS & TOMPKINS LTD

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

POLYDYNE INC

LOOKINGPOINT INC

COLLICUTT ENERGY SERVICES INC

Description

8 LAB SAMPLE ANALYSIS

2 LAB SAMPLE ANALYSIS

8 LAB SAMPLE ANALYSIS

16 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

1 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

6 LAB SAMPLE ANALYSIS

25 LAB SAMPLE ANALYSIS

70 LAB SAMPLE ANALYSIS

9 LAB SAMPLE ANALYSIS

13 LAB SAMPLE ANALYSIS

15 LAB SAMPLE ANALYSIS

42,780 LBS CLARIFLOC WE-539

NETWORK CONSULTING SERVICES - COGEN PROJECT

18 GEN 7 & 8 ANNUAL FILTERS

ASTD PARTS & MATERIALS

Page 6 of 25

Invoice Amt Check Amt

$124.00
$5,009.00

$40.00

$124.00

$160.00

$164.00

$154.00

$60.00

$154.00

$154.00

$320.00

$370.00

$1,155.00

$460.00

$710.00

$860.00

$4,871.79
$4,871.79

$4,750.00
$4,750.00

$610.50
$4,643.26

$4,032.76
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Check No. Date Invoice No.

154435 6/19/2014 274024939

154572 6/26/2014 130665

154555 6/26/2014 140611

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

ALFA LAVAL INC

TOTAL WASTE SYSTEMS INC

PROSAFE

Description

48 HEAT EXCHANGER J-HOOKS

MAY 2014 GRIT DISPOSAL

40 HRS INSPECTIONS & 2 HRS SPCC

Page 7 of 25

Invoice Amt Check Amt

$4,591.33
$4,591.33

$4,233.63

$4,200.00

$4,233.63

$4,200.00
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Check No. Date

154529 6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

Invoice No.

9458843084

9452755250

9451773437

9462984528

9464029215

9455648734

9446642572

9456405472

9460532113

9460235907

9441002079

9456887364

9461792922

9452099220

9451613195

9451773445

9452231716

9442308046

9451049804

Vendor

GRAINGER INC

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Description

ASTD PARTS & MATERIALS

1 EA CURRENT TRANSFORMER

ASTD PARTS & MATERIALS

2 EA ZIPPER BAGS

1 EA ELECTRICIANS TOOL POUCH

ASTD PARTS & MATERIALS

1 EA HOSE REEL

3 EA READING GLASSES - R SCHWARTZ

1 EA LOW PROFILE WARNING LIGHT/STROBE

1 EA PHEUMATIC VACUUM

ASTD TOOLS

1 EA INTERIOR PANEL

1 EA INSULATED TOOL SET

1 EA ENCLOSURE & PANEL

1 EA HAND CRANK HOSE REEL

1 EA COVER

1 EA IMPACT SOCKET

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS

Page 8 of 25

Invoice Amt Check Amt

$375.10 $4'132K

$53.67

$358.67

$95.36

$51.16

$149.51

$228.01

$57.18

$94.43

$156.83

$279.84

$99.26

$185.82

$775.92

$261.61

$141.01

$23.61

$296.86

$47.12
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Check No. Date

154529 6/26/2014

6/26/2014

154513 6/26/2014

154626 7/3/2014

154448 6/19/2014

6/19/2014

6/19/2014

6/19/2014

154563 6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

154473 6/19/2014

154449 6/19/2014

Invoice No.

9447528556

9448903196

32469

6010572

247211

247306

247355

247213

2429659004

2429659002

2411355005

2422298004

2439275001

2429659003

2439275002

2429659001

2429659005

140528

7247

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

GRAINGER INC

COLLICUTT ENERGY SERVICES INC

TBC SAFETY

CURTIS & TOMPKINS LTD

S & S SUPPLIES & SOLUTIONS

PROSAFE

D C CONSTRUCTION

Description

1 PR EAR MUFF

6 EA CABLE SUPPORT GRIPS

ASTD PARTS & MATERIALS - COGEN

ASTD ROAD SIGNS

10 LAB SAMPLE ANALYSIS

33 LAB SAMPLE ANALYSIS

32 LAB SAMPLE ANALYSIS

10 LAB SAMPLE ANALYSIS

2 MENS ST/SM HIP WADERS

20 BXS BANDAGE, ADHESIVE ELASTIC KNUCKLE

2 MENS ST/SM HIP WADERS

1 PR KNEE BOOTS RUBBER WITH SAFETY TOE

ASTD SAFETY SUPPLIES - GLOVES & EAR PLUGS

1 PR KNEE BOOTS RUBBER WITH SAFETY TOE

15 BXS GLOVES & 10 TOWELS SCRUBS IN A BUCKET

ASTD SAFETY SUPPLIES

20 SAFETY VESTS CLASS II ANSI COMPLIANT LIME GREEN

32 HRS INSPECTIONS & 2 HRS SPCC

REFUND* 17253

Page 9 of 25

Invoice Amt Check Amt

$36.62
$4,132.55

$364.96

$4,036.76
$4,036.76

$4,007.59
$4,007.59

$165.00
$3,720.00

$2,280.00

$560.00

$715.00

$203.47
$3,425.16

$31.10

$172.79

$106.98

$1,569.99

$53.49

$252.67

$735.73

$298.94

$3,400.00
$3,400.00

$3,300.00
$3,300.00
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Check No. Date Invoice No,

154476 6/19/2014 6884

154603 7/3/2014 7161

154634 7/3/2014 7012

154565 6/26/2014 93752

154630 7/3/2014 20140701

154604 7/3/2014 20140630

154578 6/26/2014 31882

6/26/2014 31908

6/26/2014 31869

6/26/2014 31880

154500 6/26/2014 605

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

SNYDER BROTHERS CONSTRUCTION

GWBC CONSTRUCTION

WILCO ENTERPRISES INC.

SCELZI ENTERPRISES INC

VISION SERVICE PLAN - CA

HASLER INC.

WECO INDUSTRIES LLC

AUTOMATED NETWORK CONTROLS

Description

REFUND #17262

REFUND #17284

REFUND* 17292

3 C-TECH TRUCK DRAWER CABINETS

JULY 2014 VISION STMT

POSTAGE BY PHONE - TMS 35928

REPAIR TRUCK T2355

REPAIR TRANSPORT ON TRUCK T2355

1 CABLE ASSY, 12P>8P, WTR3/US3/OZ3

REPAIR MINI PUSH CAM

SCADA / PLC PROGRAMMING SERVICES

Page 10 of 25

Invoice Amt Check Amt

$3,300.00
$3,300.00

$3,300.00
$3,300.00

$3,300.00
$3,300.00

$3,292.08
$3,292.08

$3,182.20
$3,182.20

$3,000.00
$3,000.00

$100.00
$2,931.50

$1,870.48

$290.69

$670.33

$2,823.04
$2,823.04
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Check No. Date

154509 6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

154577 6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

154617 7/3/2014

154492 6/26/2014

6/26/2014

6/26/2014

Invoice No.

54327833

54332504

54334836

54330124

54327832

54332506

54330125

54332505

54334837

54327834

8057979932

8057994303

8057942161

8057979934

8057979933

117029

9028047365

9918799915

9028423207

Vendor

CINTAS CORPORATION

VWR INTERNATIONAL LLC

R-2 ENGINEERING INC

AIRGAS NCN

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Description

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

ASTD DUST MOPS, WET MOPS & TERRY TOWELS

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

UNIFORM LAUNDERING SERVICE

ASTD DUST MOPS, WET MOPS & TERRY TOWELS

1 PK VIAL COD DIGESTION HR

10 PKS FILTER GLASS FIBR 4.25CM

1 STANDARD PROBE 3M CABLE

1 PK VIAL COD DIGESTION & 4 PKS PIPET BRUSH

4 PKS VIAL COD DIGESTION

1 DEFLECTOR KIT & 1 BEARING KIT

1 CYL ARGON

CYLINDER RENTAL

4 CYL ARGON

Page 11 of25

Invoice Amt Check Amt

$2,714.67
$307.43

$322.66

$302.61

$301.23

$303.22

$97.16

$342.08

$305.19

$340.51

$92.58

$224.29

$708.36

$717.59

$245.17

$815.65

$2,564.42

$391.51

$772.17

$1,353.38

$2,711.06

$2,564.42

$2,517.06
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Check No. Date Invoice No,

154479 6/19/2014 7297

154532 6/26/2014 3H4216

6/26/2014 3H4533

6/26/2014 3H4348

6/26/2014 3H4597

6/26/2014 3H4462

6/26/2014 3H4307

154550 6/26/2014 102865

154593 7/3/2014 20140625

154461 6/19/2014 2232727

6/19/2014 2234293

6/19/2014 2234132

154552 6/26/2014 XCTZ001

6/26/2014 XCTZ000

154525 6/26/2014 241155

154474 6/19/2014 1032

154551 6/26/2014 30662

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

THE OLD FREMONT CORNER MARKET

HARRINGTON INDUSTRIAL PLASTICS

MUNIQUIP, LLC

CWEA-NRTC

LAB SUPPORT

PACHECO BROTHERS GARDENING INC

FUSIONSTORM

ROCKWELL SOLUTIONS INC

OWEN EQUIPMENT SALES

Description

REFUND #17269

1 EA 3/4" FILTER ELEMENT

ASTD PVC PARTS & MATERIALS

ASTD PVC FITTINGS

ASTD PVC PARTS & MATERIALS

2 EA1" VALVE RELIEF

ASTD PVC FITTINGS

1 EA NPS PULSAR INFLUENT LEVEL SENSOR

CERT & MEMBER RENEWAL - COLL SERV 16 EMPLOYEES

TEMP LABOR-ALBINO, E., WKEND 05/18/14

TEMP LABOR-WINSOR. B.. WKEND 05/18/14 & 5/25/14

TEMP LABOR-PATEL, N., WKEND 05/25/14

WEED ABATEMENT WORK JUNE 2014

LANDSCAPE MAINTENANCE SERVICES JUNE 2014

SOPHOS SHAREPOINT PROTECTION

1 BACKPLATE WITH INSERT

1 EA RODDER LINE

Page 12 of 25

Invoice Amt

$2,500.00

$51.36

$113.88

$423.19

$1,027.59

$814.36

$31.63

$2,456.67

$2,362.00

$555.84

$1,159.20

$612.38

$915.00

$1,365.00

$2,275.00

$2,242.86

$2,213.01

Check Amt

$2,500.00

$2,462.01

$2,456.67

$2,362.00

$2,327.42

$2,280.00

$2,275.00

$2,242.86

$2,213.01
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Check No. Date Invoice No,

154564 6/26/2014 1592527001

6/26/2014 1592527003

6/26/2014 1589005002

6/26/2014 1592527002

154493 6/26/2014 274754334

6/26/2014 274026286

154611 7/3/2014 91379865

7/3/2014 90850165

7/3/2014 90848532

7/3/2014 91463974

7/3/2014 91685970

7/3/2014 92026347

7/3/2014 91111662

154457 6/19/2014 8850076

154584 7/3/2014 5023106207

154538 6/26/2014 1405220615

154441 6/19/2014 306568

154516 6/26/2014 XJF89J945

154549 6/26/2014 525471

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

SAN LEANDRO ELECTRIC SUPPLY

ALFA LAVAL INC

MCMASTER SUPPLY INC

HACH COMPANY

AT&T

KELLCO SERVICES INC

CALTROL INC

DELL MARKETING LP C/O DELL USA

MISSION CLAY PRODUCTS LLC

Description

ASTD PARTS & MATERIALS

Invoice Amt

$360.18

$479.79

$442.35

$719.46

$842.45

$1,147.84

$233.62

$147.18

$233.62

$232.53

$20.52

$1,032.16

$69.59

$1,865.88

$1,825.23

$1,800.00

$1,793.47

$1,788.60

$1,725.78

10 CONDULET 3/4INCH OCAL

10 BALLAST F54+ LAMP

ASTD PARTS & MATERIALS

1 DOOR GASKETS FOR HEAT EXCHANGER

12 HEAT EXCHANGER J-HOOKS

10 EA STRUT CHANNELS

ASTD PARTS & MATERIALS

10 EA STRUT CHANNELS

ASTD PARTS & MATERIALS

1 EA DUPLEX RECEPTACLE COVER

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS

6 EA DO PROBE SOFTWARE CABLE AND DIGITAL TERMINATION BOXES

SERV: 05/19/14 - 07/09/14

HAZMAT TESTING FOR PRIMARY DIGESTER NO. 5

4 PRESSURE GAUGES

1 BOYCE ADMIN PC

ASTD COUPLINGS

Page 13 of 25

Check Amt

$2,001.78

$1,990.29

$1,969.22

$1,865.88

$1,825.23

$1,800.00

$1,793.47

$1,788.60

$1,725.78
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Check No. Date Invoice No,

154542 6/26/2014 18411964

6/26/2014 18434603

154432 6/19/2014 314081

154607 7/3/2014 2238183

7/3/2014 2238261

154541 6/26/2014 2235795

6/26/2014 2236025

154535 6/26/2014 200305686

6/26/2014 1708

6/26/2014 3100

154465 6/19/2014 89677324

6/19/2014 89205301

6/19/2014 89150017

6/19/2014 89205555

154537 6/26/2014 15147

154502 6/26/2014 2777

6/26/2014 2778

154620 7/3/2014 18039

154450 6/19/2014 20140525.25

Vendor

LABOR READY

AIRSIS, INC.

LAB SUPPORT

LAB SUPPORT

IRON MOUNTAIN

MCMASTER SUPPLY INC

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

JENSEN INSTRUMENT COMPANY

BAY POWER LLC

RMC WATER AND ENVIRONMENT

DALE HARDWARE INC

Description

TEMP LABOR-PERRY R., WK END 05/30/14

TEMP LABOR-PERRY R., WK END 06/06/14

PTS INTERFACE PROGRAMMING SERVICES

TEMP LABOR-PATEL, N., WKEND 06/08/14

TEMP LABOR-WINSOR, B., WKEND 06/08/14

TEMP LABOR-WINSOR, B., WKEND 06/01/14

TEMP LABOR-PATEL, N.. WKEND 06/01/14

DATA/MEDIA OFF-SITE STORAGE - MAY 2014

OFF-SITE STORAGE AND SERVICE - MAY 2014

OFF-SITE STORAGE AND SERVICE - MAY 2014

4 EA SEALED LEAD-ACID BATTERIES

1 EA FUNNEL

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS

1 EAROSEMOUNTTEMPERTURE TRANSMITTER

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS - COGEN

IRVINGTON BASIN SEWER MASTER PLAN UPDATE

05/14 - ASTD PARTS & MATERIALS

Page 14 of 25

Invoice Amt Check Amt

$834.84
$1,669.68

$834.84

$1,625.00
$1,625.00

$767.63
$1,595.63

$828.00

$662.40
$1,404.15

$741.75

$225.40
$1,340.71

$828.03

$287.28

$177.34
$1,288.66

$53.49

$152.48

$905.35

$1,268.57
$1,268.57

$597.15
$1,099.66

$502.51

$1,064.70
$1,064.70

$1,037.80
$1,037.80

Page 71 of 99



Check No.

154462

154452

154623

154546

154478

154489

154612

154608

154446

154512

154548

154488

Date

6719/2014

6/19/2014

6/19/2014

7/3/2014

7/3/2014

6/26/2014

6/26/2014

6/19/2014

6/26/2014

7/3/2014

7/3/2014

7/3/2014

7/3/2014

6/19/2014

6/26/2014

6/26/2014

6/26/2014

Invoice No.

18375962

7390

7404

8122768061914

4868173061914

95076

95075

568021410

6786016

24825434

24825068

24824902

20140626

20140528

14247

140642

26047

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

LABOR READY

DRAIN DOCTOR

SIERRA SPRING WATER COMPANY

MCINERNEY & DILLON, P.C.

TELEPACIFIC COMMUNICATIONS

ABC IMAGING, INC.

MOTION INDUSTRIES INC

CONGNA LI

COMMUNICATION & CONTROL INC

COHEN GROUP

METROMOBILE COMMUNICATIONS INC

ABACUS PRODUCTS INC

Description

TEMP LABOR-PERRY R., WK END 05/23/14

REFUND #17266

REFUND #17267

BOTTLESS COOLERS RENTAL

WATER SERVICE 05/23/14 - 06/19/14

LEGAL SERVICES -UPPER HETCH HETCHY SS REHAB

LEGAL SERVICES -JARVIS AVE PROJECT

WIRELESS INTERNET BACKUP -JUNE

UPPER HETCH HECTCHY SS REHABILITATION

1 EA GRIT SNAIL MOTOR

1 EA OIL SEAL

1 EA BUSHING

REIMB: TRAVEL EXPS -CANDIDATE FOR PROCESS ENGINEER

UTILITY FEE/ANTENNA RENTAL

EH&S SERVICES

RADIO SERVICE AGREEMENT -JUNE 2014

100 BMP POSTERS FOR HEAVY EQUIPMENT YARD

Page 15 of25

oice Amt Check Amt

$1,020.36
$1,020.36

$500.00
$1,000.00

$500.00

$239.00
$986.34

$747.34

$770.00
$980.00

$210.00

$960.00
$960.00

$951.84
$951.84

$884.99
$943.58

$31.61

$26.98

$932.00
$932.00

$903.51
$903.51

$897.50
$897.50

$879.40
$879.40

$830.49
$830.49
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Check No. Date

154547 6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

6/26/2014

154588 7/3/2014

7/3/2014

7/3/2014

154510 6/26/2014

6/26/2014

154456 6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

154596 7/3/2014

Invoice No.

90420702

89897664

89912394

90322771

90101803

89464227

54337100

54337102

54337101

44071085

44595583

9437529697

9437361521

9438891336

9437018352

9437361513

9437443527

9435936407

20140625.10

Vendor

MCMASTER SUPPLY INC

CINTAS CORPORATION

CINTAS FIRE PROTECTION

GRAINGER INC

DALE HARDWARE INC

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Description

2 PKS HEX NUTS

3 EA PVC SCREENS

2 EA CLASS J FAST-ACTING FUSES

ASTD PARTS & MATERIALS

2 EA CANVAS BAGS

ASTD PARTS & MATERIALS

UNIFORM LAUNDERING SERVICE

ASTD DUST MOPS. WET MOPS & TERRY TOWELS

UNIFORM LAUNDERING SERVICE

INSPECTION, SEMI ANNUAL ALARM SYSTEM

INSPECTION.ANNUAL.SPRINKLER SYSTEM WET

ASTD PARTS & MATERIALS

1 EA DIGITAL PRESSURE GAUGE

4 EA QUICK CONNECTS

1 EA FIXED ELBOW

6 EA NYLON BALL VALVES

1 EA PLASTIC CARBOY

1 EA COMBINATION WRENCH

06/14 - ASTD PARTS & MATERIALS

Page 16 of 25

Invoice Amt Check Amt

$810.42
$30.95

$96.78

$90.30

$306.48

$168.31

$117.60

$336.41

$97.16

$363.79

$372.39

$421.18

$233.82

$108.31

$90.50

$36.96

$51.70

$22.48

$238.03

$797.36

$793.57

$781.80

$744.36
$744.36
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Check No. Date Invoice No.

154477 6/19/2014 91262568

154560 6/26/2014 1107913

154437 6/19/2014 51677

6/19/2014 51476

6/19/2014 50956

154557 6/26/2014 117022

154582 6/26/2014 74330850

6/26/2014 74330651

6/26/2014 74330649

6/26/2014 74330653

154436 6/19/2014 138662

154523 6/26/2014 9451

154536 6/26/2014 357627

6/26/2014 359487

154590 7/3/2014 32451

154622 7/3/2014 1593789001

154599 7/3/2014 20140701

154497 6/26/2014 5441238

154627 7/3/2014 946000787-720-2014(

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

SPX FLOW TECHNOLOGY USA INC

ROCHESTER MIDLAND CORPORATION

BARNETT MEDICAL SERVICES LLC

R-2 ENGINEERING INC

XEROX CORPORATION

BABBITT BEARING CO INC

FREMONT EXPRESS COURIER SVC

IRONMAN PARTS AND SERVICE

CLAREMONT BEHAVIORAL SERVICES

SAN LEANDRO ELECTRIC SUPPLY

KATHRYN DESTAFNEY

AT&T

UNITED STATES TREASURY

Description

1 FILTER CARTRIDGE GAS PARTICLE DOLLINGER

HOT WATER LOOP SERVICE

50 LBS PHARMACEUTICAL WASTE REMOVAL

40 LBS PHARMACEUTICAL WASTE REMOVAL

150 LBS PHARMACEUTICAL WASTE REMOVAL

2 PACKING GLAND HALF MOYNO

MTHLY MAINTENANCE BASED ON USE

MTHLY MAINTENANCE BASED ON USE

MTHLY MAINTENANCE BASED ON USE

MTHLY MAINTENANCE BASED ON USE

SERVICE TO GRIND AND CERAMIC COAT MOYNYO SHAFT

COURIER SERVICES: MAY 2014

DIAGNOSE AND REPAIR DPF SYSTEM

DIAGNOSE AND REPAIR DPF SYSTEM

JUL 2014 EAP PREMIUM

5 CONDUIT PVC COATED 3/4 LB

EXP REIMB: BS WORK GROUP RECOGNITION

SERV: 05/01/14 - 05/31/14

FEDERAL EXCISE TAX 2ND QTR 2014

Page 17 of 25

Invoice Amt Check Amt

$739.29
$739.29

$685.90
$685.90

$174.00
$680.00

$174.00

$332.00

$678.70
$678.70

$18.32
$673.15

$13.14

$532.63

$109.06

$652.85
$652.85

$630.00
$630.00

$127.50
$614.53

$487.03

$611.80
$611.80

$600.05
$600.05

$600.00
$600.00

$566.31
$566.31

$565.00
$565.00

Page 74 of 99



Check No. Date Invoice No.

154614 7/3/2014 20140702

154444 6/19/2014 158128

6/19/2014 158614

6/19/2014 158113

6/19/2014 158112

154605 7/3/2014 15514

154558 6/26/2014 8200000007490

154499 6/26/2014 219229

154453 6/19/2014 7406

154459 6/19/2014 7186

154543 6/26/2014 10062

154606 7/3/2014 7342

154616 7/3/2014 7393

154624 7/3/2014 7405

154625 7/3/2014 7416

154438 6/19/2014 51455

154533 6/26/2014 601165746

6/26/2014 601178348

154519 6/26/2014 1000345779

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

PETTY CASH

CLARK'S HOME AND GARDEN INC

HAYWARD PIPE AND SUPPLY

RED WING SHOE STORE

AUTO BODY TOOLMART

DRAINLINE SEWER SPECIALIST

JAMES KAI

LOOKINGPOINT INC

HUSAIN KHAJA

PLUMBING CONNECTION

STAR ROOTER AND PLUMBING

STREAMLINE PLUMBING & DRAIN

BEECHER ENGINEERING

HILLYARD/SAN FRANCISCO

ENVIRONMENTAL EXPRESS

Description

PETTY CASH REPLENISHMENT

2 CAL GOLD FINES

1.35 CAL GOLD FINES

2.15 CAL GOLD FINES

1 YD CONCRETE 6SK

ASTD PARTS & MATERIALS

SAFETY SHOES - GRILLO, FORTNER, DEJESUS

ASTD PARTS & MATERIALS

REFUND #17270

REFUND #17255

MONTHLY PREMIER SUPPORT - JUNE 2014

REFUND #17289

REFUND #17287

REFUND #17288

REFUND #17286

MCC REPLACEMENT - PHASE 2

6 EA ARSENAL CLEAN ACTION I11/2 GAL

ASTD JANITORIAL SUPPLIES

1 PE OPTIMA XL TORCH TUBE (AXIAL).

Page 18 of 25

Invoice Amt Check Amt

$564.96
$564.96

$150.42
$559.71

$101.53

$161.70

$146.06

$551.16
$551.16

$536.88
$536.88

$517.12
$517.12

$500.00
$500.00

$500.00
$500.00

$500.00
$500.00

$500.00
$500.00

$500.00
$500.00

$500.00
$500.00

$500.00
$500.00

$495.00
$495.00

$125.38
$482.39

$357.01

$475.29
$475.29
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Check No. Date Invoice No.

154531 6/26/2014 1466762

154580 6/26/2014 23859

154466 6/19/2014 504188

154511 6/26/2014 45197

154610 7/3/2014 20140618

154498 6/26/2014 85283

154431 6/19/2014 9027889459

154475 6/19/2014 2422298003

154567 6/26/2014 20140620

6/26/2014 20140625

154506 6/26/2014 10281180

6/26/2014 10263870

6/26/2014 10270530

6/26/2014 10281390

6/26/2014 10271300

6/26/2014 10273520

6/26/2014 10267890

6/26/2014 10283780

154440 6/19/2014 1418

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

HANSON AGGREGATES INC

Description

6.10 TONS 1/2" MED TYPE A

WILEY PRICE & RADULOVICH LLP LABOR & EMPLOYMENT LAW FEES

MOBILE MODULAR MANAGEMENT CORP FMC TRAILER RENTAL - JUNE 2014

CITYLEAF INC

MAINTENANCE SUPERINTENDENTS

ATS ELECTRO LUBE INC

AIRGAS NCN

S & S SUPPLIES & SOLUTIONS

KRISTINA SILVA

BLAISDELL'S

BURLINGAME ENGINEERS INC

PLANT MAINTENANCE - JUN 2014

REGIS FEE - MSA ANNUAL CONF - NESGIS

10AUTOLUBERS

2 CYL WELDING ARGON

3 CS EVOLUTION LATEX GLOVES

EXP REIMB: CIP EOY RECOGNITION

PROJ 394 LUNCH

ASTD OFFICE SUPPLIES

1 PK REUSABLE TIES

ASTD OFFICE SUPPLIES

1 PK 8" SCISSORS

ASTD OFFICE SUPPLIES

1 FOOTREST

4 PK POSIT IT FLAGS

ASTD OFFICE SUPPLIES

ASTD MILTON ROY PUMP PARTS

Page 19 of 25

Invoice Amt Check Amt

$460.31
$460.31

$440.00
$440.00

$431.43
$431.43

$429.65
$429.65

$425.00
$425.00

$423.10
$423.10

$422.33
$422.33

$420.48
$420.48

$304.38
$385.43

$81.05

$13.10
$382.09

$4.92

$56.61

$35.03

$150.34

$52.55

$15.75

$53.79

$376.92
$376.92
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Check No. Date Invoice No.

154585 7/3/2014 20140702

154528 6/26/2014 1841067233

154589 7/3/2014 44591615

154615 7/3/2014 20140618

154568 6/26/2014 222738700

154592 7/3/2014 20140701

154463 6/19/2014 20140605

154571 6/26/2014 3149

154544 6/26/2014 1789

154490 6/26/2014 20140620

Vendor

IRMA REGINA BASTIAN

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Description

TUITION REIMBURSEMENT

GOODYEAR COMM TIRE & SERV CTRS 2 EA TRUCK TIRES

CINTAS FIRE PROTECTION

PIPE USERS GROUP

STEVEN ENGINEERING INC

FRANK COUTO

MARCO LOPEZ

TEC SOLUTIONS INC

INSPECTION.ANNUAL.SPRINKLER SYSTEM WET TYPE

ANNUAL MEMBERSHIP 7/14 - 6/15

1 PHOENIX QUINT-UPS

TRAVEL REIMB: AIRFARE TO L.A. - INSPECT NEW CONST TRUCKS

EXP REIMB: 2 CWEA GRADE II EXAM FEES

4D CONSULTING SERVICE

MATHESON ENVIRONMENTAL SERVICE HAZARDOUS MATERIALS RECYCLING

IGNACIO AGANON THIRD PARTY CLAIM

Page 20 of 25

Invoice Amt Check Amt

$367.35
$367.35

$365.25
$365.25

$350.00
$350.00

$350.00
$350.00

$342.09
$342.09

$336.00
$336.00

$315.00
$315.00

$300.00
$300.00

$275.00
$275.00

$257.00
$257.00
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Check No. Date

154439 6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

6/19/2014

154526 6/26/2014

154472 6/19/2014

154483 6/19/2014

Invoice No.

10253770

10256071

10222500C

10255970

10129290C

10155890C

10260740

10160410

10246990

10256070

10163160C

10201870

10252260

10151910

10163160

10170840

1173415510

214551

20140601

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

BLAISDELL'S

GLACIER ICE COMPANY INC

PK SAFETY SUPPLY

USA MOBILITY WIRELESS INC

Description

ASTD OFFICE SUPPLIES

3 SHARPIE PENS

CREDIT 5 DIPLOMA FRAMES

1 TONER

CREDIT 1 DUAL WORKSURFACE PO 1004444

CREDIT 2 10 TAB INDEX

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

5 DOCUMENT FRAMES

ASTD OFFICE SUPPLIES

CREDIT 1 CALCULATOR INK ROLL

1 STAND UP WORKSTATION TALL USER KIT - J. SIO-KWOK

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

ASTD OFFICE SUPPLIES

1 CALCULATOR INK ROLL

107 EA 7-POUND BAGS OF ICE

30 BXS ALLEGRO 0350 LENS CLEANING WIPES

JUNE 2014 PAGER SERVICE

Page 21 of 25

Invoice Amt Check Amt

$39.46
$242.94

$15.47

$-29.07

$298.58

$-546.41

$-13.14

$32.26

$49.51

$93.02

$9.08

$-4.74

$125.36

$21.89

$120.33

$26.60

$4.74

$237.60
$237.60

$236.16
$236.16

$231.99
$231.99
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UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Check No. Date Invoice No. Vendor

154455 6/19/2014 74220 GORILLA METALS

154602 7/3/2014 20140626 MOHAMMAD GHOURY

154443 6/19/2014 201426 CCAC CITY CLERKS ASSOC OF CA

154559 6/26/2014 241615 RKI INSTRUMENTS INC

154468 6/19/2014 20140613 SHAWN NESGIS

154503 6/26/2014 16925500 BECK'S SHOES

154471 6/19/2014 7913098 PILLSBURY WINTHROP SHAW PITTM/

154464 6/19/2014 20140611.1 MAINTENANCE SUPERINTENDENTS

6/19/2014 20140611

154586 7/3/2014 10277560 BLAISDELL'S

154561 6/26/2014 20140623 ADRIANNE ROLETTO

154458 6/19/2014 3H3951 HARRINGTON INDUSTRIAL PLASTICS

154570 6/26/2014 20140625 RUFUS TAI

154621 7/3/2014 85340220140620 SAN FRANCISCO WATER DEPT

154553 6/26/2014 20140624 ALEXANDER PAREDES

Description

ASTD METAL, STEEL, STAINLESS, AND ALUMINUM

EXP REIMB: AIRFARE FOR JULY ESRI CONFERENCE

JOB ADVERTISEMENT - ASST TO GM

EAGLE 2 CALIBRATION SERVICE

EXP REIMB: CS SAFETY RECOG BREAKFAST - 545 DAYS

SAFETY SHOES: R. CULBERTSON

LABOR & EMPLOYMENT LAW FEES

MEMBERSHIP: MORRISON

MEMBERSHIP: SCHOFIELD & NESGIS

1 TONER

EXP REIMB: 2013 CERTS OF MERIT

ASTD ADAPTERS

EXP REIMB: PMI MEMBERSHIP RENEWAL

SERVICE 05/20/14 TO 06/18/14

EXP REIMB: IAC LUNCH MEETING

Page 22 of 25

Invoice Amt Check Amt

$219.69
$219.69

$218.00
$218.00

$200.00
$200.00

$196.84
$196.84

$196.78
$196.78

$185.00
$185.00

$182.00
$182.00

$60.00
$180.00

$120.00

$177.09
$177.09

$167.58
$167.58

$167.46
$167.46

$164.00
$164.00

$162.20
$162.20

$160.28
$160.28
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Check No. Date Invoice No.

154562 6726/2014 7547645534

6/26/2014 7547649747

6/26/2014 7547645503

6/26/2014 7547642389

6/26/2014 7547307876

6/26/2014 7547307800

154496 6/26/2014 20140625

154507 6/26/2014 20140625

154495 6/26/2014 4060896

154633 7/3/2014 10127

154632 7/3/2014 2000116672

154521 6/26/2014 117236

6/26/2014 117103

154581 6/26/2014 1204520638

154556 6/26/2014 11593

154518 6/26/2014 700002935915

154583 7/3/2014 20140618

154594 7/3/2014 20140624.1

154486 6/19/2014 20140616

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

ROYAL WHOLESALE ELECTRIC

ROLLIE ARBOLANTE

AL BUNYI

ALPHA ANALYTICAL LABORATORIES

WESTERN MACHINE & FAB INC

WENDEL ROSEN BLACK & DEAN LLP

EXAMINETICS

WRA ENVIRONMENTAL CONSULTANTS

R & S ERECTION OF S ALAMEDA

ENTERPRISE GOV 43-1514861

ARGUS, THE

CWEA-NRTC

DONNA WIES

Description

1 BRIDGE/SCANNER MODULE

1 PNL MOUNT HIM

2 BRIDGE/SCANNER MODULES

ROCKWELL AUTOMATION TECH CONNECT

PLC PROCESSOR UPGRADE

PLC PROCESSOR UPGRADE

EXP REIMB: TEAM RECOGNITIONLUNCH

TUITION REIMB - SPRING 2014

9 LAB SAMPLE ANALYSIS

1 1/2" OD MODIFIED TO 1/4" NPT FITTING

SOLYNDRA LLC BANKRUPTCY

ANNUAL HEARING & RESPIRATORY TEST

ANNUAL HEARING & RESPIRATORY TEST

FORCE MAIN CONSTRUCTION

PM SERVICE ON GATE

RENTAL: A. LATHI, FREMONT, CA TO SANTA CLARA, CA CWEA

24 WEEK SUBSCRIPTION END 12/14

CERT RENEWAL: A. HERNANDEZ

EXP REIMB: THANK YOU GIFTS FY14 TQ

Page 23 of 25

Invoice Amt Check Amt

$1,310.72
$158.08

$307.64

$1,310.72

$1,851.00

$-2,572.16

$-2,049.84

$145.61
$145.61

$143.00
$143.00

$140.00
$140.00

$130.00
$130.00

$115.00
$115.00

$95.00
$114.75

$19.75

$112.00
$112.00

$111.00
$111.00

$102.87
$102.87

$100.80
$100.80

$92.00
$92.00

$88.70
$88.70
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Check No. Date Invoice No.

154591 7/3/2014 30676

154504 6/26/2014 20140623

154595 7/3/2014 20140624

154628 7/3/2014 9853234

154485 6/19/2014 31738

154600 7/3/2014 615320140618

154576 6/26/2014 28587

154566 6/26/2014 20140620

154619 7/3/2014 65559

154434 6/19/2014 4047286120140605

154545 6/26/2014 77723327

154613 7/3/2014 224720140624

154524 6/26/2014 116520907

154574 6/26/2014 9853224

154447 6/19/2014 20140526

154534 6/26/2014 516400

154484 6/19/2014 9726100470

154467 6/19/2014 24824072

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Vendor

COLLICUTT ENERGY SERVICES INC

JUDI BERZON

CWEA-NRTC

UPS - UNITED PARCEL SERVICE

WECO INDUSTRIES LLC

DISH NETWORK

VOX NETWORK SOLUTIONS INC

MARIA SCOTT

REMOTE SATELLITE SYSTEMS INTL

ALAMEDA COUNTY WATER DISTRICT

MATHESON TRI-GAS INC

PACIFIC GAS AND ELECTRIC

FREMONT URGENT CARE CENTER

UPS - UNITED PARCEL SERVICE

ROBERT CULBERTSON

HULBERT LUMBER SUPPLY

VERIZON WIRELESS

MOTION INDUSTRIES INC

Description Invoi

2 NPS GENERATOR ANNUAL FILTERS

EXP REIMB: SNACKS FOR 10-PERSON ORAL BOARD - GM RECRUITMENT

CERT RENEWAL: D. DRAKE

SHIPPING CHARGES W/E 06/07/14

1 TIGER TAIL 3'X2" WITH ROPE

JUL2014-SERVICE FEE

PROGRAM ACD QUE FOR LAURIE BRENNER

EXP REIMB: SEMINAR - INTERNAL CTRLS &

IRIDIUM SVC FEE JULY 2014

SERV TO: 08/05/14 - PASEO PADRE

CYLINDER RENTAL - MAY 2014

SERV TO 06/23/14 CS TRAINING TRAILER

1 HEARING TEST

SHIPPING CHARGES W/E 05/31/14

EXP REIMB: SAFETY SHOE ALLOW DIFFERENCE

ASTD LUMBER SUPPLIES

WIRELESS SERV 05/02/14-06/01/14

1 EASTDVBELT

Page 24 of 25

;e Amt Check Amt

$83.10
$83.10

$82.03
$82.03

$77.00
$77.00

$64.13
$64.13

$61.05
$61.05

$60.86
$60.86

$60.00
$60.00

$50.38
$50.38

$48.95
$48.95

$35.32
$35.32

$33.84
$33.84

$28.10
$28.10

$28.00
$28.00

$27.71
$27.71

$27.15
$27.15

$18.61
$18.61

$14.04
$14.04

$6.13
$6.13
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iheck No. Date Invoice No. Vendor

Invoices:

Credit Memos: 6 -5,215.36

$0-$1,000: 277 82,476.71

$1,000-$10,000: 95 312,065.59

$10,000-$100,000 23 588,995.53

Over $100,000: 1 427,821.38

Total: 402 1,406,143.85

UNION SANITARY DISTRICT

CHECK REGISTER

06/14/2014-07/04/2014

Page 25 of 25

Description ln\roice Amt Chei

Checks:

$0-$1,000: 114 43,912.51

$1,000-$10,000: 64 210,877.67

$10,000-$100,000: 26 723,532.29

Over $100,000: 1 427,821.38

Total: 205 1,406,143.85
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 Directors 
 Manny Fernandez 
 Tom Handley 
 Pat Kite 
 Anjali Lathi 
 Jennifer Toy 
 
 Officers 
 Richard B. Currie 
 General Manager/ 
 District Engineer 
 
 David M. O'Hara 
 Attorney 

 
DATE: July 7, 2014 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Richard B. Currie, General Manager/District Engineer 
 Sami Ghossain, Manager of Technical Services 
 Raymond Chau, CIP Coach 
 Curtis Bosick, Associate Engineer 
 
SUBJECT: Agenda Item No. 14b. – Meeting of July 14, 2014 

 Information Item:  Solar Facilities Operational Update 
 
 
Recommendation 
 
Staff will provide the Board an operational update of the solar facilities at the District. 
 
Alvarado Wastewater Treatment Plant 
 
The District completed construction of the Solar Carport facility located at the Alvarado 
Wastewater Treatment Plant at a cost of $884,000 and began operation in September 
2011.  The system consists of 637 solar panels and is rated at 125 kilowatt (kW).  The 
system rating is based on the California Energy Commission’s calculation that takes into 
account the number of panels, the rating of each panel and the inverter efficiency. 
 
The District applied for the California Solar Initiative (CSI) incentive that would rebate 
$0.2568 per kilowatt-hour (kWh) of power generated by the system for a period of five 
years.  PG&E, the administrator of the CSI program, approved an incentive amount up 
to $252,850. 
 
Through May 31, 2014, the Solar Carport facility has generated a total of 749,490 kWh 
of power, which equates to $117,039 in energy savings at the Plant.  Additionally, the 
District has received $149,040 of CSI incentive rebate from PG&E.  The total benefit of 
the Solar Carport is $266,079, which represents 30.1% of simple payback for the initial 
construction cost of the facility. 
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Irvington Pump Station 
 
The District completed construction of the solar facility located at the Irvington Pump 
Station at a cost of $2.85 million and began operation in April 2012.  The system 
consists of 1,680 solar panels and is rated at 408 kW. 
 
The District applied for the CSI incentive that would rebate $0.15 per kWh of power 
generated by the system for a period of five years.  PG&E approved an incentive 
amount up to $623,370. 
 
Through June 4, 2014, the solar facility has generated a total of 2,112,284 kWh of 
power, which equates to $599,984 in energy savings at the Irvington Pump Station.  
Additionally, the District has received $279,974 of CSI incentive rebate from PG&E.  
The total benefit of the solar facility is $879,957, which represents 30.9% of simple 
payback for the initial construction cost of the facility. 
 
 
Staff will provide the Board an update of the solar facilities on a semi-annual basis.  
When the new Cogeneration System becomes operational in late 2014, staff will include 
related operational information in subsequent updates to the Board. 
 
The attached Table 1 summarizes the operational data that was discussed in this 
update. 
 
 
RBC/SG/RC/CB;ks 
 
 
Attachment – Table 1 
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Union Sanitary District
Table 1 - Solar Facilities Operational Data

Facility
System 
Rating1 

(kW)

Energy 
Generated 

This 
Period2

(kWh)

Total 
Energy 

Generated 
To Date 
(kWh)

Value of 
Energy 

Generated 
To Date 

($)

Rebates or 
grants 

received 
To Date

($)

Total 
Received or 
Generated 

($)

Construction 
Cost
($)

Simple 
Payback 
To Date 

(%)

Comments

Alvarado WWTP Solar 
Carport

125 87,338 749,490 117,039 149,040 266,079 884,000 30.1%
System began operation in September 

2011.  Values are current through              
May 31, 2014.

Irvington Pump Station 408 370,187 2,112,284 599,984 279,974 879,958 2,850,000 30.9%
System began operation in April 2012.  

Values are current through June 4, 2014.

   1) System Rating is based on the number of panels, the rating of each panel, and the inverter efficiency.
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