
 

 
 
 
 

BOARD MEETING AGENDA 
Monday, August 28, 2017 

Regular Meeting - 7:00 P.M. 
 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

1. Call to Order. 
 

 

2. Pledge of Allegiance. 
  

 

3. Roll Call. 
 

 

Motion 4. Approve Minutes of the Meeting of August 14, 2017. 
 

 

Motion 5. Approve Minutes of the Meeting of August 15, 2017. 
 

 

Information 6. Monthly Operations Report for July 2017 (to be reviewed by the Budget & Finance and 
Legal/Community Affairs Committees). 
 

 

 7. Written Communications. 
 

 

8. Oral Communications. 
 

The public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received 
at the Union Sanitary District office at least one working day prior to the meeting).  This portion of the agenda is where a member of the public may address 
and ask questions of the Board relating to any matter within the Board’s jurisdiction that is not on the agenda.  If the subject relates to an agenda item, the 
speaker should address the Board at the time the item is considered.  Oral comments are limited to three minutes per individuals, with a maximum of 30 
minutes per subject.  Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion. 

 

 
 

 

Information 9. Receive Fats, Oils, and Grease (FOG) Public Outreach Campaign Update (to be 
reviewed by the Legal/Community Affairs Committee).  
 

 

Information 10. Status of Priority 1 Capital Improvement Program Projects (to be reviewed by the 
Engineering and Information Technology Committee).  
 

 

Information 11. Fourth Quarterly Report on the Capital Improvement Program for FY 17 (to be 
reviewed by the Engineering and Information Technology Committee).  
 

 

Information 12. Check Register. 
 

 

Information 13. Committee Meeting Reports. (No Board action is taken at Committee meetings):  
a. Engineering and Information Technology Committee – Thursday, August 24, 2017, at 9:15 a.m. 

• Director Fernandez and Director Kite 
b. Legal/Community Affairs Committee – Thursday, August 24, 2017, at 1:30 p.m. 

• Director Fernandez and Director Lathi 
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c. Budget & Finance Committee – Friday, August 25, 2017, at 11:00 a.m. 
• Director Handley and Director Toy  

d. Personnel Committee – will not meet. 
e. Audit Committee – will not meet. 
f. Legislative Committee – will not meet. 
 

 

Information  14.  General Manager’s Report. (Information on recent issues of interest to the Board). 
 

 

 15.   Other Business: 
a. Comments and questions. Directors can share information relating to District 

business and are welcome to request information from staff. 
b. Scheduling matters for future consideration.  
 
 

 

 16. Adjournment – The Board will adjourn to the next Regular Meeting in the Boardroom 
on Monday, September 11, 2017, at 7:00 p.m. 
 

The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the Union Sanitary 
District at least one working day prior to the meeting). 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but not on the agenda, 
the speaker will be heard at the time “Oral Communications” is calendared.  Oral comments are limited to three minutes per individual, with a maximum of 30 minutes per subject.  
Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion of the agenda item. 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s office at (510) 
477-7503 at least 24 hours in advance of the meeting.  THE PUBLIC IS INVITED TO ATTEND 
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ENGINEERING & INFORMATION TECHNOLOGY 
COMMITTEE MEETING  

Committee Members:  Director Fernandez and Director Kite 
 

AGENDA 
Thursday, August 24, 2017 

9:15 A.M. 
 

Alvarado Conference Room 
5072 Benson Road 

Union City, CA 94587 
 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

  THIS MEETING WILL BE TELECONFERENCED WITH DIRECTOR KITE FROM THE EXTERIOR OF 
35040 NEWARK BOULEVARD, NEWARK, CALIFORNIA.   

 
1.   Call to Order 

 
 

2. Roll Call 
 

 

3. Public Comment 
 

 

4. Items to be reviewed for the Board meeting of August 28, 2017: 
• Status of Priority 1 Capital Improvement Program Projects 
• Fourth Quarterly Report on the Capital Improvement Program for FY 17 

 

 

5. Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action will be taken at committee meetings.  The Public may provide 
oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the Union Sanitary District at least one working 
day prior to the meeting).If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s 
jurisdiction but not on the agenda, the speaker will be heard at the time “Public Comment” is calendared.  Oral comments are limited to three minutes per individual, with a maximum 
of 30 minutes per subject.  Speaker’s cards will be available and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s office at (510) 
477-7503 at least 24 hours in advance of the meeting. 

THE PUBLIC IS INVITED TO ATTEND 
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LEGAL/COMMUNITY AFFAIRS COMMITTEE MEETING  
Committee Members:  Director Fernandez and Director Lathi 

 
AGENDA 

Thursday, August 24, 2017 
1:30 p.m. 

 
Alvarado Conference Room 

5072 Benson Road 
Union City, CA 94587 

 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

 
 
1.    Call to Order 

 

 
2. Roll Call 

 

 
3. Public Comment 

 

 

4. Items to be reviewed for the Board meeting of August 28, 2017: 
• Monthly Operations Report for July 2017 – Odor Report and Work Group Reports 
• Receive Fats, Oils, and Grease (FOG) Public Outreach Update and Provide Direction 

 

 
5. Adjournment 

 

 
 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action will be taken at committee meetings. 
 
The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the Union Sanitary 
District at least one working day prior to the meeting). 
 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but not on the agenda, 
the speaker will be heard at the time “Public Comment” is calendared.  Oral comments are limited to three minutes per individual, with a maximum of 30 minutes per subject.  
Speaker’s cards will be available and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s office at (510) 
477-7503 at least 24 hours in advance of the meeting. 
 

THE PUBLIC IS INVITED TO ATTEND 
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BUDGET & FINANCE COMMITTEE MEETING  
Committee Members:  Director Handley and Director Toy 

 
AGENDA 

Friday, August 25, 2017 
11:00 a.m. 

 
Alvarado Conference Room 

5072 Benson Road 
Union City, CA 94587 

 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

THIS MEETING WILL BE TELECONFERENCED WITH DIRECTOR HANDLEY FROM 43225 MISSION 
BOULEVARD, FREMONT, CALIFORNIA.  THIS MEETING WILL ALSO BE TELECONFERENCED WITH 

DIRECTOR TOY FROM OHLONE COLLEGE PARKING LOT W, 43600 MISSION BOULEVARD, 
FREMONT, CALIFORNIA. 

THE TELECONFERENCE LOCATIONS SHALL BE ACCESSIBLE TO THE PUBLIC. 
 
1.    Call to Order 

 

 
2. Roll Call 

 

 

3. Public Comment 
 

 
4. Items to be reviewed for the Board meeting of August 28, 2017: 

• July 2017 Monthly Operations Report - Financial Reports 
 

 

5. Adjournment 
 

 
 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action will be taken at committee meetings. 
 
The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the Union Sanitary 
District at least one working day prior to the meeting). 
 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but not on the agenda, 
the speaker will be heard at the time “Public Comment” is calendared.  Oral comments are limited to three minutes per individual, with a maximum of 30 minutes per subject.  
Speaker’s cards will be available and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s office at (510) 
477-7503 at least 24 hours in advance of the meeting. 
 

THE PUBLIC IS INVITED TO ATTEND 
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 MINUTES OF THE MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

August 14, 2017 
 
 
CALL TO ORDER 
 
President Kite called the meeting to order at 7:00 p.m.  
 
PLEDGE OF ALLEGIANCE 
 
ROLL CALL 
 
PRESENT: Pat Kite, President  
  Anjali Lathi, Vice President 
  Manny Fernandez, Secretary 
  Jennifer Toy, Director 
  Tom Handley, Director 
 
STAFF: Paul Eldredge, General Manager 
  Karen Murphy, District Counsel  
  Sami Ghossain, Technical Services Manager 
  James Schofield, Collection Services Manager 
  Robert Simonich, Fabrication, Maintenance, and Construction Manager  
  Armando Lopez, Treatment & Disposal Services Manager 
  Laurie Brenner, Business Services Team Coach 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
 
VISITOR: Alice Johnson, League of Women Voters 
   
APPROVAL OF THE MINUTES OF THE SPECIAL MEETING OF JULY 11, 2017 
 
It was moved by Vice President Lathi, seconded by Director Toy, to approve the Minutes 
of the Special Meeting of July 11, 2017.  Motion carried unanimously. 
 
APPROVAL OF THE MINUTES OF THE MEETING OF JULY 24, 2017 
 
It was moved by Director Toy, seconded by Secretary Fernandez to approve the Minutes 
of the Meeting of July 24, 2017.  Motion carried unanimously. 
 
WRITTEN COMMUNICATIONS 
 
There were no written communications. 
 
ORAL COMMUNICATIONS 
 
There were no oral communications. 
 

Page 6 of 816 of 84



FORCE MAIN RELOCATION AT THE TORIAN PROPERTY DEVELOPMENT IN 
NEWARK A) INFORMATIONAL UPDATE B) CONSIDER A RESOLUTION TO 
APPROVE PIPELINE RELOCATION AGREEMENT WITH WILLIAM LYON HOMES 
 
This item was pulled from the agenda due to concerns expressed by the City of Newark 
and FMC Corporation after the August 14, 2017, Board meeting packet was published. 
 
INFORMATION ITEMS: 
 
June 2017 Monthly Financial Reports 
This item was reviewed by the Budget & Finance Committee.  Business Services Coach 
Brenner provided an overview of the June 30, 2017, Budget and Finance Report, and 
stated the District’s emergency fund had been fully funded.   
 
Director Handley inquired about increasing the District’s emergency fund.  General 
Manager Eldredge stated staff will present options to the Board at a future meeting. 
 
Board Expenditures for the 4th Quarter of Fiscal Year 2017 
This item was reviewed by the Budget & Finance Committee.  Business Services Coach 
Brenner stated staff will include only the travel and training expenditure summary report 
in the future per previous Board direction.   
 
Report on the East Bay Dischargers Authority (EBDA) Meeting of July 20, 2017 
Director Toy provided an overview of the EBDA meeting minutes included in the Board 
meeting packet. 
 
Cal-Card Quarterly Activity Report 
This item was reviewed by the Budget & Finance Committee.  Business Services Coach 
Brenner stated the CAL-Card Merchant Spend Analysis, included in the Board meeting 
packet, covers transactions from the 4th quarter of Fiscal Year 2017.  There were 333 
transactions totaling $93,820.64 between April 23 and June 22, 2017.  Business Services 
Coach Brenner stated the CAL-Card report is prepared and sent to the District, and staff 
are exploring options for providing the additional detail for a section of the transactions 
as requested by the Board at the regular meeting held May 8, 2017. 
 
Check Register   
All questions were answered to the Board’s satisfaction. 
 
Review and Provide Feedback on USD Video and Virtual Plant Tour 
General Manager Eldredge played the video for the Board and requested feedback.  The 
Board provided comments to staff regarding the video. 
 
Alice Johnson stated the narration and video footage was fast and could be hard to follow, 
and suggested the video include a reference to “the 4 p’s” that are the only things that 
should be flushed.  
 
General Manager Eldredge, summarizing Board comments, stated staff will contact the 
video production company to obtain a quote for slowing down the narration and video 
speed, creating slower transitions between scenes, adding a short explanatory cartoon 
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at the beginning of the video, adding a reference to the “4 p’s”, and adding a FOG 
component. 
 
COMMITTEE MEETING REPORTS: 
The Legal/Community Affairs, Budget & Finance Committee, and Engineering and 
Information Technology Committees met.  
 
GENERAL MANAGER’S REPORT: 
General Manager Eldredge reported the following: 
 The Business Services Manager/Certified Financial Officer recruitment was 

opened and is scheduled to close September 8, 2017 
 The Strategic Planning Board Workshop will be held in the Boardroom on Tuesday, 

August 15, 2017, at 6:00 p.m. 
 General Manager Eldredge, Technical Services Manager Ghossain, and 

Communications and Intergovernmental Relations Coordinator Powell will be 
attending the California Association of Sanitation Agencies Annual Conference the 
week of August 21, and will be participating in committee meetings via conference. 

 
OTHER BUSINESS 
 
There was no other business. 
 
ADJOURNMENT: 
 
The meeting was adjourned at 7:58 p.m. to the Special Meeting Board Workshop in the 
Boardroom on Tuesday, August 15, 2017, at 6:00 p.m. 
 
The Board will then adjourn to the next Regular Board Meeting in the Boardroom on 
Monday, August 28, 2017, at 7:00 p.m.  
 
SUBMITTED:     ATTEST: 
 
 
_________________________   __________________________ 
REGINA McEVOY     MANNY FERNANDEZ  
BOARD CLERK     SECRETARY  
 
APPROVED: 
 
 
__________________________ 
PAT KITE 
PRESIDENT 
 

Adopted this 28th day of August 2017 

Page 8 of 818 of 84



MINUTES OF THE SPECIAL MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

August 15, 2017 
 
CALL TO ORDER 
 
President Kite called the special meeting to order at 6:00 p.m. 
 
ROLL CALL 
 
PRESENT: Pat Kite, President 
  Anjali Lathi, Vice President 
  Manny Fernandez, Secretary 
  Jennifer Toy, Director 
  Tom Handley, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 
  Laurie Brenner, Business Services Coach 
   
PUBLIC COMMENT 
 
There was no public comment. 
 
BOARD WORKSHOP  
 
General Manager Eldredge and Business Services Coach Brenner presented information regarding 
strategic planning. 
 
ADJOURNMENT: 
 
The special meeting was adjourned at approximately 7:30 p.m. to the next Regular Board Meeting in the 
Boardroom on Monday, August 28, 2017, at 7:00 p.m. 
 
SUBMITTED:      ATTEST: 
 
 
_________________________   __________________________ 
REGINA McEVOY     MANNY FERNANDEZ 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
__________________________ 
PAT KITE 
PRESIDENT 
 
 

Adopted this 28th day of August, 2017 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
DATE: August 21, 2017 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
 
SUBJECT: Agenda Item No. 6 - Meeting of August 28, 2017 
 Information Item: Monthly Operations Report for July 2017  
 
Background 
 
Attached are Monthly Operations Reports for July 2017.  Staff is available to answer questions 
regarding information contained in the report. 
 
Work Group Managers 
 
General Manager/Administration   Paul Eldredge  GM   
Collection Services     James Schofield CS   
Technical Support     Sami Ghossain  TS   
Treatment and Disposal Services   Armando Lopez  T&D  
Fabrication, Maintenance, and Construction  Robert Simonich FMC 
 
 
ODOR COMPLAINTS:   
 
There was one odor complaint received by the collection system.  Details regarding the 
complaint are included in the July 2017 Odor Report in the Board meeting packet. 
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SAFETY:  
• Three employees declined medical attention after having minor injuries.  One got a 

splinter in their hand. The second twisted their wrist with an electric drill and the third 
received a spider bite while in a vault. 

• We received an injury report for repetitive strain of the employee’s wrists caused by 
computer use.  The employee is still on full duty. 

• We have been addressing safety and security concerns at the old Newark treatment 
plant while employees are working there.   

• We had two treatment plant shut downs for cleaning of CB1 and contractor work.  This 
involved four work groups and contractors.   Everyone worked together and 
accomplished the tasks without any injuries or incidents. 

 
STAFFING & PERSONNEL:   
 
Recruitments Opened:  

• Lab Director 

Continuing Recruitments:  
• Accounting and Financial Analyst II (replaced Sr. Accounting and Financial Analyst) 
• Janitor 
• Technical Writer Intern 
• Organization Performance Program Manager 
• PO III Trainee 
• Customer Service Fee Analyst (2) 
• Limited Term Construction Inspector 
• Business Services Manager/CFO 

Completed Recruitments Resulting in Promotions:  
• 8th Conditional Lead for CS – Anthony Dejesus promoted 7/22/17 
• Interim Lab Director – John Seo promoted 7/27/17 

Other Completed Recruitments:  
• Painter – Gustavo Oseguera – DOH 7/10/17 
• HR Manager – Gene Boucher – DOH 7/17/17 
• Temporary Lab Analyst – Anthony Luu – DOH 7/17/17 

Other Accomplishments: 
• Emergency Preparedness Training 
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G.M. ACTIVITIES:  For the month of July, the General Manager was involved in the following: 
 

• Attended Plant Master Plan #1 Board Workshop 
• Attended the Bay Area Biosolids Coalition Meeting 
• Provided a District update presentation to the Fremont City Council 
• Attended the East Bay Dischargers Authority Managers Advisory Committee meeting 
• Attended the East Bay Dischargers Authority meeting 
• Attended numerous meetings regarding: 

o Force Main Relocation 
o Cogen Engine #1 

• Attended meeting with IBank California on alternative funding options. 
• Interviewed recruitment firms for the BS WGM/CFO vacancy. 

 
Attachments: Odor Report and Map 
 Hours Worked and Leave Time by Work Group 
 Financial Reports 
 Business Services 
 Technical Services 
 Collection Services 
 Fabrication, Maintenance, and Construction 
 Treatment and Disposal Services 
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 ODOR REPORT 

July 2017 
 

 Treatment Plant (Union City) 
 
 During the recording period from July 01, 2017 through July 31, 2017, there was one odor related  
 service request received by theTreatment Plant. 
 
 
 1. Complaint Details:  
 Date:  7/19/2017 Time:  10:23 pm 
 Location:  MACKINAW ST Reported By: Sam Dua 
 Wind (from): West Wind Speed:  6 mph 
 Temperature:  60 Degrees F Weather: Windy 
 Tide Information: 
 High Tide Reading:  6.9 Ft/Time Low Tide Reading:  0.0 Ft/Time 
 High Tide Time:  9:42 PM Low Tide Time:  5:09 AM 
 
 Response and Follow-up: 

 USD Staff dispatched to complaint location? No  

 Was any odor detected at the complaint location?  N/A 
 If yes, was odor attributed to USD?  N/A 
 Were any odors detected at the Plant?  Yes 
 If yes, what odors were found?  Strong odor from headworks dumpster could be detected faintly 
          at east fence line. 
 Additional Information: Deodorizing granules added to the rag bin which eliminated the odor. 
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NOTES

(1) Regular hours does not include hours worked by part-time or temporary employees.

(2) Overtime hours includes call outs. 

(3) Discretionary Leave includes Vacation, HEC, Holiday, MAL, FLEX, Funeral, Jury Duty, Military, OT Banked Use, 

     Paid Admin., SLIP, VRIP, Holiday Banked Use leaves.

(4) Sick Leave includes sick and catastrophic sick leaves as well as protected time off, of which the District has

     no discretion.

An employee using 15 vacation, 11 holiday, 2 HEC, and 5 sick days will work an average of 34.9 hours

per week over the course of a year; with 20 vacation days, 34.2 hours per week.

HOURS WORKED AND LEAVE TIME BY WORK GROUP

June 29, 2017 through July 26, 2017

Weeks to Date: 4 out of 52 (7.69%)
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Regular                       

(1)

Overtime               

(2)

Discretionary 

(3)

Short Term 

Disability

Workers 

Comp 

Sick                     

(4)

Average 

Number of 

Employees

At-Work 

Hours Per 

Week Per 

Employee

Annual 

Sick Leave 

Used

GM 2 296.00               8.50                 38.1 24.00              -              -             -                 0.0 2 35.7 34.6

BS 21 2,561.25           6.08                 30.6 510.50            -              -             40.50             1.9 21 34.2 33.5

FMC 23 2,937.50           74.42              32.7 616.50            -              -             46.00             2.0 23 34.2 48.4

TD 26 3,428.33           78.50              33.7 668.00            44.20         -             75.47             2.9 27 34.7 39.1

TS 31 4,168.50           38.08              33.9 718.25            81.32         -             151.93           4.9 32 34.9 47.3

CS 30 3,759.75           229.63            33.2 894.25            5.93            -             143.82           4.8 31 34.1 77.6

All Groups 133 17,151.33         435.21            33.1 3,431.50         131.45       -             457.72           3.4 136 35.1 44.5

SICK LEAVE INCENTIVE PROGRAM TARGETS ≥34 ≤47

The Sick Leave Incentive Program target goals are 47 or less hours of sick leave per employee annually, and 34 or more hours of at-work time per week per employee. 

NOTES

(1) Regular hours does not include hours worked by part-time or temporary employees.

(2) Overtime hours includes call outs. 

(3) Discretionary Leave includes Vacation, HEC, Holiday, MAL, FLEX, Funeral, Jury Duty, Military, OT Banked Use, Paid Admin., SLIP, VRIP, Holiday Banked Use leaves.

(4) Sick Leave includes sick and catastrophic sick leaves, as well as protected time off, of which the District has no discretion.

An employee using 15 vacation, 11 holiday, 2 HEC, and 5 sick days will work an average of 34.9 hours per week over the course of a year;  

with 20 vacation days, 34.2 hours per week.

LEAVE HOURS FY17

HOURS WORKED AND LEAVE TIME BY WORK GROUP

June 29, 2017 through July 26, 2017

Weeks to Date: 4 out of 52 (7.69%)

Average Annual Sick 

Leave Used Per 

Employee To Date

AT-WORK HOURS At-Work Hours 

Per Employee 

Per Week

Group Average 

Number of 

Employees
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 BUDGET AND FINANCE REPORT

FY 2018       Year-to-date as of 07/31/17 8% of year elapsed
Unaudited

Revenues % of  Last Year
Budget Actual Budget Rec'd Actuals 6/30/17

  Capacity Fees $7,910,000 $744,121 9% $7,233,337
  Sewer Service Charges 54,913,920 8,248 0% 50,112,564
  Operating (Work Groups) 1,300,000 157,331 12% 1,233,675
  Interest 625,000 79,228 13% 496,439
  Misc. (LAVWMA pymnt, solar, Cogen rebates) 361,500 1,400 0% 408,913

 Subtotal Revenues $65,110,420 $990,327 2% $59,484,928

  SRF Loan Proceeds (Thickener Proj.) 0 #DIV/0! 3,385,590

Total Revenues + SRF Proceeds $65,110,420 $990,327 2% $62,870,518

Expenses % of  Last Year
Budget Actual Budget Used Actuals

  Capital Improvement Program:
       Capacity Proj. $6,660,000 $4,773 0% $3,009,426
       Renewal & Repl. Proj. 3,420,000 6,708 0% 8,494,486
  Operating 36,816,878 2,365,076 6% 31,895,499
  Special Projects 1,873,523 27,438 1% 707,526
  Retiree Medical (ARC) 602,009 0 0% 561,205
  Vehicle & Equipment 1,139,555 0 0% 341,967
  Information Systems 600,100 55,451 9% 854,511
  Plant & Pump Stat. R&R 250,000 0 0% 272,479
  Emerg. Fund (Sinkhole) 0 0 0% 2,208,595
  Pretreatment Fund 5,000 0 0% 29,249
  Cty Fee for SSC Admin. 107,000 0 0% 105,866
  Debt Servicing:
     SRF Loans 3,880,441 284,275 7% 3,127,110

Total Expenses $55,354,506 $2,743,722 5% $51,607,919

Total Revenue & Proceeds less Expenses $9,755,914 ($1,753,395) $11,262,599

Operating (Work Group) Expenses % of  Last Year
Budget Actual Budget Used Actuals

Board of Directors $176,093 $11,148 6% $133,294
General Manager/Admin. 1,082,884 54,650 5% 884,051
Business Services 5,023,943 292,237 6% 4,772,324
Collection Services 6,551,768 457,494 7% 5,873,909
Technical Services 5,995,655 459,148 8% 5,156,725
Treatment & Disposal Services 11,122,285 576,230 5% 9,506,339
Fabrication, Maint. & Construction 6,277,170 432,430 7% 5,568,856
Non-Departmental 587,080 81,740 14% 5,568,856

Total $36,816,878 $2,365,076 6% $37,464,355

Operating (Work Group) Expenses by Type % of  Last Year
Budget Actual Budget Used Actuals

Personnel (incl D&E) $25,359,529 $1,880,025 7% $22,107,543
Repairs & Maintenance 2,147,050 140,953 7% 1,965,202
Supplies & Matls (chemicals, small tools) 2,622,250 143,572 5% 2,273,252
Outside Services (utilities, biosolids, legal) 6,353,189 200,527 3% 5,342,319
Fixed Assets 334,860 0 0% 207,183

Total $36,816,878 $2,365,076 6% $31,895,499
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REVENUES AND EXPENSES REPORT
as of 7/31/17
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REVENUES AND EXPENSES REPORT
as of 7/31/17
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Accomplishments: 
• Recruitment for Painter was completed; Gustavo Oseguera was hired on July 10, 2017. 
• Recruitment for Human Resources Manager was completed; Gene Boucher was hired on July 17, 

2017. 

 
 
 
 
 

Performance Measures for the USD Investment Portfolio    
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Maturity 

Range 

Face 

Amount/Shares 

YTM @ 

Cost 
Cost Value 

Days To 

Maturity 

% of 

Portfolio 
Market Value Book Value 

Duration To 

Maturity 

0-1 Month 25,818,953.55 0.964 25,827,812.55 3 32.09 25,818,836.35 25,819,196.93 0.01 

1-3 Months 1,240,000.00 0.890 1,240,660.00 62 1.54 1,239,480.47 1,240,043.25 0.17 

3-6 Months 3,986,000.00 0.886 3,988,620.00 139 4.96 3,981,874.81 3,986,402.90 0.38 

6-9 Months 3,000,000.00 1.140 2,998,690.00 227 3.73 2,995,940.00 2,999,070.74 0.62 

9-12 

Months 
1,000,000.00 1.440 1,002,490.00 347 1.25 1,000,640.00 1,001,017.70 0.95 

1-2 Years 12,746,000.00 1.245 12,750,280.00 590 15.84 12,720,514.48 12,749,154.66 1.62 

2-3 Years 8,236,000.00 1.598 8,248,406.57 848 10.25 8,226,181.22 8,244,608.91 2.28 

3-4 Years 15,245,000.00 2.077 15,430,937.56 1,316 19.17 15,335,293.61 15,379,561.44 3.47 

4-5 Years 8,983,000.00 2.269 9,006,279.67 1,649 11.19 9,023,158.17 9,005,168.58 4.30 

TOTAL / 

AVERAGE 
80,254,953.55 1.440 80,494,176.35 639 100 80,341,919.11 80,424,225.11 1.69 
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Description CUSIP/Ticker Coupon Rate YTM @ Cost Settlement Date Face Amount/Shares Principal Interest/Dividends Total Custodian Portfolio Name

CAMP LGIP LGIP4000 N/A 0.000 07/31/2017 2,864.80 2,864.80 0.00 2,864.80 None Liquid Fund

LAIF LGIP LGIP1002 N/A 0.000 07/14/2017 40,530.06 40,530.06 0.00 40,530.06 None Liquid Fund

Union Bank Cash LGIPUNIONBANK N/A 0.000 07/31/2017 5,561,785.39 5,561,785.39 0.00 5,561,785.39 None Liquid Fund

Sub Total / Average 5,605,180.25 5,605,180.25 0.00 5,605,180.25

CAMP LGIP LGIP4000 N/A 0.000 07/31/2017 0.00 0.00 2,864.80 2,864.80 None Liquid Fund

Comenity Capital 1.25 4/11/2019 20033ASR8 1.250 0.000 07/11/2017 0.00 0.00 254.79 254.79 None Operating Fund

FFCB 0.9 1/16/2018-16 3133ECCZ5 0.900 0.000 07/17/2017 0.00 0.00 4,500.00 4,500.00 None Operating Fund

FHLB 1.24 1/23/2019-18 3130AAN20 1.240 0.000 07/24/2017 0.00 0.00 6,200.00 6,200.00 None Operating Fund

FHLMC 1 7/25/2017 3134G3ZH6 1.000 0.000 07/25/2017 0.00 0.00 5,000.00 5,000.00 Bank of New York 7537 Operating Fund

Franklin Synergy Bank 0.85 12/11/2017 35471TCH3 0.850 0.000 07/10/2017 0.00 0.00 173.26 173.26 None Operating Fund

JP Morgan Chase Bank 1.1 7/15/2019 48125Y5L4 1.100 0.000 07/17/2017 0.00 0.00 682.87 682.87 None Operating Fund

LAIF LGIP LGIP1002 N/A 0.000 07/14/2017 0.00 0.00 40,530.06 40,530.06 None Liquid Fund

Lakeside Bank 1.75 5/29/2020 51210SMU8 1.750 0.000 07/31/2017 0.00 0.00 358.15 358.15 None Operating Fund

Medallion Bank 1.15 10/30/2017 58403B2L9 1.150 0.000 07/28/2017 0.00 0.00 231.58 231.58 None Operating Fund

Pacific Premier Bank 0.9 12/5/2017 69478QDG2 0.900 0.000 07/03/2017 0.00 0.00 183.45 183.45 None Operating Fund

Ponce De Leon Federal Bank 1.85 5/28/2021 732333AJ8 1.850 0.000 07/31/2017 0.00 0.00 391.24 391.24 None Operating Fund

State Bank of India 2.25 1/26/2022 8562846A7 2.250 0.000 07/26/2017 0.00 0.00 2,755.91 2,755.91 None Operating Fund

Summit Community Bank 1.65 5/29/2020 86604XLT1 1.650 0.000 07/31/2017 0.00 0.00 348.94 348.94 None Operating Fund

T-Note 0.875 1/15/2018 912828H37 0.875 0.000 07/17/2017 0.00 0.00 4,375.00 4,375.00 None Operating Fund

T-Note 0.875 1/31/2018 912828UJ7 0.875 0.000 07/31/2017 0.00 0.00 4,375.00 4,375.00 None Operating Fund

Toyota Motor Credit 1.55 7/13/2018 89236TCP8 1.550 0.000 07/13/2017 0.00 0.00 7,750.00 7,750.00 None Operating Fund

Wells Fargo Bank 1.15 7/22/2019 9497486R3 1.150 0.000 07/20/2017 0.00 0.00 235.36 235.36 None Operating Fund

Sub Total / Average 0.00 0.00 81,210.41 81,210.41

FHLMC 1 7/25/2017 3134G3ZH6 1.000 0.000 07/25/2017 1,000,000.00 1,000,000.00 0.00 1,000,000.00 Bank of New York 7537 Operating Fund

Sub Total / Average 1,000,000.00 1,000,000.00 0.00 1,000,000.00

LAIF LGIP LGIP1002 N/A 0.000 07/26/2017 2,000,000.00 2,000,000.00 0.00 2,000,000.00 None Liquid Fund

Union Bank Cash LGIPUNIONBANK N/A 0.000 07/30/2017 4,204,096.93 4,204,096.93 0.00 4,204,096.93 None Liquid Fund

Sub Total / Average 6,204,096.93 6,204,096.93 0.00 6,204,096.93

Begin Date: 06/30/2017, End Date: 07/31/2017

Deposit

Interest

Matured

Withdraw

Union Sanitary District
Transactions Summary
Monthly Activity - by Action
Group By: Action
Portfolio / Report Group: All Portfolios
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Union Sanitary District
Board Report - Holdings
Report Format: By Transaction
Group By: Asset Class
Average By: Cost Value
Portfolio / Report Group: All Portfolios
As of 7/31/2017

Description CUSIP/Ticker
Credit 

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @ 

Cost
Next Call 

Date
Maturity 

Date
% of 

Portfolio

Agencies

FFCB 0.9 1/16/2018-16 3133ECCZ5 Moodys-
Aaa 12/23/2016 1,000,000.00 1,000,000.00 0.900 998,910.00 0.900 1/16/2018 1.24

FFCB 1.17 5/16/2019-17 3133EF7L5 Moodys-
Aaa 5/16/2016 1,000,000.00 1,000,000.00 1.170 995,470.00 1.170 5/16/2019 1.24

FFCB 1.3 11/25/2019-16 3133EGBK0 Moodys-
Aaa 5/25/2016 1,000,000.00 997,950.00 1.300 993,540.00 1.360 11/25/2019 1.24

FFCB 1.35 6/24/2019 3133EEZ60 Moodys-
Aaa 5/24/2017 1,000,000.00 1,003,480.00 1.350 1,001,600.00 1.180 6/24/2019 1.25

FFCB 1.37 12/27/2018-17 3133EGZ24 None 12/27/2016 1,000,000.00 1,000,000.00 1.370 998,460.00 1.370 12/27/2017 12/27/2018 1.24

FFCB 1.59 3/23/2020-17 3133EFR25 Moodys-
Aaa 3/23/2016 1,000,000.00 1,000,000.00 1.590 998,630.00 1.590 3/23/2020 1.24

FFCB 1.7 5/3/2021-17 3133EF5T0 Moodys-
Aaa 5/3/2016 1,000,000.00 1,000,000.00 1.700 986,620.00 1.700 5/3/2021 1.24

FHLB 0.9 9/28/2017 3130A5KH1 Moodys-
Aaa 7/22/2015 1,000,000.00 1,001,140.00 0.900 999,610.00 0.847 9/28/2017 1.24

FHLB 1.24 1/23/2019-18 3130AAN20 Moodys-
Aaa 2/2/2017 1,000,000.00 999,100.00 1.240 997,600.00 1.286 1/23/2018 1/23/2019 1.24

FHLB 1.375 2/28/2019-17 3130ABEH5 Moodys-
Aaa 5/30/2017 1,000,000.00 1,000,000.00 1.375 999,590.00 1.375 11/28/2017 2/28/2019 1.24

FHLB 1.93 12/21/2020-17 3130AADQ8 None 12/21/2016 1,000,000.00 1,000,000.00 1.930 1,000,010.00 1.930 12/21/2020 1.24

FHLB 2 10/26/2021-19 3130AB3D6 None 4/26/2017 1,000,000.00 1,000,000.00 2.000 1,000,590.00 2.000 4/26/2019 10/26/2021 1.24

FHLB 2.05 12/29/2021-17 3130AAET1 Moodys-
Aaa 12/29/2016 1,000,000.00 1,000,000.00 2.050 997,350.00 2.050 12/29/2017 12/29/2021 1.24

FHLB 2.4 12/22/2021-17 3130AAHC5 None 12/22/2016 1,000,000.00 1,000,000.00 2.400 1,000,030.00 2.400 8/1/2017 12/22/2021 1.24

FHLB Step 3/15/2021-16 3130A7EG6 Moodys-
Aaa 3/15/2016 1,000,000.00 1,000,000.00 1.250 999,730.00 2.216 9/15/2017 3/15/2021 1.24

FHLB Step 4/28/2021-16 3130A7PR0 Moodys-
Aaa 4/28/2016 1,000,000.00 1,000,000.00 1.250 996,170.00 2.114 10/28/2017 4/28/2021 1.24

FHLB Step 4/28/2021-16 3130A7QX6 Moodys-
Aaa 4/28/2016 1,000,000.00 1,000,000.00 1.250 994,280.00 2.021 4/28/2021 1.24

FHLMC 0.8 8/25/2017-16 3134G8L49 Moodys-
Aaa 2/25/2016 1,000,000.00 1,000,000.00 0.800 999,820.00 0.800 8/25/2017 1.24
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Description CUSIP/Ticker
Credit 

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @ 

Cost
Next Call 

Date
Maturity 

Date
% of 

Portfolio

FHLMC 1 8/15/2018-17 3134GABQ6 Moodys-
Aaa

1/31/2017 1,000,000.00 998,700.00 1.000 996,690.00 1.087 8/15/2017 8/15/2018 1.24

FHLMC 1.2 12/14/2018-17 3134GAZU1 None 12/14/2016 1,000,000.00 1,000,000.00 1.200 994,220.00 1.200 9/14/2017 12/14/2018 1.24

FHLMC 1.25 10/28/2019-17 3134G8XQ7 Moodys-
Aaa 4/28/2016 1,000,000.00 1,000,000.00 1.250 989,150.00 1.250 10/28/2019 1.24

FHLMC 1.4 6/14/2019-17 3134GBRH7 Moodys-
Aaa 6/14/2017 1,000,000.00 1,000,000.00 1.400 1,000,070.00 1.400 12/14/2017 6/14/2019 1.24

FHLMC 1.41 4/26/2019-18 3134GBEG3 None 4/26/2017 1,000,000.00 1,000,000.00 1.410 999,740.00 1.410 4/26/2018 4/26/2019 1.24

FHLMC 1.5 12/30/2019-17 3134GAYY4 S&P-AA+ 12/30/2016 1,000,000.00 1,000,000.00 1.500 996,730.00 1.500 9/30/2017 12/30/2019 1.24

FHLMC 1.5 9/9/2019-18 3134GA7A6 Moodys-
Aaa 5/10/2017 1,000,000.00 1,000,000.00 1.500 999,210.00 1.500 3/19/2018 9/9/2019 1.24

FHLMC 2 12/30/2021-17 3134GAYV0 None 12/30/2016 1,000,000.00 1,000,000.00 2.000 997,900.00 2.000 9/30/2017 12/30/2021 1.24

FHLMC 2.3 3/29/2022-17 3134GA6Y5 None 3/29/2017 500,000.00 500,000.00 2.300 500,080.00 2.300 9/29/2017 3/29/2022 0.62

FHLMC Step 4/28/2021-16 3134G8VZ9 Moodys-
Aaa 4/28/2016 2,500,000.00 2,500,000.00 1.250 2,473,150.00 2.116 4/28/2021 3.11

FHLMC Step 4/28/2021-16 3134G8Z28 Moodys-
Aaa 5/10/2016 1,000,000.00 999,500.00 1.125 991,870.00 2.044 10/28/2017 4/28/2021 1.24

FNMA 1.5 6/16/2021-16 3136G3QX6 Moodys-
Aaa 6/16/2016 1,000,000.00 995,000.00 1.500 982,350.00 1.604 9/16/2017 6/16/2021 1.24

Sub Total / Average 31,000,000.00 30,994,870.00 1.419 30,879,170.00 1.605 38.51

CAMP

CAMP LGIP LGIP4000 None 5/31/2011 3,018,711.32 3,018,711.32 1.120 3,018,711.32 1.120 N/A N/A 3.75

Sub Total / Average 3,018,711.32 3,018,711.32 1.120 3,018,711.32 1.120 3.75

Certificates of Deposit

Ally Bank 1.35 10/28/2019 02006LQ48 None 10/27/2016 248,000.00 248,000.00 1.350 246,495.68 1.350 10/28/2019 0.31

American Expr Centurion 
2.45 4/5/2022 02587DN38 None 4/5/2017 247,000.00 247,000.00 2.450 253,449.10 2.450 4/5/2022 0.31

Belmont Savings Bank 2.15 
3/22/2022 080515BV0 None 3/20/2017 248,000.00 248,000.00 2.150 251,158.85 2.150 3/22/2022 0.31

BMW Bank 2.15 3/10/2022 05580AGR9 None 3/10/2017 247,000.00 247,000.00 2.150 250,127.24 2.150 3/10/2022 0.31

Capital One Bank 1.5 
10/26/2020 140420L99 None 10/26/2016 248,000.00 248,000.00 1.500 246,208.22 1.500 10/26/2020 0.31

Capital One National Asso 
Bank 1.25 8/28/2017 14042E6B1 None 8/26/2015 245,000.00 245,000.00 1.250 245,009.21 1.250 8/28/2017 0.30

Comenity Capital 1.25 
4/11/2019 20033ASR8 None 10/25/2016 248,000.00 248,000.00 1.250 246,365.98 1.250 4/11/2019 0.31

Community Bank of the 
Chesapeake 0.75 8/8/2017 20350ABN0 None 6/8/2016 248,000.00 248,000.00 0.750 247,965.60 0.750 8/8/2017 0.31
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Description CUSIP/Ticker
Credit 

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @ 

Cost
Next Call 

Date
Maturity 

Date
% of 

Portfolio

Discover Bank 2.25 
12/29/2021

254672Y36 None 12/29/2016 247,000.00 247,000.00 2.250 251,145.57 2.250 12/29/2021 0.31

First Bank of Richmond 0.7 
8/2/2017 319267FK1 None 6/2/2016 248,000.00 248,000.00 0.700 247,982.64 0.700 8/2/2017 0.31

First Niagara Bank 1.1 
10/30/2017 33583CSV2 None 10/30/2015 245,000.00 245,000.00 1.100 244,857.46 1.100 10/30/2017 0.30

Franklin Synergy Bank 0.85 
12/11/2017 35471TCH3 None 6/10/2016 248,000.00 248,000.00 0.850 247,560.94 0.850 12/11/2017 0.31

Goldman Sachs Bank 1 
10/16/2017 38148JQX2 None 4/27/2015 240,000.00 239,520.00 1.000 239,870.47 1.069 10/16/2017 0.30

JP Morgan Chase Bank 1.1 
7/15/2019 48125Y5L4 None 7/15/2016 249,000.00 249,000.00 1.100 246,549.37 1.100 7/15/2019 0.31

Lakeside Bank 1.75 
5/29/2020 51210SMU8 None 5/30/2017 249,000.00 249,000.00 1.750 249,356.39 1.750 5/29/2020 0.31

Landmark Bank 2.1 
3/29/2021-17 51506VCA9 None 3/29/2017 248,000.00 248,000.00 2.100 250,796.99 2.100 9/27/2017 3/29/2021 0.31

Marlin Business Bank 0.85 
8/24/2017 57116ALG1 None 2/24/2016 248,000.00 248,000.00 0.850 247,934.16 0.850 8/24/2017 0.31

Medallion Bank 1.15 
10/30/2017 58403B2L9 None 10/28/2015 245,000.00 245,000.00 1.150 244,891.49 1.150 10/30/2017 0.30

Pacific Premier Bank 0.9 
12/5/2017 69478QDG2 None 6/3/2016 248,000.00 248,000.00 0.900 247,624.92 0.900 12/5/2017 0.31

Ponce De Leon Federal 
Bank 1.85 5/28/2021 732333AJ8 None 5/31/2017 249,000.00 249,000.00 1.850 249,523.40 1.850 5/28/2021 0.31

State Bank of India 2.25 
1/26/2022 8562846A7 None 1/26/2017 247,000.00 247,000.00 2.250 251,304.39 2.250 1/26/2022 0.31

Summit Community Bank 
1.65 5/29/2020 86604XLT1 None 5/31/2017 249,000.00 249,000.00 1.650 248,657.55 1.650 5/29/2020 0.31

Synchrony Bank 2.3 
2/24/2022 87165ELT2 None 2/28/2017 247,000.00 247,000.00 2.300 251,833.02 2.300 2/24/2022 0.31

TCF National Bank 0.85 
8/17/2017 872278SH0 None 2/17/2016 248,000.00 248,000.00 0.850 247,951.19 0.850 8/17/2017 0.31

Wells Fargo Bank 1.15 
7/22/2019 9497486R3 None 7/20/2016 249,000.00 249,000.00 1.150 246,769.13 1.150 7/22/2019 0.31

Sub Total / Average 6,183,000.00 6,182,520.00 1.466 6,201,388.96 1.469 7.68

Corporate Issues

American Express Credit 2.7 
3/3/2022 0258M0EG0 Moodys-A2 5/15/2017 1,000,000.00 1,013,279.67 2.700 1,013,790.00 2.406 3/3/2022 1.26

Barclays Bank PLC Step 
4/26/2022-17 06741VR95 Moodys-A1 4/26/2017 1,000,000.00 1,000,000.00 2.000 996,380.00 3.093 10/26/2017 4/26/2022 1.24

Chevron Corp 2.1 5/16/2021 166764BG4 5/10/2017 1,000,000.00 999,500.00 2.100 1,001,750.00 2.113 5/16/2021 1.24

Page 3 of 5

Page 25 of 8125 of 84



Description CUSIP/Ticker
Credit 

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @ 

Cost
Next Call 

Date
Maturity 

Date
% of 

Portfolio

Moodys-
Aa2

Chevron Corp 2.193 
11/15/2019 166764AN0 Moodys-

Aa2 2/26/2016 1,160,000.00 1,167,806.57 2.193 1,172,017.60 2.004 11/15/2019 1.45

GE Capital International 2.04 
11/15/2020 36164QMS4 S&P-AA 3/10/2017 1,000,000.00 1,010,642.28 2.040 1,010,740.00 1.738 11/15/2020 1.26

HSBC 4.875 8/24/2020 4042Q1AE7 Moodys-A1 5/17/2016 2,000,000.00 2,191,145.28 4.875 2,159,340.00 2.500 8/24/2020 2.72

JP Morgan Chase & Co 2 
8/15/2017 48126EAA5 Moodys-A3 2/16/2016 1,000,000.00 1,008,859.00 2.000 1,000,220.00 1.400 8/15/2017 1.25

Toyota Motor Credit 1.55 
7/13/2018 89236TCP8 Moodys-

Aa3 3/16/2016 1,000,000.00 1,002,490.00 1.550 1,000,640.00 1.440 7/13/2018 1.25

Toyota Motor Credit Corp 
1.2 4/6/2018 89236TCX1 Moodys-

Aa3 5/24/2016 1,000,000.00 1,000,360.00 1.200 998,700.00 1.180 4/6/2018 1.24

Toyota Motor Credit Corp 
1.2 4/6/2018 89236TCX1 Moodys-

Aa3 4/6/2017 1,000,000.00 998,710.00 1.200 998,700.00 1.330 4/6/2018 1.24

Sub Total / Average 11,160,000.00 11,392,792.80 2.467 11,352,277.60 1.982 14.15

LAIF

LAIF LGIP LGIP1002 None 4/30/2011 14,001,456.84 14,001,456.84 1.051 14,001,456.84 1.051 N/A N/A 17.39

Sub Total / Average 14,001,456.84 14,001,456.84 1.051 14,001,456.84 1.051 17.39

Municipal

City of Riverside CA 2.125 
6/1/2021 769036BA1 S&P-AA- 6/1/2017 500,000.00 500,000.00 2.125 496,045.00 2.125 6/1/2021 0.62

La Qunita Redev Agency 
2.034 9/1/2019 50420BCH3 S&P-AA- 12/22/2016 1,330,000.00 1,336,650.00 2.034 1,332,394.00 1.843 9/1/2019 1.66

State of California 2.152 
4/1/2022 13063DAD0 Moodys-

Aa3 4/27/2017 1,000,000.00 1,010,000.00 2.152 1,008,020.00 1.938 4/1/2022 1.25

Victor Valley College 
General Obligation Bond 
2.35

92603PER9 Moodys-
Aa2 12/28/2016 500,000.00 490,150.00 2.350 496,710.00 2.811 8/1/2021 0.61

Sub Total / Average 3,330,000.00 3,336,800.00 2.130 3,333,169.00 2.056 4.15

None

Union Bank Cash LGIPUNIONBANK None 12/31/2016 5,561,785.39 5,561,785.39 0.630 5,561,785.39 0.630 N/A N/A 6.91

Sub Total / Average 5,561,785.39 5,561,785.39 0.630 5,561,785.39 0.630 6.91

Treasury

T-Note 0.875 1/15/2018 912828H37 Moodys-
Aaa 6/1/2015 1,000,000.00 1,001,560.00 0.875 998,710.00 0.815 1/15/2018 1.24

T-Note 0.875 1/31/2018 912828UJ7 None 1/9/2017 1,000,000.00 999,620.00 0.875 998,540.00 0.911 1/31/2018 1.24

Page 4 of 5
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Description CUSIP/Ticker
Credit 

Rating 1
Settlement 

Date
Face 

Amount/Shares Cost Value
Coupon 

Rate Market Value
YTM @ 

Cost
Next Call 

Date
Maturity 

Date
% of 

Portfolio

T-Note 0.875 11/15/2017 912828G20 Moodys-
Aaa 6/24/2015 1,000,000.00 1,001,060.00 0.875 999,320.00 0.830 11/15/2017 1.24

T-Note 0.875 5/15/2019 912828R44 None 4/26/2017 1,000,000.00 993,080.00 0.875 991,800.00 1.217 5/15/2019 1.23

T-Note 1.283 3/31/2019 912828SN1 None 2/22/2017 1,000,000.00 1,004,480.00 1.283 1,002,930.00 1.067 3/31/2019 1.25

T-Note 1.5 2/28/2019 912828C24 None 1/9/2017 1,000,000.00 1,005,440.00 1.500 1,002,660.00 1.241 2/28/2019 1.25

Sub Total / Average 6,000,000.00 6,005,240.00 1.048 5,993,960.00 1.013 7.46

Total / Average 80,254,953.55 80,494,176.35 1.443 80,341,919.11 1.440 100

Page 5 of 5

All investment actions executed since the last report have been made in full compliance with the District’s Investment Policy. The District will meet its expenditure obligations for the next six 
months. Market value sources are the LAIF, CAMP, and BNY Mellon monthly statements. Broker/Dealers: BOSC, Inc.; Cantella & Co.; First Empire Securities; Ladenburg, Thalman
& Co, Inc.; UBS Financial Services; Wells Fargo Securities.

Reviewer: 

Approver: 
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             Union Sanitary District's Internal Retiree Medical Fund
             Quarterly Report

     For Period Ended 6/30/17

Fund Balance 3/31/17: $27,792.03

Revenues:

Expenses:

Quarterly Net Medical Reimbursments 97,177.40

Transfers Out:

5/19/17 CalPERS OPEB Trust Annual Required Contrib. (ARC) (145,942.75)
(payment #4 of 4)

Ending Fund Balance 6/30/17: ($20,973.32)
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Union Sanitary District
CERBT Strategy 2
Entity #:  SKB7-6011550262
Quarter Ended June 30, 2016

Please note that the Grand Total is your actual fund account balance at the end of the period, including all accrued Contributions and Distributions. Please review your statement promptly. All information contained in your statement will be considered
 true and accurate unless you contact us within 30 days of receipt of this statement. If you have questions about the validity of this information, please contact CERBT4U@calpers.ca.gov.

336,484.877 336,484.877

$4,754,250.69 $4,686,739.72

14.12916614.129166Period Ending Unit Value

13.73452513.736178Period Beginning Unit Value

(24,207.730)

41,828.617

318,863.990

(6,661.894)

10,079.192

333,067.579

Year to DateCurrent Period

Ending Units

Unit Sales for Withdrawals

Unit Purchases from Contributions

Beginning Units

Unit Value Summary:Market Value Summary:

$4,656,889.57$4,656,889.57Grand Total

(327,284.09)

(2,159.30)

0.00

144,622.56

561,205.00

$4,311,934.25

(92,064.31)

(559.71)

0.00

131,907.19

140,301.25

$4,575,075.48

Year to DateCurrent Period

Ending Balance

Distribution

Admin Expense

Other

Investment Earnings

Contribution

Beginning Balance

QTD Fiscal QTD Fiscal

YTD Accrual (97,361.12) (29,850.15)

Transfer In

Transfer Out

0.00

0.00

0.00

0.00

Unit Transfer In

Unit Transfer Out

0.000

0.000

0.000

0.000

(1,578.70)(409.21)Investment Expense

1
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Statement of Transaction Detail for the Quarter Ending 06/30/2016

Union Sanitary District

Entity #:  SKB7-6011550262

Date Description Amount Unit Value Units NotesCheck/Wire

05/06/2016 Distribution ($92,064.31) $13.819539 (6,661.894)

06/16/2016 Contribution $140,301.25 $13.919890 10,079.192 WIRE
2016061600103
812

06/30/2016 YE Accrual Distribution ($97,361.12)

If you have any questions or comments regarding the new statement format please contact CERBT4U@CalPERS.ca.gov

Client Contact:

CERBT4U@CalPERS.ca.gov

1
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MONTHLY OPERATIONS REPORT FOR THE MONTH OF JULY 2017 
TECHNICAL SUPPORT WORK GROUP SUMMARY 

 
 
Capital Improvement Program 

 
Thickener Control Building Improvements Project – Project closeout and punchlist work are in progress.   
 
Fremont and Paseo Padre Lift Stations Improvements Project – The contractor continued with the investigation 
of Lift Pump No. 1 at Fremont Lift Station failure to pass the performance test. Staff awaits the contractor’s 
proposal to address this issue. 

 
Chemical Tanks and Piping Replacement Project – Installation of pumps, variable frequency drives, and piping in 
the Odor Control Building was completed.  
 
Sludge Degritter System Project – Installation of primary sludge piping, pipe supports, and electrical wiring is in 
progress.   
 
Headworks Knife Gate Valves 1-3 Replacement Project –Replacement of the Alvarado Influent Pump Station 
knife gate valves at Control Box No. 1 and the Headworks Valve Box was completed.  The removal of the 
temporary bulkhead to isolate flows at Control Box No. 1 is scheduled for next month. 
 
Force Main Corrosion Repairs Project, Phase 1 – The east force main shutdown and dewatering work was 
completed.  The contractor began chipping the manhole bases where the repairs will be performed. 
 
Newark Pump Station Wet Well Improvements – The Board awarded the construction contract to D.W. 
Nicholson Corporation at the July 10th Board meeting.   
 
Cast Iron/Piping Lining Phase VI – The Board awarded the construction contract to Southwest Pipeline and 
Trenchless Corp. at the July 24th Board meeting. 
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Customer Service 
 

Trouble Calls dispatched from the Front Desk during business hours: 
Month Fremont Newark Union City Total
July-17 8 2 1 11
June-17 12 3 2 17
May-17 8 4 6 18
April-17 11 2 0 13

March-17 7 3 2 12
February-17 12 1 2 15

July-16 11 3 3 17

6-Month Total 86

0

2

4

6

8

10

12

14

16

18

Fremont

Newark

Union City

Total

 
 

Sewer Permits Issued 
 

Month Repairs Mains New Laterals Restaurants Other
July-17 22 2 128 1 3
June-17 32 1 69 0 6
May-17 24 5 93 1 2

New Laterals - New residential lateral connections
Other - Non-residential construction (except restaurants)

0

20

40

60

80

100

120

140

May-17 June-17 July-17

Repairs

Mains

New Laterals

Restaurants

Other
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Communication 
 

• Participated in CASA August Conference planning as member of Program Committee and Communications 
Workgroup 

• Developed content and finalized layout for Fall 2017 newsletter 
• Attended Spirit Awards – Dave Drake received Excellence in Government Service Award 
• Updated GM presentation to Fremont City Council and attended meeting on July 18, 2017 
• Attended Bay Area Emergency Joint Information System Training 
• Participated in Chamber of Commerce Board meeting as director 
• Social Media Posts: Alameda County Pharmaceutical Take-Back Info; Dave Drake Community Spirit Award, 

Employee Tim Hughes’ sunset photo; Accounting and Financial Analyst job posting 
• Updated website with FY 2018 rate information on permits and fees pages; updated Standard Specs links 

to new document 
 
Environmental Compliance 

 
Pollution Prevention/Stormwater Programs 
 
USD’s Environmental Compliance team conducts pollution prevention inspections at restaurants, car wash 
businesses, and other commercial facilities.  EC also conducts inspections and enforcement for the City of 
Fremont’s Environmental Services group.  We conduct over 600 Stormwater compliance inspections every year 
to ensure that commercial facilities, including restaurants and auto shops, comply with City Ordinance 
requirements, and do not discharge pollutants to the creeks and bay.  
 
During the past month, the EC team conducted 89 Stormwater (Urban Runoff), and 35 FOG (restaurant) 
inspections. During this reporting period, Inspectors identified 18 Stormwater and 9 FOG enforcement actions.  
Five (5) of the Stormwater enforcements resulted in administrative fines ranging from $100 to $500.  Three (3) 
administrative fines were for illicit discharges and two were for repeated violations.   
 
Urban Runoff Inspections and Enforcements 

July 
2017 

No. of UR 
Inspections VW WL NOV AF LA 

Total 
Enforcements  

No. of Illicit 
Discharge/s 3 

89 3 0 10 5 0 18  % enforcement 20% 
 
FOG Inspections and Enforcements 

July 
2017 

No. of FOG 
Inspections VW WL NOV AF LA 

Total 
Enforcements  % enforcement 20% 

35 7 2 0 0 0 9    
 

Enforcements: 
VW –Verbal Warning   WL – Warning Letter   NOV – Notices of Violation 
AF – Administrative Fine  LA – Legal Action   NOD – Notice of Deficiency 
AO – Administrative Order  C&D – Cease & Desist Order  SNC – Significant Non-Compliance 
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Dental Inspections, School Outreach, and Plant Tours 
# of Dental Inspections # of School Outreach Events including 

Sewer Science 
# of Plant Tours 

2 None 1- 7/19/17  
   (3 people) 

 
Industrial Pretreatment  
 
The Industrial Pretreatment program has a number of pending permits as shown in the table below.  USD inspectors 
are working with each of these companies to establish permitted industrial discharges. 
 
Pending Permits 

New Industrial/Groundwater Permits Groundwater/Temporary 
Mission Linen None 
TE Connectivity  
Seagate Technologies FRC  

 
Permits Issued  

Company Name Date Permit Issued 
None  

 
Industrial Closures  

Company Name Date of Closure 
None  

 
Reports (Annual & Semi-Annual Pretreatment Report, Union City Report, etc.) 

Report Name Date Report Completed and Submitted 
2017 Semi Annual Pretreatment Report July 28, 2017 
City of Fremont Quarterly Billing – FY 17 Q4  July 18, 2017  

 
Enforcement Action 

IU Name & 
Nature of 
Business 

Comments City 
 

Parameters 
Violated 

Discharge 
concentration 

(mg/L) 

USD/Fed 
Limit 

Violated 
(mg/L) 

Enforcement 
(1) 

Sanmina 
Corporation 

Failure to 
pay NOV 
N17-003 
invoice for 
the 5/1/17 
Zinc 
violation 

Fremont Sewer Use 
Ordinance 

(SUO) 36.03 
Section 

6.08(e)(1) 

NA NA Warning Letter 
#WL-17-113 

Kerry 
Ingredients & 

Flavor 

Discharge 
of Oil & 
Grease 
(Animal/Ve
getable) in 
excess of 
Local Limit 

Union 
City 

Permit 
Condition 

G2.6a, SUO 
36.03 

Section 
2.10(b)(1) 

484 mg/L Local Limit of 
300 mg/L 

Notice of Violation 
N17-005 

(1) WL   – Warning Letter NOV – Notices of Violation AO – Administrative Order 
 C&D – Cease and Desist Order  SNC – Significant Non-Compliance EM – Enforcement Meeting 
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Other - Training, Special Meetings, Conferences, IAC (topics) 

 
Activity Date of Event Attendees 

Industrial & Illicit Discharge Committee 7/13/17 Jose Soto 
MEDS Coalition 7/17/17 Doug Dattawalker 

 
 
Engineering/Construction 

 
No. of projects under construction: 8 
 

 Construction Projects Capital 
($1000) 

Scheduled 
Completion 

Completed 
Scope 

Completed 
Time 

Comments for  
July 2017 Activities 

1.  Thickener Control Building 
Improvements Project – 
Curtis 

$9,990 12/16 100% 100% Project closeout and 
punchlist work are in 
progress. 

2.  Fremont and Paseo Padre 
LS Improvement - Derek 

$2,801 10/16 99% 100% Awaiting contractor’s 
proposal for addressing 
Lift Pump No. 1 at 
Fremont Lift Station 
failure to pass the 
performance test. 

3.  Chemical Tanks and Piping 
Replacement Project – 
Thomas 

$2,102 10/17 80% 82% The Odor Control 
Building pumps, 
variable frequency 
drives, and piping were 
installed. 

4.  Sludge Degritter System 
Project – Kevin 

$1,436 10/17 58% 73% Installation of electrical 
conduits/wiring and 
primary sludge piping is 
in progress. 

5.  Headworks Knife Gate 
Valves 1-3 Replacement – 
Kevin 

$478 9/17 97% 80% Contractor replaced 
two knife gate valves 
for the Alvarado 
Influent Pump Station.  

6.  Force Main Corrosion 
Repairs Phase 1 – Chris 

$821 10/17 1% 5% Force main shut down 
& dewatering complete.  
Manhole base chipping 
begun.  

7.  Newark Pump Station Wet 
Well Improvements - 
Thomas 

$674 3/18 0% 0% Project was awarded to 
D.W. Nicholson, Inc. at 
the July 10th Board 
meeting. 

8.  Cast Iron/Piping Lining 
Phase VI – Andrew 

$243 11/17 0% 0% Project was awarded to 
Southwest Pipeline and 
Trenchless Corp. at the 
July 24th Board meeting. 
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Design/Study 
 

No. of projects in design/study phase: 11 
 

 Design/Study Projects Capital 
($1000) 

Scheduled 
Completion 

Completed 
Scope 

Completed 
Time 

Comments for 
July 2017 Activities 

1.  Plant Solids System / 
Capacity Assessment 
Phase 2 – Curtis 

$279 11/17 70% 68% Study is in progress.  
Chapter 7 to be revised 
and resubmitted in 
August. 

2.  Local Limits Study – Chris $77 10/17 56% 56% Study in progress.  
Draft report and 
workshop likely by 
September. 

3.  Seismic Vulnerability 
Assessment, Phase 3 - 
Thomas 

$105 06/17 100% 100% Staff reviewed and 
commented on the 
final report.  

4.  Standby Power 
Generation System 
Upgrade Project – 
Raymond/Kevin 

$175 05/17 95% 100% Draft PDR workshop 
completed this month.  
Evaluation of 
Alternative 9 is in 
progress. 

5.  Force Main Condition 
Assessment – Andrew 

$121 10/17 15% 60% Progress to resume in 
August 2017.   

6.  Emergency Outfall 
Improvements Project – 
Andrew  

$92 8/17 41% 90% Staff met with Alameda 
County Flood Control 
to discuss design. Final 
Design Technical 
Memorandum is due in 
August. 

7.  Primary Digester No. 7 
Project – Curtis 

$127 7/17 70% 100% Site visits at two 
treatment plants took 
place on July 13th. 
Digester mixing 
evaluation is in 
progress.   

8.  Plant Master Plan – 
Raymond 

$304 11/17 50% 67% Awaiting the results of 
the Plant Solids 
System/Capacity 
Assessment Phase 2. 

9.  Effluent Management 
Study – Curtis 

$70 6/17 65% 100% Effluent management 
options analysis is in 
progress.  Interagency 
meeting with the Army 
Corps of Engineers is 
scheduled for 
September 14th. 

10.  Odor Control Alternatives 
Study - Kevin 

$140 11/17 50% 70% Third round of plant 
odor sampling is 
scheduled in August. 
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 Design/Study Projects Capital 
($1000) 

Scheduled 
Completion 

Completed 
Scope 

Completed 
Time 

Comments for 
July 2017 Activities 

11.  Primary Digester No. 3 
Rehabilitation - Derek 

$159 7/17 95% 100% The 100% design 
submittal was received 
on July 25th. 
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COLLECTION SERVICES  
ACTIVITIES REPORT 

July 2017 
    

Progress/Accomplishments   
   

 No Spills in July 
 No Spill Report filed with State Waterboard for the month of June. 
 Completed 14.4 miles of cleaning of sewer lines in July 
 Completed 15.4 miles of televising of sewer lines in July 
 Responded to 11 service request calls in July 
 Completed a total of 17 main repairs July 
 Trainings  

 Emergency Preparedness Training (3 EE’s) 
 

 

                Reported Bay Area Spills 1/01/2017 thru 7/31/17 
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Performance Measures 
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Other Collection Services Status Data: 
 

 

Support Team Work Order Status: 
 

  
 
     

C/S Maintenance Status: 
 

 

    

 Jul         Sep            Nov        Jan          Mar         May 
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l

l

l

l

l

l

l

Future Planning
l

l

l

l

l

Shutdown for CB1 bulkhead removal and cleaning

Complete actuator upgrade at Headworks

Replaced pinch valve bladder in Secondary Clairifier No. 3

Performance Measurements

                Fabrication, Maintenance and Construction

                 Activities Report

               July 2017

Progress/Accomplishments

Rebuilt Mixing Pump No. 3 spare assembly

Completed  93.41% of preventive maintenance activities for the month of July

Completed 128 corrective maintenance work orders for the month of July

Took the east force main out of servcie and dewatered from Newark Pump Station to the Plant

Cleaning of CB1

Co-Gen No. 1 2,000 hr. service

Installation of new flow meters at Thickener Bldg.

Replace pinch valve bladders in Secondary Clairifier No. 1, 2 & 4

Old Newark Pump Station plant painting, removal of stairways, and fence repair
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l Cogen system produced 75% of power consumed for the month of July.

Conduct recruitment for new Plant Operator 3 Trainee. 

Other

Prepare technical data on Plant air sources for BAAQMD 11-18 evaluation.

Maintained 100% compliance with NPDES permits.

Facilitate startup of new pumps, tanks and piping at Odor Control Building for the Chemical 

Piping, Tank, and Pump Replacement CIP Project.

Treatment & Disposal

Activities Report

July 2017

Progress/Accomplishments

Completed 91% preventive maintenance activities for the month of July.

Conducted a QAI and hiring interview for the interim Laboratory Director.  Chemist II, John Seo, 

was selected to fulfill the role until the recruitment of a permanent Laboratory Director can be 

completed.

Future Planning

Conduct Additional full Treatment Plant Flow Shutdowns to facilitate Control Box No. 1 Cleaning 

and the replacement of the Alvarado Force Main Isolation gate valves by CIP Contractors.

Attended SSCAR Phase II workshop and review Chapter 7 when delivered.

Submit nutrient data as required under the Nutrient Watershed Permit.

Prepared Maps showing the distance to residential and commercial receptors as requested for 

evaluation under BAAQMD Regulation 11-18.

Submitted the first electronic annual report to CIWQS as required by the  NPDES permit for the 

Old Alameda Creek Intermittent Wet Weather outfall. 

Modified the Treatment Plant analytical testing schedule to accommodate changes to the NPDES 

permit that went into effect July 1, 2017 and monitoring for the local limits program.

Initiated the recruitment process for a Laboratory Director for the R&S team.

Finalized scope of work for the Volute Thickener Pilot testing.

Performed a preliminary economic evaluation of aeration membrane cleaning pilot and worked 

with the vendor to identify a date for Phase II testing.

Attended the BACWA Permits Meeting.

Managed contractor cleaning of Secondary Digester No. 2.

Conducted multiple full Treatment Plant flow shutdowns to facilitate Control Box No. 1 cleaning 

and the replacement of the Alvarado Force Main Isolation gate valves by CIP Contractors.

Respond to BAAQMD site inspection report.

Conduct Volute Thickener Pilot test.

Conduct Phase II aeration membrane cleaning.
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Performance Measurements

18

20

22

24

26

28

30

0

5

10

15

20

25

30

35

40

M
G

D

m
g/

l

Lab Results and Effluent Flow

EFF SS CBOD EFF SS Limit CBOD Limit Flow MGD

17% 22%
34%

50%
70% 77% 74% 76% 76% 74% 75% 75% 75%

0%

20%

40%

60%

80%

100%

kW
h

 /
1

0
0

0
0

P
er

ce
n

t 
P

ro
d

u
ce

d
Cogen Power Produced

Percent Produced kWh /10000

Parameter EBDA Limit May-17 Jun-17 Jul-17

Copper, µg/l 78 5.8 6.0 4.3

Mercury, µg/l 0.066 0.00481 0.00278 0.00214

Cyanide, µg/l 42 < 3.9 < 3.9 < 3.9

Ammonia- N, mg/L (Range) 130 34.8 - 41.3 40.9 - 43.0 39.6 - 42.8

Fecal Coliform, MPN/100ml (Range)

• 5-Sample Geometric Mean 500 22 - 46 11 - 43 18 - 75

• 11-Sample 90th Percentile 1100 43 - 55 55 - 98 43 - 197

Enterococci

• 5-Sample Geometric Mean 242 17 - 28 10 - 11 < 10 - 10

USD's Final Effluent Monthly Monitoring Results

E = Estimated value, concentration outside calibration range.  For SIP, E = DNQ, estimated 

concentration.
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
DATE: August 21, 2017 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
 Michelle Powell, Communications and Intergovernmental Relations 

Coordinator  
  
SUBJECT: Agenda Item No. 9 – August 28, 2017 
 Information Item:  Update on Fats, Oils, and Grease (FOG) Public Outreach 

Campaign 
  
Recommendation 
 
Receive an update regarding Fats, Oils, and Grease (FOG) campaign design options and provide 
feedback as necessary. 
 
Background 
 
It has been the goal of staff to periodically update USD’s Fats, Oils, and Grease (FOG) public 
outreach campaign. The original campaign was launched in 2012 with the primary intent of 
reaching out to targeted residential neighborhoods in which FOG “hot spots” were found in 
USD’s mains. The outreach materials contained messages about actions customers could take 
to help control FOG in sewers, with the effect of protecting property and the environment. 
 
In response to feedback received, including concern that the current photos depict actions that 
are negative and could possibly be misunderstood by customers, staff extensively researched 
the materials of other agencies to assess whether an existing program might be used as a basis 
for USD’s updated campaign. It was determined that other existing programs do not offer 
imagery or design that would stand out as strongly and uniquely as the District desires. 
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Staff drafted modified materials to depict positive actions customers can take to appropriately 
dispose of residential FOG. Two approaches were followed: One that depicts FOG as lively 
illustrated figures, and one that uses photographs to portray positive actions.  
 
Staff felt that the illustrations would be eye-catching and humorous, and would avoid using 
unappetizing images to depict grease, as are often found in other agencies’ materials. 
However; internal polling revealed that the illustrations are not immediately identifiable as 
FOG and could be confusing to customers. The second approach using photographs was then 
developed as an additional option.  
 
Both options are in early draft form and would require fine-tuning, based on feedback received 
to date from stakeholders. These designs will not be ready for use during the upcoming holiday 
season. Staff is proposing to slightly modify USD’s current design to help better clarify the 
intent of the program (see attached) for 2017 holiday outreach. When new concepts are 
further developed, staff will return to the Board with another update. 
 
In addition to USD’s current FOG outreach activities, staff also proposes the addition of 
shopping cart signage, to be installed on the front (or “nose”) of carts in available Tri-City 
stores. This campaign would begin Thanksgiving week. 
 
 
Attachments: 
 
 FOG message using illustrations 
 FOG message using photos 
 Original FOG imagery with “International NO” addition 
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CAN IT
Put into

empty can TRASH IT
Place in

your garbage

2
1

Union Sanitary District 
StopFOG.com

AVOID FOG CLOGS!
Keep Fats, Oils, & 

Grease (FOG) out of 
Your Drains!

3COOL IT
Let oil & grease 

cool down
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AVOID FOG CLOGS!
Keep Fats, Oils, & Grease (FOG) out of Your Drains!

COOL IT. CAN IT. TRASH IT.
Put into

empty can
Place in

your garbage
Let oil & grease 

cool down

Union Sanitary District StopFOG.com
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DON’T RUIN A GOOD MEAL

Union Sanitary District StopFOG.com

dispose of fats, oils, and grease properly

COOL IT. CAN IT. TRASH IT.
Put into

empty can
Place in

your garbage
Let oil & grease 

cool down
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DELICIOUS. Disastrous.

Don’t ruin a good meal. Dispose 
of fats, oils and grease properly.Page 51 of 8151 of 84



DELICIOUS. Disastrous.

Don’t ruin a good meal. 
Dispose of fats, oils and grease properly.Page 52 of 8152 of 84



 

 

  
  
  
  
  
  

  
  

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
DATE: August 21, 2017 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Manager of Technical Services 
  
SUBJECT: Agenda Item No. 10 - Meeting of August 28, 2017 
 Information Item:  Status of Priority 1 Capital Improvement Program Projects 
  
Recommendation 
 
Information Only. 
 
Background 
 
In June 2016, the Board approved the Capital Improvement Program (CIP) budget for FY17 in 
the amount of $14.67 million for the design and construction of 24 CIP projects. 
 
These 24 projects are further ranked as Priority 1 and 2 projects based on a criteria prepared 
by staff and approved by the Executive Team.  A copy of the criteria used to prioritize the 
projects is attached for your reference. 
 
The status of the Priority 1 CIP projects is reviewed by the Executive Team at the end of each 
quarter and a copy of the status report is attached for the Board’s review.  For FY17, 16 
projects are ranked as Priority 1 projects and the remaining eight (8) are ranked as Priority 2 
projects. 
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Agenda Item No. 10 
Meeting of August 28, 2017 
Page 2 
 
 
Also attached is a tabular summary of the number and nature of the ongoing CIP projects at 
the District during FY 17. 
 
 
PRE/SEG:ks 
 
 
Attachments: Priority 1 CIP Projects for FY 17 - Status Report 

Summary of CIP Projects for FY 17  
Priority 1 CIP Project Criteria 
Priority 2 & 3 CIP Project Criteria 
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Priority 1 Projects for FY 17 – Status Report 

 Project Planned Milestones Status after 1st  
Quarter 

Status after 2nd 
Quarter 

Status after 3rd 
Quarter 

Status after 4th 
Quarter 

1 Aeration System 
Rehab (High 
Speed Blower) 

Substantial Completion 
of Project construction 
by December 2016. 

Project was 
substantially 
completed on August 
12, 2016. 

Board accepted 
Project on 
December 12, 
2016. 

Completed. Completed. 

2 Alvarado-Niles 
Rd. Sewer 
Rehab 

Substantial Completion 
of Project construction 
by December 2016. 

CIPP work is complete 
except for one cast 
iron lining repair 
location.  Contractor 
has removed all 
bypass piping and 
completed final paving 
of all intersections. 

Project was 
substantially 
completed on 
October 11, 2016. 

Completed. Completed. 

3 Cogen Engine 
Rebuild 

Install replacement 
Cogen No. 1 by 
September 2016. 

Replacement engine 
block was installed on 
September 12, 2016.   

Old Cogen was 
returned to 
manufacturer for 
analysis. 

Analysis was 
reviewed and 
responded to.  
Awaiting 
manufacturer 
response. 
 

Replacement 
engine block is 
completed. 
Awaiting 
manufacturer’s 
second response 
reg old Cogen. 

4 Diffuser 
Replacement 

Substantial Completion 
of Project construction 
by October 2016. 

Project was 
substantially 
completed on July 11, 
2016. 

Board accepted 
the Project on July 
25, 2016. 

Completed. 
 

Completed. 

5 Digester No. 3 
Insp and Rehab 

a) 50% design by May 
2017. 

b) Complete condition 
assessment by June 
2017. 

c) 100% design by 
July 2017.  

 

CIP met with TPO and 
FMC staff to discuss 
the project scope of 
work.  CIP will estimate 
the construction cost 
for requested scope 
before deciding on final 
project elements. 

Carollo Engineers 
was selected as 
design consultant 
through an RFP 
process.  Began 
negotiation of 
design task order. 

50% design 
review was 
completed in 
March 2017. 
 
Process of taking 
Digester No. 3 
offline for 
cleaning has 
begun. 

90% design 
completed in 
June 2017. 
 
Condition 
assessment 
slightly behind 
due to delay in 
awarding digester 
cleaning contract. 
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6 Equalization 
Storage at 
Alvarado 

Pending final location 
of the storage basin, 
submit a wetlands and 
waters delineation 
permit application to 
the Army Corps of 
Engineers within 3 
months of finalizing the 
final location of the 
storage basin. 
 

Final location of the 
storage basin has not 
been determined yet. 

Meetings were 
held with ACFCD, 
RWQCB and 
ACWD to discuss 
the merits of 
utilizing ACFCD 
property for 
effluent storage 
basin. 

RMC to evaluate 
alternatives for 
the plant’s peak 
wet weather final 
effluent, as part of 
the Plant Master 
Plan study. 

RMC continued 
to evaluate 
alternatives for 
the plant’s peak 
wet weather final 
effluent. Options 
screening 
workshop was 
held on June 13, 
2017. 

7 Force Main 
corrosion 
Repairs – West 

a) Execute Agreement 
and task order by 
November 2016. 

b) 100% design by 
May 2017. 

c) Const. award by 
August 2017. 

 

Selected West Yost as 
the design consultant 
for the project.  Met 
with West Yost to 
review project scope 
and begin task order 
negotiations. 

Executed 
Agreement and 
task order and 
completed pre- 
design services. 

75% design 
review was 
completed in 
February 2017. 
90% design 
submittal was 
received in March 
2017. 
 

100% design was 
completed in 
April 2017. 
 
Construction 
contract was 
awarded in June 
2017. 

8 Fremont & PP 
LS Internal Lift 
Pumps 

a) Install new screw 
pumps at both lift 
stations and start up 
by November 2016. 

b) Substantial 
Completion 
construction by 
February 2017. 

New screw pumps 
were installed at 
Fremont LS in 
September.  Functional 
and operational tests 
of pumps at Fremont 
LS are scheduled in 
October 2016. 

New pump motors 
at both lift stations 
were undersized.  
Contractor placed 
order for new 
motors and gear 
drives.  Functional 
and operational 
tests will occur in 
the third quarter. 

Pump installation 
and start up at 
both lift stations 
was completed in 
March 2017. 
 
Awaiting 
installation of 
canopies at both 
lift stations. 
 

Canopies were 
installed in May 
2017. 
 
Substantial 
completion was 
not issued due to 
final pump 
testing. 
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9 Hypochlorite 
Tanks and PVC 
piping 
replacement 

a) Issue NTP by 
September 2016. 

b) Deliver new 
chemical tanks and 
metering pumps for 
the Odor Control 
Building by April 
2017. 

c) Replace at least two 
tanks at the Odor 
Control Building by 
July 2017. 

d) Substantial 
Completion by 
January 2018. 

Issued NTP on August 
18, 2016 and 
conducted the 
preconstruction 
conference with the 
contractor on August 
23, 2016.  Contractor 
began submittals 
process. 

Completed the 
trench excavation 
for sodium 
hypochlorite 
pipeline 
replacement 
between the 
Maintenance 
Shop Building and 
the Water Champ.   

New metering 
pumps for the 
Odor Control 
Building were 
delivered in 
March 2017.   
New chemical 
tanks are 
expected in May.  

Replaced two of 
four tanks at the 
Odor Control 
Building in June 
2017. 

 
Continued to 
install new 
chemical piping 
in the Odor 
Control Building. 

10 
 

MCC and PLC 
Replacement 
Phase 3 

a) Complete PLC 8 
(West Aeration 
Blower Building) 
commissioning by 
January 2017. 

b) Substantial 
Completion by 
March 2017. 

Contractor completed 
conduit installation in 
advance of the PLC 8 
equipment cutover 
scheduled on October 
10, 2016. 

Project 
substantially 
completed on 
December 9, 
2016. 

Project was 
accepted by the 
Board on 
February 13, 
2017. 
 

Completed. 

11 Newark 
Backyard Sewer 
Relocation 

Phase 3 - Substantial 
Completion of Project 
construction by 
December 2016. 
 

Completed new main 
installation, lateral 
installation, and final 
paving.  Substantial 
completion should be 
in October 2016. 

Project 
substantially 
completed on 
October 7, 2016. 

Project was 
accepted by the 
Board on March 
13, 2017. 
 

Completed. 

12 Newark Pump 
Station Mod 
Valve and Boost 
Line Mods 

a) 50% design by 
February 2017. 

b) 100% design by 
April 2017. 

c) Bid Opening and 
Award by July 2017. 

Evaluating the addition 
of the Newark PS wet 
well fan replacement.  
Began design fee 
negotiations with 
Carollo. 

Executed 
Agreement and 
task order for 
design on 
December 2nd.  
Design kickoff 
meeting was held 
on December 21, 
2016. 

90% design 
review was 
completed in 
March 2017. 
 

100% design was 
completed in May 
2017. 
 
Opened bids in 
June 2017.  
Construction 
contract award in 
July 2017. 
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13 Pine St. 
Easement 

Substantial Completion 
of Project construction 
by December 2016. 

Completed all field 
work and punch list 
items.  Project 
substantial completion 
should be issued in 
October 2016. 

Board accepted 
the Project on 
December 12, 
2016. 

Completed. 
 

Completed. 

14 Plant Facilities 
Improvements 

a) Complete the 60-
inch diameter 
primary effluent 
pipeline lining repair 
by January 2017. 

b) Project Substantial 
Completion by April 
2017. 
 

Due to changed site 
condition, the repair of 
the 60” primary effluent 
pipeline lining will be 
modified.  Repair is 
scheduled to begin on 
October 4, 2016. 

Repair of the 60” 
primary effluent 
pipeline was 
completed on 
October 21, 2016. 

Project was 
accepted by the 
Board on March 
27, 2017. 
 

Completed. 

15 Thickener 
Control Bldg. 
Modifications 
Project 

a) Construction of new 
Thickener Control 
Area Structure by 
November 2016. 

b) Startup and Testing 
of New Pumps and 
Grinders by January 
2017. 

c) Substantial 
Completion of 
Project construction 
by April 2017. 
 

New splitter box was 
placed in service on 
September 19, 2016.  
Completed 
construction of the new 
Thickener Control Area 
Structure with 95% of 
the steel coating 
completed in 
September 2016. 

New Thickener 
Structure was 
completed in 
October 2016. 
 
Startup and 
testing of new 
pumps was 
completed in 
December 2016. 
 
Relocation of 
interim pumps 
was completed in 
December 2016. 

Project was 
substantially 
completed on 
March 3, 2017. 
 
Punch list work 
and contract 
change order 
negotiations 
remain. 

Punch list work 
and contract 
change order 
negotiations 
continue. 

16 Wet Weather 
Flow 
Management 

Complete 
environmental review 
within 3 months of 
accepted conditional 
offer for any viable 
property. 

Awaiting for 
opportunity to make an 
offer on viable 
property. 

Plant Master Plan 
effort includes real 
estate consultant 
to assist in 
developing a plan 
and strategy for 
acquiring parcels. 

Inquiries into 
several properties 
has begun. 

Inquiries into 
several 
properties 
continued. 
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SUMMARY OF CIP PROJECTS FOR FY 17 

 

Type of Project Number of Projects Names of Projects 
 
Collection System  

 
Three 

1. Alvarado-Niles Blvd. Sewer Rehab  
2. Newark Backyard Sewer Relocation, Phase III 
3. Pine Street Easement Repair 

 
 
Transport System  

 
Five 

1. Equalization Storage at Alvarado 
2. Forcemain Corrosion Repairs – West 
3. Fremont & PP LS Internal Lift Pumps 
4. Newark PS Mod Valve & Boost Line Mods 
5. Wet Weather Flow Management 

 
 
Treatment System  

 
Sixteen 

1. 3rd Degritter System 
2. Aeration System Rehab 
3. Cogeneration Project, Phase II 
4. Cogen Engine Rebuild 
5. Diffuser Replacement 
6. Digesters 1 – 3 Gas Isolation Valves 
7. Digester No. 3 Inspection and Rehab 
8. Digester No. 7 
9. Emergency Outfall Improvements 
10. Headworks Valve Box Gate Valves 1 – 3 
11. Hypochlorite Tanks and PVC piping replacement 

at OCB and NPS.  
12. MCC Replacement Project, Phase III 
13. Plant Facilities Improvements Project 
14. Sludge Drying (BACWA) 
15. Standby Power Generation System Upgrade 
16. Thickener Control Bldg. Improvements Project 

 

Total:       24 
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PRIORITY 1 CIP PROJECT CRITERIA 
 
 
 
 
Priority 1 Projects: 
 
1. Project to repair or prevent an imminent critical infrastructure failure that could 

result in a threat to the public, or result in permit non-compliance. 
 
2. A project designed to address public health and safety or employee health 

and safety. 
 
3. Project to provide additional capacity in order to allow connection to the 

District system or to prevent a potential wet weather overflow from occurring. 
 
4. Projects that have a deadline tied to receiving a loan or grant funding. 
 
5. Projects where we have made a timeline commitment to a customer or other 

outside stakeholder. 
 
6. A project in which the District may suffer financial losses or claims should the 

project be delayed. 
 
7. A project which is part of a sequence of projects whose delay could result in 

delays to other projects at USD or other agencies. 
 
8. A project in which an internal commitment has been made to provide a facility 

that significantly impacts another group from efficiently and effectively 
carrying out their core work.  (Not a “nice to have” type project) 
 

These criteria can apply to a study, design, or construction project. 
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PRIORITY 2 & 3 CIP PROJECT CRITERIA 
 
 
 
 
Priority 2 Projects 
 

1. These are planned projects related to the replacement of electrical and 
mechanical equipment identified by the Plant Master Plan – this 
equipment is not in imminent danger of failure but needs to be replaced at 
a future date. 

2. These are planned pipeline rehab/replacement projects that are identified 
either by the Master Plan or by the Maintenance staff and need to be 
completed to improve the condition of existing sewers to safeguard 
against potential maintenance problems – these pipelines are not in 
imminent danger of failure. 

3. These projects do not have any immediate negative impacts on either 
other agencies or other projects. 

4. Examples: Blacow Road Sewer Replacement, Cast Iron Pipe 
Replacement, Thickener Mechanism 3&4 Replacement, Rehab of 
Clarifiers 5&6. 

 
 

Priority 3 Projects 
 
1. These are capacity projects identified by the master plans that will address 

future capacity needs of the District. 
2. These projects are place holders and need to be defined at a future date 
3. The District will not suffer any financial loss or claim, if these projects are 

delayed. 
4. Examples: Cedar Relief Sewer, Hetch Hetchy Relief Sewer, Digester 

No. 7, Secondary Clarifiers 7 & 8.  
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
DATE: August 21, 2017 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Manager of Technical Services 
  
SUBJECT: Agenda Item No. 11 - Meeting of August 28, 2017 
 Information Item:  Fourth Quarterly Report on the Capital Improvement 

Program for FY17 
  
Recommendation 
 
Information only. 
 
Background 
 
In June 2016, the Board approved the Capital Improvement Program (CIP) budget for FY17 in 
the amount of $14.67 million for the design and construction of 24 CIP projects. The fourth 
quarter expenditures for FY17 are shown on the attached budget projection graphs. These 
graphs depict actual expenditures versus approved budget for the Capacity Fund 900, the 
Renewal and Replacement Fund 800 as well as for both funds, combined. 
 
The total CIP expenditure up to June 30, 2017, was below the projections for the fourth 
quarter by approximately $966,000. The main projects that incurred less than the projected 
expenditures are the Wet Weather Flow Management, Cogen Phase II, and Cogen Engine 
Rebuild projects.  The main projects that incurred more than the projected expenditures are 
the Hypochlorite Tank and PVC pipe replacement, and the Thickener Control Bldg. projects. 
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Page 2 
 
 
These primary variances are tabulated as follows: 
 

Project Variance at the 
end of 4th Quarter 

(x $1000) 

Comments 

   
Wet Weather Flow Management -1,215 Pending the opportunity to 

locate a viable property. 
Cogen Engine Rebuild -450 

 
Pending the resolution of 
Engine No. 1 failure analysis. 

Cogeneration Project - Phase II -315 Pending the resolution of a few 
issues including engine rebuild, 
engine cooling, and building 
ventilation. 

Hypochlorite Tank and PVC pipe 
replacement 

500 Progress payments expected in 
FY18 were made in FY17. 

Thickener Control Bldg. 514 Due to initial project delays, 
progress payments expected in 
FY16 were made in FY17. 

   
Total Variance for the 4th Qtr. -966  

  
In addition to the five (5) projects listed above, the following projects were either in design or 
in construction during FY17: 
 

1. Alvarado-Niles Blvd. Sewer Rehab 
2. Aeration System Rehab (High Speed Blower) 
3. Diffuser Replacement 
4. Digester No. 3 Inspection and Rehab 
5. Equalization Storage at Alvarado 
6. Force Main Corrosion Repairs – West 
7. Fremont & Paseo Padre Lift Stations Internal Lift Pumps 
8. MCC and PLC Replacement Phase 3 
9. Newark Backyard Sewer Relocation Phase 3 
10. Newark Pump Station Modulating Valve and Boost Line Modifications 
11. Pine St. Easement 
12. Plant Facilities Improvements 
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In addition, seven (7) other smaller projects were either in design or in construction during 
FY17. 
 
 
PRE/SEG:ks 
 
 
Attachment: Budget Graphs 
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CIP Budget Graphs 
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CIP Budget Graphs 
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CIP Budget Graphs 
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Check No. Date Invoice No.

165158 8/10/2017 3052

8/10/2017 3058

165148 8/10/2017 11296261

8/10/2017 11296265

8/10/2017 11296299

165151 8/10/2017 159348

165219 8/17/2017 81017A

165225 8/17/2017 14245

165223 8/17/2017 903186853

165251 8/17/2017 533620170724

165244 8/17/2017 24448

8/17/2017 24447

165157 8/10/2017 2345494C

8/10/2017 2345494A

165245 8/17/2017 3018311

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor

EAST BAY DISCHARGERS AUTHORITY

BROWN & CALDWELL CONSULTANTS

CAROLLO ENGINEERS

COMCAST OF CALIFORNIA,

FONG & FONG PRINTERS & LITHO

EVOQUA WATER TECHNOLOGIES

US BANK CORP PAYMENT SYSTEM

RMC WATER AND ENVIRONMENT

DELTA DENTAL SERVICE

SAN FRANCISCO ESTUARY INST

Description

O&M ASSESSMENT, JUL-SEP 2017

RNWL & REPL FUND ASSES FY18

STANDBY POWER SYSTEM UPGRADE

PRIMARY DIGESTER NO. 7

EMERGENCY OUTFALL OUTLET IMPROVEMENTS

DIGESTER NO. 3 INSP & REHAB

COMCAST CUSTOM INSTALL FEES

POSTAGE FOR NEWSLETTER

4,408 GAL HYDROGEN PEROXIDE

MONTHLY CAL CARD STMT - JULY 2017

USD PLANT MASTER PLAN

USD EFFLUENT MANAGEMENT STUDY

JULY 2017 DENTAL

JULY 2017 DENTAL

ANNUAL PARTICIPANT FEE FOR RMP 2018

Page 1 of 12

Invoice Amt

$348,231.21

5113,850.00

$13,804.59

$8,373.38

$26,900.47

$31,366.34

$27,000.00

$23,423.84

$20,512.19

$19,876.68

$2,651.59

$15,503.05

$15,075.68

$1,994.51

$16,364.00

Check Amt

$462,081.21

$49,078.44

$31,366.34

$27,000.00

$23,423.84

$20,512.19

$19,876.68

$18,154.64

$17,070.19

$16,364.00
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UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

:heck Nio. Date Invoice No. Vendor

165152 8/10/2017 JBC1018 CDW GOVERNMENT LLC

8/10/2017 JNG5253

8/10/2017 JHD3903

8/10/2017 HVD0321

8/10/2017 HVC8836

165140 8/10/2017 4107393520170731 ALAMEDA COUNTY WATER DISTRICT

8/10/2017 4107393420170731

8/10/2017 4107361120170731

8/10/2017 4107393020170731

8/10/2017 4107393120170731

8/10/2017 4107361320170731

8/10/2017 4071036120170719

8/10/2017 4107393220170731

165153 8/10/2017 381111875 CH2M HILL INC

165211 8/17/2017 216030 BURKE, WILLIAMS & SORENSON LLP

8/17/2017 216031

8/17/2017 216029

165184 8/10/2017 24237 RMC WATER AND ENVIRONMENT

165190 8/10/2017 17070875 UNDERGROUND SERVICE ALERT

Description

CREDIT INFOCUS DLP

FY2017RANDR

VEEAM RENEWAL

CENTERVILLE PROJECTOR

FY2017 RANDR

SERV TO: 7/31/17-MTR HYD 16435269

SERV TO: 7/31/17-MTR HYD 15952331

SERV TO: 7/31/17-MTR HYD 15001101

SERV TO: 7/31/17-MTR HYD 15141193

SERV TO: 7/31/17-MTR HYD 16435270

SERV TO: 7/31/17-MTR HYD 16320037

SERV TO: 07/19/17-BENSON ROAD

SERV TO: 7/31/17-MTR HYD 16435275

ODOR CONTROL ALTERNATIVES STUDY

COGEN-JUNE 2017

GENERAL LEGAL/CIP - JUNE 2017

GENERAL LEGAL - JUNE 2017

ALVARADO BASIN SEWER MASTER PLAN UPDATE

USA ANNUAL MEMBERSHIP

Page 2 of 12

Invoice Amt

$-986.44

$5,612.82

$7,829.52

$1,099.20

$1,911.63

$1,089.04

$481.99

$688.39

$481.99

$947.40

$639.82

$10,026.57

$753.14

$10,078.74

$257.40

$7,007.00

$2,515.35

$9,510.13

$9,481.80

Check Amt

$15,466.73

$15,108.34

S10.078.74

$9,779.75

$9,510.13

$9,481.80

Page 69 of 8169 of 84



Check No. Date Invoice No.

165149 8/10/2017 31319

8/10/2017 31365

165159 8/10/2017 903182270

165172 8/10/2017 37432220170801

165249 8/17/2017 7602

8/17/2017 6367

165160 8/10/2017 238215

165191 8/10/2017 827601

8/10/2017 826844

8/10/2017 828055

165197 8/10/2017 39182

8/10/2017 39195

8/10/2017 38536

8/10/2017 38537

8/10/2017 38645

8/10/2017 39185

165240 8/17/2017 8471702

165200 8/17/2017 12607

165199 8/17/2017 1444

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor

CALIFORNIA WATER TECHNOLOGIES

EVOQUA WATER TECHNOLOGIES

LINCOLN NATIONAL LIFE INS COMP

THORNTON ENVIRONMENTAL CONST

FRANK A OLSEN COMPANY

UNIVAR USA INC

WECO INDUSTRIES LLC

OVIVO USA LLC

ALAMEDA COUNTY WATER DISTRICT

A PLUS JANITORIAL SERVICE

Description

45,240 LBS FERROUS CHLORIDE

41,880 LBS FERROUS CHLORIDE

1,801 GAL HYDROGEN PEROXIDE

LIFE & DISABILITY INSURANCE - AUG 2017

FUEL ISLAND VAPOR TESTING

ANNUAL TANK MONITOR CERTIFICATION SERVICE

DEGRITTER 6" VALVE AND ACTUATOR

5001 GALS SODIUM HYPOCHLORITE

4598 GALS SODIUM HYPOCHLORITE

4800 GALS SODIUM HYPOCHLORITE

CAMERA REPAIRS

CAMERA REPAIRS

FREIGHT CHARGE FOR WECO - CAMERA REPAIRS

FREIGHT CHARGE FOR WECO - CAMERA REPAIRS

FREIGHT CHARGE FOR WECO - CAMERA REPAIRS

CAMERA REPAIRS

8 ASTD CLARIFIER PARTS

COST SHARE HET/HEU REBATE PROGRAM

JULY 2017 JANITORIAL SERVICE - BUILDINGS 69. 70. 82. 83
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Invoice Amt

$4,813.62

$4,482.56

$8,380.77

$7,724.66

S1.546.00

S6.106.50

S7.319.92

$2,453.41

$2,255.70

$2,354.80

$1,115.72

$3,534.25

$94.83

$188.02

$64.43

$1,348.19

$6,318.00

$6,225.00

$5,999.00

Check Amt

$9,296.18

$8,380.77

$7,724.66

$7,652.50

$7,319.92

$7,063.91

$6,345.44

$6,318.00

$6,225.00

$5,999.00
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Check No. Date

165235 8/17/2017

165221 8/17/2017

8/17/2017

8/17/2017

8/17/2017

165234 8/17/2017

165212 8/17/2017

165173 8/10/2017

8/10/2017

8/10/2017

8/10/2017

165178 8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

165242 8/17/2017

Invoice No.

18431

278735

278803

278834

278864

5274

31382

102749

102748

102751

102750

096020170801

898220170801

380420170801

013720170804

666720170801

140120170804

892820170801

1157586

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor

JENSEN INSTRUMENT COMPANY

ENTHALPY ANALYTICAL LLC

JACK DOHENY SUPPLIES, INC.

Description

2 MAGNETIC FLOW TUBE

28 LAB SAMPLE ANALYSIS

16 LAB SAMPLE ANALYSIS

54 LAB SAMPLE ANALYSIS

21 LAB SAMPLE ANALYSIS

PACP TRAINING (7 CS EMP) AUG & NOV 2017

CALIFORNIA WATER TECHNOLOGIES 43.380 LBS FERROUS CHLORIDE

MCINERNEY & DILLON, P.C.

PACIFIC GAS AND ELECTRIC

POLYDYNE INC

LEGAL SERVICES - FRONT END SPECS AB626

LEGAL SERVICES - PASEO PADRE LIFT STATION

LEGAL SERVICES - CAST IRON/PIPING LINING PROJECT

LEGAL SERVICES - FMC SITE - ACCESS FOR REMEDIATION

SERV TO 7/31/17 CATHODIC PROJECT

SERV TO 07/31/17 FREMONT PS

SERV TO 07/31/17 CHERRY ST PS

SERV TO 08/03/17 BOYCE RD PS

SERV TO 07/31/17 PASEO PADRE PS

SERV TO 08/02/17 IRVINGTON PS

SERV TO 07/31/17 HAYWARD MARSH

43.220 LBS CLARIFLOC WE-539

Page 4 of 12

Invoice Amt Check Amt

$5,850.94 $5,850.94

$1,545.00 $5,835.00

$1,620.00

$2,350.00

$320.00

$5,600.00 $5,600.00

$4,506.13 $4,506.13

$1,012.50 $4,326.50

$1,950.00

$726.50

$637.50

$58.55 $4,260.19

$276.04

$320.44

$3,211.21

$313.31

$24.89

$55.75

$4,079.32 $4,079.32
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Check No. Date

165210 8/17/2017

8/17/2017

165218 8/17/2017

165142 8/10/2017

8/10/2017

8/10/2017

165229 8/17/2017

8/17/2017

8/17/2017

8/17/2017

8/17/2017

8/17/2017

8/17/2017

165180 8/10/2017

165193 8/10/2017

165195 8/10/2017

165177 8/10/2017

8/10/2017

8/10/2017

Invoice No.

752079

752078

8950

9994424

9994448

9994426

9496731242

9496240111

9498166629

9495712201

9494220016

9499475029

9497992397

103787

885259

20170801

XCTZ023

XCTZ022

XCTZ01T

Vendor

BRENNTAG PACIFIC, INC.

COLD STORAGE GROUP INC

AT&T

GRAINGER INC

PIIAN SYSTEMS LLC

VALLEY OIL COMPANY

VISION SERVICE PLAN - CA

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Description

5128 LBS SODIUM HYDROXIDE

2564 LBS SODIUM HYDROXIDE

REFUND #20188

SERV: 06/20/17-07/19/17

SERV: 06/20/17 - 07/19/17

SERV: 06/20/17 - 07/19/17

14 ASTD FORT TERMINALS

1 LOCKOUT STATION

2 YELLOW TAPE, 100FT

2 LIFT WHEEL KITS

2 RING TERMS

1 EA RESPIRATOR & HALF MASK

1 PLATFORM LIFT, 2000 LB CAPACITY

6 - 5 GAL ODOR NEUTRALIZERS

1442 GALS CARB DYED DIESEL - NEWARK PUMP STATION

AUGUST 2017 VISION STMT

PACHECO BROTHERS GARDENING INC WEED ABATEMENT WORK JULY 2017

LANDSCAPE MAINTENANCE SERVICES JULY 2017

WEED ABATEMENT WORK FEBRUARY 2017

Page 5 of 12

Invoice Amt Check Amt

$2,658.98 S3.988.48

$1,329.50

$3,970.00 $3,970.00

S19.84 $3,799.93

S204.05

$3,576.04

$254.36 $3,672.64

$40.43

$291.94

$111.86

$574.18

S212.26

$2,187.61

$3,638.85 $3,638.85

$3,528.86 $3,528.86

$3,294.72 $3,294.72

$915.00 $3,195.00

$1,365.00

$915.00
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Check No. Date Invoice No.

165150 8/10/2017 17553384

165182 8/10/2017 916003163216

165203 8/17/2017 8917

165243 8/17/2017 9224

165194 8/10/2017 9789617098

165227 8/17/2017 1841080080

8/17/2017 1841080129

165139 8/10/2017 170701360

8/10/2017 170701361

8/10/2017 170701363

165174 8/10/2017 42202144

8/10/2017 42577416

8/10/2017 43213755

8/10/2017 41990956

8/10/2017 43233029

8/10/2017 42701452

8/10/2017 43039203

8/10/2017 43381472

165181 8/10/2017 6241

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor Description

CANON SOLUTIONS AMERICA INC LEASE 6 CANON COLOR COPIERS

REPUBLIC SERVICES #916

HOWARD ALLEN

RESCUE ROOTER

VERIZON WIRELESS

GOODYEAR COMM TIRE & SERV CTRS 2 TIRES

2 TIRES

AIRTECH MECHANICAL INC

MCMASTER SUPPLY INC

PUMPWORKS INC

RECYCLE & ROLL OFF - AUG 2017

REFUND #20178

REFUND #20197

WIRELESS SERV 06/21/17-07/20/17

MONTHLY FILTER CHANGE JUNE 2017

FACILITIES HVAC QRTLY MAINTENANCE

REPAIRS TO BLDG 83

ASTD PARTS & MATERIALS

2 FANS. PEDESTAL NON-OSCILLATING

1 PACK STEEL HEX NUTS

20 WARNING-NO TRESPASSING SIGNS

20 LARGE-CELL BATTERIES

1 PACK FLUORESCENT LIGHT TUBES

12 PACKS LITHIUM BATTERIES

3 PVC PIPE FITTINGS

COGEN HT PUMP PUMP WORKS

Page 6 of 12

Invoice Amt Check Amt

$3,154.15 $3,154.15

$2,527.29 $2,527.29

$2,500.00 $2,500.00

$2,500.00 $2,500.00

$2,375.74 $2,375.74

$760.46 $2,299.99

$1,539.53

$915.00 $2,216.25

$1,008.75

$292.50

$28.14 $2,133.24

$1,083.41

$8.21

$184.16

$543.68

$67.95

$144.66

$73.03

$1,977.37 $1,977.37
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Check No. Date

165220 8/17/2017

165246 8/17/2017

165145 8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

8/10/2017

165176 8/10/2017

165248 8/17/2017

8/17/2017

8/17/2017

8/17/2017

165198 8/10/2017

8/10/2017

165185 8/10/2017

165222 8/17/2017

Invoice No.

20170728

20170809

12046540

1246560

12046580

12052590

12052650

12053410

12049080

12052760

1004800

3347978570

3347978565

3347978568

3347978569

4597

4606

20170804

20170725

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor

COMMUNICATION & CONTROL INC

RICHARD SCOBEE

BLAISDELL'S

NCC GROUP SECURITY SERVICE LTD

STAPLES CONTRACT & COMMERCIAL

ZELAYA DESIGNS

THERESA RODRIGUEZ

DALE HARDWARE INC

Description

UTILITY FEE/ANTENNA RENTAL

TRAVEL REIMB: LODGING/MEAL/AIRFARE ESRI USER CONF SAN DIEGCS1.864.85

1 PK STENO BOOKS

1 CHAIR MAT

MECH PENCILS AND LEAD

1 HP TONER

ASTD OFFICE SUPPLIES

1 PK LABELS

ASTD OFFICE SUPPLIES

1 PK PAPER SEAL MEDALLION

LICENSE RENEWAL NGSSQUIRREL 7/30/17 - 7/29/18

2 CT FACIAL TISSUE

JANITORIAUBREAKROOM SUPPLIES

JANITORIAL/BREAKROOM SUPPLIES

1 CT SANITIZERS

USD NEWSLETTER

PUBLIC OUTREACH - VIDEO ILLUSTRATION

TUITION REIMB - SUMMER 2017

07/17 - ASTD PARTS & MATERIALS

Page 7 of 12

Invoice Amt Check Amt

$1,950.40 $1,950.40

5<$1.864.85 $1,864.85

$18.65 $1,819.73

$31.54

$8.74

$113.03

S99.98

$5.70

$1,536.06

$6.03

$1,770.00 $1,770.00

$63.63 $1,658.21

$999.01

$526.99

$68.58

$1,395.00 $1,649.00

$254.00

$1,461.51 $1,461.51

$1,407.62 $1,407.62
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Check No. Date Invoice No. Vendor

165156 8/10/2017 20170808 MITCHELL COSTELLO

8/10/2017 20170808.1

165146 8/10/2017 1308720 BMC SOFTWARE INC

165187 8/10/2017 7682880900 RS HUGHES CO INC

8/10/2017 7682880902

165170 8/10/2017 1050193 INDUSTRIAL SAFETY SUPPLY

165214 8/17/2017 159533 CAROLLO ENGINEERS

165175 8/10/2017 20170731 NAPA AUTO PARTS

8/10/2017 738106

165239 8/17/2017 477178400 NEW PIG CORPORATION

165163 8/10/2017 9492198545 GRAINGER INC

8/10/2017 9489376674

8/10/2017 9491377603

8/10/2017 9489376682

8/10/2017 9489376690

8/10/2017 9489183187

165236 8/17/2017 29017849 KELLY SERVICES INC

165144 8/10/2017 2522037969 BANK OF NEW YORK

UNION SANITARY DISTRICT

CHECK REGISTER
8/05/2017-08/18/2017

Description

EXP REIMB: FILAMENT ID TRAINING REG

TRAVEL REIMB: FILAMENT ID TRAINING AIRFARE

NAMED USER AGENT LICENSE FOR FOOTPRINTS

ASTD SAFETY SUPPLIES

10 BX NITRILE MD GLOVES

ASTD CALIBRATION GASES

FREMONT & PASEO PADRE LS IMPROVEMENTS

MONTHLY AUTO PARTS STMT - JULY 2017

4 BATTERIES

36 BAGS RECYCLED RAGS

ASTD PARTS & MATERIALS

2 RIBBONS, BLACK

2 GREASE GUNS & BATTERIES

ASTD PARTS & MATERIALS

1 RING TERM

1 STORAGE TOTE

TEMP LABOR-LUU, A. WK END 7/23/2017

JUN 2017 SERVICE FEE

Page 8 of 12

Invoice Amt Check Amt

$1,180.00 $1,383.97

$203.97

$1,366.00 $1,366.00

S1.284.69 $1,362.94

$78.25

$1,329.90 $1,329.90

$1,323.00 $1,323.00

$-16.24 S1,238.88

$1,255.12

$1,178.87 $1,178.87

$220.16 $1,099.90

$285.36

$295.23

$90.79

$174.45

$33.91

$1,061.20 $1,061.20

$1,019.08 $1,019.08
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UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Check No. Date Invoice No. Vendor

165252 8/17/2017 6049276318 VWR INTERNATIONAL LLC

8/17/2017 8049260443

8/17/2017 8049285268

165141 8/10/2017 598863 A-PRO PEST CONTROL INC

165216 8/17/2017 7605 DIANA CHAN

165161 8/10/2017 20170804 SAMIGHOSSAIN

165166 8/10/2017 1811899 HANSON AGGREGATES INC

165208 8/17/2017 1062792 BAY AREA NEWS GROUP EAST BAY

165228 8/17/2017 83783 GORILLA METALS

8/17/2017 83813

165155 8/10/2017 40298 CLAREMONT BEHAVIORAL SERVICE

165196 8/10/2017 8049254748 VWR INTERNATIONAL LLC

8/10/2017 8049208641

8/10/2017 8049208642

165179 8/10/2017 20170807 PETTY CASH

165215 8/17/2017 8628 MADHU CHALEMCHERLA

165217 8/17/2017 9211 BARNABAS CHOI

165241 8/17/2017 9020 GOVIND PASUMARTHI

Description

4 BOTTLES BUFFER

5 PACKS HYDROGEN SULFIDE DETECTOR

2 PACKS MICROFIBRE GLS GF

JULY PEST CONTROL

REFUND #20194

EXP REIMB: TS WORK GROUP RECOGNITION LUNCH

10.34 TONS 1/2 MED TYPE A AC-R

ADS: SEWER SERVICE CHARGES & BID CAST IRON LINING PHASE VI $764.01

ASTD METAL. STEEL, STAINLESS & ALUMINUM

ASTD METAL, STEEL, STAINLESS & ALUMINUM

AUG 2017 EAP PREMIUM

5 PACKS HYDROGEN SULFUR DETECTOR TUBES

1 PK FILTER REPLACE SET

1 ANTIFOAM B SILICONE EMUL 500ML

PETTY CASH REPLENISHMENT

REFUND #20184

REFUND #20185

REFUND #20195

Page 9 of 12

Invoice Amt Check Amt

$83.72 $1,005.80

$408.43

$513.65

$1,005.00 S1.005.00

$1,000.00 $1,000.00

$799.58 $799.58

$776.35 $776.35

$764.01 $764.01

$715.24 S762.25

$47.01

$634.80 $634.80

$415.46 $609.27

$12.51

$181.30

$574.41 $574.41

$500.00 $500.00

$500.00 $500.00

$500.00 $500.00
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UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Iheck No. Date Invoice No. Vendor

165250 8/17/2017 114734 TRI-SIGNAL INTEGRATION INC

8/17/2017 114735

165233 8/17/2017 221380 INTERNATIONAL PAINT LLC

165168 8/10/2017 944720170728 HOME DEPOT CREDIT SERVICES

165202 8/17/2017 5167008 ALL INDUSTRIAL ELECTRIC SUPPLY

165143 8/10/2017 269194001 AUTO BODY TOOLMART

165164 8/10/2017 10550895 HACH COMPANY

165213 8/17/2017 20170808 CALPELRA

165183 8/10/2017 327983 RKI INSTRUMENTS INC

165167 8/10/2017 3L1162 HARRINGTON INDUSTRIAL PLASTICS

165207 8/17/2017 20170814 JEFFREY BARTON

165189 8/10/2017 8460 TURNER RISK CONSULTING INC

165206 8/17/2017 1761739 ANALYSTS. INC.

165232 8/17/2017 5706734 HOSE & FITTINGS ETC

165154 8/10/2017 438073 CHEMETRICS INC

165247 8/17/2017 20170801 SPOK INC

165162 8/10/2017 83743 GORILLA METALS

165238 8/17/2017 43443985 MCMASTER SUPPLY INC

8/17/2017 43628684

Description

FIRE PROTECTION SERVICE - MONTHLY CHARGE MONITORING AGREf $133.33

FIRE PROTECTION SERVICE - UL CERTIFICATE

ASTD PAINT SUPPLIES

MONTHLY HARDWARE STMT - JULY 2017

ASTD PARTS & MATERIALS

ASTD PARTS & MATERIALS

ASTD LAB SAMPLING SUPPLIES

REG EXP: CALPERLA CONFERENCE FOR K KING

8 HYDROPHOBIC PROBES

50 FILTER BAGS

EXP REIMB: MEALS & LODGING LULU ISLAND AND ANNACIS PLANTS $354.43

TRENCH SHORING TRAINING - G. OSEGUERA

8 LAB SAMPLE ANALYSIS

ASTD PARTS & MATERIALS

ASTD LAB TESTING MATERIALS

AUGUST 2017 PAGER SERVICE

ASTD METAL. STEEL. STAINLESS & ALUMINUM

25 PACKS HEX HEAD SCREWS

ASTD PARTS & MATERIALS $130.23

Page 10 of 12

voice Amt Check Amt

$133.33 $483.33

$350.00

$417.08 $417.08

$401.96 $401.96

$398.41 $398.41

$386.65 $386.65

$379.17 $379.17

$375.00 $375.00

$372.19 $372.19

$371.18 $371.18

$354.43 $354.43

$300.00 $300.00

$271.55 $271.55

$259.15 $259.15

$248.76 $248.76

$236.99 $236.99

$224.31 $224.31

$76.43 $206.66
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Check No. Date Invoice No.

165226 8/17/2017 2772719303

165188 8/10/2017 1797949002

165147 8/10/2017 25217

165204 8/17/2017 668395

165186 8/10/2017 20170809

165169 8/10/2017 5704706

165209 8/17/2017 12058200

8/17/2017 12054160

8/17/2017 12060030

165201 8/17/2017 4047286120170802

165205 8/17/2017 7073319

165138 8/10/2017 67364

165165 8/10/2017 266832

165231 8/17/2017 918055

165230 8/17/2017 3L1295

165192 8/10/2017 9853297.0

165237 8/17/2017 20170815

165171 8/10/2017 60500000346413

165224 8/17/2017 27360

UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Vendor

GLACIER ICE COMPANY INC

SAN LEANDRO ELECTRIC SUPPLY

BRITECH ELECTROPOLISHING

ALLIANT INSURANCE SERVICES INC

JAMIE ROJO

HOSE & FITTINGS ETC

BLAISDELL'S

ALAMEDA COUNTY WATER DISTRICT

ALPHA ANALYTICAL LABORATORIES

AIR & TOOL ENGINEERING COMPANY

HANIGAN COMPANY INC

HAYWARD WATER SYSTEM

HARRINGTON INDUSTRIAL PLASTICS

UPS - UNITED PARCEL SERVICE

MICHAEL LUNA

KELLY-MOORE PAINT COMPANY

FASTENAL

Description

132 7-LB BAGS OF ICE

ASTD ELECTRICAL SUPPLIES

CLEANING & PASSIVATION OF CONTAINERS

PHYSICAL DAMAGE: 4TH QTR MODIFICATION PREMIUM

EXP REIMB: AIRFARE FOR CALPERS EDUCATIONAL FORUM. 10/2017

5 ASTD FITTINGS

1BX POCKET FILES

1 BX LAM POUCHES

1PK NOTEBOOKS

SERV TO: 08/02/17 - PASEO PADRE

1 LAB ANALYSIS

2 PIPE END WITH LOCKING SLEEVE

1 LOT BUSINESS CARDS: BOUCHER

WATER SERV 3/09/17 - 05/10/17

12 ASTD FITTINGS

SHIPPING CHARGES W/E 07/22/17

EXP REIMB: PRE-EMPLOYMENT LIVE SCAN FEE

ASTD PAINT SUPPLIES

10 13X3 TAP

Page 11 of 12

Invoice Amt Check Amt

$194.04 $194.04

$180.04 $180.04

$140.00 $140.00

$131.00 $131.00

$117.97 S117.97

S100.55 S100.55

$43.89 S71.86

S17.55

$10.42

$61.98 $61.98

$55.00 S55.00

$40.72 $40.72

$39.78 $39.78

$32.95 $32.95

$28.38 $28.36

$20.77 $20.77

$20.00 $20.00

$8.91 $8.91

$6.79 $6.79
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UNION SANITARY DISTRICT

CHECK REGISTER

8/05/2017-08/18/2017

Check No. Date Invoice No. Vendor

Invoices:

Credit Memos: 2 -1,002.68

$0-$1,000: 114 32,829.13

$1,000 -$10,000: 73 230,383.27

$10,000 - $100,000 12 229,932.15

Over $100,000: 2 462,081.21

Total: 203 954,223.08

Page 12 of 12

Description Invoice Amt Check Amt

Checks:

$0- $1,000: 45 14,358.23

$1,000-$10,000: 57 214,283.51

$10,000-$100,000: 12 263,500.13

Over $100,000: 1 462,081.21

Total: 115 954,223.08
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East Bay lawmaker touts water bill with 
recycling plant as backdrop 
By Aaron Davis | aarondavis@bayareanewsgroup.com | Bay Area News Group 
PUBLISHED: August 12, 2017 at 6:55 am | UPDATED: August 13, 2017 at 3:37 am 

OAKLEY — Though it may not stop the state’s Twin Tunnels project from 
diverting Delta water down south, Congressman Jerry McNerney hopes his new 
bill to invest in recycling projects will ensure water districts are frugal with the 
essential, but limited resource. 

“While the governor is proposing these tunnels, what I’m proposing would create 
all the water that the tunnels would provide at a lot less cost,” McNerney said. 
“There’s a better solution that makes sense, would provide all the water, and be 
sustainable.” 

The WEST Act, or Water and Energy Sustainability through Technology Act, 
would put $12 billion into circulation for competitive grants that would go toward 
innovative recycled water projects. 

On Friday, McNerney visited the Ironhouse Sanitary District to discuss his 
legislation and to tour the district’s state-of-the-art wastewater recycling facility 
that has been getting attention for its unique approach that produces some of the 
cleanest water in the state. 

Chad Davisson, general manager for the Ironhouse Sanitary District, touted his 
facility’s membrane bioreactor basins and ultraviolet disinfection process. 

“We look at what the end use of the water is and we’re trying to find the highest 
and best use to the community,” Davisson said. 

The facility recycles approximately 4.3 million gallons of wastewater a day and 
can recycle 8 million gallons a day at peak capacity. Half of the water goes out to 
Jersey Island to irrigate ISD’s hay fields. Some gets used by residents at the free 
recycled water fill station, but Davisson has seen increasingly fewer people 
coming in after drought restrictions were lifted. 
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“In my two years here, I’ve seen one of the most significant droughts and one of 
the most significant rain events,” Davisson said. “It is interesting to see how 
quickly people forget that water sustainability is an ongoing challenge.” 

Davisson and the ISD staff are looking to the future when Oakley sees more 
development on its East Cypress Corridor project which is slated to add 5,759 
homes, shopping centers, three schools and a fire station on Hotchkiss Tract. 

The sanitary district also is looking to work with Diablo Water District on re-
injecting recycled water into the ground to recharge groundwater basins. 

Under the WEST Act, reimbursements would be available for water recycling 
projects as well as increased water storage and stormwater capture projects. 

McNerney said his bill may take a while to gain steam, but he sees areas of 
collaboration between the north and the south, such as with Los Angeles Mayor 
Eric Garcetti, who wants to make Los Angeles self-sustainable by 2030. 

“When we develop regional self-sufficiency it means there will be less demand on 
the Delta,” McNerney said. “We don’t need new tunnels, we need purple pipes.” 

Companion legislation introduced in June, the Western Water Recycling and 
Drought Relief Act, would fund 23 regional water recycling projects, three of 
which would be in the Ironhouse Sanitary District. 
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 BUDGET AND FINANCE REPORT
REVISED

FY 2018       Year-to-date as of 07/31/17 8% of year elapsed
Unaudited

Revenues % of  Last Year
Budget Actual Budget Rec'd Actuals 6/30/17

  Capacity Fees $7,910,000 $744,121 9% $12,595,637
  Sewer Service Charges 54,913,920 8,248 0% 49,789,143
  Operating (Work Groups) 1,300,000 157,331 12% 1,461,240
  Interest 625,000 79,228 13% 699,081
  Misc. (LAVWMA pymnt, solar, Cogen rebates) 361,500 1,400 0% 577,014

 Subtotal Revenues $65,110,420 $990,327 2% $65,122,115

  SRF Loan Proceeds (Thickener Proj.) 0 #DIV/0! 3,433,448

Total Revenues + SRF Proceeds $65,110,420 $990,327 2% $68,555,563

Expenses % of  Last Year
Budget Actual Budget Used Actuals

  Capital Improvement Program:
       Capacity Proj. $6,660,000 $4,773 0% $3,582,361
       Renewal & Repl. Proj. 3,420,000 6,708 0% 10,121,672
  Operating 36,816,878 2,365,076 6% 32,086,557
  Special Projects 1,873,523 27,438 1% 899,694
  Retiree Medical (ARC) 602,009 0 0% 583,771
  Vehicle & Equipment 1,139,555 0 0% 116,986
  Information Systems 600,100 55,451 9% 448,764
  Plant & Pump Stat. R&R 250,000 0 0% 247,329
  Emerg. Fund (Sinkhole) 0 0 0% 286
  Pretreatment Fund 5,000 0 0% 11,611
  Cty Fee for SSC Admin. 107,000 0 0% 106,643
  Debt Servicing:
     SRF Loans 3,880,441 284,275 7% 3,127,110

Total Expenses $55,354,506 $2,743,722 5% $51,332,784

Total Revenue & Proceeds less Expenses $9,755,914 ($1,753,395) $17,222,779

Operating (Work Group) Expenses % of  Last Year
Budget Actual Budget Used Actuals

Board of Directors $176,093 $11,148 6% $131,021
General Manager/Admin. 1,082,884 54,650 5% 744,954
Business Services 5,023,943 292,237 6% 4,766,077
Collection Services 6,551,768 457,494 7% 5,959,126
Technical Services 5,995,655 459,148 8% 5,473,916
Treatment & Disposal Services 11,122,285 576,230 5% 9,439,596
Fabrication, Maint. & Construction 6,277,170 432,430 7% 5,571,868
Non-Departmental 587,080 81,740 14%

Total $36,816,878 $2,365,076 6% $32,086,558

Operating (Work Group) Expenses by Type % of  Last Year
Budget Actual Budget Used Actuals

Personnel (incl D&E) $25,359,529 $1,880,025 7% $22,821,078
Repairs & Maintenance 2,147,050 140,953 7% 1,902,488
Supplies & Matls (chemicals, small tools) 2,622,250 143,572 5% 1,998,885
Outside Services (utilities, biosolids, legal) 6,353,189 200,527 3% 5,285,268
Fixed Assets 334,860 0 0% 78,838

Total $36,816,878 $2,365,076 6% $32,086,557
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Union Sanitary District

Please note that the Grand Total is your actual fund account balance at the end of the period, including all accrued Contributions and Distributions. Please review your statement promptly. All information contained in your statement will be considered
 true and accurate unless you contact us within 30 days of receipt of this statement. If you have questions about the validity of this information, please contact CERBT4U@calpers.ca.gov.

349,358.032 349,358.032

$5,290,546.77 $5,193,185.65

15.14362415.143624Period Ending Unit Value

14.12916614.751055Period Beginning Unit Value

(27,143.606)

40,016.761

336,484.877

(13,283.086)

19,590.737

343,050.381

Year to DateCurrent Period

Ending Units

Unit Sales for Withdrawals

Unit Purchases from Contributions

Beginning Units

Unit Value Summary:Market Value Summary:

$5,185,309.46$5,185,309.46Grand Total

(400,727.06)

(2,448.19)

0.00

357,490.31

583,771.00

$4,656,889.57

(202,414.71)

(648.21)

0.00

141,843.21

291,885.50

$5,060,354.95

Year to DateCurrent Period

Ending Balance

Disbursement

Administrative Expenses

Other

Investment Earnings

Contribution

Beginning Balance

QTD Fiscal QTD Fiscal

YTD Accrual (105,237.31) (7,876.19)

Transfer In

Transfer Out

0.00

0.00

0.00

0.00

Unit Transfer In

Unit Transfer Out

0.000

0.000

0.000

0.000

(1,789.98)(473.97)Investment Expense

CERBT Strategy 2
Entity #:  SKB7-6011550262
Quarter Ended June 30, 2017
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Statement of Transaction Detail for the Quarter Ending 06/30/2017

Union Sanitary District

Entity #:  SKB7-6011550262

Date Description Amount Unit Value Units NotesCheck/Wire

04/03/2017 Contribution $145,942.75 $14.765918 9,883.757 WIRE
2017033100116
669

05/19/2017 Contribution $145,942.75 $15.034826 9,706.980 WIRE
2017051900104
956

06/02/2017 Distribution ($202,414.71) $15.238530 (13,283.086)

06/30/2017 FY 16-17 Disbursement
Accrual

($105,237.31)

If you have any questions or comments regarding the new statement format please contact CERBT4U@CalPERS.ca.gov

Client Contact:

CERBT4U@CalPERS.ca.gov

1
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	Information 10. Status of Priority 1 Capital Improvement Program Projects (to be reviewed by the Engineering and Information Technology Committee).
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	UCALL TO ORDER
	President Kite called the meeting to order at 7:00 p.m.
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	URoll Call
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	Manny Fernandez, Secretary
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	UReport on the East Bay Dischargers Authority (EBDA) Meeting of July 20, 2017
	Director Toy provided an overview of the EBDA meeting minutes included in the Board meeting packet.
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