
 

 
 
 
 

SPECIAL MEETING 
AGENDA 

 
Monday, October 16, 2017 

6:00 P.M. 
 

Boardroom 
5072 Benson Road 

Union City, CA 94587 
 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

 
1. Call to Order. 

  

 

2. Roll Call. 
 

 

3. Oral Communications. 
 

 

4.  Force Main Relocation at the Torian Property Development in Newark: 
a. Informational Update 
b. Consider a Resolution to Approve Pipeline Relocation Agreement with William Lyon Homes 

 

 

5.  Closed Session – The Union Sanitary District Board of Directors will now adjourn to a closed 
session to confer with legal counsel as follows:  
 
CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION  
Initiation of litigation pursuant to paragraph (4) of subdivision (d) of Section 54956.9:  One 
potential case 
 

 

6. Reconvene to Open Session 
 

 

7. Adjournment – The Board will adjourn to the next Regular Meeting in the Boardroom on 
Monday, October 23, 2017, at 7:00 p.m. 
 

The Public may provide oral comments at regular and special Board meetings; however, whenever possible, written statements are preferred (to be received at the Union Sanitary 
District at least one working day prior to the meeting). 
 
If the subject relates to an agenda item, the speaker should address the Board at the time the item is considered.  If the subject is within the Board’s jurisdiction but not on the agenda, 
the speaker will be heard at the time “Oral Communications” is calendared.  Oral comments are limited to three minutes per individual, with a maximum of 30 minutes per subject.  
Speaker’s cards will be available in the Boardroom and are to be completed prior to discussion of the agenda item. 

 
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the meeting should contact the General Manager’s office at (510) 
477-7503 at least 24 hours in advance of the meeting. 
 

THE PUBLIC IS INVITED TO ATTEND 

1 of 48



 

 

  
  
  
  
  
  

  
  

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
DATE: October 13, 2017 
 
MEMO TO: Board of Directors - Union Sanitary District 
 
FROM: Paul R. Eldredge, General Manager/District Engineer 
 Karen Murphy, General Counsel 

Sami E. Ghossain, Manager of Technical Services 
 Rollie Arbolante, Customer Service Team Coach 
 
SUBJECT: Agenda Item No. 4 - Meeting of October 16, 2017 

Force Main Relocation at the Torian Property Development in Newark 
a. Informational Update 
b. Consider a Resolution to Approve Pipeline Relocation Agreement with 

William Lyon Homes 
 
  
Recommendation 
 
Staff recommends that the Board: 

a. Receive an update on the Force Main Relocation regarding the Torian Property 
Development in Newark; and  

b. Consider a Resolution to Approve the Pipeline Relocation Agreement with William Lyon 
Homes 

 
Background 
 
Development Background 
In September 2011, the City of Newark approved the Dumbarton Transit-Oriented 
Development Specific Plan. The plan includes the construction of up to 2,500 residential units, 
a neighborhood retail center, future transit station, and necessary infrastructure to support 
these uses. William Lyon Homes (WLH) is the developer proposing to begin construction of 553 
residential units for a portion of the development known as the Torian property, see attached 
Exhibits A through D.  
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The District owns and operates twin 33-inch diameter reinforced concrete force mains that 
convey wastewater flows from the Irvington Pump Station to the Alvarado Treatment Plant in 
Union City. The force mains traverse the development from south to north where it crosses an 
Alameda County Flood Control channel. The force mains continue within an easement on a 
proposed wetlands parcel and within the Hickory Street right-of-way, then within an easement 
over two private properties, and finally across the City and County of San Francisco (CCSF) 
right-of-way and the San Mateo County Transit right-of-way before connecting to the Newark 
Pump Station. 
 
Part of the Torian property development involves creation of a wetland preserve at the 
southwestern corner of the property in order to partially mitigate wetlands fill over areas. As 
shown on Exhibit B, a portion of the USD force main runs beneath the proposed Wetland 
Reserve. As part of William Lyon Home’s permitting for the Torian Project, the Regional Water 
Quality Control Board’s 401 permit condition requires the developer to obtain authorization 
from the District Board.  
 
District staff required WLH to submit a feasibility report to investigate the impacts of the 
development on the existing force mains. Some of the major concerns investigated and 
addressed in the report included: 
 
• Impacts from the proposed development and the construction of Hickory Street 
• The feasibility of protecting the existing force mains in place 
• Evaluating force main relocation alternatives 
• Force main operational constraints, including transferring of flows from the existing force 

mains to new force mains 
• Maintenance impacts from shorter pipe radius bends 
 
Force main Relocation and Proposed Agreement 
The feasibility report was extensively reviewed and a presentation was provided at a special 
Board workshop held March 9, 2015, with a follow-up staff report and resolution that was 
approved by the Board at the Board Meeting of April 13, 2015.  
 
Since this last meeting, much of the pipeline alignment has been finalized and the project split 
into two different phases, see Exhibit C.  Further, the parties have been negotiating the terms 
of a Pipeline Relocation Agreement between the District and William Lyon Homes (WLH), 
which, among other things, obligates WLH to complete the pipeline relocation at its cost and 
expense (the “Agreement”).  Phase II, which is the northerly section of the project, is 
complicated due to a multitude of variables that are beyond the control of the District and 
WLH. Specifically, there are remediation efforts currently taking place on the FMC property 
along a majority of the Phase II alignment. The remediation is being performed by FMC and its 
consultants consistent with a Site Cleanup Requirements Order of the California Regional 
Water Quality Control Board (RWQCB). A new alignment and easement is proposed along a 
portion of the Phase II alignment to avoid certain areas of contamination in the District’s 
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existing 30-foot easement area, see Exhibit D. Although these areas will be mitigated per the 
approved RWQCB plan, a realignment is necessary due to the proposed mitigation that is 
incompatible with the force mains and could provide significant O&M challenges in the future. 
The proposed alignment has been reviewed and approved by the District’s operating groups. 
 
All current indications are that the remediation will be completed to allow for Phase II to be 
completed by October 15, 2018. However, the proposed Agreement provides that should the 
remediation take longer than currently anticipated, the District, in consultation with WLH, has 
the option to extend Phase II completion until October 15, 2019 or later. WLH shall remain 
obligated to complete the work until complete. The proposed agreement requires WLH to 
provide the District a security deposit to ensure the timely completion of the Phase II work that 
equals 150% of the estimated value, which is currently $3,258,000. The security is a 
combination of a surety bond and a cash deposit. The values of the surety bond and the cash 
deposit are proposed to be 100% and 50% respectively of the estimated value. 

 
A majority of the existing easement will be utilized for the Phase II work. The developers 
adjacent to this section of easement have agreed via separate letters to provide a 10-foot 
setback from the District’s existing 30-foot easement to minimize possible challenges with 
future O&M and land uses. In addition, the City of Newark has provided written support for the 
current form of the agreement. 
 
In addition to defining the phasing and the scope of work this agreement will, among other 
things, memorialize the following: 
 
• Design consultant cost responsibility (WLH) 
• Contractor selection and cost responsibility (WLH selection; WLH cost) 
• Construction Management selection and cost responsibility (USD selection; WLH cost) 
• Cost and responsibility for any bypass pumping (WLH cost, USD oversite) 
• Extended warranty after construction 
• Construction work plan detailing protection of the existing force mains during construction 
• Liability for all costs to repair any damage to the force mains as a result of construction 

operations (WLH) 
• Comprehensive general liability insurance from any claims that may arise during 

construction 
• Indemnification holding USD harmless for any and all liabilities arising from construction of 

the force mains 
• Limits of the force main relocation, phasing of the work 
• Demolition of the old Newark Treatment Plant as part of Phase I, at no cost to the District 
• Details for a concrete cap, as an interim measure, to allow the construction of Hickory 

Street to take place while existing force mains are in operation 
 
Staff, WLH, and the District’s General and Special Counsel have reviewed these documents and 
spent countless hours refining deal points, reviewing and editing the plans and specifications, 
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and are comfortable recommending the Board consider and approve the attached resolution 
and agreement.   
 
 
 
Attachments: 
Exhibit A - Dumbarton TOD Site Map 
Exhibit B - WLH Site Map 
Exhibit C - Project Phasing Map 
Exhibit D – Phase II Proposed Alignment Map 
Resolution Approving and Authorizing Pipeline Relocation Agreement 
Pipelines Relocation Agreement 
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SACRAMENTO,   CALIFORNIA
SAN RAMON,  CALIFORNIA 
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RESOLUTION NO.____ 

A RESOLUTION OF THE BOARD OF DIRECTORS APPROVING AND 
AUTHORIZING EXECUTION OF A PIPELINE RELOCATION AGREEMENT 

WITH WILLIAM LYON HOMES  

 WHEREAS, the District owns and operates twin 33-inch reinforced concrete pipe force 
mains that are designed to convey Peak Wet Weather Flows from the Irvington Pump Station to 
the District’s treatment plant in Union City.  The District force mains traverse the City of 
Newark’s Dumbarton Transit-Oriented Development Specific Plan area from south to north 
within existing easements and right of ways; and 

 WHEREAS, relying on the Specific Plan EIR, on November 29, 2012, the City approved 
Tentative Tract Map 8085 for a 553 residential unit development on the Torian parcels (the 
“Torian Project”).  On February 28, 2013 the City approved an addendum to the Specific Plan 
EIR to analyze minor revisions to the Torian Project, which included a contemplated wetland 
connection through, and the abandonment of, Hickory Street and a total of 547 units, and other 
minor site plan revisions (“Addendum”); and 

 WHEREAS, as part of the Torian Project, a wetland preserve will be created and 
managed in perpetuity for the benefit of the ecological and habitat values of the area (the 
“Wetland Reserve”).  A portion of the USD force main runs beneath the Wetland Reserve.  As a 
condition of the development under the Regional Water Quality Control Board (Water Board) 
401 permit, the Water Board required the developer to submit authorization by the Union 
Sanitary District Board to allow portions of the USD force mains running beneath the Wetland 
Reserve to be abandoned in place (RWQCB Site No. 02-01-C1123(BKW)); and 

 WHEREAS, on April 13, 2015, the Board adopted Resolution No. 2755 authorizing the 
abandonment of the existing pipelines and their replacement with new force mains beginning 
south of the Specific Plan area boundary, going under the Alameda County Flood Control 
District (“ACFCD”) F1 Channel, through Tract 8085, then within the existing Hickory Street right 
of way and within the existing District easement in the Integral Communities property and FMC 
properties; and 

 
WHEREAS, since this last meeting, much of the pipeline alignment has been finalized, 

the project has been split into two different phases, and the parties have been negotiating the 
terms of a Pipeline Relocation Agreement between the District and William Lyon Homes (WLH), 
which, among other things, obligates WLH to complete the pipeline relocation at its cost and 
expense (the “Agreement”); and  

 
WHEREAS, Phase II, which is the northerly section of the project, is complicated due to a 

multitude of variables that are beyond the control of the District and WLH. In particular, there 
are remediation efforts currently taking place on the FMC property along a majority of the 
Phase II alignment; and 
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WHEREAS, the remediation is being completed by FMC and its consultants consistent 
with a Site Cleanup Requirements Order of the California Regional Water Quality Control Board 
(RWQCB). A new alignment and easement is proposed along a portion of the Phase II alignment 
to avoid certain areas of contamination in the District’s existing 30-foot easement area. 
Although these areas will be mitigated per the RWQCB plan, a realignment is necessary due to 
the proposed mitigation that is incompatible with the force mains and could provide significant 
O&M challenges in the future; and  
 

WHEREAS, current indications are that the remediation will be completed to allow for 
Phase II to be completed by October 15, 2018. However, should the remediation take longer 
than currently anticipated, the Agreement provides that the District, in consultation with WLH, 
has the option to extend Phase II completion until October 15, 2019, or later. The proposed 
Agreement requires WLH to provide the District a security deposit to ensure the timely 
completion of the Phase II work that equals 150% of the estimated value; and 

 
WHEREAS, a majority of the existing easement will be utilized for the Phase II work. The 

developers adjacent to this section of easement have provided correspondence agreeing to 
provide a 10 setback from the Districts existing 30-foot easement to minimize possible 
challenges with future O&M and land uses.  

NOW, THEREFORE, BE IT RESOLVED BY THE UNION SANITARY DISTRICT BOARD OF 
DIRECTORS, AS FOLLOWS: 
 

1. The Pipeline Relocation Agreement is hereby approved.  The General Manager is 
authorized to execute the Pipeline Relocation Agreement in the form attached to 
the staff report, subject to minor revisions or amendments that may be approved by 
the General Manager, in consultation with the General Counsel. 
 

2. The General Manager or his designee, in consultation with the General Counsel, is 
hereby authorized to take any and all actions and execute documents, including 
executing Grants of Easements and accepting interests in real property, necessary to 
effectuate the terms and conditions of the Pipeline Relocation Agreement. 

 
PASSED, APPROVED, AND ADOPTED this ___ day of _________, 2017. 
 

AYES:   
 
NOES:   
 
ABSENT:  
 
 
_____________________________ ________________________________ 
Manny Fernandez, Secretary    Pat Kite, President 
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PIPELINES RELOCATION AGREEMENT 
(Newark Force Mains Upgrade and Relocation) 

 
This PIPELINES RELOCATION AGREEMENT (“Agreement”) is made and entered into as of 

_____________, 2017 (the “Effective Date”) by and between WILLIAM LYON HOMES, INC., a 
California Corporation (“Developer”), and UNION SANITARY DISTRICT, a California public 
sanitary district (“USD”). 

RECITALS 

A. Developer owns that certain real property located in the City of Newark, County 
of Alameda, California, as more particularly described in Exhibit A attached hereto and 
incorporated by reference (the “Property”). 

B. In accordance with the City of Newark’s Dumbarton Transit‐Oriented 
Development Specific Plan (the “Specific Plan”), Developer has secured approval for and 
commenced development of the Property with, among other things, 542 residential units and a 
wetland preserve. 

C. USD owns and operates twin 33‐inch reinforced concrete pipe sewer force 
mains, which run within the Specific Plan area generally from a connection point along Perrin 
Avenue to the South of the Property (the “Perrin Avenue Connection Point”); following Perrin 
Avenue to the West; then crossing the Southwest corner of the Property beneath the proposed 
wetland preserve; then running North along Hickory Street to the West of the Property; and 
then, after leaving Hickory Street, running to USD’s Newark Pump Station to the North (the 
“North Connection Point”), all as depicted in Exhibit B attached hereto and incorporated by 
reference (each a “Pipeline,” and collectively the “Pipelines”). 

D. The Pipelines cross the Property and certain other properties owned by third 
parties (collectively, the “Other Properties”) within rights‐of‐way established across the 
Property and such Other Properties in favor of USD, all as depicted in Exhibit B (collectively, the 
“USD Pipelines Easement”).  The Other Properties, all of which are located within the Specific 
Plan area or adjacent thereto, include property owned or easements held by Cargill 
Incorporated (the “Cargill Property”), Alameda County Flood Control District (“ACFCD 
Property”), Lennar Homes (the “Lennar Property”), FMC Corporation (the “FMC Property”) and 
the City of Newark (the “Hickory Property”), respectively. 

E. In accordance with the conditions of the project and USD Resolution No. 2755 
(April 13, 2015),  Developer, concurrently with the construction of the subdivision 
improvements on the Property, is planning to remove and replace the Pipelines between the 
Perrin Avenue Connection Point and the North Connection Point.  In accordance with the USD 
Resolution No. 2755, portions of the Pipelines running within the Property and the ACFCD 
Property will be abandoned in place, and certain segments of the Replacement Pipelines (as 
defined below) will be constructed within new easements over the Property and the ACFCD 
Property. 
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F. Developer shall construct the portion of the Replacement Pipelines, depicted as 
Phase I on Exhibit B (“Phase I”) in accordance with the Scope of Work for Phase I attached 
hereto as Exhibit C and incorporated by reference, as amended as provided herein (the “Phase I 
Scope of Work”), and as otherwise provided for Phase I in this Agreement and the exhibits 
attached hereto.  Developer shall cause the new pipelines to be designed, permitted and 
constructed for Phase I (the “Phase I Replacement Pipeline”) to be completed in accordance 
with the schedule for Phase I attached hereto as Exhibit D and incorporated by reference (the 
“Project Schedule”). 

G. Developer shall also be required to construct the portion of the Replacement 
Pipelines, depicted as Phase II on Exhibit B (“Phase II”) pursuant to a right‐of‐entry within a new 
easement area to be dedicated by FMC to USD as described in Section 1.7.2 and within the 
existing USD Pipelines Easement (collectively, “Phase II Easements”), in accordance with the 
Scope of Work for Phase II attached hereto as Exhibit C and incorporated by reference, as may 
be amended as provided herein (the “Phase II Scope of Work”), and as otherwise provided for 
Phase II in this Agreement and the exhibits attached.  To the extent such work is performed on 
FMC Property, the work shall be performed in accordance with Article 4 below, and consistent 
with Site Cleanup Requirements Order No. R2‐2015‐0017 (“SCR Order”) issued by the California 
Regional Water Quality Control Board (the “Water Board”) on May 21, 2015, to FMC.  
Developer shall cause the new pipelines for Phase II (the “Phase II Replacement Pipeline”) to be 
completed in accordance with the schedule for Phase II set forth in Project Schedule.  The 
Phase I Replacement Pipeline and Phase II Replacement Pipeline, if applicable, shall be referred 
to as the “Replacement Pipeline.” 

H. To the extent more fully set forth below, Developer shall be responsible for all 
aspects of design, permitting, and construction of Phase I and Phase II (including without 
limitation, securing easement(s) in favor of USD and any temporary construction easements), as 
set forth in further detail herein, which will be at Developer’s sole cost and expense (the 
“Project”). 

I. As set forth in USD Resolution No. 2755, USD has, in its capacity as a responsible 
agency, completed its review of the Work (as defined in Section 1.1(b) below) as required by 
the California Environmental Quality Act (“CEQA”), and filed a notice of determination within 
five (5) days of its adoption of USD Resolution No. 2755.  In approving this Agreement, USD has 
further found that there have been no changes to the Project or changed circumstances, and 
there is no new information requiring preparation of a supplemental CEQA document in 
accordance with Section 21166 of CEQA or Section 15162 of the CEQA Guidelines. 

NOW, THEREFORE, in consideration of the mutual covenants and agreements herein 
contained and for other good and valuable consideration, the receipt and sufficiency of which 
are hereby acknowledged, the parties agree as follows: 
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ARTICLE 1 
 

WORK 

1.1 The Work. 

(a) Phase I.  As described more fully herein, Developer shall design, 
permit and construct Phase I of the Project within easements granted from Developer to USD, 
secure any necessary easement(s) through the Property and ACFCD Property and Cargill 
property (as necessary) in favor of USD and any temporary construction easements or such 
additional permission or rights‐of‐way as may be needed to complete the Phase I of the Project 
in accordance with the Project Schedule, subject to Force Majeure (as defined in Section 8.15 
below), and as set forth in more detail herein (collectively, the “Phase I Work”).  Except as 
otherwise agreed by the parties, the Phase I Work shall be designed and constructed in 
accordance with the plans and specifications included under the Phase I Scope of Work.  Any 
revisions to the Phase I Work shall be agreed upon in writing by both USD and Developer.  No 
Phase I Work shall begin without prior approval by USD of the Project Design and Drawings and 
Specification for Phase I. 

(b) Phase II.  As described more fully herein, Developer shall design, 
permit and construct Phase II of the Project within the USD Pipelines Easements and pursuant 
to construction right‐of‐entry agreement(s) to be obtained by Developer over the FMC Property 
and any temporary construction easements or such additional permission or rights‐of‐way as 
may be needed to complete the Phase II of the Project in accordance with the Project Schedule 
and as set forth in more detail herein (collectively, the “Phase II Work”).  Developer shall cause 
the plans for the Phase II Work to be developed in accordance with the Phase II Scope of Work 
and, subject to Force Majeure (as defined in Section 8.15 below), Developer is expected to 
complete the Phase II Work no later than October 15, 2018, as set forth in the Project Schedule, 
which may be extended by USD in consultation with Developer until October 15, 2019 or later, 
as necessary.  Modifications and details of the Phase II Work shall be agreed upon in writing by 
USD in consultation with Developer.  Except as otherwise agreed by the parties, the Phase II 
Work shall be designed and constructed in accordance with the plans and specifications 
included under the Phase II Scope of Work and the Drawings and Specifications for Phase II.  No 
Phase II Work shall begin without prior approval by USD of the Project Design and Drawings and 
Specification for Phase II.  Because the Phase II Work will occur within the Phase II Easements 
on the FMC Property and is subject to the SCR Order issued by the Water Board described 
herein, Developer’s obligations to commence and complete the Phase II Work are contingent 
upon execution of the right of entry agreement(s), which shall include mutually satisfactory 
terms as set forth above, and any other documents pertaining to the right‐of‐entry.  Developer 
shall be solely responsible for funding the Phase II Work, and for funding the removal or 
treatment of soil or water located within the Phase II Easements during the installation of the 
Pipelines.  The Phase I Work and Phase II Work may be referred herein collectively as the 
“Work.” 
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(i) In order to secure Developer’s obligation to complete the 
Phase II Work in a timely manner, within fifteen (15) business days of execution of this 
Agreement, Developer shall furnish to USD one‐hundred and fifty percent (150%) of the 
estimated value of the Work as good and sufficient security for faithful performance and 
guarantee of the completion of the Phase II Work, as follows: (i) a cash deposit (the “Cash 
Security”), and (ii) a bond or bonds by one or more duly authorized corporate sureties (the 
“Bond Security”).  The Cash Security and the Bond Security shall be referred to collectively as 
the “Security.” The costs for the Phase II Work are estimated to be in the amount of Three 
Million Two Hundred Fifty Eight Thousand Dollars ($3,258,000) (the “Phase II Estimated Costs”).  
The Cash Security furnished by the Developer shall secure an amount equal to fifty percent 
(50%) of the Phase II Estimated Costs, and the Bond Security shall secure an amount equal to 
one hundred percent (100%) of the Phase II Estimated Costs.  The Cash Security shall be 
deposited into an escrow account established with First American Title Insurance Company (the 
“Cash Security Escrow Account”) pursuant to mutually satisfactory instructions submitted by 
Developer and USD.  Upon written acceptance of the completed Phase II Work as provided in 
Section 3.4.2, USD shall release both the Cash Security and Bond Security to Developer. 

1.2 Intentionally deleted. 

1.3 USD Cooperation. 

1.3.1 In General.  Provided that Developer has timely funded the  USD Cost 
Deposit as set forth in Section 1.3.5 below, USD agrees to cooperate with Developer to assist in 
the expeditious completion of the Work, including, without limitation, prompt review of the 
Project Design and Drawings and Specifications (as defined below), execution of such 
instruments in furtherance of the Work as may reasonably be required by Developer from USD 
including, without limitation, permit applications, rights of entry, a license to work within the 
USD Pipelines Easement as part of the construction of the Project, easements, encroachment 
agreements or other instruments that may be requested by third parties, and responding to 
such other inquiries and requests for information as may be made by Developer during the 
prosecution of the Work.  

1.3.2 USD License.  USD grants Developer a license for Developer, General 
Contractor and subcontractors to perform the Work by within the USD Pipelines Easement or 
other easements or rights of way in favor of USD pursuant to the terms of this Agreement.  This 
license shall remain in place through completion of the Project and until the expiration of the 
Warranty Period or until terminated by USD in the event of a material default by Developer 
which remains uncured as provided under Section 7.1 

1.3.3 Developer Responsibility for USD Costs.  Developer shall be responsible 
for costs incurred by USD in connection with USD’s review of the Project Design and the 
Drawings and Specifications (as defined below), construction engineering services, any required 
bypass pumping and inspections of the Work until expiration of the Warranty Period (“USD 
Costs”).  USD Costs shall include (i) USD staff time and reasonable legal expenses at the rates 
typically charged by USD for similar projects; (ii) consultant fees and costs incurred by USD in 
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accordance with this Agreement; (iii) any costs incurred by USD to assist the Developer with 
permits, surveys or government approvals as described below; and (iv) any other costs or 
expenses agreed to in writing by USD and Developer.  

1.3.4 USD Consultants.  USD retained DCM Consulting and West Yost 
Associates and other necessary consultant services (collectively, the “District Consultants”) to 
provide consulting and construction management services to USD for services related to the 
Work, including but not limited to, review and approval of the Project Design and the Drawings 
and Specifications (as defined below), construction management, inspections of any Work 
completed by Developer and any required bypass pumping (“Consultant Contracts”).  USD 
agrees to provide Developer with advance notice of additional proposed Consultant Contracts, 
and any proposed amendments of previously approved Consultant Contracts.  All consultants 
retained by USD pursuant to this Agreement will report to USD.  USD agrees that it will not 
charge a mark‐up or other administrative fee in connection with the Consultant Contracts, but 
may charge actual USD staff time and expenses attributable to the administration of the 
Consultant Contracts including reasonable legal expenses. 

1.3.5 Advance of USD Costs.  Within ten (10) days of the Effective Date, 
Developer shall deposit with USD the amount of Four Hundred Thousand Dollars ($400,000.00), 
which funds shall be maintained by USD in a separate account accruing interest at the Local 
Agency Investment Fund (LAIF) rate (“USD Costs Deposit”).  The USD Costs Deposit shall be 
used for the reimbursement to USD for USD Costs.  Upon request by Developer, USD shall 
provide Developer with an updated accounting of expenses and balance in the USD Costs 
Deposit.  If during the performance of the Work, the amount of available USD Costs Deposit 
funds falls below Fifty Thousand Dollars ($50,000.00), Developer shall deposit an additional 
Fifty Thousand Dollars ($50,000.00) to be used in accordance with the requirements of this 
Section 1.3 (“Additional Deposit”) within ten business days of its receipt of notice from USD.  
Upon Final Completion and acceptance of the Project and the Work by USD and the expiration 
of the Warranty Period, USD shall promptly return to Developer any remaining funds under the 
USD Costs Deposit and Additional Deposit.  

1.4 Project Engineer and General Contractor. 

1.4.1 Project Engineer.  At Developer’s cost, Developer shall engage Coleman 
Engineering (“Project Engineer”) to prepare design documents (“Project Design”), including but 
not limited to drawings and specifications (“Drawings and Specifications”), in accordance with 
the approved Phase I Work and Phase II Work and design approved by USD.  Developer shall 
not commence any phase of the Work until USD, in its discretion, approves the final Drawings 
and Specifications.  Developer shall include USD as a non‐exclusive third party beneficiary in its 
contract with the Project Engineer. 

1.4.2 General Contractor.  Developer shall solicit bids for the Work from 
general contractors in consultation with USD.  At Developer’s cost, Developer shall contract 
with the selected general contractor (the “General Contractor”) to perform each phase of the 
Work in accordance with the Phase I Scope of Work or Phase II Scope of Work, as applicable, 
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the Drawings and Specifications, and the Project Schedule (the “General Contract”).  Except as 
otherwise provided herein, Developer shall be responsible for all costs in the performance of 
the Work, including but not limited to construction, construction management, inspection, 
construction related testing, final inspection/closeout and any warranty work. 

1.5 Construction Requirements. 

1.5.1 Consistency with Drawings and Specifications.  Developer shall be 
responsible for ensuring the General Contractor completes all Work in accordance with the 
Scope of Work, and Drawings and Specifications including, as such Scope of Work and Drawings 
and Specifications may be modified and approved by Developer and USD in writing. 

1.5.2 Sequencing.  For each phase of the Work, USD shall continue to operate 
and maintain the existing Pipelines until the new Replacement Pipelines are placed in service by 
USD.  In order to maintain adequate force main capacity, one Pipeline or Replacement Pipeline 
must remain operational at all times. Temporary, above‐grade pipelines may be necessary to 
provide bypass around certain areas to meet the requirements of this Section 1.5.2. Any bypass 
shall be approved by USD prior to being placed in service.  One existing Pipeline may be taken 
out of service only with the prior written approval of USD and only for the purpose of making 
the connections to the first new Replacement Pipeline. The first new Replacement Pipeline will 
be TV inspected, placed into service, tested, pigged and approved for use by USD prior to taking 
the second existing Pipeline out of service. After testing and approval of the new Replacement 
Pipeline for use by USD, the second existing Pipeline may be taken out of service for the 
purpose of making the connections to the second new Replacement Pipeline. The second new 
Replacement Pipeline will then be TV inspected, and following construction of the connections, 
the second new Replacement Pipeline will be tested, pigged, and approved for use by USD.  
Following Substantial Completion, Developer and USD will perform any remaining testing 
required for the Replacement Pipelines and sewer connections in accordance with Section 3.3.  

1.5.3 Maintenance.  USD agrees to allow use of each Replacement Pipeline as it 
is put into service; provided, however, that Developer will remain responsible for maintenance 
and repairs of both Replacement Pipelines until Substantial Completion.  Developer and the 
General Contractor shall obtain USD’s prior written consent for each instance of any such 
maintenance or repair of the “live” Replacement Pipelines.  Upon Substantial Completion, and 
subject to the provisions of Section 3.4.1, USD shall assume ongoing maintenance 
responsibilities for the Replacement Pipelines pursuant to the USD Pipelines Easements, any 
additional easements for the Replacement Pipelines, and the FMC Right‐of‐Entry (as defined in 
Section 1.7.2 below).  Except for the required Warranty and ongoing obligations under the FMC 
Right‐of‐Entry, Developer shall have no further responsibility for maintenance of the 
Replacement Pipelines after Final Completion and acceptance by USD pursuant to Section 3.4. 

1.5.4 Safety.   

(a)   Developer acknowledges that it is fully aware of the hazards of 
working near live pressure sanitary sewer systems and the absolute requirement to take all 
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necessary precautions to ensure that the Pipelines, Replacement Pipelines, their joints and all 
other connections are not damaged creating a sewage leak or spill.  Developer shall be solely 
responsible for initiating, maintaining and supervising all safety precautions and programs in 
connection with the Work and any necessary remediation work in the event there is a sewage 
leak or spill.  Such shared responsibility shall not, however, relieve the General Contractor of its 
responsibility for the safety of persons or property in the performance of the Work, or for 
compliance with applicable safety laws and regulations.   

(b) While the Work is in progress, Developer shall comply and cause 
General Contractor to comply with all applicable safety and health laws including California 
Occupational Safety and Health Act (“CAL/OSHA”), the William‐Steiger Occupational Safety and 
Health Act of 1970 (“OSHA”), and any safety and health rules, orders and regulations 
promulgated thereunder or by any regulatory agency with jurisdiction over the Project, 
including without limitation a leak or spill response plan.  Developer and General Contractor 
shall follow all necessary precautions for excavation of any trenches in connection with the 
Work.  Developer and General Contractor shall not permit any vehicles or heavy equipment at 
any time to be near, over, on or in any physical proximity to the Pipelines and Replacement 
Pipelines.  

1.5.5 Notice of Commencement.  Developer shall provide USD with written 
notice ten (10) business days prior to commencing the Work and shall inform USD of all times 
and schedules during which it will perform the Work.  Developer shall cause the Work to be 
performed during normal business hours, and shall obtain USD’s prior written consent for any 
portion of the Work to be performed outside of normal business hours.  

1.5.6 Compliance with Laws.  Developer and General Contractor shall comply 
with all applicable federal, state and local laws and regulations now in effect or that become 
effective during the performance of the Work, including any permit issued by USD or other 
public entity in connection with the Work.  USD shall not be responsible or liable for 
Developer’s failure to comply with any applicable laws or regulations. 

1.5.7 Damage to Property or Improvements.  Developer shall exercise all 
reasonable and necessary precautions to protect, and shall be responsible for any damage to, 
any public or private property or improvements, including but not limited to the Pipelines, 
other existing utilities, street pavements and curbs, gutters, and sidewalks, directly attributable 
to the performance of the Work and shall repair, replace and restore any damaged property or 
improvements at its sole expense, and pay all charges, fees, and penalties associated with any 
sanitary sewer leaks, and subject to the reasonable approval of USD or any affected property 
owner, if applicable. 

1.5.8 Warranty.  Developer shall cause the General Contractor to provide a 
warranty bond, in a form approved by USD in its discretion, to warrant that (i) any materials, 
supplies, products and equipment furnished under the “General Contract” will be new unless 
otherwise specified, and (ii) the Work will be of good workmanship and quality, free from faults 
and defects and in conformance with the Scope of Work and Drawings and Specifications, the 
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standards in the industry, and applicable law (the “Warranty”).  The warranty bond shall 
warrant the Work for a period of two (2) years from Final Completion of both the Phase I and 
Phase II Work (the “Warranty Period”). 

1.5.9 Guarantee of the Work. The Developer shall cause the General 
Contractor to make, at its own expense, all repairs or replacements necessitated by defects in 
the Work’s materials or workmanship and pay for any damage to other works resulting from 
such defects, which becomes evident within the Warranty Period or within such longer period 
of time as may be prescribed by law or by the terms of any applicable special guarantee 
required by the Drawings and Specifications. The Developer shall cause General Contractor to 
further assume responsibility for a similar guarantee for all work and materials provided by 
subcontractors or manufacturers of materials and/or equipment.  Until such time as the 
warranty bond is in place and approved by USD, Developer shall remain obligated for repairs 
and replacement as provided in this Agreement. 

1.5.10 Notice of Defective Work.  During the Warranty Period, the Developer 
shall cause its General Contractor, under its warranty bond, upon the receipt of notice in 
writing from USD, to promptly make all repairs arising out of defective materials, workmanship, 
or equipment. USD is hereby authorized to make such repairs, the General Contractor and its 
surety shall be liable for the cost thereof, if within five (5) business days after giving of such 
notice to the General Contractor and/or its surety has failed to make or undertake the repairs 
with due diligence.  In case of emergency, where in the opinion of USD delay could cause 
serious loss or damage, repairs may be made without notice being sent to the General 
Contractor, and the expense in connection therewith shall be charged to the General 
Contractor shall be liable for the cost thereof. 

1.5.11 Acceptance Conditions. USD’s acceptance of the Work or a portion of the 
Work shall not extinguish any covenant or agreement on the part of the Developer to be 
performed or fulfilled under this Agreement which has not, in fact, been performed or fulfilled 
at the time of such acceptance.  All covenants and agreements shall continue to be binding on 
the Developer until they have been fulfilled. USD and Developer agree that such partial 
acceptance and possession, and use of the Work shall not be deemed as Substantial 
Completion or acceptance of any other part of the Work. The warranty and guarantee 
contained herein shall not amount to nor shall it be deemed to be a waiver by USD of any rights 
or remedies (or time limits in which to enforce such rights or remedies) it may have against the 
Developer for defective workmanship or defective materials under the laws of this State. 

1.6 Permits; Surveys; Government Approvals.  Developer shall, at its sole cost and 
expense, keep in effect or obtain at all times during the term of this Agreement any licenses, 
permits, approvals, and surveys that are required for Developer to perform the Work, including 
permits and authorizations from any governmental entity having jurisdiction over the Project.  
Developer and USD acknowledge and agree that certain portions of the Work will occur in  
wetlands or other waters of the United States (including the wetlands preserve located on the 
Property, east of the Hickory Street right‐of‐way) and that Developer’s obligation to secure 
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permits for the Work shall include, without limitation, any and all permits required from 
agencies with jurisdiction over wetlands, waters or listed species affected by the Work, 
including (as applicable) the U.S. Army Corps of Engineers, the San Francisco Bay Regional 
Water Quality Control Board, the California Department of Fish and Wildlife and the U.S. Fish 
and Wildlife Service.  Developer and USD also acknowledge and agree that the FMC Property is 
subject to the SCR Order issued by the Water Board, that FMC is remediating the property 
under the oversight of the Water Board, and that subsurface work in soil or groundwater shall 
be performed consistent with Article 4 below, and to the extent applicable, shall be governed 
by a Soil and Groundwater Management Plan to be developed by FMC under the oversight of 
the Water Board.  USD shall reasonably assist and cooperate with the Developer in obtaining 
such permits and government authorizations.  To the extent USD has existing authority under 
any federal permits (including any reporting or nonreporting nationwide permit) related to the 
Work, USD agrees to assign to Developer a right to rely on such permits in the completion of 
the Work upon request by Developer. 

1.7 Rights‐of‐Entry/Easements.  

1.7.1 Phase I Easements.  In consultation with USD, at Developer’s sole cost 
and expense, Developer shall secure an easement across the ACFCD Property and the Cargill 
property (as necessary) in favor of USD, and in a form approved by, USD to permit construction, 
installation, use, operation, maintain, repair, replacement of the Phase I Replacement Pipeline.  
Developer shall also grant USD an easement across the Property in favor of USD, and in a form 
approved by, USD to permit construction, installation, use, operation, maintain, repair, 
replacement of the Phase I Replacement Pipeline.  In addition, Developer shall obtain all 
consents and approvals necessary to complete the Work.  The parties acknowledge and agree 
that upon Final Completion, a portion of existing Pipelines located within the ACFCD Property, 
including the portion of the existing Pipelines running along Perrin Avenue right‐of‐way located 
near the southern side of the Property, shall be abandoned in place pursuant to the terms of 
the easement agreements to be obtained under this Section 1.7.1. 

1.7.2 Phase II Easements.  The Phase II Work shall be completed by Developer 
pursuant to the USD Pipelines Easements, a construction right‐of‐entry to be obtained by 
Developer, in consultation with USD, over the FMC Property, which shall include but not be 
limited to the right of USD to maintain the Replacement Pipelines (the “FMC Right‐of‐Entry”).  
USD shall negotiate the terms of an Irrevocable Offer to Dedicate to effectuate the acceptance 
of an easement over that portion of the FMC Property not encumbered by the USD Pipelines 
Easements after completion and acceptance of the Phase II Work.  The Irrevocable Offer to 
Dedicate and the FMC Right‐of‐Entry shall be executed concurrently.  Developer, at its sole cost 
and expense, shall prepare the necessary plats and legal descriptions for the Irrevocable Offer 
to Dedicate. 

1.7.3 Form of Easements and Right‐of‐Entry Approvals.  The easements, 
approvals, offers to dedicate, and rights‐of‐entry, including the FMC Right‐of‐Entry, must be in 
forms approved by USD.  Further, the easements, in the case of the FMC property, shall be 
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consistent with the USD Pipelines Easements currently existing in favor of USD but shall permit 
the surface of the easement area described as the “Future Park” in Exhibit B1, attached hereto 
and incorporated herein by reference, to be incorporated into a public park and the 
construction of Enterprise Drive over that portion of the easement area described as “Future 
Enterprise Drive” in Exhibit B1, subject to review and approval by USD. 

1.7.4 Abandonment of Easement/New Property Easement.  The parties 
acknowledge that the Pipelines currently traverse a portion of the Property pursuant to the 
USD Pipelines Easement.  As depicted on Exhibit B, a portion of the existing Pipelines located in 
the southwest portion of the Property within the USD Pipelines Easement shall be abandoned 
in place and the Replacement Pipelines shall be re‐routed within the Property within a new 
easement granted by Owner in favor of USD, in a form approved by USD that grants USD the 
absolute right in perpetuity to use and maintain the easement.  The parties acknowledge and 
agree that upon Final Completion of Phase I and Phase II, a portion of existing Pipelines within 
the USD Pipelines Easement will be abandoned in place.  Upon Final Completion of Phase I and 
Phase II, USD shall record a quitclaim deed, reasonably acceptable to Developer and the owner 
of the underlying fee property, as applicable, terminating that portion of the USD Pipelines 
Easement within which the abandoned Pipelines are located.  USD shall have no obligation to 
remove the abandoned Pipelines now or in the future. 

ARTICLE 2 
 

Intentionally Deleted. 

ARTICLE 3 
 

INSPECTIONS 

3.1 Developer Inspection.  USD represents and warrants that, to the best of its 
current, actual knowledge without the need to inspect, the existing Pipelines and connection 
points are in a reasonable state of repair and are sufficient to permit connection and transition 
of the Work, with the exception of ongoing general required maintenance.  Prior to 
commencing construction of the Work, Developer, in its sole and absolute discretion, may elect 
to survey and/or inspect the existing USD facilities, including without limitation, the connection 
points to locate or confirm any existing damage, leaks or deficiencies, or other issues that may 
prevent a seamless connection and transition of the Work to the pipeline connection points.  
Developer shall provide to USD a written report documenting any deficiencies or damage in the 
USD facilities.  Developer shall repair any existing damage, leaks or deficiencies for that portion 
of the existing Pipelines for Phase II that is within one pipeline length from the connection point 
to make a safe connection, and Developer shall have no obligation to repair or replace any 
portion of the existing Pipelines for Phase II beyond such first pipeline length to provide a safe 
connection.   

3.2 USD Inspection.  USD reserves the right to inspect the Project site during working 
hours and agreed upon non‐working hours during the Work.  Developer shall provide USD 
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access to the Project site for such inspections.  Developer shall pay any costs incurred by USD in 
connection with inspections and engineering reviews as set forth in Section 1.3.3.  Developer 
and/or the General Contractor shall not be relieved of their primary responsibility for safety on 
the Project site due to inspection by USD or a decision by USD or its consultants not to inspect.  

3.3 USD’s Right To Stop Work.  If during the prosecution of the Work, USD discovers 
evidence of a leak or spill, or reasonably suspects damage to its facilities, including but not 
limited to the Pipelines, pump station and connection points, USD shall have the right to stop 
the performance of the Work by the Developer and the General Contractor.  Developer and the 
General Contractor shall promptly stop prosecution of the Work until USD has investigated and 
determined the cause of the leak, spill and/or damage.  If the leak, spill and/or damage was 
caused by the Work, including without limitation by the Developer or the General Contractor, 
as reasonably determined by USD, the Developer and General Contractor shall promptly repair 
any damage and clean up and remediate any leak or spill.  USD will endeavor to work with the 
Developer to develop a revised work plan which would allow the Developer and General 
Contractor to continue its prosecution of other portions of the Work, while the repairs, clean‐
up and/or remediation is on‐going.  If USD is cited, fined or penalized by a governmental 
agency, including but not limited to the Environmental Protection Agency or the California 
Regional Water Quality Control Board, for a leak, spill or other damage caused in whole or in 
part by the Developer or the General Contractor, the Developer shall reimburse USD for the full 
amount of any fine or penalty paid by USD including reasonable attorneys’ fees incurred in 
responding to those governmental agencies. Within thirty (30) calendar days of its receipt of a 
billing statement from USD for reimbursement of costs or expenses, including fines or 
penalties, described herein, the Developer shall reimburse USD for those stated amounts. 

3.4 Final Completion and Acceptance.   

3.4.1 Substantial Completion.  Developer shall provide USD written notice 
upon achieving substantial completion of the Work, including the activation of the new 
Replacement Pipelines.  Upon receipt of Developer’s notice of substantial completion, 
Developer and USD shall promptly thereafter inspect the Work and jointly develop a list of any 
deficiencies for correction (the “Punch‐List”).  Developer shall direct the General Contractor to 
promptly correct any deficiencies identified on the Punch‐List.  Failure to include an item on the 
Punch‐List does not alter the responsibility of the Developer to complete the Work in 
accordance with the Scope of Work or the Drawings and Specifications.   

3.4.2 Final Completion.  Final Completion is defined as completion of the Work, 
as applicable, including correction of Punch‐List items.  Developer will notify USD in writing 
upon achieving Final Completion for the Work (“Final Completion Notice”).  Final Completion 
for the Work shall be deemed achieved, unless within ten (10) days following USD’s receipt of 
the Final Completion Notice, USD notifies Developer in writing that specific Punch‐List items 
remain incomplete and provides an updated Punch‐List.  Upon Final Completion of the Work 
and General Contractor’s provision of the warranty bond as required by Section 1.5.8, USD shall 
promptly (i) process and provide written acceptance of the Project and the Work and any 
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applicable offers to dedicate, (ii) assume all risk of loss, ongoing maintenance and operational 
responsibilities for the Replacement Pipelines, and (iii) upon expiration of the Warranty Period, 
return all funds remaining under the USD Costs Deposit or Additional Deposit.   

ARTICLE 4 
 

HAZARDOUS MATERIALS 

4.1 Existing Hazardous Materials.  Developer acknowledges that portions of the FMC 
Property on which the USD Pipelines Easement is currently located are undergoing 
environmental remediation and the relocation of a portion of the USD Pipelines Easement 
located on the FMC Property, as described in Section 1.7.4, as well as the location of the Phase 
II Replacement Pipelines, are designed to avoid existing Hazardous Materials (as defined 
below).  Further, Developer acknowledges that the FMC Property is subject to SCR Order No. 
R2‐2015‐0017 issued by the Water Board on May 21, 2015.  More specifically, and relevant to 
this Agreement and the Phase II Pipeline Easements, Developer and USD understand that FMC 
is proceeding with remedial activities on the portion of the FMC Property known as the 
“Enterprise Parcel” pursuant to the SCR Order.  Developer and USD understand that the Water 
Board will subsequently review the effectiveness of those activities and deem FMC’s activities 
complete and having fulfilled FMC’s obligations regarding that part of the SCR Order.  In 
addition, Developer and USD understand that FMC is also proceeding with remedial activities 
on that portion of the FMC Property known as the “Park Parcel” pursuant to the SCR Order.  
Developer and USD similarly understand that the Water Board will subsequently review the 
effectiveness of those activities and deem FMC’s activities complete and having fulfilled FMC’s 
obligations regarding that part of the SCR Order.  Developer and USD understand and 
acknowledge that subsurface work in areas formerly impacted by FMC’s activities and subject 
to the SCR Order will be governed by a to‐be‐prepared Soil and Groundwater Management Plan 
(the “Soil and Groundwater Management Plan”), which will be reviewed and approved by the 
Water Board.   

4.2 Conformance with Soil and Groundwater Management Plan.  Developer shall 
perform its work in accordance with the Soil and Groundwater Management Plan and shall 
immediately report any discovery of Hazardous Materials within the Phase II Pipeline Easement 
to FMC and to USD and as otherwise may be required by the Soil and Groundwater 
Management Plan.  Developer shall cause the General Contractor to perform all Work in 
accordance with federal, state and local laws and regulations regarding Hazardous Materials.  
USD agrees to cooperate with Developer in any investigative or remedial actions undertaken by 
Developer in order to conform Developer’s activities with the Soil and Groundwater 
Management Plan. Developer agrees and acknowledges that, as between itself and USD, 
Developer is and shall be solely responsible for conforming with the Soil and Groundwater 
Management Plan in order to complete the Work.    

4.3 No Control by USD.  With respect to any investigative or remedial activities by 
Developer in order to conform the Work with the Soil and Groundwater Management Plan in 
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accordance with the foregoing, USD shall have the right to be informed and to comment on any 
plans or actions to conduct such investigation or remediation, but USD’s rights, whether under 
this Section or otherwise, shall not create any right, duty or obligation on the part of USD to 
direct, oversee, supervise or exercise control over such investigative or remedial activities, nor 
shall it be deemed to constitute direction, oversight, supervision of, or exercise of control over, 
such investigative or remedial activities.  Any statement by USD or its representatives regarding 
any actions taken in order to conform the Work with the Soil and Groundwater Management 
Plan, including, but not limited to, any statement phrased in the form of a recommendation, 
direction, command, approval, granting of permission or denial of permission shall be 
construed, at most, as a suggestion and shall not be deemed to constitute direction, oversight, 
supervision, or exercise of control over the performance of any such investigative or remedial 
activities.    

4.4 No Waiver of Rights against Third Parties.  Neither USD nor Developer intend 
(nor any other entity referred to in this Agreement) intend their allocation of or reference to 
respective responsibilities as set forth in this Article 4 to waive or relinquish any rights one or 
the other or both of them may have against third parties.      

4.5 Resumption of Work.  After Developer resolves a condition governed by the Soil 
and Groundwater Management Plan pursuant to this Article 4 and specifically regarding any 
discovery of Hazardous Materials within the Phase II Pipeline Easements, and to the extent 
Work was required to cease, the General Contractor shall resume Work in an affected area.  

4.6 Definition of “Hazardous Materials.” As used in this Agreement, the term 
“Hazardous Materials” shall include, without limitation, substances defined as or listed as 
“hazardous substances,” “hazardous materials,” “toxic substances,” “petroleum,” “carcinogen,” 
“pollutant,” “contaminant,” “asbestos,” or “hazardous waste” in any federal, state or local laws, 
rules or regulations, including without limitation, the Federal Water Pollution Control Act (33 
U.S.C. §§ 1251 et seq.), the Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), 
the Comprehensive Environmental Response, Compensation and Liability Act (42 U.S.C. §§ 9601 
et seq.), the California Health and Safety Code (§§ 25100 et seq., §§ 25300 et seq.), the 
California Water Code (§§ 13000 et seq.) and California Ciil Code (§2929.5), all as heretofore or 
hereafter amended, or any judicial or administrative interpretation of such law, rule or 
ordinance. 

ARTICLE 5 
 

INSURANCE AND BONDS 

5.1 Developer Insurance Requirements.  Developer shall cause the Work to be 
covered under the insurance coverages described in Exhibit J attached hereto and incorporated 
by reference.  

5.2 Bonds.  Concurrently with execution of the General Contract, or as otherwise 
stated herein, Developer shall cause General Contractor to furnish both a Performance Bond 

24 of 48



Page 14 of 37 
Union Sanitary District – WLH Pipeline Relocation Agreement 
 

and a Labor and Material Payment Bond in favor of the USD and Developer as security for the 
faithful performance and payment of any of the General Contractor’s obligations under the 
General Contract and Developer’s obligations under this Agreement for the Work (for Phase I or 
Phase II, as applicable).  The bonds shall be delivered to USD and Developer prior to 
commencement of the Work (for Phase I or Phase II, as applicable).  The bonds shall:  (a) be in 
amounts at least equal to the Project Costs for the Work (for Phase I or Phase II, as applicable) 
as set forth in the General Contract; (b) provide that no changes or additions to the Drawings 
and Specifications or clarification instructions given to the General Contractor shall exonerate 
or discharge the surety under such bond; (c) provide that if the General Contractor fails to 
complete the Work in accordance with the Project Schedule, subject to Force Majeure, or 
within the Warranty Period fails to correct or repair any defective or deficient work within a 
reasonable period, the surety shall either contract with another contractor to complete the 
Work, the corrections or repairs or fund up to the penal amount of the bond for the 
completion of the Work, corrections or repairs pursuant to the terms and conditions of the 
General Contract and this Agreement, and (d) be issued by sureties qualified to do business in 
the State of California and named in the current list of “Surety Companies Acceptable on 
Federal Bonds,” as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. 
Treasury Department.  Upon expiration of the Warranty Period, USD and Developer shall 
release the Performance Bond and the Labor and Material Payment Bond (for Phase I or Phase 
II, as applicable).  

ARTICLE 6 
 

INDEMNITY 

6.1 Indemnity by Developer.  To the fullest extent permitted by law, Developer shall 
defend, indemnify and hold harmless USD, including its officers, directors, employees, and 
District Consultants (“USD Indemnitees”), from and against any and all claims, losses, demands, 
liabilities, damages, costs or expenses, including, without limitation, reasonable attorneys’ fees 
and court costs, incurred by or made against USD Indemnitees (each individually a “Claim” and 
collectively, “Claims’) arising out of or resulting from Developer’s or General Contractor’s 
performance of the Project, the Work or this Agreement caused by or resulting from 
Developer’s or General Contractor’s active or passive negligence, error or omission, intentional 
wrongdoing or willful misconduct, any breach of any obligation under this Agreement.  
Developer’s indemnity, defense and hold harmless obligations shall not extend to that portion 
of a Claim or Claims that arises from the active negligence or the willful misconduct of USD or 
any USD Indemnitee. Developer’s indemnity, defense and hold harmless obligations shall 
survive termination of the expiration or termination of this Agreement until such time that is 
determined by final judgment that the Claims against the USD Indemnitees for such matters 
that can be indemnified hereunder are fully and finally barred as to the USD Indemnitees for 
the applicable statute of limitations.  

6.2 Indemnity by USD.  To the fullest extent permitted by law, USD shall defend, 
indemnify and hold harmless Developer and Developer Indemnities from any and all Claims, to 
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the extent arising from USD’s active negligence, intentional wrongdoing or willful misconduct 
with respect to the Work, the Pipelines or Replacement Pipelines.  USD’s indemnity, defense 
and hold harmless obligations shall not apply to the extent a Claim arises from the negligence 
or the willful misconduct of Developer or Developer Indemnitee.  USD’s indemnity, defense and 
hold harmless obligations shall survive the expiration or termination of this Agreement until 
such time that is determined by final judgment that the Claims against the Developer 
Indemnitees for such matters indemnified hereunder are fully and finally barred as to the 
Developer Indemnitees for the applicable statute of limitations. 

ARTICLE 7 
 

DEFAULT 

7.1 Default.  In the event of a material breach by a party of any term or covenant 
contained in this Agreement, the non‐defaulting party may give written notice of such default 
to the defaulting party, which notice shall include the acts required to cure the same with 
reasonable specificity.  The defaulting party shall have a period of seven (7) days after receipt of 
such notice within which to cure such default, provided the defaulting party commences and 
diligently pursues cure to completion, which period may be extended as may be reasonably 
required if cure cannot be achieved within such seven (7) day period.  In the event the 
defaulting party fails to cure such default within the period provided in this Section 7.1, the 
non‐defaulting party may at its election, pursue all remedies available at law or in equity in the 
event of a breach of this Agreement by defaulting party.   

(a) In the event of an uncured Developer default, USD shall have the 
right, but not the obligations, to direct the General Contractor’s surety to complete the Work in 
accordance with the plans and specifications or have either its own forces or a third party 
licensed contractor of its choice complete the Work in accordance with the approved plans and 
specification at the expense of the Developer and its surety. USD also reserves the right to 
terminate this Agreement in the event the default is not cured as required by Section 7.1. If 
USD elects to complete the Work with either its own forces or another general contractor, the 
Developer and its surety shall reimburse USD for all costs incurred to complete the Work and all 
other costs reasonably incurred by USD as a result of the Developer’s default, in excess of the 
funds remaining under the USD Costs Deposit or Additional Deposit, which USD shall retain. 

ARTICLE 8 
 

GENERAL PROVISIONS 

8.1 Notices.  All notices, consents, requests, reports, demands or other 
communications hereunder (collectively, “Notices”) shall be in writing and may be given 
personally, by reputable overnight delivery service or by email or facsimile transmission to each 
of the parties at the following addresses: 
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To Developer:  William Lyon Homes, Inc. 
  4694 MacArthur Court, 8th Floor 

Newport Beach, CA  92660 
Attn:  Mr. Scott Hilk 
FacsimileNo.:  _________________ 
Email:  scott.hilk@Lyonhomes.com 
 
and 
 
William Lyon Homes, Inc. 

  4694 MacArthur Court, 8th Floor 
Newport Beach, CA  92660 
Attn:  Mr. Richard S. Robinson 
Facsimile No.:  (949) 252‐2574 
Email:  rick.robinson@lyonhomes.com 
 

With copies to:  Newmeyer & Dillion, LLP 
895 Dove Street, Fifth Floor 
Newport Beach, CA  92660 
Facsimile No.:  (949) 854‐7099  
Attn:  John O’Hara, Esq. 
E‐Mail:  john.ohara@ndlf.com 

To USD:  Union Sanitary District 
  5072 Benson Road 
  Union City, CA  94587‐2508 
  Attn:  Paul R. Eldredge 
  Facsimile No.:(510) 477‐7501 
  E‐mail:  paule@unionsanitary.ca.gov 

With copies to:  Burke, Williams & Sorensen 
  1901 Harrison Street, Suite 900 
  Oakland, CA  94612 
  Attn:  Karen Murphy 
  Facsimile No.:(510) 839‐9104 
  E‐mail:  kmurphy@bwslaw.com 

A notice shall be effective on the date of personal delivery if personally delivered before 
5:00 p.m. California time on a business day, otherwise on the business day following personal 
delivery; or on the date of receipt, if transmitted by electronic facsimile transmission (with 
electronic confirmation of transmission) prior to 5:00 p.m. California time on a business day, 
otherwise on the next business day; or two (2) business days following the date the notice is 
postmarked, if mailed, or on the business day following delivery to the applicable overnight 
courier, if sent by overnight courier for next business day delivery and otherwise when 
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received; provided, however, that failure of delivery due to a recipient’s change of address or 
email without notice shall be granted an extension of two (2) business days.  Either party may 
change the address to which notices are to be given to it by giving notice of such change of 
address in the manner set forth above for giving notice.  Any notice under this Agreement may 
be given on behalf of a party by the attorney for that party. 

8.2 Complete Agreement. This Agreement, including exhibits hereto, represent the 
full and complete understanding of the parties and supersede any previous agreements, 
representations or understandings, oral or written, with respect to the subject matter hereof. 
This Agreement may be modified or altered only by a written instrument signed by the parties. 

8.3 Successors. This Agreement shall inure to the benefit of and shall be binding 
upon the successors and assigns of Developer and the successors and assigns of USD; provided, 
however, that this Agreement is not assignable without the prior written consent of the other 
party.  Such consent to assignment shall bind and inure to the benefit of the respective 
successors and assigns of the parties. 

8.4 Modification.  This Agreement may not be amended unless made in writing and 
signed by each party. 

8.5 Counterparts.  This Agreement may be executed in one or more counterparts, 
each of which shall be deemed an original and all of which together shall constitute one and the 
same agreement. 

8.6 Authority.  The parties represent that the individuals signing this Agreement 
have the authority to do so. 

8.7 Governing Law.  This Agreement shall be governed by and construed in 
accordance with the laws of the State of California.  

8.8 Attorneys’ Fees.  If any action is brought by either party against the other party, 
relating to or arising out of this Agreement, the transaction described herein or the 
enforcement hereof, the prevailing party shall be entitled to recover from the other party 
reasonable attorneys’ fees, costs and expenses incurred in connection with the prosecution or 
defense of such action or any appeals therefrom.  The provisions of this Section 8.8 shall survive 
the entry of any judgment, and shall not merge, or be deemed to have merged, into any 
judgment.   

8.9 No Waiver.  No failure to exercise, and no delay in exercising any right, power or 
remedy hereunder shall impair any right, power or remedy that any party hereto may have, nor 
shall such failure or delay be construed to be a waiver of any such rights, powers or remedies, 
or an acquiescence in any breach or default hereunder, nor shall any waiver of any breach or 
default of any party hereto be deemed a waiver of any default or breach subsequently 
occurring. 
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8.10 Severability.  In case any one or more of the provisions contained herein should 
be invalid, illegal or unenforceable in any respect, the validity, legality and enforceability of the 
remaining provisions contained herein shall not in any way be affected or impaired thereby. 

8.11 Representatives.  Developer and USD shall each designate in writing to each 
other a “representative” and each party’s representative shall have full authority to execute 
any and all instruments requiring signature and to act on behalf of the applicable party with 
respect to all matters arising out of this Agreement. 

8.12 Third Party Beneficiary.  This Agreement is between the parties hereto 
exclusively, and no third parties are intended to be benefited hereby. 

8.13 Term.  This Agreement shall continue and remain in full force and effect until the 
earlier of (i) USD’s acceptance of the Work as provided in Section 3.4, or (ii) termination of the 
Agreement. 

8.14 Contractors.  CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND 
REGULATED BY THE CONTRACTORS’ STATE LICENSE BOARD WHICH HAS JURISDICTION TO 
INVESTIGATE COMPLAINTS AGAINST CONTRACTORS IF A COMPLAINT REGARDING A PATENT 
ACT OR OMISSION IS FILED WITHIN FOUR (4) YEARS OF THE DATE OF THE ALLEGED VIOLATION. 
A COMPLAINT REGARDING A LATENT ACT OR OMISSION PERTAINING TO STRUCTURAL DEFECTS 
MUST BE FILED WITHIN TEN (10) YEARS OF THE DATE OF THE ALLEGED VIOLATION.  ANY 
QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE REGISTRAR, 
CONTRACTORS’ STATE LICENSE BOARD, P.O. BOX 26000, SACRAMENTO, CALIFORNIA 95826. 

8.15 Force Majeure.  Neither Party shall be held responsible or liable for an inability 
to fulfill or delay in fulfilling any obligation under this Agreement (other than the payment of 
money), by reason of an act of God, natural disaster, accident, strikes, lockouts or other labor 
disturbances or disputes, unavailability of materials or labor, rationing or restrictions on the use 
of utilities or public transportation whether due to energy shortages, war, civil disturbance, riot, 
governmental rules, regulations, or restrictions, building moratorium (including without 
limitation, any moratoria under the California Subdivision Map Act), delay in issuance of any 
permits or governmental approvals, or litigation or other legal action by a third party (“Force 
Majeure”).  Any Party relying on a Force Majeure shall give the other Party reasonable notice 
thereof and the Parties shall use their best efforts to minimize potential adverse effects from 
such Force Majeure.  The Parties further acknowledge that Developer’s ability to meet the 
Project Schedule will depend upon the cooperation of certain third parties as well as USD’s 
timely cooperation in reviewing and approving the Drawings and Specifications (as defined 
herein), construction submittals, requests for information from a contractor, as well as 
providing other construction information in a timely manner and otherwise taking such action 
as may be necessary or appropriate to expedite the Work as specified in Section 1.3, above. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date 
first written above. 

“Developer”  “USD” 

William Lyon Homes, Inc. 
a California Corporation 
 

By:  _____________________________ 
Name: _____________________________ 
Title:  _____________________________ 

Union Sanitary District 
a California Public Sanitary District 
 

By:  _____________________________ 
Name: Paul R. Eldredge, P.E. 
Title:  General Manager 

 

 
              Approved as to form: 
 
 
              __________________________________ 
              Karen Murphy, General Counsel 
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EXHIBIT A 

PROPERTY 

ALL THAT REAL PROPERTY SITUATED IN THE CITY OF NEWARK, COUNTY OF ALAMEDA, STATE OF 
CALIFORNIA, DESCRIBED AS FOLLOWS: 

LOTS 1, 2, 3, 5, 6, 7, 8, 9, 11, 12, 14, 15, 16, 17, 18, 19, 21, 30 THROUGH 40, INCLUSIVE, 46 THROUGH 
152, INCLUSIVE, 159 THROUGH 164, INCLUSIVE, 168 THROUGH 173, INCLUSIVE, 177 THROUGH 180, 
INCLUSIVE, 185 THROUGH 216, INCLUSIVE, LOTS A, B, C, D, E, F AND G AND PARCELS A, B, C, D, E, F, G, 
H, I, J, K, L, M, N, O, P AND Q AND OF TRACT 8085, FILED MAY 4, 2016, IN BOOK 339 OF MAPS, PAGES 
76 THROUGH 93, INCLUSIVE, OFFICIAL RECORDS OF ALAMEDA COUNTY. 

 
LOTS 1 THROUGH 8, INCLUSIVE, PARCELS A, B, C AND LOTS A AND B OF TRACT 8310, FILED JUNE 9, 2017 
IN BOOK 347 OF MAPS, PAGS 49 THROUGH 52, INCLUSIVE, OFFICIAL RECORDS OF ALAMEDA COUNTY. 
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EXHIBIT B AND B1 

LOCATION MAP AND PROPOSED ALIGNMENT MAP 
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EXHIBIT C 

SCOPE OF WORK 

PHASE I 

Phase I construction is depicted on the plans and described in the specifications below: 

Replacement pipeline ‐Design Documents 
Plans 
Title: Twin Force Main Relocation 
Sheets: 1‐15 inclusive 
Designer: Coleman Engineering 
Date: TBD 
 
Technical Specifications 
Title: Twin Force Main Relocation 
Designer: Coleman Engineering 
Pages: 1‐174 inclusive 
Date: TBD 

Any work that impacts the existing force mains shall be completed as set forth in the Project 
Schedule. All Work shall include the necessary dewatering, testing, pigging and any corrective 
work necessary for the normal operation of the force main by USD. Phase 1 construction 
sequencing: 

 Existing pipe is protected in place along the alignment of proposed Hickory Street (e.g. 
concrete cap over existing force mains) as an interim measure.  

 New Pipeline is installed, no connections to the existing force mains. – Hickory Street can be 
constructed prior to new pipe being placed in service. 

 Phase I will be limited to the following construction described in the plans and 
specifications: 

 Limits of construction are from Manhole V‐1 (approximately Station 22+15) on the north 
end to Manhole D‐1 (approximately Station 52+93) on the south end. 
 

 The Bore and Jack operation to place the new force main pipeline under the ACFWCD 
Channel between Sta. 50+53 and Sta. 51+81 will be completed during Phase I only after 
plans and specifications are approved by USD to adequately protect the existing pipelines. 
The proximity of the jack and bore operations has the potential to impact the existing 
pipelines. Additionally, the jack and bore work will not be started until an encroachment 
permit is obtained from ACFWCD. 
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 Both force main pipes at each end of the alignment (4 pipe ends total) will be terminated 
with welded HDPE flange fittings and fitted with blind flanges capable of resisting the full 
test pressure of the force main pipeline. 

 Pressure testing of both installed pipelines between Manholes V‐1 and D‐1 will pass and be 
completed. 

 No connection of the new force main pipeline to the existing force main pipeline will be 
made until the connection details and sequencing have been reviewed and approved by 
USD.  

 No bypass pumping is currently anticipated for Phase I construction. 
 The connection from the new force main to the existing force mains shall be completed as a 

part of Phase II, with the exception if Phase II across the FMC property is delayed, at which 
point USD may elect to connect Phase I to the existing force main. The connections shall not 
be started during the rainy season (generally defined as October 15 through April 15), or as 
weather conditions dictate the operation of the existing force mains. 

Protection of the existing pipelines in Hickory Street 
Upon review and approval of the plans, geotechnical reports and structural details/calculations 
by USD (This is required to confirming that the concrete cap shall provide adequate protection 
of the existing force mains), install concrete cap over the existing pipeline in Hickory Street 
from Central Avenue to Seawind Way to protect the existing pipeline during placement of fill 
and construction of Hickory Street. This is an interim measure to facilitate the construction of 
the Phase I Replacement Pipelines and Hickory Street while the exiting force mains are in 
service. 

Demolition of USD treatment plant ‐ Phase 1 includes the demolition of the old USD Newark 
Treatment Plant at no cost to USD. 
 
 Developer will prepare all required plans required for permits and USD approval prior to 

commencing any work. 
 Demolish the final clarifier, aeration tanks, pumping plant and remove all surface asphalt, 

concrete and foundations to a depth of 3 feet  
 Demolish the Mixing tank, clarifier, 2 digesters, all  buildings and remove all surface asphalt, 

concrete and foundations to a depth of 3 feet below existing grade 
 Demolish building structure and remove all surface asphalt, concrete and foundations to a 

depth of 3 feet below existing grade 
 Developer to retain the salvage value of the material 
 All metal, concrete, and asphalt to be sent to recycler 
 All work to be performed within the fenced in boundaries 
 Developer to remove and dispose of all stockpiled material on the site prior to or during the 

demolition work. 
 USD will be the applicant for required demolition permits, Developer to provide assistance 

with permit application. 

35 of 48



Union Sanitary District – WLH Pipeline 
Relocation Agreement 
 

Exhibit C-3  

 

 USD will provide required disconnect letters from PG&E required for demolition permit with 
Developer assistance to prepare letters. 

 USD to assist with SWPPP provision and permitting requirements for the demolition work. 
 Developer to secure the perimeter, including ensuring all fencing is secure and any damage 

is repaired, upon completion of the work. 
 

PHASE II  

The Phase II Work shall be designed and constructed in accordance with the plans and 
specifications included under the Phase II Scope of Work and the Drawings and Specifications 
for Phase II. No Phase II Work shall begin without prior approval by USD of the Project Design 
and Drawings and Specification for Phase II.   

At the south end of the project, the work will consist of: 

•  Providing a temporary connection by‐pass, around the connection area 
•  Removal of the existing pipelines to the connection point at Sta. 54+50 
•  Construction of new pipeline from Manhole D‐1 to Connection point A 

 

At the north end of the project, the work will consist of: 
 Providing a temporary connection by‐pass, around the connection area 
 Removal of the existing pipelines from approximately the transition of the proposed Phase 

2 to USD MHs AM249914 and AM259914 in Hickory Street.  The portion of the existing pipe 
from the transition of the proposed alignment to the proposed Phase 2 to connection point 
B shall be abandoned in place except as required for the connections.  References to Phase 
2 in Exhibits B, B1 and this Exhibit C shall mean Phase II as defined in the Agreement.  

 Construction of new pipeline from Manhole V‐1 to Connection point B, partially through the 
existing easement on the Lennar & FMC Properties and partially through a new easement to 
be provided by FMC. 

 Encasing approximately 600 lineal feet of the new force main in concrete and waterproofing 
the manholes. 

The connection of the new force main pipeline to the existing force main pipeline will be made 
after plans including the connection details and sequencing have been reviewed and approved 
by USD. The connections shall not be started during the rainy season (generally defined as 
October 15 through April 15th), or as weather conditions dictate the operation of the existing 
force mains. 
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EXHIBIT D 

PROPOSED PROJECT SCHEDULE 

TASK  DATE 

PHASE 1   
USD Board Approval  October 16, 2017 
Phase 1 Plan Approval  October 17, 2017 
Contractor Award  October 17, 2017 
Order Pipe Material  October 17, 2017 
Mobilize Contractor (set up dewatering, schedule subcontractors, 
secure materials) 

October 17, 2017 

Install Dewatering wells  October 17, 2017 
Start Casing Pipe Installation Under ACFCD Channel  October 17, 2017 
Complete Installation of Force Mains From Access Manhole A‐5 to 
Manhole D‐1 

February 28, 2018 

Complete Construction of  Concrete Cap Over Existing Pipeline in 
Hickory Street 

December 6, 2017 

Complete Demolition of Sewer Treatment Facilities  December 31, 2017 
   

PHASE 2   
Agreement on Realignment Location for Force Mains   February 26, 2018 
Design of Phase 2 Approved    April 1, 2018 
Contractor Award and Pipe Material Order  May 1, 2018 
Complete Installation of Force Mains, Connection to the Existing 
Pipelines and completion of all Work 

October 15, 2018 or 
October 15, 2019 
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EXHIBIT E 

Intentionally Deleted 
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EXHIBIT F 

Intentionally Deleted 
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EXHIBIT G 
 

Intentionally Deleted 
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EXHIBIT H 

Intentionally Deleted 
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EXHIBIT I 

Intentionally Deleted 
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EXHIBIT J 

INSURANCE REQUIREMENTS 

Prior to commencement of any Work under this Agreement, Developer shall cause Contractor, 
at Contractor’s sole cost, to comply with the following insurance requirements: 
 
1.  General Requirements. 
 
  a.  Carrier Requirements.  All insurance to be carried by Contractor will be maintained 
by Contractor at its cost with insurance carriers approved to do business in California, having a 
general policyholders rating of not less than an “A‐” and financial rating of not less than “VIII” as 
currently  rated  by  A.M.  Best  Company,  or  such  other  ratings  as  agreed  upon  in  writing  by 
Developer in Developer’s Discretion.  
 
  b.  Insurance Limits; No Limitation of Liability.  Contractor may provide the required 
insurance in whole or in part through a policy or policies covering other liabilities and projects of 
Contractor;  provided,  however,  that  any  such  policy  or  policies  shall  satisfy  all  of  the 
requirements set forth in this Exhibit, including the endorsements described below.  The required 
insurance limits stated in this Insurance Exhibit are minimum limits.  Nothing contained in this 
Exhibit is to be construed as limiting the type, quality or quantity of insurance Contractor should 
maintain  for  its  own  protection.      The  carrying  of  insurance  as  specified  herein  shall  not  be 
construed to  limit Contractor’s  liability under  the Contract Documents or as a matter of Law.     
Nothing in this Insurance Exhibit shall be deemed to place any responsibility on Developer for 
ensuring that the required coverages are sufficient for the conduct of Contractor’s business. 
 
  c.  Evidence of Insurance.  As evidence of the insurance required by this Insurance 
Exhibit, and except as otherwise provided below, Developer will accept certificates of insurance 
from  Contractor’s  insurance  broker  (and,  where  required  below,  endorsements  from 
Contractor’s  insurance  carrier)  and  other  evidence  of  insurance  acceptable  to  Developer,  in 
Developer’s Discretion, showing the required coverages for the applicable insurance required of 
Contractor and Contractor’s Representatives in force for the specified periods. Developer has the 
right at any time to obtain certified policies from Contractor and Contractor’s Representatives 
and  their  insurance  carriers  as  Developer  in  Developer’s  Discretion  deems  necessary.    Such 
evidence shall be delivered to Developer promptly upon execution of this Contract in accordance 
with Section 2.1 of the Contract, or prior to commencement of Work, whichever earliest occurs, 
and  show  specifically  the  amount  of  the  deductible  or  SIR  under  each  policy.      Each  policy, 
certificate and endorsement shall be subject to approval by Developer in Developer’s Discretion. 
 
  d.  Changes  in  Coverage.    In  no  event  will  any  insurance  required  hereunder  be 
amended or reformed or rescinded or terminated or otherwise changed or allowed to lapse prior 
to  the  earlier  of  the  completion  of  the Work  pursuant  to  the  provisions  of  this  Contract  or 
termination of the Contract or such longer period as may be specified in this Exhibit.    Contractor 
shall provide thirty (30) days’ prior written notice to Developer of any cancellation, non‐renewal 
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or material change in coverage, scope or amount of any policy.  In the event (i) any policy expires 
or  is canceled before the expiration of this Contract, or  (ii) any policy  is amended so that the 
required  coverages  are  reduced  or  otherwise  changed  to  the  detriment  of Developer  or  any 
named  insured,  Contractor  shall  immediately  bring  such  insurance  into  compliance with  the 
requirements of  this Contract and deliver new certificates and endorsements  (and policies,  if 
requested by Developer) to Developer upon the renewal, replacement or modification of such 
policy(ies).    If  Contractor  fails  to  comply  with  the  foregoing  requirements,  then  Developer 
reserves the right, but shall have no obligation, to procure such policy(ies) and to deduct the cost 
thereof from any sum due Contractor under this Contract, and Contractor shall fully cooperate 
in the purchase of such insurance. 
 
  e.  SIRs and Deductibles.  Developer shall be given the opportunity to approve and, 
in Developer’s Discretion, disapprove, the amount of any proposed self‐insured retention (“SIR”) 
or deductible.  If Contractor, with Developer’s approval, elects to maintain an SIR or deductible 
with respect to the insurance required by this Insurance Exhibit, it shall not apply to the additional 
insureds listed below and no such additional insured shall be obligated to reimburse such SIR or 
deductible or to pay Contractor as a reimbursable cost, any actual or imputed cost of maintaining 
such SIR or deductible.  Notwithstanding the foregoing, any additional insured may satisfy the 
SIR or deductible through or on behalf of the Contractor or Contractor’s Representative if the 
additional insured elects to do so. 
 
2.  Required  Coverage:    Contractor  shall  maintain  the  following  insurance  for  the  times 
provided herein: 

  a.  Workers’ Compensation Insurance.  Workers’ Compensation Insurance, including 
Employer’s Liability, with a minimum limit of $1,000,000 or the current limit carried by Contractor 
or the amount required to be carried by California law, whichever is greater, for all individuals 
whom Contractor employs in carrying out the Work.  This insurance shall be in strict accordance 
with  the  requirements of  the most  current and applicable Workers’ Compensation  Insurance 
Laws  in  effect  from  time  to  time  in  California.    Prior  to  the  commencement  of  the  Work, 
Contractor shall cause a waiver of subrogation endorsement (with respect to Developer and the 
additional  insureds  listed  under  Section  3  below)  from  Contractor’s  insurance  carrier  to  be 
delivered to Developer in form satisfactory to Developer in Developer’s Discretion. 

  b.  Commercial General  Liability  Insurance. Commercial General  Liability  Insurance 
on  an  “occurrence”  basis,  with  a  minimum  combined  single  limit  for  bodily  injury,  property 
damage and personal and advertising injury of Ten Million Dollars (10,000,000), or the current 
limited carried by Contractor, whichever is greater, unless other limits are agreed to in writing in 
Developer’s Discretion, covering operations, independent contractors, products and completed 
operations, blanket  contractual  liability, broad  form property damage,  severability of  interest 
and  cross  liability  clauses,  personal  injury  and  explosion,  collapse  and  underground  hazards 
(X,C,U).   The  limits of  liability specified  in this Exhibit may be provided by any combination of 
primary and umbrella/excess liability insurance policies.  Such policies shall be renewed annually 
for at least ten (10) years after final acceptance and completion of the Work or with a statute of 

44 of 48



Union Sanitary District – WLH Pipeline 
Relocation Agreement 
 

Exhibit J-3  

 

limitations  tail  coverage.  In addition,  the Commercial General  Liability  Insurance  shall  comply 
with the following: 

(i)  There shall be no limitation of coverage to vicarious liability and coverage 
shall extend to any independent liability of the additional insureds; 

(ii)  There shall be no exclusionary language or limitations of coverage relating 
to soils subsidence or earth movement of any kind regardless of cause; 

 
(iii)  There shall be no exclusionary language or limitations of coverage relating 

to residential construction, condominiums, multi‐family or multi‐unit dwellings, if applicable to 
the Work; 

 
(iv)  There shall be no exclusionary language or limitations that are applicable 

to the additional insured that are not also applicable to the named insured; 
 
(v)  There shall be no exclusionary language or limitations of coverage relating 

to property damage relating to mold or fungus; and 
 
(vi)  There shall be a provision that defense costs and attorneys’ and experts’ 

fees awarded as costs are paid in addition to and do not deplete any policy limits. 
 

  c.  Automobile Liability Insurance.  Automobile liability insurance (including but not 
limited to owned and non‐owned vehicles, as applicable) on an occurrence basis, covering all 
automobiles, trucks and other vehicles and trailers used by Contractor  in connection with the 
Work, with a minimum combined single limit for bodily injury and property damage of not less 
than $1,000,000 and uninsured motorists coverage of $1,000,000, or, in each case, the current 
limited carried by Contractor, whichever is greater. 

  d.  Pollution Liability Insurance.  Contractor shall procure and maintain, at its sole cost 
and  expense,  for  the  full  period  of  the Work,  insurance  covering  losses  caused  by  pollution 
incidents  that arise  from  its operations.  The  insurance required by this Section shall apply  to 
bodily injury, property damage, including loss of use of damaged property or of property that has 
not been physically injured; cleanup costs, and defense, including costs and expenses incurred in 
the  investigation,  defense,  or  settlement  of  claims.   The  policy  of  insurance  affording  these 
required coverages shall be written in an amount of at least $5,000,000 per occurrence, with an 
aggregate of at least $5,000,000, or the amount actually carried by the Contractor, whichever is 
greater.   If  the  coverage  is  written  on  a  claim‐made  basis,  Contractor  warrants  that  any 
retroactive  date  applicable  to  coverage  under  the  policy  precedes  the  effective  date  of  this 
Agreement: and that continuous coverage will be maintained or an extended discovery period 
will be exercised for a period of four (4) years beginning from the time after final completion of 
the entire Project by Developer (regardless of any earlier completion of the Contractor’s Work) 
or such  longer period as may be required by the Agreement. As set  forth  in Section 3 below, 
Developer, Owner and Owner Related Parties shall be named as additional insured on such policy 
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as  to  both  the  operations  and  product  completed  operations  hazards.   The  policy  shall  be 
endorsed to state that the insurance afforded to the additional insureds shall apply as primary 
insurance and that any other insurance maintained by Developer shall be excess only and non‐
contributory.   If  the Work  includes  the disposal  of  any hazardous materials  from  the Project, 
Contractor must furnish evidence of pollution liability insurance maintained by the disposal site 
operator  for  losses  arising  from  the  insured  facility  accepting waste  from  the  Project, which 
insurance shall satisfy the same requirements and have the same minimum and aggregate limits 
as stated above.  If autos owned or hired by Contractor will be used to transport pollutants or 
hazardous materials, then the Commercial Auto Coverage in this Exhibit shall include coverage 
for liability arising out of the transportation of pollutants and hazardous materials.    
 
  e.  Professional Errors and Omissions Liability Insurance.  In the event the Contract 
Documents  call  for  Contractor  to  provide  architectural,  design,  engineering, management  or 
similar professional services, Contractor shall maintain Professional Errors and Omissions Liability 
Insurance with a coverage limit of not less than $1,000,000 per claim, or current limit carried, 
whichever is greater, and with a SIR or deductible acceptable to Developer as stated above in this 
Exhibit.  Such insurance shall include coverage for prior acts and shall be maintained during the 
term of the Contract and renewed for at least ten (10) years thereafter, so long as such renewable 
coverage  is available at  commercially  reasonable  rates and,  if  commercially available,  include 
Developer and its affiliates as additional insureds in the manner set forth. 

  f.  Transit Insurance.  Contractor shall maintain “all risk” insurance, on a replacement 
cost basis covering loss or damage to property (for which it has title and/or risk of loss) which will 
become a final part of the Project, while in transit outside of the Project site and while stored or 
worked upon away from the Project site.  Developer shall be included as a loss payee under such 
policy as its interests may appear. 

  g.  Rental  Equipment.    In  the  event  that  rental  of  equipment  is  undertaken  to 
complete or perform the Work, Contractor shall be solely responsible for such rental equipment.  
Such  responsibility  shall  include,  but  not  be  limited  to,  theft,  fire,  vandalism  and  use  by 
unauthorized Persons.  In addition to the other insurance coverage that Contractor is required to 
maintain  under  this  Contract,  Contractor  may  elect  to  obtain  a  “rental  cost  reimbursement 
endorsement” to provide coverage for any equipment it rents in connection with the Work. 

3.  Additional  Insured Endorsement.   Developer and  the parties described  in  this  section 
shall  be  included  as  additional  insureds  under  the  Commercial  General  Liability  Insurance 
(including operations and,  if commercially available, completed operations); and the Pollution 
Liability  Insurance  described  above  (including  operations  and,  if  commercially  available, 
completed operations).  They shall be named as additional insureds pursuant to an endorsement 
to such policies in a form satisfactory to Developer in Developer’s Discretion.   The endorsement 
shall  list  the  following  parties  as  additional  insureds:    “Developer,  Union  Sanitation  District, 
Owner, Owner Related Parties and all persons and entities controlling, controlled by or under 
common  control  with  such  entities,  together  with  their  respective  owners,  shareholders, 
partners, members, divisions, officers, directors, employees, representatives and agents, and all 
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of their respective successors and assigns.”   There shall be no insured versus insured exclusion 
applicable to the additional insureds. 
 
In the event that the Work involves the construction of  infrastructure or other  improvements 
that will be conveyed to a Public Entity, the above endorsement shall also include the name of 
the public  entity  as  an additional  insured under  the  coverage.    The policy  coverage  shall  not 
contain any exclusionary language or limitations that are applicable to any additional insured that 
are not applicable to the named insured. 
 
In  addition  to  the  listing  of  additional  insureds,  the  endorsement  shall  also  provide:    “This 
insurance is primary and any other  insurance maintained by such additional  insureds  is excess 
and shall not be required to contribute with this insurance as respects claims or liability caused 
by, arising out of or resulting from the acts or omissions or work of the named insured, or of others 
who performed work on behalf of the named insured.  Any of such additional insureds may, at 
his/her/its election, pay any self‐insured retention or deductible amount in connection with any 
claim or liability for which coverage is or may be provided by such insurance notwithstanding any 
other provision of the policy.”  
 
4.  Contractor’s Representatives’ Insurance.  Contractor will not permit any of Contractor’s 
Representatives to commence Work on the Project until each such Contractor’s Representative, 
as applicable, has complied with all applicable insurance requirements stated in this Exhibit.  In 
each of its Subcontracts, Contractor shall make Developer and the other additional insureds listed 
above express third party beneficiaries to such Subcontract.   Each such Subcontract shall also 
require Contractor’s Representative to comply with each and every requirement of this Exhibit 
applicable to Contractor, except with respect to the limits of such insurance which, instead, shall 
be as follows, unless such Contractor’s Representative currently maintains higher limits, in which 
case such Contractor’s Representative shall be required to maintain such higher limits: 
 
  a.  Workers’  Compensation:    Statutory  Workers’  Compensation  and  Employer’s 
Liability with  the  following  limits:    (i)  bodily  injury by accident:  $1,000,000 each accident;  (ii) 
bodily injury by disease: $1,000,000 each employee; and (iii) bodily injury by disease:  $1,000,000 
policy limit. 
 

b.  Commercial  General  Liability:    $1,000,000  per  occurrence,  $2,000,000  General 
Aggregate, $1,000,000 Products and Completed Operations Aggregate; $1,000,000 Personal and 
Advertising Injury Liability.  Any Subcontractor responsible for Work involving mass grading or 
trenching  or  other  Work  over  five  feet  in  depth  shall  carry  $5,000,000  per  occurrence  and 
aggregate liability coverages. Subcontractors for hardrock, framing, waterproofing, sheet metal 
and  stucco  shall  provide  the  following  limits:  $2,000,000  per  occurrence,  $2,000,000  general 
aggregate,  $2,000,000  products  and  completed  operations  aggregate  and  $3,000,000 
excess/umbrella; 

 
  c.  Automobile Liability:  $1,000,000 each occurrence; 
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  d.  Professional Liability:  $1,000,000 per claim, and $2,000,000 in the aggregate. 
 
5.  Waiver of Subrogation.  Contractor hereby waives, and shall require its Subcontractors 
to waive, all rights of recovery, whether by subrogation or otherwise, because of deductible or 
self‐insured  retention  clauses,  inadequacy  of  limits  of  any  insurance  policy,  limitations  or 
exclusions  of  coverage,  against  Developer,  Developer’s  insurers  and  their  officers,  directors, 
agents, and employees, and any other contractor, Subcontractor or other  individual or entity 
performing work or rendering services on behalf of Developer or Contractor in connection with 
the planning, development and construction of the Project.  Contractor shall also require that all 
insurance policies obtained by Contractor or its Subcontractors relating to any Work pursuant to 
the Contract Documents include clauses providing that each insurer waives any rights of recovery 
by  subrogation,  or  otherwise,  against  Developer  together  with  the  same  parties  referenced 
immediately above in this Section.  Contractor shall require similar written express waivers and 
insurance clauses from each of its Subcontractors.  A waiver of subrogation shall be effective as 
to any  individual or entity even  if such  individual or entity (i) would otherwise have a duty of 
indemnification,  contractual  or  otherwise,  (ii)  did  not  pay  the  insurance  premium directly  or 
indirectly,  and  (iii)  whether  or  not  such  individual  or  entity  has  an  insurable  interest  in  the 
property damaged. 

[THIS IS THE END OF THE EXHIBIT.] 
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