
 
 
 

UNION SANITARY DISTRICT BOARD MEETING/ 

UNION SANITARY DISTRICT FINANCING AUTHORITY 

AGENDA 

Monday, June 13, 2022 

Regular Meeting ‐ 4:00 P.M. 
 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

CORONAVIRUS (COVID-19) ADVISORY NOTICE 

 
This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), 
which authorizes teleconferenced meetings under the Brown Act during a proclaimed state of 
emergency.  The Governor of California proclaimed a State of Emergency related to COVID-19 
on March 4, 2020.  Consistent with Government Code Section 54953, this meeting will not be 
physically open to the public and Board Members will be teleconferencing into the meeting.  To 
maximize public safety while still maintaining transparency and public access, members 
of the public can observe the meeting by following the steps listed below, and may provide 
public comment by sending comments to the Board Clerk by email at 
assistanttogm@unionsanitary.ca.gov before or during the meeting or via voicemail by 
calling 510-477-7599 before 3:00 p.m. on the date of the meeting.  Comments will then be 
read into the record, with a maximum allowance of 3 minutes per individual comment, subject to 
the Board President’s discretion.  All comments should be a maximum of 500 words, which 
corresponds to approximately 3 minutes of speaking time.  If a comment is received after the 
agenda item is heard but before the close of the meeting, the comment will still be included as a 
part of the record of the meeting but will not be read into the record.  
 
Any member of the public who needs accommodations should email or call the Board Clerk, 
assistanttogm@unionsanitary.ca.gov or 510-477-7503, who will use their best efforts to provide 
reasonable accommodations to provide as much accessibility as possible while also maintaining 
public safety in accordance with the Union Sanitary District procedure for resolving reasonable 
accommodation requests. 
   
 
To listen to this Regular Board Meeting: 
 
Call:  1-888-788-0099 or 1-877-853-5247 
 
Meeting ID: 880 3096 2650 # 
 
Participant ID:  # 
 
Click the Zoom link below to watch and listen: 
https://us02web.zoom.us/j/88030962650 
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1. Call to Order.   
 

 

2.  Salute to the Flag. (This item has been suspended due to the COVID‐19 pandemic.) 
   

 

3.  Roll Call. 
 

 

Motion  4.  Approve Minutes of  the Union Sanitary District Special Board Meeting of May 16, 
2022. 
 

 

Motion  5.  Approve Minutes of the Union Sanitary District Board Meeting of May 23, 2022. 
 

 

Motion  6.  Approve  Minutes  of  the  Union  Sanitary  District  Special  Board  Meeting  of                 
June 1, 2022. 
 

 

Information  7.  Third Quarter  Fiscal  Year  2022 District‐Wide  Balanced  Scorecard Measures  (to  be 
reviewed by the Legal/Community Affairs Committee). 
 

 

8.  Written Communications. 
 

 

9.  Public Comment. 
  Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  

If the comment relates to an agenda item, the speaker should address the Board at the time the item 
is considered.  Speaker cards will be available in the Boardroom and are requested to be completed 
prior to the start of the meeting. 
 
 

 

Motion  10.  Award  the  Construction  Contract  for  the  Enhanced  Treatment  and  Site  Upgrade 
Program Phase 1A Campus Building Project to Zovich Construction (to be reviewed by 
the Engineering and Information Technology Committee).  
 

 

Motion  11.  Authorize the General Manager to Execute Amendment No. 2 to Task Order No. 2 with 
ENGEO  Incorporated  for  the  Alameda  Creek‐Force  Main  Crossing  Geotechnical 
Investigation Project (to be reviewed by the Engineering and Information Technology 
Committee). 
 

 

Motion  12.  Authorize the General Manager to Execute Contract Change Order No. 3 with Clark 
Construction Group ‐ California, LP for the Standby Power Generation System Upgrade 
Project (to be reviewed by the Engineering and Information Technology Committee). 
 

 

Motion  13.  Consider  a  Resolution  to  Accept  the  Construction  of  the  Emergency  Outfall 
Improvements Project  from Garney Pacific,  Inc. (to be reviewed by the Engineering 
and Information Technology Committee). 
 

 

Motion  14.  Consider Adoption of a Resolution Authorizing the Use of Teleconference Meetings in 
Compliance with AB 361. 
 

 

Information  15.  Certificates of Merit  to Union Sanitary District’s Class  I Permitted  Industries  (to be 
reviewed by the Legal/Community Affairs Committee). 
 

 

Information  16.  COVID‐19 Update.  
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Information  17.  Check Register. 
 

 

Information         18.  Committee Meeting Reports. (No Board action is taken at Committee meetings):  
a. Engineering and Information Technology Committee – Thursday, June 9, 2022, at 11:30 a.m. 

 Director Lathi and Director Handley 

b. Legal/Community Affairs Committee – Friday, June 10, 2022, at 10:30 a.m. 

 Director Handley and Director Kite 

c. Personnel Committee – will not meet. 

d. Budget & Finance Committee – will not meet. 

e. Legislative Committee – will not meet. 
 

 

Information         19.    General Manager’s Report. (Information on recent issues of interest to the Board). 
 

 

      20.     Other Business: 
a.  Comments and questions. Directors can share information relating to District business and are 

welcome to request information from staff. 
b.  Scheduling matters for future consideration.  
 
 

 

   21.  Adjournment – The Board will adjourn to the next Regular Board Meeting to be held 
virtually on Monday, June 27, 2022, at 4:00 p.m. 
 

 
 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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REVISED 

           

 

 

ENGINEERING AND INFORMATION TECHNOLOGY 

COMMITTEE MEETING  

Committee Members:  Director Handley and Director Lathi 

 

AGENDA 

Thursday, June 9, 2022 

11:30 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of June 13, 2022: 

 Award the Construction Contract for the Enhanced Treatment and Site Upgrade Program 
Phase 1A Campus Building Project to Zovich Construction 

 Authorize  the General Manager  to Execute Amendment No. 2  to Task Order No. 2 with 
ENGEO  Incorporated  for  the  Alameda  Creek‐Force  Main  Crossing  Geotechnical 
Investigation Project 

 Authorize  the  General  Manager  to  Execute  Contract  Change  Order  No.  3  with  Clark 
Construction Group  ‐ California,  LP  for  the  Standby Power Generation  System Upgrade 
Project  

 Consider  a  Resolution  to  Accept  the  Construction  of  the  FY  21  Gravity  Sewer 
Rehabilitation/Replacement Project ‐ Phase VII from Casey Construction Inc. 

 Consider a Resolution to Accept the Construction of the Emergency Outfall Improvements 
Project from Garney Pacific, Inc. 

   

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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LEGAL/COMMUNITY AFFAIRS 

COMMITTEE MEETING  

Committee Members:  Director Handley and Director Kite 

 

AGENDA 

Friday, June 10, 2022 

10:30 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  

 
1.    Call to Order 

 

 

2. Roll Call 
 

 

3. Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4. Items to be reviewed for the Regular Board meeting of June 13, 2022: 

• Third Quarter Fiscal Year 2022 District-Wide Balanced Scorecard Measures  

• Certificates of Merit to Union Sanitary District’s Class I Permitted Industries  
 

 

5. Adjournment 

 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477-7503 at least 24 hours in advance of the meeting. 
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MINUTES OF THE SPECIAL MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

May 16, 2022 
 
This meeting was held pursuant to Government Code Section 54953 (as amended by 
AB 361), which authorizes teleconferenced meetings under the Brown Act during a 
proclaimed state of emergency.  The Governor of California proclaimed a State of 

Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code 
Section 54953, this meeting was not physically open to the public and all Board 

Members teleconferenced into the meeting.  To maximize public safety while still 
maintaining transparency and public access, members of the public were able to 

observe the Board Meeting and provide public comment by sending comments to the 
Board Clerk. 

 
 
CALL TO ORDER 
 
President Lathi called the special meeting to order at 4:00 p.m. 
 
ROLL CALL 
 
PRESENT: Anjali Lathi, President  

Manny Fernandez, Vice President 
Jennifer Toy, Secretary  

  Tom Handley, Director 
  Pat Kite, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 
  Michelle Powell, Communications and Intergovernmental Relations Coordinator 
  Sharon Anderson, Administrative Specialist 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
 
 
PUBLIC COMMENT 
 
There was no public comment. 
 
 
COMBINED BOARD WORKSHOP 
 
General Manager Eldredge presented information regarding comparison agencies and 
provided an updated on the Regional Reclaimed Water Pilot Project.  General Manager 
Eldredge facilitated a discussion regarding the District’s Rebranding Initiative. 
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ADJOURNMENT: 
 
The special meeting was adjourned at approximately 5:20 p.m. to the next Regular Board 
Meeting to be held Monday, May 23, 2022, at 4:00 p.m. 
 
 
SUBMITTED:     ATTEST: 
 
 
_________________________   __________________________ 
REGINA McEVOY     JENNIFER TOY 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
__________________________ 
ANJALI LATHI 
PRESIDENT 
 

 
Adopted this 13th day of June, 2022 
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MINUTES OF THE MEETING OF THE 

BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 

AUTHORITY 
May 23, 2022 

 
This meeting was held pursuant to Government Code Section 54953 (as amended by AB 

361), which authorizes teleconferenced meetings under the Brown Act during a 
proclaimed state of emergency.  The Governor of California proclaimed a State of 

Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code 
Section 54953, this meeting was not physically open to the public and all Board Members 

teleconferenced into the meeting.  To maximize public safety while still maintaining 
transparency and public access, members of the public were able to observe the Board 

Meeting and provide public comment by sending comments to the Board Clerk. 
 

CALL TO ORDER 
 
President Lathi called the meeting to order at 4:00 p.m.  The regular meeting time was 
modified due to the COVID-19 emergency. 
 
SALUTE TO THE FLAG 
 
ROLL CALL 
 
PRESENT: Anjali Lathi, President  

Manny Fernandez, Vice President 
  Tom Handley, Director 
  Pat Kite, Director 
 
ABSENT: Jennifer Toy, Secretary 
 
STAFF: Paul Eldredge, General Manager/District Engineer 

Karen Murphy, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Armando Lopez, Treatment and Disposal Services Manager 
Jose Rodrigues, Collection Services Manager 
Raymond Chau, Interim Technical Services Manager 
Gene Boucher, Human Resources Manager 
Chris Pachmayer, Fabrication, Maintenance, and Construction Coach 
Shawn Nesgis, Collection Services Coach 
Marcus Lee, Treatment and Disposal Services Coach 
Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
Allan Briggs, Interim Capital Improvements Projects Team Coach 
Curtis Bosick, Enhanced Treatment and Site Upgrade Assistant Program Manager 

  Jason Yeates, Organizational Performance Coordinator 
  Trieu Nguyen, IT Administrator 
  Sharon Anderson, Administrative Specialist 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
 
VISITORS: Monique Spyke, PFM Asset Management 
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APPROVE MINUTES OF THE UNION SANITARY DISTRICT BOARD MEETING OF        
MAY 9, 2022 
 
It was moved by Vice President Fernandez, seconded by Director Kite, to Approve the 
Minutes of the Board Meeting of May 9, 2022.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None 
ABSTAIN: None 
ABSENT: Toy 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF MAY 10, 2022 
 
It was moved by Director Kite, seconded by Director Handley, to Approve the Minutes of 
the Special Board Meeting of May 10, 2022.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None 
ABSTAIN: None 
ABSENT: Toy 
 
APRIL 2022 MONTHLY OPERATIONS REPORT 
This item was reviewed by the Budget & Finance and Legal/Community Affairs 
Committees.  General Manager Eldredge provided an overview of the Monthly Report, 
and Business Services Manager/CFO Carlson provided an overview of the financial 
reports. 
 
FISCAL YEAR 2022 3RD QUARTER MANAGED INVESTMENT PORTFOLIO REPORT 
This item was reviewed by the Budget & Finance Committee.  Business Services 
Manager/CFO Carlson introduced Monique Spyke, Managing Director of PFM Asset 
Management, who presented an overview of the 3rd quarter report included in the Board 
meeting packet.  PFM Managing Director Spyke stated a desk item was prepared and 
added to the Board meeting packet per a request received during the Budget & Finance 
Committee meeting.  The desk item provided additional information which included the 
Consumer Price Index percent change and inflation rates from December 2020 to March 
2022.  
 
WRITTEN COMMUNICATIONS 
There were no written communications. 
 
PUBLIC COMMENT 
There was no public comment. 
 
SELECT BOARDMEMBERS TO REPRESENT UNION SANITARY DISTRICT ON 
EXTERNAL COMMITTEES FOR FISCAL YEAR 2023 
 
General Manager Eldredge stated Policy No. 3070 calls for the Board to annually select 
representatives and alternates for the four following External Committees:  Alameda 
County Water District Finance Authority (ACWDFA), East Bay Dischargers Authority 
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Commission (EBDA), Alameda County Special Districts Association (ACSDA), and 
Southern Alameda County Geographic Information System Joint Powers Authority 
(SACGISA).  Current Board representatives and alternates for external committees and 
a table showing Boardmember preferences for external committee assignments were 
included in the Board meeting packet.  Staff recommended the Board select members to 
serve the Fiscal Year 2023 term as USD representatives to the Alameda County Water 
District Finance Authority, East Bay Dischargers Authority Commission, Alameda County 
Chapter of the California Special Districts Association, and the Southern Alameda County 
Geographic Information System Joint Powers Authority. 
 
It was moved by Director Kite, seconded by Director Handley, to Accept the Following 
External Committee Assignments for Fiscal Year 2023.   
 
External 
Committee 

Board 
Representative 

1st Alternate 2nd Alternate 

ACWDFA Jennifer Toy Manny Fernandez Tom Handley 
EBDA Anjali Lathi Tom Handley Jennifer Toy 
ACSDA Manny Fernandez Pat Kite Tom Handley 
SACGISA Tom Handley Manny Fernandez Anjali Lathi 

 
Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None  
ABSTAIN: None 
ABSENT: Toy 
 
REVIEW AND CONSIDER APPROVAL OF COLLECTION SERVICES WORKGROUP 
MANAGER, COLLECTION SERVICES COACH, AND SENIOR ACCOUNTING AND 
FINANCIAL ANALYST POSITION DESCRIPTIONS, AND REVISION TO SALARY 
RANGES 
 
This item was reviewed by the Personnel Committee.  General Manager Eldredge stated 
that with the retirement of the Finance and Acquisition Services Team (FAST) Coach, the 
District reviewed the team structure and job descriptions for various positions and also 
reviewed employee composition.  Following the review, staff believe the District would 
benefit from a change to the reporting structure for various positions that would include 
replacement of the FAST Coach position with a Senior Accounting and Financial Analyst 
position and that warehouse staff should report to the Collection Services work group.  
Staff recommended the Board consider approval of Collection Services Workgroup 
Manager, Collection Services Coach, and Senior Accounting and Financial Analyst 
position descriptions, and revision to salary ranges. 
 
It was moved by Director Kite, seconded by Vice President Fernandez, to Approve the 
Collection Services Workgroup Manager, Collection Services Coach, and Senior 
Accounting and Financial Analyst Position Descriptions and Adjustments to the Salary 
Ranges for Each Position.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None  
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ABSTAIN: None 
ABSENT: Toy 
 
CONSIDER A RESOLUTION TO ACCEPT A SANITARY SEWER EASEMENT AND 
QUITCLAIM TWO EASEMENTS FOR TRACT 8205 – NILES GATEWAY PHASE 1, 
LOCATED AT 37899 NILES BOULEVARD, IN THE CITY OF FREMONT 
 
This item was reviewed by the Legal/Community Affairs Committee.  Technical Services 
Manager Chau stated the developer, Lennar Homes of California, LLC, will construct a 
residential development at 37899 Niles Boulevard, in the City of Fremont.  The approved 
development plans required replacement of an existing public sewer main within two 
existing sanitary sewer easements.  The new sewer main has been constructed and the 
existing sewer main has been properly abandoned.  The easements can be quitclaimed 
as they are no longer needed.  The roadways of the development have been designated 
as private, and Lennar Homes of California, LLC, has granted the District a sanitary sewer 
easement that provides for access and maintenance to the new sewer main.  Staff 
recommended the Board consider a resolution to accept a sanitary sewer easement and 
quitclaim two easements for Tract 8205 – Niles Gateway Phase 1, located at 37899 Niles 
Boulevard, in the City of Fremont. 
 
It was moved by Vice President Fernandez, seconded by Director Kite, to Adopt 
Resolution No. 2966 to Accept a Sanitary Sewer Easement and Quitclaim Two Existing 
Sanitary Sewer Easements for Tract 8205 – Niles Gateway Phase 1, Located at 37899 
Niles Boulevard, in the City of Fremont, California.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None  
ABSTAIN: None 
ABSENT: Toy 
 
CONSIDER A RESOLUTION TO ACCEPT A SANITARY SEWER EASEMENT FOR 
TRACT 8477 – OLIVEIRA FARM COTTAGES, LOCATED AT 39392 BLACOW ROAD, 
IN THE CITY OF FREMONT 
 
This item was reviewed by the Legal/Community Affairs Committee.  Technical Services 
Manager Chau stated the developer, CASDEV 21, LLC, will construct a residential 
development for Tract 8477, at 39392 Blacow Road, in the City of Fremont.  The 
roadways of the development have been designated as private and CASDEV 21, LLC, 
has constructed the new sewer main and granted the District a sanitary sewer easement 
that provides for access and maintenance to the new public sewer main in the private 
roadway.  Staff recommended the Board consider a resolution to accept a sanitary sewer 
easement for Tract 8477 – Oliveira Farm Cottages, located at 39392 Blacow Road, in the 
City of Fremont. 
 
It was moved by Director Handley, seconded by Director Kite, to Adopt Resolution           
No. 2967 to Accept a Sanitary Sewer Easement for Tract 8477 – Oliveira Farm Cottages, 
Located at 39392 Blacow Road, in the City of Fremont, California.  Motion carried with 
the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
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NOES: None  
ABSTAIN: None 
ABSENT: Toy 
 
AUTHORIZE THE GENERAL MANAGER TO EXECUTE A CONTRACT WITH 
LUBRICATION ENGINEERS FOR THE OIL CONSOLIDATION PROJECT 
 
This item was reviewed by the Budget & Finance Committee.  Fabrication, Maintenance, 
and Construction Coach Pachmayer stated a desk item was prepared to correct the dollar 
figures included in the staff report, the desk item was distributed and added to the Board 
meeting packet.  The goal of the oil consolidation project was to implement an engineered 
lubrication system which will reduce the number of oils and greases at the District.  The 
Project will reduce the number of oil types from 12 to 6 and will reduce the number of 
grease types from 15 to 3.  Reducing the number of oil and greases will result in lower 
storage costs, overall simplicity in application, and will also streamline ordering.  Staff 
recommended the Board authorize the General Manager to execute a contract with 
Lubrication Engineers for the oil consolidation project in the amount of $150,316.06. 
 
It was moved by Director Handley, seconded by Vice President Fernandez, to Authorize 
the General Manager to Execute a Contract with Lubrication Engineers for the Oil 
Consolidation Project in the Amount of $150,316.06.  Motion carried with the following 
vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi 
NOES: None  
ABSTAIN: None 
ABSENT: Toy 
 
CONSIDER ADOPTION OF A RESOLUTION AUTHORIZING THE USE OF 
TELECONFERENCE MEETINGS IN COMPLIANCE WITH AB 361 
 
District Counsel Murphy stated AB 361 requires public agencies to make findings by 
majority vote within 30 days of the first teleconferenced meeting under AB 361 and every 
30 days thereafter that a state of emergency still exists and continues to directly impact 
the ability of the members to meet safely in person, or that officials continue to impose or 
recommend measures to promote social distancing.  The District is continuing to hold 
teleconferenced meetings as allowed under AB 361 due to the ongoing public health 
threat of COVID-19.  The proposed resolution includes findings required by AB 361 to 
allow the District to hold teleconferenced meetings.  Staff provided an update on the 
status of the COVID-19 Emergency Order and will forward additional information to the 
Board as it becomes available.  Staff recommended the Board adopt a resolution 
authorizing the use of teleconference meetings in compliance with AB 361. 
 
It was moved by Director Kite, seconded by Director Handley, to Adopt Resolution           
No. 2968 Authorizing the Use of Teleconference Meetings in Compliance with AB 361.  
Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
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ABSENT: None 
 
PROPOSED OPERATING AND CIP BUDGET FOR FISCAL YEAR 2023 
 
This item was reviewed by the Budget & Finance Committee.  Business Services 
Manager/CFO Carlson presented the proposed operating and CIP budget for Fiscal Year 
2023 and responded to Boardmember questions.  The Board directed staff to present the 
final Budget at the June 27, 2022, Board meeting. 
 
INFORMATION ITEMS: 
 
Board of Directors Internal Committee Assignments 2022-2023 
President Lathi stated Board internal committee assignments were included in the Board 
meeting packet. 
 
Report on the East Bay Dischargers Authority Meeting of April 21, 2022 
General Manager Eldredge provided an overview of the EBDA meeting minutes included 
in the Board meeting packet. 
 
Status of Priority 1 Capital Improvement Program Projects 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau stated the Board approved the Capital Improvement 
Program (CIP) budget of $43.19 million for design and construction of 31 CIP projects in 
June 2021. The Projects were ranked Priority 1, 2, or 3 based upon criteria prepared by 
staff and approved by the Executive Team. There were 18 projects ranked as Priority 1 
for Fiscal Year 2022. The status of Priority 1 CIP Projects is reviewed by the Executive 
Team at the end of each quarter and a copy of the status report was included in the Board 
meeting packet. 
 
Third Quarterly Report on the Capital Improvement Program for Fiscal Year 2022 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau stated third quarter expenditures for Fiscal Year 2022 
were presented in graphs included in the Board meeting packet. The graphs depicted 
actual expenditures versus approved budget for Capacity Fund 90, the Renewal and 
Replacement Fund 80, and for both funds combined. Total CIP expenditures up to     
March 31, 2021, were under projections for the third quarter by approximately $8.2 million. 
Projects that had variances from projected expenditures were presented in a table 
included in the Board meeting packet.  Staff estimated the total funds spent at the end of 
the fiscal year will be $30,981,000, which would be 71.1% of the total budgeted amount 
of $43,189,200.  When taking the extension of the Enhanced Treatment and Site Upgrade 
(ETSU) Campus project into consideration, the percentage of CIP budget spent would be 
90.2%. 
 
Third Quarterly Report on the Enhanced Treatment and Site Upgrade Program for 
Fiscal Year 2022 
This item was reviewed by the Engineering and Information Technology Committee.  
Enhanced Treatment and Site Upgrade Assistant Program Manager Bosick stated the 
Enhanced Treatment and Site Upgrade (ETSU) Quarterly Program Management Report 
for the third quarter of fiscal year 2022 was included in the Board meeting packet.  Part 1 
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of the report provides an executive summary of the ETSU Program status and the 
Program Dashboard as currently shown on the District website. 
 
COVID-19 Update 
General Manager Eldredge provided an update regarding COVID-19 impacts on District 
operations and coordination efforts.  
 
Check Register 
There were no questions regarding the check register. 
 
COMMITTEE MEETING REPORTS: 
The Budget & Finance, Legal/Community Affairs, Engineering and Information 
Technology, and Personnel Committees met.   
 
GENERAL MANAGER’S REPORT: 

 The bid opening for the Enhanced Treatment and Site Upgrade Program Campus 
Building will be held May 24, 2022.  Staff will provide an update to the Board via 
email. 

 The Board Rebranding Workshop will be held June 1, 2022. 
 

OTHER BUSINESS: 
There was no other business. 

 
ADJOURNMENT: 
The meeting was adjourned at 5:06 p.m. to a Board Workshop to be held virtually on 
Wednesday, June 1, 2022, at 4:00 p.m. 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
REGINA McEVOY     JENNIFER TOY 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
________________________ 
ANJALI LATHI 
PRESIDENT   

 
Adopted this 13th day of June 2022 
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MINUTES OF THE SPECIAL MEETING OF THE 
BOARD OF DIRECTORS OF 
UNION SANITARY DISTRICT 

June 1, 2022 
 
This meeting was held pursuant to Government Code Section 54953 (as amended by 
AB 361), which authorizes teleconferenced meetings under the Brown Act during a 
proclaimed state of emergency.  The Governor of California proclaimed a State of 

Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code 
Section 54953, this meeting was not physically open to the public and all Board 

Members teleconferenced into the meeting.  To maximize public safety while still 
maintaining transparency and public access, members of the public were able to 

observe the Board Meeting and provide public comment by sending comments to the 
Board Clerk. 

 
 
CALL TO ORDER 
 
President Lathi called the special meeting to order at 4:00 p.m. 
 
 
ROLL CALL 
 
PRESENT: Anjali Lathi, President  
  Manny Fernandez, Vice President 
  Jennifer Toy, Secretary 
  Tom Handley, Director 
  Pat Kite, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 
  Michelle Powell, Communications and Intergovernmental Relations Coordinator 
  Sharon Anderson, Administrative Specialist 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
 
 
PUBLIC COMMENT 
 
There was no public comment. 
 
 
BOARD WORKSHOP 
 
General Manager Eldredge presented information regarding the District rebranding initiative 
and led a discussion regarding next steps. 
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ADJOURNMENT: 
 
The special meeting was adjourned at approximately 4:35 p.m. to the next Regular Board 
Meeting to be held Monday, June 13, 2022, at 4:00 p.m. 
 
 
SUBMITTED:     ATTEST: 
 
 
_________________________   __________________________ 
REGINA McEVOY     JENNIFER TOY 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
__________________________ 
ANJALI LATHI 
PRESIDENT 
 

 
Adopted this 13th day of June, 2022 
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JUNE 13, 2022 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM #7 

 
TITLE: Third Quarter FY 22 District-Wide Balanced Scorecard Measures (This is an 

Information Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Mark Carlson, CFO/ Business Services Work Group Manager 
 Gene Boucher, Organizational Support Team Coach 

Karoline Terrazas, Organizational Performance Manager 
Jason Yeates, Organizational Performance Coordinator 

  
Recommendation 
Information only. 
 
Discussion 
This report summarizes progress meeting the District’s strategic objectives and safety measures 
for the second quarter of fiscal year 2022 to date (October 1 – March 31, 2022). 
 
Safety 
The District continues its efforts of maintaining COVID-19 safety protocols to the align with the 
guidance of the Alameda County Health Department, CDC, and Cal OSHA. To be cognizant of 
exposures, activities such as meetings and trainings are conducted virtually with some slowly 
resuming to in-person or hybrid depending on size of the group and who is in attendance.  
 
There were two work related exposures that were categorized as OSHA recordable in the third 
quarter. There were no incidents with lost days, or at-fault vehicle damages reported. District 
employees completed four safety trainings in the third quarter, with a 92.57% completion rate. 
 
Operational Excellence 
Operational Excellence scorecard measures are displayed in table 2 (a total of 5 pages). Note 
that the track and report measures do not have a colored outcome. 
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• Customer measures- The District remained diligent with its outreach and school 

presentations efforts during the third quarter. Our service measures continue to exceed 
expectations, with an average time to customer contact of 19 minutes year to date. 

 
• Financial measures- There are several new annual measures listed under financial 

objectives that will be updated when appropriate. The District remains under budget for 
special project expenditures. Chemical costs and usage continue to be monitored. 
 

• Internal process measures- 73.6% of our collection system has been cleaned per plan 
and is on track to meet the annual goal.  While slightly reduced in the third quarter, the 
plant’s sludge volume index continues to exceed the general range. As shared 
previously, the planned updates to plant infrastructure will improve our overall sludge 
volume index levels.  

 
• Employee growth and development measure- Our target professional development goal 

for employees, on average, is to complete 20 hours of training per fiscal year. This goal 
was set based with the uncertainty of in person limitations. We continue to ensure all 
required safety courses are completed; many online trainings have shorter instruction 
time than traditional classroom training.  

 
Measure Outcome Color Key 

District will meet and/or exceed this metric 
District is monitoring/taking action on this metric 
District anticipates not meeting this metric by fiscal end 
T&R- Track and report metric 

 
 
Background 
District-Wide Balanced Scorecard Measures are presented quarterly. 
 
Previous Board Action 
None 
 
Attachment:  
Table 1: Safety Objectives and Measures 
Table 2: Operational Excellence Objectives and Measures 
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Table 1: Safety Objectives and Measures 

 
 
 

 Target Q1 Q2 Q3
FY22 to 

Date
Comments FY21 FY20 FY19

Total incidents with lost days 0 1 0 0 1 2 0 1

Other OSHA recordable incidents <4 0 1 2 3 1 1 0

# Incidents of vehicle or equipment accidents/damage <2 2 0 0 2 1 6 2

Cost  associated with vehicle/equipment accidents <$5000 $1,088.75 $250.00 $0.00 $1,338.75 $11,194.02 $0.00 $646.00 

Ave FTE lost time <0.5 0.30 0.52 0.61 0.47 1.03 0.66 0.09

Total Costs: Lost time Wages only <$46,883 $39,425.12 $28,800.07 $15,505.97 $83,731.16 $99,187.81 $70,759.00 $2,164.50 

Ave FTE limited duty time <0.5 0 0 0 0 0 0 0

Total costs: Limited duty/Other  1/2 wages <$23,441 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

X- Mod <1.0 0.83 0.82 0.94 0.82

# Facility inspections completed (SIT) 0 N/A N/A N/A N/A N/A 1 4

% of areas of concern  identified during internal facility inspections 
that are resolved within 45 days of report 

0 N/A N/A N/A N/A N/A 100% 93%

# work site inspections completed 278 81 53 88 222 346 335 335

# site visits (for potential BMPS) completed and discussed by ET 0 N/A N/A N/A N/A On hold due to COVID N/A 0 1

# GM communications on status of safety program and performance >4 11 10 12 33 34 19 7

# safety strategy reviews conducted by ET and EHSS 4 1 0 0 1 48 12 4

# of major safety training events offered 9 4 4 4 12 13 9 11

Ave % of targeted employees trained vs. plan >90% 91.57% 94.24% 92.57% 92.79% 92.66% 89.77% 90.73%

% Positive responses on the employees safety survey (aver) >75% N/A N/A N/A N/A Postponed at this time POSTPONED POSTPONED N/A

On hold due to COVID

Reduce the number of incidents

Reduce the impact of incidents on employees and the Distr ict

Implement industry best practices

Create a positive safety culture

Educate employees in safe work practices

Communicate our commitment to safety

Identify and correct poor practices and potential  hazards
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Table 2: Operational Excellence Objectives and Measures 
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Table 2: Operational Excellence Objectives and Measures (continued) 

 
 
 
 
 
 
 
 
 
 
 

FINANCIAL OBJECTIVES

 Target Q1 Q2 Q3
FY22 to 

Date
Comments FY21 FY20 FY19

Residential Sewer Service Charge (SSC) compared to 
other local agencies

T&R Annual 5.8th 5.8th 5.8th

$: SSC Union Sanitary District T&R $491.00 $454.57 $421 $407 

$: SSC Regional Average T&R Annual TBD $469 $446 

$: SSC National Average T&R Annual TBD $512 $504 

Total Service Population Change T&R Annual TBD 356,823 N/A

Total Parcels Served T&R 93,378 92,714 91,054 N/A

Debt Coverage Ratio 1.5 Annual N/A 9.90 9.71

PERS Funding Level 90-100% Annual N/A 67.02% 68.04%

OPEB Funding Level 90-100% Annual N/A 60.85% 48.41%

% of Budgeted Operating Expenditures 95-103% 23.32% 21.03% 25.78% 70.13% 100% 96% 94%

% of Budgeted Overtime Used T&R 20.19% 32.32% 20.33% 72.84% N/A N/A N/A

% of Budgeted Special Projects Expenditures 80-110% 1.86% 0.76% 11.05% 13.67% N/A N/A N/A

Ferrous Chloride Usage ≤ 40 43 GPH 39.6 GPH 41.0 GPH 41.2 GPH

Hydrogen Peroxide Usage ≤ 14 17 GPH 15.1 GPH 11.8 GPH 14.06 GPH

Hypochlorite Usage ≤ 143 156.9 GPH 144.8 GPH 91.3 GPH 131.00 GPH

Polymer Usage - Gravity Belt Thickener (GBT) ≤ 5.5 3.5 lbs/dry ton 3.6 lbs/dry ton 3.5 lbs/dry ton 3.53 lbs/dry ton

Polymer Usage - Dewatering ≤ 37 35 lbs/dry ton 34.1 lbs/dry ton 35.1 lbs/dry ton 34.73 lbs/dry ton

Fiscal  responsibi l i ty:(Financial) Accurately project and control  costs

Fiscal  responsibi l i ty: (Chemical  Usage) Accurately project and control  costs

Fiscal  responsibi l i ty: Ensure funding for  cr itical  programs and projects, whi le maintaining comparable rates

Page 21 of 110



 
 
Table 2: Operational Excellence Objectives and Measures (continued) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FINANCIAL OBJECTIVES (Con't)

 Target Q1 Q2 Q3
FY22 to 

Date
Comments FY21 FY20 FY19

Energy Produced: Cogeneration T&R 35,911 kwh/d 29,236 kwh/d 30,992 kwh/d 32,046 kwh/d

Energy Produced: Solar T&R 333 kwh/d 193 kwh/d 308 kwh/d 278 kwh/d

Total Electrical Usage T&R 51,466 kwh/d 51,595 kwh/d 53,433 kwh/d 52,164 kwh/d

Plant Daily Flow (Average) T&R 22.6 mgd 23.2 mgd 22.6 mgd 22.8 mgd

Influent Total Suspended Solids T&R 379 mg/L 338 mg/L 342 mg/L 353 mg/L

Effluent Total Suspended Solids T&R 11.7 mg/L 11.3 mg/L 11.3 mg/L 11.4 mg/L

% Removal of Total Suspended Solids ≥85% 97% 97% 97% 97%

Fiscal  responsibi l i ty: (Process) Accurately project and control  costs
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Table 2: Operational Excellence Objectives and Measures (continued) 

 
 
 
 
 
 
 
 

INTERNAL PROCESS OBJECTIVES
 Target Q1 Q2 Q3 FY22 to Date Comments FY21 FY20 FY19

 Total # of Maintenance Activities to Prevent Failures T&R 6,063 5,383 6,785 18,231 N/A N/A N/A

Corrective Maintenance T&R 690 672 431 1,793 N/A N/A N/A

Preventative Maintenance T&R 4,131 3,548 5,581 13,260 N/A N/A N/A

Proactive Corrective Maintenance (Predictive) T&R 1,242 1,163 773 3,178 N/A N/A N/A

Total hours used for Maintenance Activities to Prevent 
Failures

T&R 10,949.63 9,637.90 8,607.93 29,195.46 N/A N/A N/A

Corrective Maintenance T&R 3,372.80 3,298.50 3,038.16 9,709.46 N/A N/A N/A

Preventative Maintenance T&R 4,428.60 3,554.25 3,128.54 11,111.39 N/A N/A N/A

Proactive Corrective Maintenance (Predictive) T&R 3,148.23 2,785.15 2,441.23 8,374.61 N/A N/A N/A

Total # of Urgent Responses T&R 31 76 82 189 N/A N/A N/A

Total hours used for Urgent Responses T&R 255.5 660 595.95 1511.45 N/A N/A N/A

% of Collection System Cleaned per Plan 100% 21.40% 25.70% 26.50% 73.60% N/A N/A N/A

% asset renewal/year: Plant T&R Annual 11.80% 5.03% 2.32%

% asset renewal/year: Collection System T&R Annual 0.06% 0.04% 0.08%

# of Category 1 SSO's 0 0 0 0 0 0 0 0

# of Category 2/3 SSO's ≤10 0 0 1 1 Cat 3 SSO 100% recovered 3 1 2

Settleability Performance: Sludge Volume Index (SVI)
100 - 150 

mL/gal
332 mL/gal 350 mL/gal 221 mL/gal 301 mL/gal N/A N/A N/A

Number of Days SVI Outside of Range T&R 64 58 56 178 N/A N/A N/A

Districtwide Critical Projects On schedule ≥85 Annual N/A N/A N/A
How many hours project points expend on District 
projects

T&R Annual N/A N/A N/A

# of projects that improve efficiency T&R Annual N/A N/A N/A

Efficiency: Optimize processes; Use technology  and resources effectively

Planning: Implement projects and programs that benefit the environment

Environmental  Protection: Maintain our abi l i ty to meet current and future regulations

Asset Management: Manage and maintain assets and infrastructure
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Table 2: Operational Excellence Objectives and Measures (continued) 

 
 
 

 Target Q1 Q2 Q3
FY22 to 

Date
Comments FY21 FY20 FY19

Employee Turnover Rate- Total T&R Annual 3.57% 5.11% 5.11%

Employee Turnover Rate Nonretirement T&R Annual 2.14% 2.19% 2.00%

% of employees completing training beyond District 
scheduled

≥80% Annual 53% N/A N/A

Average training hours per FTE ≥20 3.71 4.03 4.64 12.38 16.99 N/A N/A

Business Services ≥20 2.83 3.18 4.52 10.53 19.15 N/A N/A

Technical Services ≥20 2.09 3.62 5.29 11 18.25 N/A N/A

Collections Systems ≥20 5.03 4.06 4.72 13.81 15.181 N/A N/A

Fabrication, Maintenance, and Construction ≥20 3.83 5.74 3.44 13.01 18.85 N/A N/A

Treatment and Disposal ≥20 4.06 3.53 4.94 12.53 14.66 N/A N/A

See Safety Scorecard

% of employee participating in committee and/or 
taskforces (Excludes management)

≥45% Annual 36% 44% 43%

# Districtwide Employee Engagement Activities 
Completed (Survey, training, events)

T&R 0 0 0 0 N/A N/A N/A

Culture: Foster  a col laborative employee-management relationship that encourages new ideas and continuous improvement

Safety: Work safely; reduce accidents and injur ies

Employees: Maintain a highly competent, flexible workforce

EMPLOYEE GROWTH & DEVELOPMENT OBJECTIVES
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JUNE 13, 2022 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 10 

 
TITLE: Award the Construction Contract for the Enhanced Treatment and Site 

Upgrade Program Phase 1A Campus Building Project to Zovich Construction 
(This is a Motion Item) 

 
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager  
 Curtis Bosick, Enhanced Treatment and Site Upgrade Assistant PM 

ETSU Steering Committee (Armando Lopez, Raymond Chau, Robert Simonich) 
  

Recommendation 
Staff recommends the Board award the construction contract, including Bid Alternates 1A, 1B, 
and 1C, for the Enhanced Treatment and Site Upgrade Program Phase 1A Campus Building Project 
to Zovich Construction (Zovich) in the amount of $76,375,000.00. 
 
Discussion 
Phase 1A of the Enhanced Treatment and Site Upgrade (ETSU) Program consists of the 
construction of a new Campus Building (Campus) with related improvements and the Aeration 
Basin Modification Project (AB Mods Project). The AB Mods Project construction contract was 
bid and awarded separately from the Campus due to the timing of the projects and the differing 
type of work required for each. A detailed description of the scope of the Campus Project and 
the major drivers for constructing it are included in the background section of this report. 
 
The Campus Building Project was advertised for bids on March 22, 2022.  The District received 
and opened Four (4) bids on May 24, 2022.  The bid results were as follows: 
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Contractor 
Total Bid Amount 
Including All Bid 

Alternates 

Zovich Construction 
(Brentwood, CA) 

 $77,825,000 

SJ Amoroso Construction Co., LLC 
(Redwood City, CA) $80,317,000 

Hensel Phelps 
(Pleasanton, CA) 

$82,030,002 

Clark Construction 
(Bethesda, CA) 

$85,391,790 

Engineer’s Estimate $ 78,000,000 

 
The apparent low bidder is Zovich Construction as per the contract documents the determination 
of the low bid is based upon the total of the base bid and all the alternates.    
 
Bid Alternates 
The total bid from Zovich includes four bid alternates which are summarized in the table below: 
 

Alternate Description Price  

1A Builder’s Risk Insurance  
$150,000.00 

1B “Acts of God” Insurance  
$1,400,000.00 

1C 435 kW Photovoltaic System 
$2,300,000.00 

1D 245 kW Photovoltaic System 
$1,450,000.00 

 
The Bid documents included two different sizes of solar photovoltaic systems. A smaller system 
that only included the solar panels on canopies in the parking lot as well as a larger system that  
included solar panels on the roof in addition to the parking lot. Given the bid amount of each 
option, staff believes the larger system (Alternate 1C) provides the best value due to the 
following:  
 

• The engineers estimate for the larger system is $3,300,000 and the bid received is 
$2,300,000. A difference of 43%. 
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• The simple payback period using the engineers estimate was 20 years; the simple payback 
period based upon the bid is 12 years.  

• The costs of installing additional solar power in this area in the future is likely to be higher.  
• The additional power generated by the larger solar power installation will help to offset 

the expected increased power consumption when nutrient removal begins.  
• The District is currently on a Federal funding list to potentially receive grant funding for 

the larger solar system. 
  
Staff has reviewed these bid alternates and recommends including Bid Alternates 1A, 1B, and 1C 
in the construction contract. Including Bid Alternates 1A, 1B, and 1C, the contract price equates 
to a total amount of $76,375,000.00, which is $1,450,000 less than the total bid amount since it 
does not include bid alternate 1D. 
 
Staff reviewed the bid documents and subsequent clarifications submitted by Zovich and found 
them to be in order.  Zovich confirmed on June 1, 2022, that they will enter into the construction 
contract and construct the Project as bid. No bid protests were received. 
 
Staff is of the opinion that this bidding process was competitive based on the feedback received 
during the bid period, total number of bids, and the significant financial commitment required to 
bid a project of this magnitude. The attached Table 1 includes detailed results from the four bids. 
Staff has checked Zovich’s project references and is satisfied with their work performance.  Their 
references included the construction of the City of Fremont Civic Event Center which Zovich 
recently completed (see attached photos). 
 
This bid amount is consistent with the total project budget which also includes consultant costs, 
permit fees, and a $2 million dollar furniture allowance under a separate contract. These costs 
are accounted for in the Districts fiscal modal and current rate structure. Staff is of the opinion 
that awarding this contract does not create any short or long-term impacts to the fiscal model. 
 
The contractor has 730 calendar days (24 months) to complete the Project from the Notice to 
Proceed, which puts the estimated substantial completion date in August 2024.  Selection of the 
construction management and inspection services for the Project has been completed with 
Psomas as the selected firm.  
 
Background 
The ETSU Program is the culmination of the District’s planning efforts and is based on the 
outcomes and findings of the Plant Solids System/Capacity Assessment – Phases 1 and 2, 
Administration/Control/FMC Buildings Evaluation, the Effluent Management Study and the 
Secondary Treatment Process Improvements evaluation.  The Program includes projects 
recommended for implementation that will be phased to address both immediate drivers (poor 
sludge settleability, treatment capacity, effluent disposal and aging infrastructure), while 
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preparing for future requirements such as nutrient regulations for discharge in the Bay that are 
currently being considered by the Regional Water Quality Control Board.   
 
The Phase 1 and 2 projects included in this program were presented to the Board during the 
workshop held on May 8, 2019 and are summarized in the Final Report which was approved by 
the Board on August 26, 2019.  A third phase of projects was briefly outlined that covered the 
timeframe from 2040 to 2058 and included potentially stricter nutrient limits in the more distant 
future.  The projects identified in the ETSU Program and modified by the 30% design report to be 
implemented in the near-term (the next seven to ten years) are included in Phase 1 and are 
summarized in the table below. 
 

Phase 1A Aeration Basin 
Modifications 

Retrofitting existing Aeration Basins 1 through 7 and 
construction of an 8th aeration basin with the flexibility 
to operate initially with an anaerobic selector during the 
implementation phase and transitioning to a biological 
nutrient removal (BNR) process following completion. 

Phase 1A 
Campus Building  
(Admin, FMC, Ops) 

Construction of a new combined Campus Building, 
including associated site and utility improvements.  

Phase 1B Secondary Clarifiers 
Construction of four new 160-foot diameter secondary 
clarifiers, mixed liquor control box, and centralized RAS 
pump station.  

Phase 1B Effluent Facilities 
Construction of new chlorination/dechlorination contact 
basins, effluent pump stations, and relocation of 
existing effluent force main. 

Phase 1C Plant Equalization 
Storage 

Retrofitting existing Secondary Clarifiers 1 through 4 to 
operate as primary effluent equalization basins. 

 
The full version of the ETSU Program report, including appendices, can be found at the following 
link: https://unionsanitary.ca.gov/ETSU.   
 
ETSU Phase 1A Project Scope 
Staff developed a Phase 1A Project scope which includes the Aeration Basin Modifications project 
and the Campus Building project. These two projects were being designed together for the initial 
construction because they are the first two concurrent projects that must be constructed to 
facilitate the construction of the remainder of Phase 1 program. However, due to a number of 
factors including the Covid 19 pandemic the design of the Aeration Basins Modifications Project 
was able to be completed prior to the Campus Building Project. 
 
The major scope items for the Campus Building project are as follows: 
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• Construct a new Campus Building that consolidates the District’s existing Administration, 
Control/Lab and Fabrication, and Maintenance and Construction (FMC) buildings and is 
constructed in accordance with current seismic and safety regulations.  This work includes 
all associated site, landscaping and utility improvements, and new parking areas and 
driveways.  

• Construct a new storm water retention pond and covered parking with solar panels in 
portions of the new parking lots to be constructed around the new Campus Building. 

• Install electrical and communication/network improvements as required to accomplish 
the above scope of work. 

• Construction of a new storm drain pump station to capture on-site stormwater flows from 
the north end of the site and pump to the start of the treatment plant.  

 
Other than utility and site access improvements, all Campus Building project work is anticipated 
to be located on or about the current approximately 4.5-acre vacant District owned land in the 
north-east corner of the Alvarado WWTP site. 
 
Project Basis 
The condition of the existing Administration and Control Buildings was studied extensively as a 
part of the ETSU program development as documented in the ETSU Program report adopted in 
August 2019. 
 
The existing Administration and Control Buildings require significant upgrades to meet current 
building standards.  Recommended improvements to the existing Administration and Control 
Buildings include seismic upgrades; mechanical, electrical, and plumbing upgrades; and building 
envelope repairs to prevent water intrusion.  Additionally, the existing maintenance building and 
paint shop are nearing the end of their useful lives and were previously identified for 
replacement.  Consequently, an evaluation was completed that compared the costs of 
retrofitting the existing Administration and Control Buildings and constructing a new FMC 
Building to the cost of constructing all new buildings.  In summary, the life cycle costs were 
estimated to be 20 percent less than retrofitting the existing buildings.  Furthermore, a new 
Campus Building would also provide: 
 

• A longer life span; 
• A facility built to the latest building codes; 
• A much smaller overall footprint; 
• An opportunity for more efficient space planning;  
• A construction sequence that significantly minimizes disruptions to staff, productivity, 

and customer service; 
• Consolidation of shared functions; 
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• Valuable real estate that could be used to expand the existing secondary treatment 
process.   

 
As a result of this evaluation the Campus Building Project was designed to replace the existing 
Administration Building, Control Building, and the FMC Shop as well as provide the site 
improvements needed to construct the new building. 
 
Project Financing 
The District recently secured a WIFIA loan from the EPA to fund 49% of the total ETSU Program 
costs at a very favorable rate of 1.9%. This WIFIA loan was increased from $188,758,204 to 
$249,660,876 (a difference of $60,902,672) to account for the anticipated inflationary economic 
conditions. Last year the District issued bonds (series 2021A) in the amount of $110,000,000 to 
finance various CIP projects, of which $80 million has specifically been set aside for the ETSU 
program. 
 
Future debt financing is required to complete the remaining ETSU program. This has already been 
factored into the District’s fiscal model and is supported by the current rate structure. It is 
currently anticipated this additional debt financing will be in the form of a Clean Water State 
Revolving Fund (SRF) loan(s) or additional bond issuances, or some combination thereof. Staff 
continues to pursue an SRF Loan for each phase of the ETSU Program. 
 
Previous Board Action  
August 26, 2019, the Board Adopted Resolution 2864 Approving the District’s Final Report for the 
Enhanced Treatment & Site Upgrade Program. 
 
January 13, 2020, the Board authorized the General Manager to execute an Agreement and Task 
Order No. 1 with Hazen and Sawyer in the amount of $6,752,860 for the Enhanced Treatment 
and Site Upgrade Phase 1A Project to provide the 30% design services for all projects in Phase 1 
of the ETSU Program (excluding the Campus Building project) and final design services associated 
with the Aeration Basin Modifications Project. 
 
March 9, 2020, the Board authorized the General Manager to execute Task Order No. 2 with 
Hazen and Sawyer in the amount of $3,737,412 for the Enhanced Treatment and Site Upgrade 
Phase 1A Project to complete the design of the Campus Building Project. 
 
February 22, 2021, the Board authorized the General Manager to execute an Agreement and Task 
Order No. 1 with Psomas in the amount of $10,986,283 for value engineering, constructability 
review, and construction management services for the Enhanced Treatment and Site Upgrade 
Phase 1A Project. 
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March 22, 2021, the Board Conducted a Public Hearing to Receive Comments on the Initial Study 
and Mitigated Negative Declaration for the Enhanced Treatment and Site Upgrade Phase 1 
Program. 
 
May 10, 2021, the Board adopted Resolution 2923 adopting the Mitigated Negative Declaration 
for the Enhanced Treatment and Site Upgrade Phase 1 Program. 
 
August 23, 2021, the Board adopted Resolution 2934 Determining the Enhanced Treatment And 
Site Upgrade Phase 1A-Campus Building Project (Project) Consistent With The Approved Initial 
Study/Mitigated Negative Declaration For The Enhanced Treatment And Site Upgrade Phase 1 
Program and Approving the Project. 
 
January 10, 2022, the Board awarded the Construction Contract for the Enhanced Treatment and 
Site Upgrade Program Phase 1A Aeration Basins Modifications Project to W. M. Lyles Co. 
 
PRE/RP/CB 
 
Attachments: Figure 1 – ETSU Program Site Plan Aerial Image 
  Figure 2 –New Campus Building Aerial Image 

Figures 3-9 Photos of Zovich constructed City of Fremont Event Center 
  Table 1 – Bid Tabulation Sheet 
  Contractor’s Agreement  
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Table 1

Bid Tabulation

ETSU Phase 1A - Campus Building Project

Bid Opening: 2:30 pm, May 24, 2022

Engineer's Estimate:  $78 million

Zovich Construction 

(Brentwood, CA)

SJ Amoroso 

(Redwood Shores, 

CA)

Hensel Phelps 

(Pleasanton, CA)

Clark Construction 

(San Francisco, CA)

Total Bid Price Total Bid Price Total Bid Price Total Bid Price

A.1 New Campus & Site Work, Complete LS 1 $64,900,000.00 $69,197,000.00 $71,685,000.00 $73,927,480

A.2 Site Drain Pump Station LS 1 $5,200,000.00 $4,160,000.00 $4,282,000.00 $4,641,190

A.3 Electric Vehicle Charging Stations LS 1 $1,675,000.00 $1,570,000.00 $1,582,000.00 $1,533,260

A.4

Excavation Support Systems cost for 

providing all shoring and bracing on all Bid 

Items above including but not limited to 

that as required by sections 6700 - 6708 of 

the Labor Code

LS 1 $250,000.00 $750,000.00 $632,000.00 $146,100

A.5 Allowance: ACWD Fees LS 1 $200,000.00 $200,000.00 $200,000.00 $200,000

A.6
Allowance: Unforeseen Underground Field 

Conditions
LS 1 $50,000.00 $50,000.00 $50,000.00 $50,000

A.7
Allowance: Temporary Power During 

Construction
LS 1 $250,000.00 $250,000.00 $250,000.00 $250,000

$72,525,000.00 $76,177,000.00 $78,681,000.00 $80,748,030.00

Bid Alternate 1A Builder's Risk Insurance LS 1 $150,000.00 $290,000.00 $1.00 $584,350

Bid Alternate 1B "Acts of God" Insurance LS 1 $1,400,000.00 $250,000.00 $1.00 $698,650

Bid Alternate 1C 435 kW Photovoltaic System LS 1 $2,300,000.00 $2,200,000.00 $2,052,000.00 $2,078,780.00

Bid Alternate 1D 245 kW Photovoltaic System LS 1 $1,450,000.00 $1,400,000.00 $1,297,000.00 $1,281,980.00

$77,825,000.00 $80,317,000.00 $82,030,002.00 $85,391,790.00

-0.2% 3.0% 5.2% 9.5%

$76,375,000.00 $78,917,000.00 $80,733,002.00 $84,109,810.00

-2.1% 1.2% 3.5% 7.8%

Recommended Contract Price including Base Bid                                                       

with Bid Alternates 1A, 1B, and 1C

Percent (Under)/Over Engineer's Estimate

Total Contract Price

Percent (Under)/Over Engineer's Estimate

Total Base Bid

Bid Item No. Bid Item Unit
Estimated 

Quantity
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Figure 1: ETSU Program – Phase 1 Project Locations

Phase 1A – Aeration 
Basin Modifications

Phase 1B – New 
Secondary Clarifiers

Phase 1B – New 
Effluent Facilities

Phase 1C – New Primary 
Effluent Equalization

Phase 1A – New 
Campus Building

1

Phase 1A – New Storm 
Drain Pump Station
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Figure 2: Campus

2
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Figure 3: Fremont Civic Event Center
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Figure 4: Fremont Civic Event Center

4
Page 36 of 110



Figure 5: Fremont Civic Event Center
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Figure 6: Fremont Civic Event Center
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Figure 7: Fremont Civic Event Center
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Figure 8: Fremont Civic Event Center
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Figure 9: Fremont Civic Event Center
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AGREEMENT FOR THE CONSTRUCTION OF 

 
Enhanced Treatment and Site Upgrade Program - Phase 1A  

Campus Building  
Project No. 800-545 

 
THIS AGREEMENT, made and concluded, in duplicate, dated June ___, 2022, between the 
UNION SANITARY DISTRICT (“District”), Union City, California, and ZOVICH & SONS INC. 
dba ZOVICH CONSTRUCTION ("Contractor"), License No. 287113. 
 
 W I T N E S S E T H : 
 
1. That for and in consideration of the payments and agreements hereinafter mentioned, 
to be made and performed by the District, and under the conditions expressed in the two 
bonds, bearing even date with these presents, and hereunto annexed, the Contractor agrees 
with the District, at his/her own proper cost and expense, to do all the work and furnish all the 
materials necessary to construct and complete in good workmanlike and substantial manner 
the project entitled: Enhanced Treatment and Site Upgrade Program - Phase 1A Campus 
Building  (Project No. 800-545) in strict conformity with the plans and specifications 
prepared therefor, which said plans and specifications are hereby specially referred to and by 
said reference made a part hereof. 
 
2. Now, therefore, in consideration of the mutual covenants and agreements of the 
parties herein contained and to be performed, the Contractor hereby agrees to complete the 
work in accordance with the terms and conditions stipulated in the Contract Documents for 
the sum of Seventy Six Million Three Hundred Seventy Five Thousand Dollars 
($76,375,000.00) (the “Contract Price”) computed in accordance with Contractor’s accepted 
proposal dated May 24, 2022, which accepted proposal is incorporated herein by reference 
thereto as if herein fully set forth.  This sum includes the following bid alternates that have 
been accepted by the District and are hereby incorporated in the Agreement:1A, 1B and 1C.  
Compensation shall be based upon the lump sum bid items plus the unit prices stated in the 
Bid Schedule times the actual quantities or units of work and materials performed or 
furnished.  The further terms, conditions, and covenants of this Agreement are set forth in the 
Contract Documents, each of which is by this reference made a part hereof.  Payments are to 
be made to the Contractor in accordance with the provisions of the Contract Documents and 
the Technical Specifications in legally executed and regularly issued warrants of the District, 
drawn on the appropriate fund or funds as required by law and order of the District thereof. 
 
3. The District hereby promises and agrees with the said Contractor to employ, and does 
hereby employ, the said Contractor to provide the materials and to do the work according to 
the terms and conditions herein contained and referred to, for the Contract Price, and hereby 
contracts to pay the same at the time, in the manner and upon the conditions set forth in the 
Contract Documents; and the said parties for themselves, their heirs, executors, 
administrators, successors and assigns, do hereby agree to the full performance of the 
covenants herein contained. 
 
4. The Contractor and any subcontractor performing or contracting any work shall 
comply with all applicable provisions of the California Labor Code for all workers, laborers and 
mechanics of all crafts, classifications or types, including, but necessarily limited to the 
following: 
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(a) The Contractor shall comply with all applicable provisions of Section 1810 
to 1815, inclusive, of the California Labor Code relating to working hours.  The 
Contractor shall, as a penalty to the District, forfeit the sum of twenty-five dollars ($25) 
for each worker employed in the execution of the Contract by the Contractor or by any 
subcontractor for each calendar day during which such worker is required or permitted 
to work more than eight (8) hours in any one calendar day and forty (40) hours in any 
one calendar week, unless such worker receives compensation for all hours worked in 
excess of eight (8) hours at not less than 1-1/2 times the basic rate of pay. 

 
(b) Pursuant to the provision of California Labor Code, Sections 1770 et. seq., 
the Contractor and any subcontractor under him shall pay not less than the prevailing 
rate of per diem wages as determined by the Director of the California Department of 
Industrial Relations.  Pursuant to the provisions of California Labor Code Section 
1773.2, the Contractor is hereby advised that copies of the prevailing rate of per diem 
wages and a general prevailing rate for holidays, Saturdays and Sundays and 
overtime work in the  locality in which the work is to be performed for each  craft, 
classification, or type of worker required to execute the Contract, are on file in the 
office of the District,  which copies shall be made available to any interested party on 
request.  The Contractor shall post a copy of said prevailing rate of per diem wages at 
each job site. 

 
(c) As required by Section 1773.1 of the California Labor Code, the 
Contractor shall pay travel and subsistence payments to each worker needed to 
execute the work, as such travel and subsistence payments are defined in the 
applicable collective bargaining agreements filed in accordance with this Section. 

 
(d) To establish such travel and subsistence payments, the representative of 
any craft, classification, or type of workman needed to execute the contracts shall file 
with the Department of Industrial Relations fully executed copies of collective 
bargaining agreements for the particular craft, classification or type of work involved.  
Such agreements shall be filed within 10 days after their execution and thereafter shall 
establish such travel and subsistence payments whenever filed 30 days prior to the 
call for bids. 

 
(e) The Contractor shall comply with the provisions of Section 1775 of the 
California Labor Code and shall, as a penalty to the District, forfeit not more than two 
hundred dollars ($200) for each calendar day, or portion thereof, for each worker paid 
less than the prevailing rate of per diem wages for each craft, classification, or type of 
worker needed to execute the contract.  The Contractor shall pay each worker an 
amount equal to the difference between the prevailing wage rates and the amount 
paid worker for each calendar day or portion thereof for which a worker was paid less 
than the prevailing wage rate. 

 
(f) As required under the provisions of Section 1776 of the California Labor 
Code, Contractor and each subcontractor shall keep an accurate payroll record, 
showing the name, address, social security number, work classification, and straight 
time and overtime hours worked each day and week, and the actual per diem wages 
paid to each journeyman, apprentice, worker, or other employee employed by him or 
her in connection with the public work.  Said payroll shall be certified and shall be 
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available for inspection at all reasonable hours at the principal office of the Contractor 
on the following basis: 

 
(1) A certified copy of an employee's payroll record shall be made 
available for inspection or furnished to the employee or his or her authorized 
representative on request. 

 
(2) A certified copy of all payroll records enumerated in Paragraph 4(f), 
herein, shall be made available for inspection or furnished upon request to 
the District, the Division of Labor Standards Enforcement, and the Division of 
Apprenticeship Standards of the Department of Industrial Relations. 

 
(3) A certified copy of all payroll records enumerated in Paragraph 4(f), 
herein, shall be made available upon request by the public for inspection or 
for copies thereof; provided, however, that a request by the public shall be 
made through the District, the Division of Apprenticeship Standards, or the 
Division of Labor Standards Enforcement.  If the requested payroll records 
have not been provided pursuant to subparagraph 4(e) herein, the requesting 
party shall, prior to being provided the records, reimburse the costs of 
preparation by the Contractor, subcontractors, and the entity through which 
the request was made.  The public shall not be given access to the records at 
the principal offices of the Contractor. 

 
The certified payroll records shall be on forms provided by the Division of 
Labor Standards Enforcement or shall contain the same information as the 
forms provided by the division. 
 
Certified payroll records shall be submitted electronically as required under 
California Labor Code Section 1776 to the Labor Commissioner pursuant to 
California Code of Regulations Chapter 8, Section 16404. 

 
Each Contractor shall file a certified copy of the records, enumerated in 
Paragraph 4(f) with the entity that requested the records within 10 days after 
receipt of a written request.  Any copy of records made available for 
inspection as copies and furnished upon request to the public or any public 
agency by the District, the Division of Apprenticeship Standards, or the 
Division of Labor Standards Enforcement shall be marked or obliterated in 
such a manner as to prevent disclosure of an individual's name, address, and 
social security number.  The name and address of the Contractor awarded 
the contract or performing the contract shall not be marked or obliterated.  
The Contractor shall inform the District of the location of the records 
enumerated under Paragraph 4(f) including the street address, city and 
county, and shall, within 5 working days, provide a notice of change of 
location and address.  The Contractor shall have 10 days in which to comply 
subsequent to receipt of written notice specifying in what respects the 
Contractor must comply with this Paragraph 4(f).  In the event that the 
Contractor fails to comply within the 10-day period, he or she shall, as a 
penalty to the state or the District, forfeit one hundred dollars ($100) for each 
calendar day, or portion thereof, for each worker, until strict compliance is 
effectuated.  Upon the request of the Division of Apprenticeship Standards or 
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the Division of Labor Standards Enforcement, these penalties shall be 
withheld from progress payments then due.  Responsibility for compliance 
with Paragraph 4(f) lies with the Contractor. 

 
(g) The Contractor and any subcontractors shall, when they employ any person 
in any apprenticeable craft or trade, apply to the joint apprenticeship committee 
administering the apprenticeship standards of the craft or trade in the area of the 
construction site for a certificate approving the Contractor or subcontractor under the 
apprenticeship standards for the employment and training of apprentices in the area 
or industry affected; and shall comply with all other requirements of Section 1777.5 of 
the California Labor Code.  The responsibility of compliance with California Labor 
Code Section 1777.5 during the performance of this contract rests with the Contractor. 
 Pursuant to California Labor Code Section 1777.7, in the event the Contractor willfully 
fails to comply with the provisions of California Labor Code Section 1777.5, the 
Contractor shall be denied the right to bid on any public works contract for up to three 
(3) years from the date noncompliance is determined and be assessed civil penalties. 

 
(h) In accordance with the provisions of Article 5, Chapter 1, Part 7, Division 2 
(commencing with Section 1860), and Chapter 4, Part 1, Division 4 (commencing with 
Section 3700) of the California Labor Code, the Contractor is required to secure the 
payment of compensation to its employees and for that purpose obtain and keep in 
effect adequate Workers' Compensation Insurance. If the Contractor, in the sole 
discretion of the District satisfies the District of the responsibility and capacity under 
the applicable Workers' Compensation Laws, if any, to act as self-insurer, the 
Contractor may so act, and in such case, the insurance required by this paragraph 
need not be provided. 

 
The Contractor is advised of the provisions of Section 3700 of the California Labor 
Code, which requires every employer to be insured against liability for Workers' 
Compensation or to undertake self-insurance in accordance with the provisions of that 
Code and shall comply with such provisions and have Employer’s Liability limits of 
$1,000,000 per accident before commencing the performance of the work of this 
Contract. 

 
The Notice to Proceed with the Work under this Contract will not be issued, and the 
Contractor shall not commence work, until the Contractor submits written evidence 
that it has obtained full Workers' Compensation Insurance coverage for all persons 
whom it employs or may employ in carrying out the work under this Contract.  This 
insurance shall be in accordance with the requirements of the most current and 
applicable state Workers' Compensation Insurance Laws.  In accordance with the 
provisions of Section 1861 of the California Labor Code, the Contractor in signing this 
agreement certifies to the District as true the following statement:  "I am aware of the 
provisions of Section 3700 of the Labor Code which requires every employer to be 
insured against liability for Workers' Compensation or to undertake self-insurance in 
accordance with the provisions of that Code, and I will comply with such provisions 
before commencing the performance of the work of this contract." 

 
A subcontractor is not allowed to commence work on the project until verification of 
Workers’ Compensation Insurance coverage has been obtained and verified by the 
Contractor and submitted to the Construction Manager for the District’s review and 
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records. 
 
(i) In accordance with the provisions of Section 1727 of the California Labor 
Code, the District, before making payment to the Contractor of money due under a 
contract for public works, shall withhold and retain therefrom all wages and penalties 
which have been forfeited pursuant to any stipulation in the contract, and the terms of 
Chapter 1, Part 7, Division 2 of the California Labor Code (commencing with Section 
1720).  But no sum shall be withheld, retained or forfeited, except from the final 
payment, without a full investigation by either the Division of Labor Standards 
Enforcement or by the District. 

 
5. It is further expressly agreed by and between the parties hereto that should there be 
any conflict between the terms of this Agreement the instrument and the bid proposal of said 
Contractor, then this Agreement instrument shall control, and nothing herein contained shall 
be considered as an acceptance of the said terms of said proposal conflicting herewith. 
 
6. The Contractor agrees to provide and maintain insurance coverage, and to indemnify 
and save harmless the parties named and in the manner set forth in Section 00800-2.0, 
LIABILITY AND INSURANCE, of the Supplementary General Conditions of the 
Specifications. 
 
The duty of Contractor to indemnify and save harmless, as set forth herein, shall include a 
duty to defend as set forth in Section 2778 of the California Civil Code; provided, however, 
that nothing herein shall be construed to require Contractor to indemnify against any 
responsibility or liability in contravention of Section 2782 of the California Civil Code. 
 
7. The Contractor shall diligently prosecute the work so that it shall be substantially 
completed within the time specified in Section 00800-1.1, TIME ALLOWED FOR 
COMPLETION. 
 
8. Except as otherwise may be provided herein, Contractor hereby expressly guarantees 
for one (1) full year from the date of the substantial completion, or upon receipt of written 
acceptance of early occupancy, of the work under this agreement and acceptance thereof by 
the District, to repair or replace any part of the work performed hereunder which constitutes a 
defect resulting from the use of inferior or defective materials, equipment or workmanship.  If, 
within said period, any repairs or replacements in connection with the work are, in the opinion 
of the District, rendered necessary as the result of the use of inferior or defective materials, 
equipment or workmanship, Contractor agrees, upon receipt of notice from District, and 
without expense to District, to promptly repair or replace such material or workmanship and/or 
correct any and all defects therein.  If Contractor, after such notice, fails to proceed promptly 
to comply with the terms of this guarantee, District may perform the work necessary to 
effectuate such correction and recover the cost thereof from the Contractor and/or its 
sureties. 
 
In special circumstances where a particular item of work or equipment is placed in continuous 
service before substantial completion of the Work, the correction period for that item may start 
to run from an earlier date.  This date shall be agreed upon in writing by the Contractor and 
District on or before the item is placed in continuous service. 
 
Any and all other special guarantees which may be applicable to definite parts of the work 
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under this agreement shall be considered as an additional guarantee and shall not reduce or 
limit the guarantee as provided by Contractor pursuant to this paragraph during the first year 
of the life of such guarantee. 
 
9. The Contractor shall provide, on the execution of this Agreement, a good and 
sufficient corporate surety bond in the penal sum of one hundred percent (100%) of the 
Contract Price, which bond shall be on the form provided by the District in Section 00610, 
FORM OF PERFORMANCE BOND, and be conditioned upon the faithful performance of all 
work required to be performed by the Contractor under this Agreement.  Said bond shall be 
liable for any and all penalties and obligations which may be incurred by Contractor under this 
Agreement.  The corporate surety bond shall be issued by a corporate surety that possesses 
a minimum rating from A. M. Best Company of A:VII and that is approved by the District.  The 
corporate surety shall be authorized to conduct business in California.  At its discretion, the 
District may request that a certified copy of the certificate of authority of the insurer issued by 
the Insurance Commissioner of the State of California be submitted by the surety to the 
District.  At its discretion, the District may also require the insurer to provide copies of its most 
recent annual statement and quarterly statement filed with the Department of Insurance 
pursuant to Article 10 (commencing with Section 900) of Chapter 1 of Part 2 of Division 1 of 
the Insurance Code. 
 
10. In addition to the bond required under Paragraph 9, hereof, Contractor shall furnish a 
good and sufficient corporate surety bond in the penal sum of one hundred percent (100%) of 
the Contract Price, which bond shall be on the form provided by the District in Section 00620, 
PAYMENT BOND, and conform strictly with the provisions of Sections 9550 et seq. of the 
Civil Code, and all amendments thereto.  The corporate surety bond shall be issued by a 
corporate surety that possesses a minimum rating from A. M. Best Company of A:VII and that 
is approved by the District.  The corporate surety shall be authorized to conduct business in 
California.  At its discretion, the District may request that a certified copy of the certificate of 
authority of the insurer issued by the Insurance Commissioner of the State of California be 
submitted by the surety to the District.  At its discretion, the District may also require the 
insurer to provide copies of its most recent annual statement and quarterly statement filed 
with the Department of Insurance pursuant to Article 10 (commencing with Section 900) of 
Chapter 1 of Part 2 of Division 1 of the Insurance Code. 
  
11. The Contractor may substitute securities for the amounts retained by the District to 
ensure performance of the work in accordance with the provisions of Section 22300 of the 
Public Contract Code.   
 
12. The Contractor shall be provided the time period specified in Section 01340-2.0, 
MATERIAL AND EQUIPMENT SUBSTITUTIONS, for submission of data substantiating a 
request for a substitution of an “or equal" item. 
 
13. As required by Section 6705 of the California Labor Code and in addition thereto, 
whenever work under the Contract involves the excavation of any trench or trenches five feet 
or more in depth, the Contractor shall submit in advance of excavations, a detailed plan 
showing the design of shoring, bracing, sloping, or other provisions to be made for worker 
protection from the hazard of caving ground during the excavation of such trench or trenches. 
 If such plan varies from the shoring system standards established by the Construction Safety 
Orders of the Division of Industrial Safety in Title 8, Subchapter 4, Article 6, California Code of 
Regulations, the plan shall be prepared by a registered civil or structural engineer employed 
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by the Contractor, and all costs therefore shall be included in the price named in the Contract 
for completion of the work as set forth in the Contract Documents.  Nothing in this Section 
shall be deemed to allow the use of a shoring, sloping, or other protective system less 
effective than that required by the Construction Safety Orders.  Nothing in this Section shall 
be construed to impose tort liability on the District, the Design Consultant, Construction 
Manager or any of their agents, consultants, or employees.  The District’s review of the 
Contractor’s excavation plan is only for general conformance to the California Construction 
Safety Orders. 
 
Prior to commencing any excavation, the Contractor shall designate in writing to the 
Construction Manager the “competent person(s)” with the authority and responsibilities 
designated in the Construction Safety Orders. 
 
14. In accordance with Section 7104 of the Public Contract Code, whenever any work 
involves digging trenches or other excavations that extend deeper than four feet below the 
surface, the provisions of Section 00700-7.2, DIFFERING SITE CONDITIONS, shall apply. 
 
15. In accordance with Section 7103.5 of the Public Contract Code, the Contractor and 
subcontractors shall conform to the following requirements.  In entering into a public works 
contract or a subcontract to supply goods, services, or materials pursuant to a public works 
contract, the Contractor or subcontractor offers and agrees to assign to the District all rights, 
title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act 
(15 U.S.C. Section 15) or under the Cartwright Act [Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code], arising from purchases 
of goods, materials or services pursuant to this Contract or the subcontract.  Such 
assignment shall be made and become effective at the time the District tenders final payment 
to the Contractor, without further acknowledgment by the parties. 
 
16. In accordance with Section 4552 of the Government Code, the Contractor shall 
conform to the following requirements.  In submitting a bid to the District, the Contractor offers 
and agrees that if the bid is accepted, it will assign to the District all rights, title, and interest in 
and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 
15) or under the Cartwright Act [Chapter 2 (commencing with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code], arising from purchase of goods, materials, 
or services by the Contractor for sale to the District pursuant to the bid.  Such assignment 
shall be made and become effective at the time the District tenders final payment to the 
Contractor. 
 
17. Pursuant to Public Contract Code Section 7100, the acceptance by the Contractor of 
an undisputed payment made under the terms of the Contract shall operate as, and shall be, 
a release to the District, and their duly authorized agents, from all claim of and/or liability to 
the Contractor arising by virtue of the contract related to those amounts.  Disputed contract 
claims in stated amounts may be specifically excluded by the Contractor from the operation of 
the release. 
 
18. In accordance with California Business and Professions Code Section 7030, the 
Contractor is required by law to be licensed and regulated by the Contractors’ State License 
Board which has jurisdiction to investigate complaints against contractors if a complaint 
regarding a patent act or omission is filed within four years of the date of the alleged violation. 
 A complaint regarding a latent act or omission pertaining to structural defects must be filed 
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within 10 years of the date of the alleged violation.  Any questions concerning the Contractor 
may be referred to the Registrar, Contractors’ State License Board, P.O. Box 26000, 
Sacramento, California 95826. 
 
19.   INDEMNIFICATION.  To the fullest extent permitted by law, Contractor shall indemnify 
and hold harmless the District from any claims, choses in action or lawsuits, whereby any 
subcontractor, material or equipment supplier, laborer or any person who supplies work or 
materials to said work of improvement may claim damages, losses and expenses thereto 
arising out of or resulting from any claim for performance of work, including the legal defense 
of any stop notice action as well as attorney fees and costs.  District may be required to 
engage separate legal counsel from that of the Contractor should District and Contractor be 
both named as defendants, cross-defendants or other parties to any such stop notice action 
in District’s sole discretion.  Contractor shall be fully liable for any judgment or damages 
resulting from any claim for stop notice relief or other liability regarding payment for materials, 
supplies, labor or equipment under this contract.  In claims against any person or entity 
indemnified under this paragraph by an employee of Contractor, a subcontractor, anyone 
directly or indirectly employed by them for whose acts they may be liable, the indemnification 
obligation under this paragraph shall not be limited in amount or type of damages, 
compensation or benefits payable by or for the Contractor or a subcontractor.  In all cases, 
indemnification shall include attorney fees and court costs. 
 
Unless arising solely out of the active negligence, gross negligence or willful misconduct of 
the District or the Design Consultant, the Contractor shall indemnity, defend and hold 
harmless: (1) the District and its Board of Directors, officers, employees, agents and 
representative; (ii) the Design Consultant and its consultants for the Work and their respective 
agents and employees; and (iii) if one is designated by the District for the work, the 
Construction Manager and its agents and employees (collectively “the Indemnified Parties”).  
The Contractor’s obligations hereunder include indemnity, defense and hold harmless of the 
Indemnified Parties from and against any and all damages, losses, claims, demands or 
liabilities whether for damages, losses or other relief, including, without limitation attorney’s 
fees and costs which arise, in whole or in part, from the Work, the Contract Documents or the 
acts, omissions or other conduct of the Contractor or any subcontractor or any person or 
entity engaged by them for the Work.  The Contractor’s obligations under the foregoing 
include without limitation:  (i) injuries to or death of persons; (ii) damage to property; or (iii) 
theft or loss of property; (iv) stop notice claims asserted by any person or entity in connection 
with the Work; and (v) other losses, liabilities, damages or costs resulting from, in whole or 
part, any acts, omissions or other conduct of Contractor, any of Contractor’s Subcontractors, 
of any tier, or any other person or entity employed directly or indirectly by Contractor in 
connection with the Work and their respective agents, officers or employees.  If any action or 
proceeding, whether judicial, administrative, arbitration or otherwise, shall be commenced on 
account of any claim, demand or liability subject to Contractor’s obligations hereunder, and 
such action or proceeding names any of the Indemnified Parties as a party thereto, the 
Contractor, at its sole cost and expense, shall defend the District and the Design Consultant 
in such action or proceeding with counsel reasonably satisfactory to the Indemnified Parties 
named in such action or proceeding.  In the event that there shall be any judgment, award, 
ruling, settlement, or other relief arising out of any such action or proceeding to which any of 
the Indemnified Parties are bound by, Contractor shall pay, satisfy or otherwise discharge any 
such judgment, award, ruling, settlement or relief.  Contractor shall indemnify and hold 
harmless the Indemnified Parties from any and all liability or responsibility arising out of any 
such judgment, award, ruling, settlement or relief.  The Contractor’s obligations hereunder are 
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binding upon Contractor’s Performance Bond Surety and these obligations shall survive 
notwithstanding Contractor’s completion of the Work or the termination of the Contract. 
 
IN WITNESS WHEREOF, the parties hereto have executed this agreement dated June ____, 
2022. 
 
 
ZOVICH & SONS INC. dba ZOVICH CONSTRUCTION 
 
 
By:     
 Ante Zovich 
  President 
103 Technology Court #A, Brentwood, CA 94513 
 
 
UNION SANITARY DISTRICT 
 
 
By:     
 Manny Fernandez 
 Board Secretary 
5072 Benson Road, Union City, California 94587 
 
 
ATTEST: 
 

 
     
 Karen Murphy 
 Attorney for Union Sanitary District 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JUNE 13, 2022 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 11 

 
TITLE: Authorize the General Manager to Execute Amendment No. 2 to Task Order 

No. 1 with ENGEO Incorporated for the Alameda Creek-Force Main Crossing 
Geotechnical Investigation Project (This is a Motion Item) 

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Raymond Chau, Technical Services Work Group Manager 
 Allan Briggs, Interim CIP Team Coach 

Andrew Baile, Assistant Engineer 
 
 
Recommendation 
Staff recommends the Board authorize the General Manager to execute Amendment No. 2 to 
Task Order No. 1 with ENGEO Incorporated (ENGEO) in the amount of $70,187 to provide 
additional geotechnical services for the Alameda Creek-Force Main Crossing Geotechnical 
Investigation Project (Project). 
 
Discussion 
The purpose of Amendment No. 2 is to authorize additional geotechnical services for the 
Alameda Creek-Force Main Crossing Geotechnical Investigation Project.  The scope of services 
and fees of Amendment No. 2 with ENGEO are summarized below: 

Task Description Amount 
Additional Geotechnical Services: 

• Exploration Preparation 
• Vacuum Potholing 
• Geotechnical Exploration 
• Geotechnical Report Preparation 
• Archaeological Services 

$70,187 

Amendment No. 2 Not to Exceed Fee $70,187 
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In advance of the geotechnical exploration, ENGEO was required to locate the force mains using 
vacuum potholing to avoid damaging the force mains during the exploration work.  The 
anticipated scope of work included 2 days of vacuum potholing at 6 locations, but due to 
difficulties locating the force mains and the presence of very dense ground fill materials, 
additional potholing effort was required.  The vacuum potholing work required a total of 5 days 
to complete. 
 
The geotechnical exploration included 4 borings that required an additional 1.5 days to complete.  
This delay is mainly attributed to difficulty in mobilizing the drilling rig due to limited access for 
the locations within the Coyote Hills Regional Park, as the trails to the locations were narrow with 
no space to turn around. 
 
Per the requirements of the East Bay Regional Park District (EBRPD) permit, an archaeologist and 
tribal monitor were required to be on site during the vacuum potholing and soil borings because 
of the proximity to known cultural resource sites within the Coyote Hills Regional Park.  Due to 
the additional days to complete the vacuum potholing and soil borings, the archaeologist and 
tribal monitor were onsite longer than anticipated. 
 
Please refer to the site plan in Figure 1 that shows the locations of the potholes, borings, and 
cone penetration tests (CPTs). 
 
Staff believes the amendment fee is reasonable for the additional effort needed to meet the 
permit requirements, locate the force mains at all pothole locations, and complete all the 
geotechnical investigation.  The task order amounts for the Project’s agreement with ENGEO are 
summarized below: 

Task Order / Amendment Amount 

Task Order No. 1 – Geotechnical Investigation Project $99,980 

Amendment No. 1 to Task Order No. 1 – Archaeological Services $19,892 
Amendment No. 2 to Task Order No. 1 – Additional Geotechnical 
Investigation $70,187 

Total Not to Exceed Amount $190,059 
 
Staff anticipates the Project to be completed in July 2022 with the completion of the final 
geotechnical report. 
 
 
Background 
The District’s service area is divided into three drainage basins:  Alvarado, Newark, and Irvington.  
The wastewater from the Newark and Irvington basins is collected into the Newark Pump Station 
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(PS) and Irvington PS, respectively.  Both pump stations transport the wastewater to the 
wastewater treatment plant (WWTP) via the twin force main system that was constructed in 
1982 with 12-foot segments of reinforced concrete pipe (RCP) with single bell-and-spigot 
gasketed joints. 
 
The twin force main system consists of two distinct segments.  The segment between Irvington 
PS and Newark PS is approximately 40,500 feet of twin 33-inch diameter RCP.  The segment 
between Newark PS and the Alvarado WWTP is approximately 26,200 feet of twin 39-inch 
diameter RCP.   The 39-inch twin force main section that crosses the Alameda Creek is 
approximately 940 feet in length and encompasses a total of 1,880 feet of pipe.  Please refer to 
Figure 1 for the location where the twin force main crosses Alameda Creek. 
 
The District is in a seismically active region that could see strong ground shaking from 
earthquakes on the Hayward, San Andreas, and Calaveras faults.  In 2016, the District completed 
a Seismic Vulnerability Assessment, which identified the Alameda Creek crossing as an area of 
concern due to the potential liquefication and lateral spread during a strong seismic event.  In 
addition, the force main corridor just south of Alameda Creek (approximately 1850 feet) appears 
to be susceptible to liquefaction and lateral spreading.  As the assessment was based on limited 
information, it was recommended that a detailed geotechnical investigation of the crossing at 
the Alameda Creek be performed to determine the extent and characteristics of the liquefiable 
material in the area, assess potential impacts to the force mains, and identify possible mitigation 
alternatives and recommendations. 
 
Task Order No. 1 – Geotechnical Investigation Project  
Staff selected ENGEO through a Request for Proposal process.  On November 25, 2020, staff 
executed an agreement and Task Order No. 1 with ENGEO in the amount of $99,980 to conduct 
geotechnical engineering services.  The geotechnical engineering services included the following: 

• Vacuum Pothole to locate the force mains prior to the geotechnical investigation 

• Perform 10 CPTs, extending to depths of 30 feet to 80 feet 

• Perform 4 mud-rotary borings, extending to depths of 30 feet to 80 feet 

• Perform laboratory testing on soil samples collected during the mud-rotary borings 

• Prepare a geotechnical report of the findings 

 
Amendment No. 1 to Task Order No. 1 – Archaeological Services 
On July 16, 2021, the Board authorized the General Manager to execute Amendment No. 1 to 
Task Order No. 1 with ENGEO in the amount of $19,892 to conduct archaeological services.  The 
archaeological services included the following: 
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• Perform an archaeological testing program which consists of a series of manual auger 
borings to determine the presence or absence of prehistoric cultural resources within or 
near Pothole No. 5 and Pothole No. 6. 

• Provide archaeological monitoring to accompany the vacuum potholing, CPT, and boring 
activities to be performed by ENGEO at specific locations within the Coyote Hills Regional 
Park in Fremont, CA. 

• Perform a focused records search at the Northwest Information Center at Sonoma State 
University regarding archaeological site CA-ALA-13. 

• Prepare an executive summary of results. 

• Provide tribal monitoring services during all ground disturbance activities near Pothole 
Nos. 5 and 6. 

 
 
Previous Board Action 
July 16, 2021, the Board authorized the General Manager to execute Amendment No. 1 to Task 
Order No. 1 with ENGEO Incorporated in the amount of $19,892 to provide archaeological 
services for the Alameda Creek-Force Main Crossing Geotechnical Investigation Project. 
 
 
PRE/RC/AB/AB 
 
Attachments: Figure 1 – Site Plan – USD Force Main-Alameda Creek Crossing 
 Amendment No. 2 to Task Order No. 1 
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Site Plan
USD Alameda Force Main Crossing

Alameda Creek Trail (North)

Alameda Creek Trail (South)
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ALAMEDA CREEK-FORCE MAIN CROSSING  
GEOTECHNICAL INVESTIGATION PROJECT 

 
AMENDMENT NO. 2 

 
TO 

 
TASK ORDER NO. 1 

 
TO 

 
AGREEMENT BETWEEN 

 
UNION SANITARY DISTRICT 

 
AND 

 
ENGEO INCORPORATED 

 
FOR 

 
PROFESSIONAL SERVICES 

 
Dated November 25, 2020 

 
 
1. PURPOSE 
 

The purpose of this amendment to Task Order No. 1 is to revise the budget for the 
Alameda Creek-Force Main Crossing Geotechnical Investigation Project.  This 
amendment will modify the scope of work to provide additional effort for Vacuum 
Potholing, Geotechical Exploration, Geotechnical Report Preparation, and 
Arcaheological Services. 

 
2. PROJECT COORDINATION 
 
 All work related to this task order shall be coordinated through District’s Project 

Manager, Andrew Baile.  
 
3. SCOPE OF SERVICES 
 Task 1: Exploration Preparation 
  

The scope of services for Task 1 shall be changed to include additional efforts in 
coordinating permits with the Alameda County Water District, Alameda County 
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Flood Control & Water Conservation District, and East Bay Regional Park District 
(EBRPD).  This includes rescheduling efforts due to additional measures required 
by EBRPD including a request to postpone the field work due to herbicide spraying 
in the areas that included the force main alignment and more extensive traffic 
control measures (including flaggers to route cyclists and pedestrians away from 
work area) and signage through the work areas within the Coyote Hills Regional 
Park.  The EBRPD requested that an archaeological investigation be performed at 
two exploratory locations within the Coyote Hills Regional Park due to the 
proximity to existing cultural resources, which further delayed scheduling of the 
work. 

 
Task 1A: Vacuum Potholing 
 

The scope of services to Task 1A shall be changed to include 3 additional days of 
potholing due to difficulty in locating the force mains at the 6 pothole locations of 
the Engineer’s workplan, for a total of 5 days.  Potholes at 2 of the 6 locations 
required the potholes to be relocated up to three times due to dense material 
within the Alameda Creek levees.  At all pothole locations, the holes were made 
larger than the original assumption of 12-inches in diameter and 10 feet deep, in 
order to find the force main. The additional and larger potholes also resulted in 
additional grout material used to backfill the potholes, and additional mobilization 
for the grouting subcontractor. 
 
This also includes the Engineer’s time to accompany the potholing subcontractor 
in the field for the additional days of potholing, including setting up traffic control, 
and providing additional flaggers as required by the EBRPD permit.   

 
Task 2: Geotechnical Exploration 
 

The scope of services to Task 2 shall be changed to include an additional 1.5 days 
to complete the Borings for a total of 3.5 days.  Mobilization for each site took 
more time than was anticipated, particularly locations within the Coyote Hills 
Regional Park as the trails to access the locations were narrow with no space to 
turn around.This change also includes the Engineer’s extra time spent on site and 
to have additional personnel required for flagging/traffic control that was 
required by EBRPD for the locations inside the Coyote Hills Regional Park.   

 
Task 4: Geotechnical Report Preparation 
 

The original scope of services to Task 4 was underestimated as the subsurface 
stratigraphy was more complex than anticipated, and interpreting it, its cross 
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sections, and geotechnical analysis (liquefaction, slope stability) required 
additional collaboration from both geologists and engineers.  Since additional 
personnel were consulted, Engineer’s total labor costs also increased.  

 
Task 6: Archaeological Services 
 

Per the request of EBRPD, an archaeologist was required to perform an 
archaeological investigation at the two sites in close proximity to the known 
cultural resource sites within the Coyote Hills Regional Park.  The scope of services 
to Task 6 includes one additional archaeological investigation, for a total of three, 
two at Pothole #5 (additional) and one at Pothole #6.  The initial two 
archaeological investigations were performed before the potholing activities.  
After the force mains were positively identified at Pothole #4,  line of sight was 
used to estimate where the force mains would be at Pothole #5.  It was 
determined at that time that the initial investigation for Pothole #5, was more 
than ten feet away from where the force main would be located.  Due to the 
sensitivity of the cultural resource, the archaeologist was requested to perform 
another investigation at this site prior to the start of any ground disturbance. 
 
As the archaeological monitor and the tribal monitor were to be present during all 
vacuum potholing and boring activities, their time on site also increased as both 
of those activities increased as described in Task 1A and Task 4. 

 
The scope of services changes are summarized below: 
 

Description Task Order 
No.1 Budget 

Task Order 
No. 1 Actual 

Task Order No.1 
Difference 

Task 1: Exploration Preparation $13,676 $17,029 $3,353 
Task 1A: Vacuum Potholing $20,010 $56,903 $36,893 
Task 2: Geotechnical Exploration $45,224 $64,801 $19,577 
Task 3: Laboratory Testing $7,000 $5,985 ($1,015) 
Task 4: Geotechnical Report 
Preparation 

$8,586 $13,449 $4,863 

Task 5: Consultation and 
Meetings 

$5,484 $4,022 ($1,462) 

Task 6: Archaological Services $19,892 $27,870 $7,9780 
Total: $119,872 $190,059 $70,187 
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4. DELIVERABLES 
 
 No modifications to the deliverables as described in Task Order No. 1. 
 
 
5. PAYMENT TO THE ENGINEER 
 
 Payment to the Engineer shall be as called for in Article 2 of the Agreement shall 

be on a time and materials cost basis for services provided, and shall be in 
accordance with the Fee Schedule contained in Exhibit A. The not-to-exceed 
amount shall be $70,187.68. Ownership of work products prepared by the 
Engineer will be transferred to the District upon full payment of monies owed to 
the Engineer.  

 
The following table summarizes the proposed task orders and amendments under 
the Agreement: 

Task Order / Amendment  Not to Exceed 
Amount 

Board 
Authorization 

Required? 

District Staff 
Approval 

Task Order No. 1 – 
Geotechnical Investigation 
Project 

$99,980 No Paul R. Eldredge 

Amendment No. 1 to Task 
Order No. 1 – Archaeological 
Services 

$19,892 Yes Paul R. Eldredge 

Amendment No. 2 to Task 
Order No. 1 – Budget 
Amendment 

$70,187 Yes Paul R. Eldredge 

Total $190,059  
 
 
6.  TIME OF COMPLETION 

 
The work as described in Task Order No. 1 shall be complete in 30 calendar days 
after the execution of this amendment and subject to the conditions of Article 3 
of this Agreement.  

7. KEY PERSONNEL 
 
 Engineer’s personnel as defined in Task Order No. 1 has changed as follows:  
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 Role Key Person to be Assigned 

 
Project Manager      Kavin Khatri, PE 
Principal-in-Charge      Ted Bayham, GE 
 
 

 Key personnel shall not be changed except in accordance with Article 8 of the 
Agreement.   

 
 

IN WITNESS WHEREOF, the parties hereto have made and executed this 
Amendment No. 2 to Task Order No. 1 of ________________                     and 
therewith incorporate it as part of the Agreement. 

 
 DISTRICT ENGINEER 
 
 Union Sanitary District ENGEO Incorporated 
 
 
 
By: __________________________     By:     
 Paul R. Eldredge, P.E. Ted Bayham, P.E. 
 General Manager/District Engineer Principal 
 
 
Date:   Date:    
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Union Sanitary District
Alameda Creek Force Main Crossing Geotechnical Exploration Project
Amendment No. 2 to Task Order No. 1

June 1, 2022

Task 1 Exploration Preparation - Permitting, Site Reconaissance, Utility Locating
NAME TITLE

Jonas Bauer or Joey Tognolini Staff Engineer 188 15 2,820.00$                          -$                                 Includes preparation of 3 different permits
Seema Barua Project Engineer 208 4 832.00$                             -$                                 
Yanet Zepeda Project Engineer 208 8 1,664.00$                          -$                                 
Andy Firmin Associate Engineer 260 4 1,040.00$                          -$                                 
Janet Kan Principal 310 2 620.00$                             -$                                 
Mileage, supplies and other reimbursables -- -- -- -$                                  200.00$                           
Private Utility Locator -- -- -- -$                                  2,500.00$                        
Permiting Fees -- -- -- -$                                  4,000.00$                        Assume District will cover fees for all permits

Task 1A Vacuum Potholing
NAME TITLE

Jonas Bauer or Joey Tognolini Staff Engineer 188 18 3,384.00$                          -$                                 
Seema Barua Project Engineer 208 6 1,248.00$                          -$                                 
Yanet Zepeda Project Engineer 208 6 1,248.00$                          -$                                 
Janet Kan Principal 310 3 930.00$                             -$                                 
Mileage, supplies and other reimbursables -- -- -- -$                                  200.00$                           

Vacuum Potholing Subcontractor -- -- -- -$                                  13,000.00$                      
Assumes prevailing wage, up to 2 days of hydrovac 
vaccuum potholing

Task 2 Geotechnical Exploration
NAME TITLE

Jonas Bauer or Joey Tognolini Staff Engineer 188 30 5,640.00$                          -$                                 
Seema Barua Project Engineer 208 8 1,664.00$                          -$                                 
Yanet Zepda Project Engineer 208 10 2,080.00$                          -$                                 
Janet Kan Principal 310 4 1,240.00$                          -$                                 
Mileage, supplies and other reimbursables -- -- -- -$                                  1,500.00$                        
Drilling Subcontractor - Borings -- -- -- -$                                  12,500.00$                      Assumes prevailing wage, up to 2 days of drilling
Drilling Subcontractor - CPTs -- -- -- -$                                  13,000.00$                      Assumes prevailing wage, up to 3 days of CPTs

Soil-Cuttings- Drumming/Offhaul, Profile/Analysis -- -- -- -$                                  7,600.00$                        Assumes testing one composite sample, up to 16 drums
Task 3 Laboratory Testing
NAME TITLE

Geotechnical Lab Testing -- -- -- -$                                  7,000.00$                        7,000.00$                        5,985.00$                        (1,015.00)$                        
Task 4 Geotechnical Report Preparation
NAME TITLE

Jonas Bauer or Joey Tognolini Staff Engineer 188 10 1,880.00$                          -$                                 
Yanet Zepda Project Engineer 208 10 2,080.00$                          200.00$                           
Andy Firmin Associate Engineer 260 10 2,600.00$                          -$                                 
Janet Kan Principal 310 2 620.00$                             -$                                 
Ted Bayham Principal 310 1 310.00$                             -$                                 
CAD Specialist CAD Specialist 163 4 652.00$                             -$                                 
Project Assistant Project Assistant 122 2 244.00$                             -$                                 

Task 5 Consultation and Meetings
NAME TITLE

Seema Barua Project Engineer 208 8 1,664.00$                          -$                                 
Andy Firmin Associate Engineer 260 8 2,080.00$                          -$                                 
Ted Bayham or Janet Kan Principal 310 4 1,240.00$                          -$                                 
Mileage -- -- -$                                  500.00$                           For attendance at project meetings

Task 6 Archaeological Services - Testing and Monitoring
NAME TITLE

Ted Bayham Principal 315 2 630.00$                             -$                                 
Kavin Khatri Senior Engineer/Project Manager 230 12 2,760.00$                          -$                                 
Testing and Monitoring -$                                  16,502.00$                      

41,170$                   78,702$                  119,872$                190,059$                70,187$                   

 $                         7,978.00 Based on 2021 ENGEO rates.27,870.00$                      
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 PROJECT TOTAL 

EXHIBIT A
Itemized Fee Estimate

USD Alameda Creek-Force Main Crossing

ENGEO INCORPORATED

Date: June 1, 2022
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JUNE 13, 2022 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 12 

 
TITLE: Authorize the General Manager to Execute Contract Change Order No. 3 with 

Clark Construction Group – California, LP for the Standby Power Generation 
System Upgrade Project (This is a Motion Item) 

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Raymond Chau, Technical Services Work Group Manager 
 Allan Briggs, Interim CIP Team Coach 

Kevin Chun, Associate Engineer 
 
 
Recommendation 
Staff recommends the Board authorize the General Manager to execute Contract Change Order 
No. 3 with Clark Construction Group – California, LP (Clark) in the amount of $280,193 for the 
Standby Power Generation System Upgrade Project (Project). 
 
 
Discussion 
On November 10, 2020, the District and Cummins Sales and Service (Cummins) executed a Supply 
Agreement in the amount of $3,122,090 for supplying the Project’s standby power equipment.  
Cummins anticipated the Supply Agreement would be transferred from the District to Clark by 
March 2021.  However, the Supply Agreement was not transferred until May 2022, which 
resulted in a 14-month delay.   
 
The delay was primarily due to the additional time required for the State Water Resources 
Control Board’s (SWRCB’s) review of the District’s State Revolving Fund (SRF) application and for 
the District to finalize the SRF loan.  Staff anticipated the delay would negatively impact the 
Supply Agreement, however, the financing terms of the SRF loan are significantly more 
advantageous than conventional financing.  The difference in just the finance savings is 
approximately $20.3 million (SRF rate of 0.8% vs. other financing assumed to be 4%).  Since the 
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Supply Agreement price guarantee period expired in March of 2021, staff is of the opinion it is 
reasonable to consider the proposed costs increases. 
 
Cummins submitted an escalation cost request via Clark for the standby power equipment.  
Cummins indicated that the escalation cost was a result of raw material shortages and higher 
than expected inflation because of the COVID-19 pandemic. 
 
Cummins’ initial cost proposal was $278,221, or 8.9% of the Supply Agreement contract amount 
before the sales tax and contractor’s markup.  Staff negotiated the cost to $229,996, or 7.3% of 
the contract amount.  Staff believes this cost to be reasonable given that the Producer Price 
Indexes (PPIs) related to the commodity pricing of generators and switchgears show an increase 
of 14.7% and 18.7%, respectively, from March 2021 to March 2022.  The design consultant, 
Brown and Caldwell (BC) also noted that they have observed similar increases for generator and 
switchgear equipment on other projects.  Please refer to Figures 1 and 2 for the PPIs for generator 
and switchgear equipment. 
 
A breakdown of the escalation cost is as follows: 

Equipment Description Cost  
Generator Sets Nos. 1 through 3 $85,800 
Fuel Day Tanks $12,633 
Exhaust System Components $72,407 
Paralleling Switchgear $59,156 

Subtotal $229,996 
Sales Tax (10.75%) $24,725 

General Contractor Material Markup (10%) $25,472 

Subtotal with Sales Tax and Markup $280,193 

 
Contract Change Order (CCO) No. 3 
CCO No. 3 will be in the amount of $280,193, which is approximately 1.3% of Clark’s construction 
contract amount of $21,135,320.  The CCO does not include a time extension as Clark anticipates 
the equipment to be delivered by spring 2023 and construction to be completed by the Project’s 
substantial completion date of April 11, 2024. 
 
To date, there have been two CCOs executed by the District and Clark.  CCO No. 1 extended the 
delivery of the Cummins equipment by approximately four months due to the supply chain 
disruptions from COVID-19.  CCO No. 2 modified the completion dates for some on-site work to 
reflect the contractor’s change in sequence of activities.  Both were no-cost CCOs that adjusted 
a couple of the Project’s milestone completion dates. 
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Background 
The Project was identified from a study completed in 2016 to evaluate the condition of the Plant’s 
current standby power system.  The study concluded that the current standby generator 
equipment, generator control systems, and electrical switchgear equipment are outdated, 
unreliable, and difficult to maintain due to the age and obsolescence of the equipment and 
systems. 
 
On November 14, 2016, the Board authorized staff to execute an agreement and Task Order No. 
1 with BC to provide predesign services associated with the Project.  The primary elements of the 
predesign effort were to evaluate and select a site location for the new standby generator 
system, establish criteria for final design, and develop a preliminary construction sequencing 
plan. 
 
On February 5, 2018, the Board authorized staff to execute Task Order No. 2 with BC to provide 
final design services associated with the Project.  The final design was originally based on future 
power demands of upcoming plant upgrades.  At the same time, the District was in the process 
of developing the Enhanced Treatment and Site Upgrade (ETSU) program.  The ETSU program 
considered two potential secondary improvement alternatives that could address the plant’s 
solids capacity needs:  conventional activated sludge (CAS) and membrane bioreactor (MBR).  The 
ETSU program determined that an enhanced CAS secondary process is the best value solution for 
the District. 
 
BC completed the Project’s final design in November 2021. 
 
Standby Generator System Equipment Selection Process 
For a typical construction project, the contractor selects the equipment suppliers/manufacturers 
that meet the requirements in the project’s bid documents at the lowest costs.  The contractor 
has the responsibility to coordinate with the equipment suppliers/manufacturers to prepare 
submittals of the new equipment for review and approval by the owner’s design consultant.  
Upon approval, the contractor authorizes the suppliers/manufacturers to begin fabrication of the 
new equipment and deliver it to the project site by the agreed-upon deadlines to ensure the 
contractor remains on schedule to complete the project.  For simple equipment, this process is 
usually straightforward and is completed without any issues.  However, for equipment with some 
complexity, there could be numerous issues with submittal approval, coordination with other 
equipment, and/or there is a delay in the fabrication and delivery of the equipment. 
 
The District’s new standby generator system is very complex equipment.  The system consists of 
multiple mechanical, electrical, and control equipment that must be designed and integrated to 
meet very specific and stringent requirements to provide reliable standby power to the plant 
shortly after the utility power goes out without shutting down any of the plant process 
equipment.  In addition, the new standby generator system will connect to the plant’s 12kV 
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switchgear where PG&E’s utility power is connected and metered.  Therefore, PG&E must 
approve the new system’s equipment and the interconnection to the plant’s switchgear. 
 
Cummins’ general equipment submittal preparation and approval process was estimated to be 
substantial and take up to four months to complete depending on the quality of the submittals 
and the number of resubmittals required.  Furthermore, PG&E’s approval process of the 
interconnection application was also estimated to be substantial and could take two to four 
months to complete depending on PG&E’s availability and response.  This had the potential to 
significantly delay the schedule and the contractor would likely seek monetary compensation and 
time from the District to complete the project.  In addition, if PG&E’s ultimate interconnection 
requirements resulted in changes to the construction contract, those changes would be by 
change order that would not be competitively priced. 
 
To mitigate these potential delays and costs during the construction phase, staff and BC decided 
that pre-selection of the new standby generator system equipment and completing the 
equipment submittal and PG&E interconnection application processes should occur during the 
final Project design phase before the general contractor is selected. 
 
On November 10, 2020, the District and Cummins executed a Supply Agreement in the amount 
of $3,122,090 for supplying the Project’s standby power equipment. 
 
 
Scope of Work 
The Project’s major scope items are as follows: 

• Installation of three new 2.5-MW standby engine generators and necessary 
appurtenances, located at the north end of the Plant, west of the Veasy Street cul-de-sac. 

• Construction of a new prefabricated metal building sized to house three new standby 
engine generators, with room for one future standby engine generator and associated 
electrical equipment. 

• Construction of comparable, exterior pad-mounted equipment such as transformers and 
aboveground diesel fuel storage tank. 

• Construction of a new double-ended switchgear to replace the existing Substation No. 2 
and Odor Control Building switchgears.  At the Odor Control Building, the two existing 
motor control centers will be replaced. 

• Installation of new electrical duct banks. 
• Demolition of existing equipment and structures such as the six current standby engine 

generators, generator control panels and switchgears, and PLC panels. 
 
 

Page 65 of 110



Previous Board Action 
November 14, 2016, the Board authorized the General Manager to execute an agreement and 
Task Order No. 1 with BC in the amount of $175,064 for providing pre-design services for the 
Project. 
 
February 12, 2018, the Board authorized the General Manager to execute Task Order No. 2 with 
BC in the amount of $1,975,808 for providing final design services for the Project. 
 
October 22, 2018, the Board adopted resolutions to authorize application for the CWSRF financial 
assistance for the Project; dedicate and pledge the Wastewater Enterprise Fund and Net 
Revenues for the repayment of CWSRF financial assistance; and reimburse expenditures paid 
prior to the approval of the CWSRF financial assistance by the State. 
 
March 11, 2019, the Board conducted a public hearing to receive comments on the Initial Study 
and MND for the Project. 
 
October 14, 2019, the Board adopted the MND for the Project and approved the Project as 
defined in the MND. 
 
February 24, 2020, the Board adopted an addendum to the MND for the Project and approved 
modifications to the Project as set forth in the addendum to the MND. 
 
March 9, 2020, the Board authorized the General Manager to execute Amendment No. 2 to Task 
Order No. 2 with BC in the amount of $262,207 for providing additional design services for the 
Project. 
 
September 14, 2020, the Board determined that all bids received for the Standby Generator 
System Equipment Supply Agreement were non-responsive and rejected all bids.  The Board 
directed staff to negotiate an agreement, starting with apparent low bidder Cummins, or 
alternative action. 
 
November 9, 2020, the Board awarded the Standby Generator System Equipment Supply 
Agreement in the amount of $3,122,090 to Cummins Sales and Service. 
 
September 13, 2021, the Board authorized the General Manager to execute Amendment No. 3 
to Task Order No. 2 with BC in the amount of $176,176 for providing additional design services 
for the Project. 
 
September 27, 2021, the Board adopted a revised addendum to the MND for the Project and 
approved modifications to the Project as set forth in the revised addendum to the MND. 
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February 14, 2022, the Board awarded the construction contract for the Project to Clark in the 
amount of $21,135,320. 
 
February 28, 2022, the Board authorized the General Manager to execute an Agreement and Task 
Order No. 1 in the amount of $2,323,949 with Psomas to provide construction management 
services for the Project. 
 
On April 11, 2022, the Board adopted a resolution for the execution and delivery of an installment 
sale agreement between the District and the SWRCB relating to the Project and approving other 
matters in connection with the installment sale agreement. 
 
PRE/RC/AB/KC 
 
Attachments: Contract Change Order No. 3 
 Figures 1 and 2 – Producer Price Indexes for Generator and Switchgear 

Equipment 
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CONTRACT CHANGE ORDER No. 3 
 
 

Standby Power Generation System Upgrade Project, Project No. 800-452 
 
 
 
Item: Escalation Cost for the Cummins Equipment Supply 

Contractor is hereby directed to make the herein described changes from the plans and 
specifications or do the following work not included in the plans and specifications of this contract.  
All new work herein described shall be done in accordance with the applicable provisions of the 
plans and specifications, except as specifically modified by this Contract Change Order. 
 
DESCRIPTION OF CHANGE: 

Due to the delay in the novation of Cummins’ Supply Agreement from the District to Clark 
Construction, Cummins’ equipment costs have increased because of material shortages and 
inflationary pressures due to the COVID-19 pandemic.  The District and Cummins/Clark 
Construction negotiated an increase in the Supply Agreement’s contract amount, including the 
sales tax and material markup, as follows: 

Equipment Description Cost  

Generator sets No. 1 through 3 $85,800 
Fuel day tanks $12,633 
Exhaust system components $72,407 
Paralleling switchgear $59,156 

Subtotal $229,996 
Sales Tax (10.75%) $24,725 

General Contractor’s Material Markup (10%) $25,472 

Subtotal with Sales Tax and Markup $280,193 
 
By execution of this change order, the Contractor acknowledges this change order represents the 
final compensation and settlement of all additional escalation costs, including, but not limited to 
taxes, delivery costs, manufacturing, fabrication, handling, and markup for the supply the Standby 
Power Generation System equipment under Bid Item No. 2 of the Bid Schedule (00310-1.0) and 
further described in Measurement and Payment section 01025-2.0. 
 
Also, the following revisions shall be made to the Supply Agreement for the “System Supply of the 
Standby Power Generation System Upgrade Project” included In Appendix I of the Contract 
Documents as follows: 
 
1) In the Milestone Table under Section 01011-2.01.A, replace the sub-heading “Phase 2 – 

FOLLOWING ASIGNMENT AND NOVATION TO GENERAL CONTRACTOR – assumed to occur 
March 30, 2021” with the following: 
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“Phase 2 – FOLLOWING ASIGNMENT AND NOVATION TO GENERAL CONTRACTOR – 
Agreement Executed on May 13, 2022” 

 
COST OF CHANGE: $280,193 
 
CONTRACT TIME ADJUSTMENT: 0 calendar days (The substantial competition date listed in 
section 00800-1.1 remains unchanged) 
 
We, the undersigned Contractor, have given careful consideration to all aspects of the change 
proposed and hereby agree.  This Contract Change Order constitutes full and complete 
compensation for all labor, equipment, materials, overhead, profit, any and all indirect costs and 
time adjustment, including and delay and rescheduling, required to perform the above described 
change and will accept this Contract Change Order as full and final payment. 
 
This document supplements the Contract Documents and all provisions of the Contract Documents 
will apply thereto.  It is understood that the Contract Change Order shall be effective when fully 
executed by the District. 
 
 

ACCEPTED:      RECOMMENDED FOR ACCEPTANCE: 

Clark Construction Group – California, LP Psomas 
Project Manager:     Construction Manager: 
 
By:          By:         
 Liz Crowley       J.D. Brosnan 
 
Date:          Date:       
 
        Union Sanitary District 
        Project Manager: 
 
        By:         
         Kevin Chun 
 
        Date:___________________  
      
        Union Sanitary District 
        CIP Coach: 
 
        By:         
         Allan Briggs 
 
        Date:___________________  
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        Union Sanitary District 
        Technical Services Manager: 
 
        By:         
         Raymond Chau 
 
        Date:___________________  
 
APPROVAL: 

The Contractor shall not commence with the above-described work of this change order prior to 
the approval by the District’s Authorized Representative. 
 
Union Sanitary District 
Authorized Representative: 
 
 
By:          Date:___________________ 
  Paul R. Eldredge, P.E. 
 General Manager/District Engineer 

 
 

Executed Contract Change Orders 

No. Contract Change Order Title 
Contract Time 
Adjustment, 

Calendar Days 
Cost of Change 

1 Revision to Milestone “C” 0 $0 
2 Revision to Milestone “B” (pending) 0 $0 

Total 0 $0 
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Figure 1
Producer Price Index, Commodity - Motors, Generators, Generator Sets

U.S. Bureau of Labor Statistics
* Data from January 2022 through April 2022 are preliminary

Increase of 14.7% from March 2021 to March 2022
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Figure 2
Producer Price Index, Commodity - Switchgear, Switchboard, Industrial Controls

Bureau of Labor Statistics
* Data from January 2022 through April 2022 are preliminary

Increase of 18.7% from March 2021 to March 2022
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 

Karen W. Murphy 
Attorney 

JUNE 13, 2022 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 13 

TITLE: Consider a Resolution to Accept the Construction of the Emergency Outfall 
Improvements Project from Garney Pacific, Inc. (This is a Motion Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Raymond Chau, Technical Services Work Group Manager 
Allan Briggs, Interim CIP Team Coach 
Andrew Baile, Assistant Engineer 

Recommendation 
Staff recommends the Board consider a resolution to accept the construction of the Emergency 
Outfall Improvements Project (Project) from Garney Pacific, Inc. (Garney) and authorize 
recordation of a Notice of Completion. 

Discussion 
On May 10, 2021, the Board awarded the construction contract for the Project to Garney in the 
amount of $1,399,700.  Staff issued the Notice to Proceed to Garney on June 8, 2021.  The 210-
day project was scheduled to be completed on January 3, 2022.  The Project experienced delays 
due to differing site conditions which resulted in the replacement of the portion of the 
emergency outfall pipeline located between the Plant and Old Alameda Creek.  Garney 
completed the Project on January 28, 2022. 

Contract Change Orders 
The Project included 9 contract change orders (CCOs) in the amount of $232,368.15, which is 
approximately 16.6% of the original contract of $1,399,700.  A list of the CCOs is included in the 
attached Table 1.  A summary of the notable CCOs is provided below: 
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1. CCO No. 2 was in the amount of $235,164.  During construction, it was discovered that
the emergency outfall pipeline’s corrugated metal pipe (CMP) extended from the Creek
to just inside the fence at the northwest corner of the Plant and was in poor condition.
Garney replaced the CMP between the Creek and the Plant by open-cut method in the
Alameda County Flood Control and Water Conservation District’s levee road.  The new
pipe will extend the service life of the outfall pipeline, particularly the section located
outside of the Plant that requires extensive environmental permits to access in the future.

2. CCO No. 5 was in the amount of $31,996.56 and granted a non-compensable time
extension of 25 days.  This CCO was for the delay costs that the Contractor accrued that
was associated with the design change of the outfall pipeline.  The delay costs included
idled construction equipment and miscellaneous equipment rental during this period.

3. CCO No. 9 was for a credit of $75,304.35 to reconcile two bid items.  The Project included
a bid item allowance of $200,000 for installing a temporary outfall bypass pipeline to
allow the emergency discharge of final effluent to the Creek when the emergency outfall
pipeline is unavailable during construction in the wet weather season of 2021-22.  Garney
installed the temporary outfall bypass pipeline that was available for use from October
2021 to January 2022.  The total cost of the temporary outfall bypass pipeline was
$125,545.65.  The unused portion of the allowance, $74,454.35, was deducted from the
contract.

The Project also included a bid item in the amount of $850 to haul and dispose of
hazardous material, but the work was unnecessary, so this resulted in a decrease to the
contract of $850.

Time Extension 
The issue described in CCO No. 2 resulted in the Project being delayed, and CCO No. 5 provided 
a non-compensable time extension of 25 calendar days with a revised substantial completion 
date of January 28, 2022. 

Background 
The District’s Alvarado Effluent Pump Station normally pumps the final effluent from the WWTP 
to the East Bay Dischargers Authority (EBDA) system where the combined effluent from the EBDA 
agencies is dechlorinated and discharged from the EBDA Common Outfall to Lower San Francisco 
Bay.  The District has an NPDES permit to discharge final effluent to Old Alameda Creek through 
the Emergency Outfall pipeline and flap gate during wet weather and when the capacity of the 
EBDA system is maximized.  The District doses calcium thiosulfate to dechlorinate the final 
effluent prior to discharging to the creek. 

The Emergency Outfall pipeline, constructed in 1962, exits the WWTP at the northwest corner of 
the property and crosses the levee road owned by the ACFC&WCD before extending into the Old 
Alameda Creek.  The creek is influenced by the tidal cycle, and the Emergency Outfall flap gate is 
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normally submerged below the water during high tides and is exposed during low tides.  This 
presents a maintenance challenge as water brings in sediment that routinely buries the flap gate 
and promotes vegetation growth, which then impedes the operation of the flap gate. 

The purpose of the Project was to make improvements to the Emergency Outfall to reduce the 
maintenance activities associated with the Emergency Outfall flap gate and increase the 
reliability of its operation during wet weather events, by raising the elevation and installation of  
a new outfall pipeline, construction of a concrete structure, and installation of a parallel 
redundant 48-inch diameter pipeline which was capped for future use. 

Figure 1 shows the site plan and location of the improvements.  Figures 2 and 3 include photos 
of the new Emergency Outfall concrete structure. 

Previous Board Action 
November 13, 2017, the Board authorized the General Manager to execute Task Order No. 2 in 
the amount of $225,812 with Brown and Caldwell to provide design services for the Project. 

June 25, 2018, the Board conducted a public hearing to receive comments regarding the Initial 
Study and Mitigated Negative Declaration (MND) for the Project.  No comments were received 
at the public hearing. 

December 10, 2018, the Board adopted the MND and Mitigation Monitoring and Reporting Plan 
for the Project for the purpose of filing the Notice of Determination. 

July 22, 2019, the Board authorized the General Manager to execute a lease agreement with the 
California State Lands Commission for the use, operation, and maintenance of an existing 48-inch 
diameter reinforced concrete emergency outfall pipeline, concrete outlet structure, access 
stairway, riprap chute, and temporary sheet pile cofferdam located along the Old Alameda Creek 
Flood Control Channel in the City of Union City. 

April 13, 2020, the Board authorized the General Manager to execute Amendment No. 3 to Task 
Order No. 2 in the amount of $32,894 with Brown and Caldwell to provide additional design 
services for the Project. 

May 10, 2021, the Board awarded the construction contract for the Project to Garney Pacific, Inc. 
in the amount of $1,399,700. 

May 24, 2021, the Board authorized the General Manager to execute Task Order No. 3 in the 
amount of $69,440 with Brown and Caldwell to provide engineering services during construction 
for the Project. 
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June 14, 2021, the Board authorized the General Manager to execute an agreement and Task 
Order No. 1 with Carollo Engineers, Inc. in the amount of $306,453 to provide construction 
management services for the Emergency Outfall Improvements Project, Cathodic Protection 
System Improvements Project, and FY21 Gravity Sewer Rehabilitation/Replacement Project - 
Phase VII. 

November 8, 2021, the Board authorized the General Manager to execute Contract Change Order 
No. 2 with Garney Pacific, Inc. in the amount of $235,164 for the Emergency Outfall 
Improvements Project.  The contract change order included installation of new outfall pipeline 
alignment. 

March 28, 2022, the Board authorized the General Manager to execute Amendment No. 1 to 
Task Order No. 1 with Carollo Engineers, Inc. in the amount of $49,499 to provide construction 
management services for the Emergency Outfall Improvements Project, Cathodic Protection 
System Improvements Project, and FY21 Gravity Sewer Rehabilitation/Replacement Project - 
Phase VII. 

PRE/RC/AB/ACB 

Attachments:  Figure 1 – Site Plan 
Figures 2 and 3 – Photos 
Table 1 – CCO Summary 
Resolution 
Notice of Completion 
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Figure 2: New Concrete Structure Looking Northeast
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Figure 3: New Concrete Structure Looking Northwest
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Table 1 
Emergency Outfall Improvements Project 

Contract Change Order Summary 
 

No. Change Order Description 
Contract Time 

Adjustment, Calendar 
Days 

Amount 

1 Class II Soil Disposal 0 $13,963.00 
2 New Emergency Outfall Pipe 0 $235,164.00 
3 Additional Rip Rap 0 $14,480.85 
4 Survey and Pothole Existing 

Pipeline, Repair of Unmarked 
Water Service 

0 $10,344.01 

5 Delay Costs Due to Change in 
Design for Outfall Pipeline 25 $31,996.56 

6 Concrete Landing Extension 0 $9,595.05 
7 Permit Fees Reimbursement 0 $2,983.84 
8 Additional Soil Disposal and Outfall 

Pipe Credit 0 ($10,854.81) 

9 Bid Items Reconciliation 0 ($75,304.35) 
 Total 25 $232,368.15 
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RESOLUTION NO. ____ 
 

ACCEPT CONSTRUCTION OF THE  
EMERGENCY OUTFALL IMPROVEMENTS PROJECT 

LOCATED IN THE CITY OF UNION CITY, CALIFORNIA  
FROM GARNEY PACIFIC, INC. 

 
 RESOLVED, by the Board of Directors of the UNION SANITARY DISTRICT that it 
hereby accepts the Emergency Outfall Improvements Project from Garney Pacific, Inc., 
effective June 13, 2022.   
 
 FURTHER RESOLVED: That the Board of Directors of the UNION SANITARY 
DISTRICT authorize the General Manager/District Engineer, or his designee, to execute 
and record a “Notice of Completion” for the Project. 
 
 
 
 On motion duly made and seconded, this resolution was adopted by the 
following vote on June 13, 2022: 
 
 AYES: 
 
 NOES: 
 
 ABSENT: 
 
 ABSTAIN: 
 
 
   
 ANJALI LATHI 
 President, Board of Directors 
 Union Sanitary District  
 
 
Attest: 
 
 
 
  
JENNIFER TOY 
Secretary, Board of Directors 
Union Sanitary District 
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RECORDING REQUESTED BY 
AND WHEN RECORDED  
RETURN TO: 
 
 Regina McEvoy 
 Union Sanitary District 
 5072 Benson Road 
 Union City, CA 94587 
 

NO RECORDING FEE – PER GOVERNMENT CODE SECTIONS 6103 & 27283 (R&T Code 11911) 
  
 

NOTICE OF COMPLETION 
 
NOTICE IS HEREBY GIVEN by the UNION SANITARY DISTRICT, Alameda County, California, that 
the work hereinafter described, the contract for the construction of which was entered into on 
May 19, 2021, by said District and GARNEY PACIFIC, INC., 324 East 11th, Suite E2, Tracy, CA 
95376, Contractor for the Project, “Emergency Outfall Improvements Project,” was 
substantially completed on January 28, 2022, and accepted by said District on June 13, 2022. 
 
The name and address of the owner is the UNION SANITARY DISTRICT, at 5072 Benson Road, 
Union City, CA  94587. 
 
The estate or interest of the owner is:  FEE SIMPLE ABSOLUTE. 
 
The description of the site where said work was performed and completed is the Union Sanitary 
District’s Alvarado Wastewater Treatment Plant, located at 5072 Benson Road, City of Union 
City, County of Alameda, State of California. 
 
The undersigned declares under penalty of perjury that the foregoing is true and correct. 
 
Executed on __________________________ at UNION CITY, CALIFORNIA. 
 
 
 
 ________________________ 
 PAUL R. ELDREDGE, P.E. 
 GENERAL MANAGER/DISTRICT ENGINEER 
 UNION SANITARY DISTRICT 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 

Karen W. Murphy 
Attorney 

JUNE 13, 2022 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM #14 

TITLE: Consider Adoption of a Resolution Authorizing the Use of Teleconference 
Meetings in Compliance with AB 361 and Discuss Return to In-Person 
Meetings (This is a Motion Item)  

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Karen W. Murphy, General Counsel 
Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 

Recommendation 
Adopt the attached resolution authorizing the use of teleconference meetings in compliance 
with AB 361 and provide direction on return to in-person meetings. 

Discussion 
AB 361 requires public agencies to make findings by majority vote within 30 days of the first 
teleconferenced meeting under AB 361 and every 30 days thereafter that a state of emergency 
still exists and continues to directly impact the ability of the members to meet safely in person, 
or that officials continue to impose or recommend measures to promote social distancing.  As 
directed by the Board on September 27, 2021, the District is continuing to hold 
teleconferenced meetings as allowed under AB 361 due to the ongoing public health threat of 
COVID-19.  The Board adopted resolutions at every Board meeting starting on October 25, 
2021, authorizing the use of teleconference meetings.  At the Board meeting of March 28, 
2022, the Board directed staff to continue scheduling teleconference meeting for committees 
and to phase-in in-person meetings for the Board for the months of April and May and revisit 
in-person meetings at the first Board meeting in June.  During the phase-in, meetings have 
continued to be held via teleconference although Board members can attend in-person.  As the 
phase-in period has concluded, staff is seeking direction on whether the Board desires to 
return to in-person Board meetings or continue the phase-in given increasing COVID-19 cases 
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and the Alameda County mask mandate.  Committee meetings would continue to be held via 
teleconference pursuant to the Board’s prior direction. 

The attached resolution includes and reaffirms the findings required by AB 361 to allow the 
District to continue to hold teleconferenced meetings.  

Background 
AB 361 was signed into law by the Governor on September 16, 2021, and amends the Brown 
Act to allow local legislative bodies to continue using teleconferencing and virtual meeting 
technology as long as there is a “proclaimed state of emergency” by the Governor.  This 
allowance also depends on state or local officials imposing or recommending measures that 
promote social distancing or a legislative body finding that meeting in person would present an 
imminent safety risk to attendees.  Though adopted in the context of the pandemic, AB 361 
will allow for virtual meetings during other proclaimed emergencies, such as earthquakes or 
wildfires, where physical attendance may present a risk. 

AB 361 prohibits councils and boards from limiting public comments to those submitted in 
advance of the meeting and specifies that the legislative body “must provide an opportunity 
for the public to … offer comment in real time.”  (Government Code 54953(e)(2)(E).  
Additionally, the body must allow a reasonable time for public comment during the comment 
periods. The District allows for email comments to be submitted throughout Board meeting 
and the Board Clerk checks for emails continuously, including during the public comment 
portion for each agenda item. 

The agenda must include information on the manner in which the public may access the 
meeting and provide comments remotely.  AB 361 provides that if technical problems arise 
that result in the public’s access being disrupted, the legislative body may not take any vote or 
other official action until the technical disruption is corrected and public access is restored. 

In addition, as noted in the Discussion section above, AB 361 requires public agencies to make 
findings by majority vote within 30 days of the first teleconferenced meeting under AB 361 and 
every 30 days thereafter that a state of emergency still exists and continues to directly impact 
the ability of the members to meet safely in person, or that officials continue to impose or 
recommend measures to promote social distancing.  AB 361 will sunset on January 1, 2024. 

Previous Board Action 
5/23/22 Board Meeting – The Board adopted Resolution No. 2968, authorizing the use of 
teleconference meetings in compliance with AB 361. 

5/9/22 Board Meeting – The Board adopted Resolution No. 2965, authorizing the use of 
teleconference meetings in compliance with AB 361. 

4/25/22 Board Meeting – The Board adopted Resolution No. 2964, authorizing the use of 
teleconference meetings in compliance with AB 361. 
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4/11/22 Board Meeting – The Board adopted Resolution No. 2962, authorizing the use of 
teleconference meetings in compliance with AB 361. 

3/28/22 Board Meeting – The Board adopted Resolution No. 2960, authorizing the use of 
teleconference meetings in compliance with AB 361 and directed staff to continue scheduling 
teleconference meetings for committees and to phase in in-person Board meetings. 

3/14/22 Board Meeting – The Board adopted Resolution No. 2958, authorizing the use of 
teleconference meetings in compliance with AB 361. 

2/28/22 Board Meeting – The Board adopted Resolution No. 2957, authorizing the use of 
teleconference meetings in compliance with AB 361. 

2/14/22 Board Meeting – The Board adopted Resolution No. 2954, authorizing the use of 
teleconference meetings in compliance with AB 361. 

1/24/22 Board Meeting – The Board adopted Resolution No. 2953, authorizing the use of 
teleconference meetings in compliance with AB 361. 

1/10/22 Board Meeting – The Board adopted Resolution No. 2948, authorizing the use of 
teleconference meetings in compliance with AB 361. 

12/13/21 Board Meeting – The Board adopted Resolution No. 2945, authorizing the use of 
teleconference meetings in compliance with AB 361. 

11/15/21 Special Board Meeting – The Board adopted Resolution No. 2942, authorizing the use 
of teleconference meetings in compliance with AB 361. 

11/8/21 Board Meeting – The Board adopted Resolution No. 2941, authorizing the use of 
teleconference meetings in compliance with AB 361. 

10/25/21 Board Meeting – The Board adopted Resolution No. 2937, authorizing the use of 
teleconference meetings in compliance with AB 361. 

9/27/21 Board Meeting – The Board directed staff to continue with teleconferenced meetings 
under AB 361. 
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RESOLUTION NO. __ 

A RESOLUTION OF THE BOARD OF DIRECTORS AUTHORIZING THE 
USE OF TELECONFERENCE MEETINGS IN COMPLIANCE WITH AB 361 

 WHEREAS, the Union Sanitary District is committed to preserving and nurturing 
public access and participation in meetings of the Board of Directors; and  

WHEREAS, all meetings of Union Sanitary District’s legislative bodies are open 
and public, as required by the Ralph M. Brown Act (Cal. Gov. Code 54950 – 54963); 
and  

 WHEREAS, the Brown Act, Government Code section 54953(e), makes 
provisions for remote teleconferencing participation in meetings by members of a 
legislative body, without compliance with the requirements of Government Code section 
54953(b)(3), subject to the existence of certain conditions; and 

 WHEREAS, Government Code 54953(e) permits teleconferencing in the event 
that a state of emergency is declared by the Governor pursuant to Government Code 
section 8625, and that either state or local officials have imposed or recommended 
measures to promote social distancing, or that the legislative body finds that meeting in 
person would present imminent risks to the health and safety of attendees; and  

WHEREAS, such conditions now exist in the District; and  

WHEREAS, on March 4, 2020, Governor Newsom issued a Proclamation of a 
State of Emergency in response to the rapid spread of the highly contagious disease 
known as COVID-19; and  

WHEREAS, on August 3, 2021, the Health Officer of the County of Alameda 
adopted Order No. 21-03 stating that the Delta variant has been circulating in the 
County, is highly transmissible in indoor settings and requires multi-component 
prevention strategies to prevent spread, and that hospitalizations are increasing; and 

WHEREAS, despite ongoing efforts to promote masking and vaccinations, 
COVID-19 continues to threaten the health and lives of the public, especially with the 
existence of the Delta variant, which is highly transmissible in indoor settings, the 
Omicron variant, which is even more transmissible than the Delta variant, and a new 
Omicron sub-variant, and increasing cases in Alameda County; and  

WHEREAS, the increased risk of contracting COVID-19 associated with being 
indoors with others has caused, and will continue to cause, conditions of peril to the 
safety of persons within the District that are likely to be beyond the control of services, 
personnel, equipment, and facilities of the District; and 

WHEREAS, on October 25, 2021, the Board adopted Resolution No. 2937, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on November 8, 2021, the Board adopted Resolution No. 2941, 
authorizing the use of teleconference meetings in compliance with AB 361; and 
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WHEREAS, on November 15, 2021, the Board adopted Resolution No. 2942, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on December 13, 2021, the Board adopted Resolution No. 2945, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on January 10, 2022, the Board adopted Resolution No. 2948, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on January 24, 2022, the Board adopted Resolution No. 2953, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on February 14, 2022, the Board adopted Resolution No. 2954, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on February 28, 2022, the Board adopted Resolution No. 2957, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on March 14, 2022, the Board adopted Resolution No. 2958, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on March 28, 2022, the Board adopted Resolution No. 2960, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on April 11, 2022, the Board adopted Resolution No. 2962, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on April 25, 2022, the Board adopted Resolution No. 2964, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on May 9, 2022, the Board adopted Resolution No. 2965, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, on May 23, 2022, the Board adopted Resolution No. 2968, 
authorizing the use of teleconference meetings in compliance with AB 361; and 

WHEREAS, the Board now desires to reaffirm and make the findings required to 
continue holding teleconference meetings in compliance with AB 361 due to the 
continuing public health threat of COVID-19. 

NOW, THEREFORE, BE IT RESOLVED, BY THE UNION SANITARY 
DISTRICT BOARD OF DIRECTORS, AS FOLLOWS: 

1. The above recitals are true and correct and are material to this Resolution 
and are incorporated into this Resolution as findings of the District Board. 

2. The Union Sanitary District Board finds and declares that the 
circumstances set forth in Government Code section 54953(e)(1), exist because the 
State of Emergency continues to exist and meeting in person would present imminent 
risks to the health and safety of attendees.    
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3. Pursuant to the requirements of Government Code Section 54953(e)(3), 
the District Board makes the following findings: 

(a) The District Board has considered the circumstances of the continuing 
state of emergency;  

(b) The state of emergency continues to directly impact the ability of the 
members and the public to meet safely in person; 

(c) Due to COVID-19, holding meetings in person will present imminent risks 
to the health and safety to attendees; and 

(d) The District Board will continue to meet by teleconference in accordance 
with Government Code section 54953(e). 

4. The aforementioned findings apply to all committees and subcommittees 
of the District which are classified as legislative bodies pursuant to Government Code 
Section 54952.  

5. The District Board will reconsider every 30 days, the circumstances of the 
emergency and review whether it continues to directly impact the ability of the members 
to meet safely in person.     

6. If any section, subsection, subdivision, sentence, clause, phrase, or 
portion of this Resolution is, for any reason, held to be invalid or unconstitutional by the 
decision of any court of competent jurisdiction, such decision shall not affect the validity 
of the remaining portions of this Resolution.  The Board hereby declares that it would 
have adopted this Resolution and each and every section, subsection, subdivision, 
sentence, clause, phrase, or portion thereof, irrespective of the fact that any one or 
more sections, subsections, subdivisions, sentences, clauses, phrases, or portions 
thereof be declared unconstitutional. 

7. This Resolution shall take effect immediately upon its adoption.  

 

PASSED, APPROVED, AND ADOPTED at a regular meeting of the Board of 
Directors on this 13th day of June, 2022. 

 
AYES:   
 
NOES:   
 
ABSENT:  
 
 
 
_____________________________ ________________________________ 
Jennifer Toy, Secretary    Anjali Lathi, President 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 

Karen W. Murphy 
Attorney 

JUNE 13, 2022 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 15 

TITLE: Certificates of Merit to Union Sanitary District’s Class I Permitted Industries 
(This is an Information Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Raymond Chau, Technical Services Work Group Manager 
Michael Dunning, Environmental Compliance Team Coach 
Alex Paredes, Pretreatment Coordinator

Recommendation 
Information only. 

Discussion 
The Certificates of Merit award is an annual event that is held to recognize industries that have 
exceeded the requirements of their wastewater discharge permits during the prior calendar 
year and that have demonstrated their continued commitment to protecting the environment. 
In addition, the certificates recognize the industries for consistently complying with and 
implementing pollution prevention measures, maintaining a cooperative relationship with the 
District, and demonstrating continued awareness and understanding of environmental issues 
and requirements.   

This year, the District is awarding Certificates of Merit to twenty-six (26) out of thirty-eight (38), 
or 68% of the Significant Industrial Users (SIUs) with Class I Wastewater Discharge Permits. 
District staff commends these twenty-six SIUs for their excellent performance during 2021.  

In accordance with the current District COVID-19 Prevention Program, the framed Certificates 
of Merit will be mailed to the recipients along with an acknowledgement letter and an email 
announcement of their achievement. In addition, staff will mail letters to the cities of Fremont, 
Newark and Union City recognizing these facilities and place an advertisement in the June 14th 
issue of the Tri-City Voice and June 17th issue of the Argus congratulating the awardees.
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Agenda Item No. 15 
Meeting of June 13, 2022 
Page 2 

Companies receiving the Certificates of Merit are: 

City of Fremont (24 of 30 SIUs) 
Air Liquide Advanced Materials (3rd consecutive year) 
Amphenol NovaSensor (8th consecutive year) 
Clean Sciences, Inc. 
Clean Sciences Technology LLC  
Compugraphics USA, Inc. (2nd consecutive year) 
Confluent Medical Technologies, Inc. (2nd consecutive year) 
Enablence USA Components, Inc. (13th consecutive year) 
Finisar Corporation (19th consecutive year) 
Global Plating, Inc. (7th consecutive year) 
Intematix Corporation (3rd consecutive year) 
Kaiser Permanente Hospital-Fremont 
Lam Research Corporation (CA03/CA3E) (11th consecutive year) 
Lam Research Corporation (CA30) 
NeoPhotonics Corporation (3rd consecutive year) 
Neuralink Corp 
Quantum Clean #2 (15th consecutive year) 
Raxium, Inc. (2nd consecutive year) 
Sanmina Corporation (3rd consecutive year) 
Seagate Technology, LLC (4th consecutive year) 
Tesla, Inc. 
Thermo Fisher Scientific 
Tri-Cities Recycling and Disposal Facility (17th consecutive year) 
Washington Hospital Health-Care System (9th consecutive year) 
Western Digital Technologies B2 (4th consecutive year) 

City of Newark (1 of 6 SIUs) 
Safety-Kleen of California, Inc. 

City of Union City (1 of 2 SIUs) 
Electrochem Solutions, Inc. (6th consecutive year) 

Background 
None. 

Previous Board Action 
None. 

PRE/RC/MD/AP:sa 

Attachment: Advertisement: Certificate of Merit 
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Union City

Fremont

Union Sanitary District congratulates
the following industries. They have received USD’s

2021 Certificate of Merit
for 100% compliance with water quality requirements

Protecting The Tri-Cities & San Francisco Bay

Air Liquide Advanced Materials (3)
Amphenol NovaSensor (8) 
Clean Sciences, Inc.
Clean Sciences Technology LLC
Compugraphics USA, Inc. (2)
Confluent Medical Technologies, Inc.  (2) 
Enablence USA Components, Inc.  (13)
Finisar Corporation  (19)
Global Plating, Inc.  (7)
Intematix Corporation  (3)
Kaiser Permanente Hospital-Fremont
Lam Research Corporation (CA03/CA3E)  (11)

Newark

Manny Fernandez     Tom Handley     Pat Kite     Anjali Lathi Jennifer Toy

Safety-Kleen of California, Inc.

You’re helping to keep San Francisco Bay clean!

Board of Directors

Electrochem Solutions, Inc.  (6)

(Consecutive years receiving award)

Lam Research Corporation (CA30)
NeoPhotonics Corporation  (3)
Neuralink Corp
Quantum Clean #2  (15)
Raxium, Inc.  (2)
Sanmina Corporation  (3)
Seagate Technology, LLC  (4)
Tesla, Inc.
Thermo Fisher Scientific
Tri-Cities Recycling and Disposal Facility  (17)
Washington Hospital Health-Care System  (9)
Western Digital Technologies B2  (4)
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JUNE 13, 2022 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 16 

 
TITLE:  COVID‐19 Update (This is an Information Item) 
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
   
     
Recommendation 
Information only. 
 
 
Discussion 
None. 
 
 
Background 
General Manager  Eldredge will  provide  an  update  on  the  District’s  COVID‐19  response  and 
staffing levels. 
 
 
Previous Board Action 
None. 
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

CAMPUS BUILDINGS (ADMIN, FMC, OPS)2011800324180909 $57,813.26 $278,906.88HAZEN AND SAWYER6/2/2022 114

MP - AERATION BASIN MODIFICATIONS2011800228 $44,343.946/2/2022 114

MP - AERATION BASIN MODIFICATIONS201180102 $86,362.186/2/2022 114

ETSU PHASE 1B PROJECT2011800415 $90,387.506/2/2022 114

SERV TO 04/03/22 IRVINGTON PS140120220411180859 $87,920.32 $87,920.32PACIFIC GAS AND ELECTRIC5/26/2022 170

SERV TO 05/03/22 IRVINGTON PS140120220511180785 $1,690.52 $76,932.67PACIFIC GAS AND ELECTRIC5/19/2022 170

SERV TO 05/01/22 CHERRY ST PS380420220506 $433.565/19/2022 170

SERV TO 05/01/22 CATHODIC PROJECT096020220506 $41.795/19/2022 170

SERV TO 04/26/22 NEWARK PS761520220502 $21,290.495/19/2022 170

SERV TO 05/04/22 BOYCE RD PS013720220511 $2,364.025/19/2022 170

SERV TO 05/01/2022 FREMONT PS898220220506 $277.215/19/2022 170

SERV TO 04/20/2022 PLANT170120220502 $50,264.865/19/2022 110

SERV TO 05/01/2022 HAYWARD MARSH892820220506 $64.765/19/2022 110

SERV TO 05/01/2022 PASEO PADRE PS666720220506 $505.465/19/2022 170

PUMP STATION ASSET CONDITION ASSESSMENT201180074180766 $31,029.00 $64,443.00HAZEN AND SAWYER5/19/2022 143

HEADWORKS DEGRITTING STUDY201180093 $17,240.005/19/2022 143

THERMAL DRYER FEASIBILITY STUDY201180066 $16,174.005/19/2022 143
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

AERATION BASIN MODIFICATIONS183204180789 $58,261.39 $58,261.39PSOMAS CORP5/19/2022 114

CALCIUM THIOSULFATE CHEMICAL TANK17503180831 $53,642.98 $53,642.98DW NICHOLSON CORP5/26/2022 143

ARCHES SSC  HOSTING2019656180758 $10,000.00 $50,700.00FARALLON GEOGRAPHICS INC5/19/2022 173

ARCHES SSC FY22 ENCHANCEMENTS, ROUND 22019659 $40,700.005/19/2022 173

BULK OIL474477180845 $45,466.77 $45,466.77LUBRICATION ENGINEERS INC5/26/2022 170

1 REBUILD PARTS KIT227702180911 $45,301.20 $45,301.20JM SQUARED ASSOCIATES INC6/2/2022 170

SODIUM HYPOCHLORITE LOOP IMPROVEMENTS21564180747 $37,353.99 $37,353.99CAROLLO ENGINEERS5/19/2022 143

COGEN REPLACEMENT & VENTILATION STUDY11442452180742 $27,655.32 $34,453.23BROWN & CALDWELL CONSULTANTS5/19/2022 143

PRIMARY DIGESTER NO. 711442451 $6,797.915/19/2022 143

AERATION BLOWER 11 & CENTRIFUGE BLDG IMPROV222074180871 $33,413.50 $33,413.50TANNER PACIFIC INC5/26/2022 143

MONTHLY CAL-CARD REPORT - APR 2022533620220422180800 $31,736.07 $31,736.07US BANK CORP PAYMENT SYSTEM5/19/2022

4330 GALS HYDROGEN PEROXIDE470005326180928 $19,355.10 $30,172.50USP TECHNOLOGIES6/2/2022 110

2420 GALS HYDROGEN PEROXIDE470005325 $10,817.406/2/2022 110

41,260 LBS FERROUS CHLORIDE9017751654180842 $5,838.53 $26,950.58KEMIRA WATER SOLUTIONS INC5/26/2022 110

48,320 LBS FERROUS CHLORIDE9017750614 $6,634.695/26/2022 110

48,440 LBS FERROUS CHLORIDE9017750615 $7,476.625/26/2022 110

46,100 LBS FERROUS CHLORIDE9017751619 $7,000.745/26/2022 110

STANDBY POWER SYSTEM UPGRADE183578180921 $25,449.00 $25,449.00PSOMAS CORP6/2/2022 143

20 LMK TRAILER PIPE KITS952277180776 $24,624.68 $24,624.68LMK TECHNOLOGIES LLC5/19/2022 123
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

STANDBY POWER SYSTEM UPGRADE11443154180898 $22,194.74 $22,194.74BROWN & CALDWELL CONSULTANTS6/2/2022 143

SERV: APR 2022 PLANT1422905180903 $19,358.41 $19,358.41DEPARTMENT OF GENERAL SERVICES6/2/2022 110

CENTRIFUGE BUILDING IMPROVEMENTS8000524.5180878 $19,332.79 $19,332.79WESTERN WATER5/26/2022 143

SERV: MAR 2022 PLANT1422722180753 $16,927.58 $16,927.58DEPARTMENT OF GENERAL SERVICES5/19/2022 110

FORCE MAIN RELOCATION - MAR 2022283724180743 $532.48 $15,319.34BURKE, WILLIAMS & SORENSON LLP5/19/2022 150

STANDBY POWER PROJECT - MAR 2022283728 $1,364.485/19/2022 150

CIP - MAR 2022283738 $1,863.685/19/2022

ETSU - MAR 2022283742 $1,730.565/19/2022 150

GENERAL PERSONNEL - MAR 2022284102 $499.205/19/2022 150

GENERAL LEGAL - MAR 2022283732 $9,328.945/19/2022 150

4801.1 GALS SODIUM HYPOCHLORITE3000102536180784 $3,743.32 $15,050.93OLIN CORPORATION5/19/2022 110

4901.1 GALS SODIUM HYPOCHLORITE3000103208 $3,821.285/19/2022 110

4800.1 GALS SODIUM HYPOCHLORITE3000103582 $3,742.545/19/2022 110

4801.7 GALS SODIUM HYPOCHLORITE3000101318 $3,743.795/19/2022 110

4800 GALS SODIUM HYPOCHLORITE3000106071180920 $3,742.46 $14,816.64OLIN CORPORATION6/2/2022 110

4798.8 GALS SODIUM HYPOCHLORITE3000108260 $3,741.536/2/2022 110

4497.4 GALS SODIUM HYPOCHLORITE3000105487 $3,506.536/2/2022 110

4907.3 GALS SODIUM HYPOCHLORITE3000107125 $3,826.126/2/2022 110
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

5 - 4 INCH PLUG VALVES248952180905 $10,319.66 $14,783.89FRANK A OLSEN COMPANY6/2/2022 143

4 - 3 INCH PLUG VALVES248953 $4,464.236/2/2022 143

1 TEFLEX DUCT WRAP997802180912 $7,272.20 $14,544.40KAMAN INDUSTRIAL TECHNOLOGIES6/2/2022 170

1 TEFLEX DUCT WRAP997808 $7,272.206/2/2022 170

CONSULTING SERVICES10465180779 $13,900.00 $13,900.00MANAGEMENT PARTNERS INC5/19/2022 130

SERV TO: 05/19/22-BENSON ROAD4071036120220520180884 $13,749.77 $13,749.77ALAMEDA COUNTY WATER DISTRICT6/2/2022 110

PRIMARY DIGESTER NO. 8 FEASIBILITY STUDY22476180824 $13,669.32 $13,669.32CAROLLO ENGINEERS5/26/2022 143

ANALYTICAL BALANCE OF XPR204634802986180853 $13,172.50 $13,172.50METTLER-TOLEDO INC5/26/2022 113

2852 GALS HYDROGEN PEROXIDE470005138180875 $12,748.44 $12,748.44USP TECHNOLOGIES5/26/2022 110

2846 GALS HYDROGEN PEROXIDE470005269180876 $12,721.62 $12,721.62USP TECHNOLOGIES5/26/2022 110

2022 GOVERNMENT AUDIT49968180843 $12,248.00 $12,248.00LANCE, SOLL & LUNGHARD LLP5/26/2022 170

BACKUP SOFTWARE RENEWAL124926180900 $10,256.58 $10,256.58CDW GOVERNMENT LLC6/2/2022 173

SALES & USE TAX 04/01/22 - 04/30/202220220517180744 $9,823.46 $9,823.46STATE OF CALIFORNIA5/19/2022

15 PATCH KITS73385180790 $8,385.99 $8,385.99R.D. KINCAIDE INC5/19/2022

4897.5 GALS SODIUM HYPOCHLORITE3000105486180857 $3,818.48 $7,558.68OLIN CORPORATION5/26/2022 110

4797.1 GALS SODIUM HYPOCHLORITE3000104526 $3,740.205/26/2022 110

48,820 LBS FERROUS CHLORIDE9017752292180914 $7,540.68 $7,540.68KEMIRA WATER SOLUTIONS INC6/2/2022 110

Page 4 of 18Page 96 of 110



Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

SERV TO: 05/05/22 - FREMONT BLVD4017274120220506180809 $5,729.71 $6,961.37ALAMEDA COUNTY WATER DISTRICT5/26/2022 170

SERV TO: 05/05/22 - FREMONT BLVD4017420220220509 $58.945/26/2022 170

SERV TO: 05/05/22 - FREMONT BLVD4017275220220506 $1,172.725/26/2022 170

HISTORIAN DATA MIGRATION - FEB 202258594180805 $6,600.00 $6,600.00WUNDERLICH-MALEC SYSTEMS INC5/19/2022 173

42,360 LBS CLARIFLOC C-62671637492180860 $6,314.59 $6,314.59POLYDYNE INC5/26/2022 110

SEA LEVEL RISE STUDY UPDATE174250180904 $6,312.55 $6,312.55ESA6/2/2022 143

12 SPARK PLUGS90809180762 $6,254.64 $6,254.64GATEWAY PRODUCTS GROUP INC5/19/2022

ASTD PVC PARTS & MATERIALS3R4412180838 $459.20 $6,069.62HARRINGTON INDUSTRIAL PLASTICS5/26/2022 170

ODOR SCRUBBER PANELS3R4411 $5,610.425/26/2022 170

ANNUAL PARTICIPANT FEE FOR RMP 20223022311180794 $5,762.00 $5,762.00SAN FRANCISCO ESTUARY INST5/19/2022 110

OFFSITE STORAGE RENEWAL297744180748 $5,500.00 $5,500.00CDW GOVERNMENT LLC5/19/2022 173

IVANTI SOFTWARE UPDATES90083509180769 $2,860.50 $5,289.00IVANTI INC5/19/2022 173

SOFTWARE UPDATES ADD LICENSE90083420 $2,428.505/19/2022 173

HAZMAT CONSULTING SERVICES2000616648180734 $4,848.65 $4,848.65AECOM TECHNICAL SERVICES INC5/19/2022 170

AERATION BLOWER 11 (HIGH SPEED)5200180880 $4,799.00 $4,799.00WORKSMART AUTOMATION INC5/26/2022 143

COGEN EMISSIONS TESTING 202222038180897 $4,385.00 $4,385.00BLUE SKY ENVIRONMENTAL INC6/2/2022 170

PORTFOLIO ACCOUNTING & REPORTING ANNUAL505948180798 $4,380.00 $4,380.00TRACKER, A DIV OF C2, LLC5/19/2022 130

RECYCLE & ROLL OFF - MAY 2022916004903755180791 $4,369.39 $4,369.39REPUBLIC SERVICES #9165/19/2022 120

COGEN PARTS7074180757 $4,238.18 $4,238.18ENERGY CHOICE INC5/19/2022
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD PUMP PARTS1045180796 $804.45 $4,164.89SHAPE INCORPORATED5/19/2022 170

ASTD PUMP PARTS1020 $3,360.445/19/2022

LAB SAMPLE ANALYSIS2203G23180780 $74.00 $4,010.00MCCAMPBELL ANALYTICAL5/19/2022 113

LAB SAMPLE ANALYSIS2204943 $1,458.005/19/2022 113

LAB SAMPLE ANALYSIS2204467 $1,404.005/19/2022 113

LAB SAMPLE ANALYSIS2204730 $1,024.005/19/2022 113

LAB SAMPLE ANALYSIS2203K35A $35.005/19/2022 113

LAB SAMPLE ANALYSIS2204469A $15.005/19/2022 113

CATHODIC PROTECTION IMPROVEMENTS21231180877 $3,746.50 $3,746.50V&A CONSULTING ENGINEERS5/26/2022 143

DELTA DENTAL AND VSP STMT - JUN 2022B05Q8L180895 $3,657.20 $3,657.20BENEFIT COORDINATORS CORP6/2/2022

EQUIPMENT RENTAL 04/20/2022 - 05/17/2296533654180837 $3,346.30 $3,346.30H & E EQUIPMENT SERVICES INC5/26/2022 170

REFUND # 4554817836180756 $3,300.00 $3,300.00ECHELCON INC5/19/2022

COMPUTER NOTE20220526180924 $3,300.00 $3,300.00JOEL SALDANA6/2/2022

1 CISCO SMARTNET933619180825 $3,250.00 $3,250.00CDW GOVERNMENT LLC5/26/2022 173

EXP REIMB: IVANTI TRAINING SUBSCRIPTION20220512.4180763 $3,000.00 $3,000.00MICHAEL GILL5/19/2022 173
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD PARTS & MATERIALS9278697942180764 $524.27 $2,911.13GRAINGER INC5/19/2022

ASTD PARTS & MATERIALS9279812318 $33.005/19/2022 170

ASTD PARTS & MATERIALS9273666306 $89.585/19/2022 170

ASTD PARTS & MATERIALS9269349982 $273.065/19/2022 170

ASTD PARTS & MATERIALS9279125406 $217.565/19/2022

2 SOCKETS9279758248 $34.675/19/2022 171

ASTD PARTS & MATERIALS9272666117 $1,735.645/19/2022

ASTD PARTS & MATERIALS9277489598 $3.355/19/2022 170

275 GALS COOLANT28996180862 $2,617.43 $2,617.43RAMOS OIL COMPANY INC5/26/2022 170

ODOR SCRUBBER PANELS3R4678180908 $1,533.60 $2,586.18HARRINGTON INDUSTRIAL PLASTICS6/2/2022 170

ASTD PVC PARTS & MATERIALS3R4680 $1,052.586/2/2022 170

REFUND # 4557110458180806 $2,500.00 $2,500.00A. TEICHERT & SON INC5/26/2022

REFUND # 4549231589180861 $2,500.00 $2,500.00PROLOGIS5/26/2022

Page 7 of 18Page 99 of 110



Invoice No. Description Check AmtInvoice AmtDate Vendor

05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

4 SAFETY GLASSES9292588440180906 $49.08 $2,452.67GRAINGER INC6/2/2022

1 SOCKET9295133095 $11.996/2/2022 111

ASTD PARTS & MATERIALS9292317980 $1,907.036/2/2022

ASTD PARTS & MATERIALS9292792521 $176.856/2/2022 122

1 VEST9292792513 $157.276/2/2022

ASTD PARTS & MATERIALS9294177242 $62.956/2/2022 111

2 RESPIRATORS9292630887 $87.506/2/2022 120

ASTD PARTS & MATERIALS44378180736 $2,228.29 $2,228.29ALLIED FLUID PRODUCTS CORP5/19/2022 114

OFF-SITE STORAGE AND SERVICE - APR 22GLHB488180910 $1,588.08 $2,201.97IRON MOUNTAIN6/2/2022 141

OFF-SITE STORAGE AND SERVICE - MAY 22GMRV188 $613.896/2/2022 141

TEMP LABOR-DZOAN.T , WK END 04/16/2216274190180737 $1,525.77 $2,192.89APPLEONE EMPLOYMENT SVCS5/19/2022 130

TEMP LABOR-DZOAN.T , WK END 04/23/2216281269 $667.125/19/2022 130

EXP REIMB: QUICKSTART SECURITY TRAINING20220525.1180835 $995.00 $2,192.71MICHAEL GILL5/26/2022 173

EXP REIMB: SAFETY SHOES20220525 $182.715/26/2022 173

EXP REIMB: EMULATION SOFTWARE LICENSE20220525.2 $1,015.005/26/2022 173

ACTUARIALS: OPEB VALUATION AS OF 06/30/2242222180777 $2,050.00 $2,050.00MACLEOD WATTS INC5/19/2022 130

FIBER INTERNET BACKUP - MAY 2022145962690180828 $2,010.71 $2,010.71COLORADO WASHINGTON INC COMCAST OF CALIFORNIA,5/26/2022

STANDBY POWER SYSTEM UPGRADE11442830180820 $1,894.85 $1,894.85BROWN & CALDWELL CONSULTANTS5/26/2022 143

04/22 - ASTD PARTS & MATERIALS20220425180752 $1,889.45 $1,889.45DALE HARDWARE INC5/19/2022
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05/13/2022-06/03/2022

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

04/01/22 - 04/30/22 GUARD AT DISTRICT15823180812 $1,874.25 $1,874.25AMERICAN DISCOUNT SECURITY5/26/2022 120

ASTD PARTS & MATERIALS886766180772 $43.41 $1,816.55KAMAN INDUSTRIAL TECHNOLOGIES5/19/2022 170

ASTD PARTS & MATERIALS870902 $713.205/19/2022 170

ASTD PARTS & MATERIALS878858 $1,059.945/19/2022 170

WEB MONITOR RENEWAL40866303180803 $1,765.00 $1,765.00WAVECREST COMPUTING5/19/2022 173

SERV TO: 05/19/22-BENSON ROAD4071038120220520180883 $92.59 $1,763.97ALAMEDA COUNTY WATER DISTRICT6/2/2022 110

SERV TO: 05/19/22-BENSON ROAD4071037120220520 $1,671.386/2/2022 110

TEMP LABOR-DZOAN.T , WK END 04/30/2216288441180813 $1,700.00 $1,700.00APPLEONE EMPLOYMENT SVCS5/26/2022 130

TEMP LABOR-DZOAN.T , WK END 05/07/2216298648180888 $1,663.49 $1,663.49APPLEONE EMPLOYMENT SVCS6/2/2022 130

CAMPUS BUILDINGS (ADMIN, FMC, OPS)21927241180733 $1,603.39 $1,603.39ABC IMAGING, INC5/19/2022 114

LABORATORY ASSESSMENT33326180887 $1,600.00 $1,600.00AMERICAN ASSOC FOR LAB ACC6/2/2022 113

ASTD PARTS & MATERIALS77639656180850 $420.01 $1,531.97MCMASTER SUPPLY INC5/26/2022 170

ASTD PARTS & MATERIALS78196490 $466.655/26/2022 170

ASTD PARTS & MATERIALS78439927 $645.315/26/2022

APR PEST CONTROL419833818180872 $1,113.00 $1,508.00TERMINIX COMMERCIAL5/26/2022

PEST CONTROL419833817 $140.005/26/2022

PEST CONTROL418745246 $255.005/26/2022 170
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4 LAB SAMPLE ANALYSIS632835180899 $222.32 $1,463.93CALTEST ANALYTICAL LABORATORY6/2/2022 113

35 LAB SAMPLE ANALYSIS632823 $1,128.756/2/2022 113

2 LAB SAMPLE ANALYSIS632834 $112.866/2/2022 113

05/22 - ASTD OFFICE SUPPLIES20220510180886 $1,440.18 $1,440.18AMAZON.COM LLC6/2/2022

UNIFORM LAUNDERING SERVICE2591018511180738 $1,028.97 $1,414.39ARAMARK5/19/2022

ASTD DUST MOPS, WET MOPS & TERRY2591018489 $59.065/19/2022

UNIFORM LAUNDERING & RUGS2591018498 $326.365/19/2022

FMC TRAILER RENTAL - JUN 20222279069180917 $1,379.94 $1,379.94MOBILE MODULAR MANAGEMENT CORP6/2/2022 171

ER LIABILITY FROM AUDIT - K MAYLE100006011550262180822 $1,367.35 $1,367.35CALPERS5/26/2022 111

1 VIBRATION BAR GRAPH5268704180885 $1,357.48 $1,357.48ALL INDUSTRIAL ELECTRIC SUPPLY6/2/2022 170

1 CERT & 6 MEMBERSHIP RENEWALS - CS 7 EMPLOYEES20220504180830 $1,272.00 $1,272.00CWEA5/26/2022 120

LOOKINGPOINT NEXT CARE ON DEMAND RENEWAL25173180844 $1,225.00 $1,225.00LOOKINGPOINT INC5/26/2022 173

CAMPUS BUILDINGS (ADMIN, FMC, OPS)~21934188180881 $1,222.45 $1,222.45ABC IMAGING, INC6/2/2022 114

UTILITY FEE/ANTENNA RENTAL20220428180750 $1,181.07 $1,181.07COMMUNICATION & CONTROL INC5/19/2022 170

PROFESSIONAL SERVICES - APR 20223071180832 $1,125.00 $1,125.00ENS RESOURCES INC5/26/2022 150

1 MOTORSCRUBBER SPRAYER11026180773 $1,122.46 $1,122.46KELLY SPICERS5/19/2022

UNIFORM LAUNDERING SERVICE2591021474180814 $765.32 $1,090.14ARAMARK5/26/2022

UNIFORM LAUNDERING & RUGS2591021454 $324.825/26/2022

ETSU TEMPORARY OFFICE SPACE2272838180782 $1,080.81 $1,080.81MOBILE MODULAR MANAGEMENT CORP5/19/2022 114
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UNION SANITARY DISTRICT
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LAB SAMPLE ANALYSIS2204B04180849 $297.00 $1,067.00MCCAMPBELL ANALYTICAL5/26/2022 113

LAB SAMPLE ANALYSIS2204730A $45.005/26/2022 113

LAB SAMPLE ANALYSIS2204E94 $24.005/26/2022 113

LAB SAMPLE ANALYSIS2204D31 $701.005/26/2022 113

NEOGOV USER CONFERENCE27762180919 $1,049.00 $1,049.00NEOGOV6/2/2022 132

GRIT HAULING 04/21/202222042716180793 $1,039.11 $1,039.11S&S TRUCKING5/19/2022 110

ASTD PARTS & MATERIALS78670954180916 $158.07 $991.68MCMASTER SUPPLY INC6/2/2022 171

ASTD PARTS & MATERIALS77954456 $537.056/2/2022

ASTD PARTS & MATERIALS77797381 $296.566/2/2022 170

DUAL SIT-STAND WORKSTATION AND USER KIT17048600180741 $664.44 $989.96BLAISDELL'S5/19/2022 144

ASTD OFFICE SUPPLIES17059380 $15.375/19/2022 130

ASTD OFFICE SUPPLIES17059381 $43.395/19/2022 130

ASTD OFFICE SUPPLIES17067010 $159.045/19/2022 144

ASTD OFFICE SUPPLIES17052980 $16.115/19/2022 130

ASTD OFFICE SUPPLIES17048601 $91.615/19/2022 144

3 CY ARGON9125505688180882 $980.76 $980.76AIRGAS NCN6/2/2022 170

JANITORIAL & BREAKROOM SUPPLIES735330061901180797 $34.25 $969.66STAPLES CONTRACT & COMMERCIAL5/19/2022

JANITORIAL & BREAKROOM SUPPLIES735420296601 $737.915/19/2022

JANITORIAL & BREAKROOM SUPPLIES735461848201 $197.505/19/2022
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Check No.

UNION SANITARY DISTRICT
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CYLINDER RENTAL9988380693180808 $949.08 $949.08AIRGAS NCN5/26/2022 170

APR 2022 SERVICE FEES2522468609180894 $947.04 $947.04BANK OF NEW YORK6/2/2022 136

MONTHLY MAINTENANCE - APR 22101896180788 $945.00 $945.00PRIME MECHANICAL SERVICE INC5/19/2022 170

MONTHLY AUTO PARTS STMT - APR 202220220430180855 $931.33 $931.33NAPA AUTO PARTS5/26/2022 122

SERV:  04/11/22 - 05/10/228522250707180890 $872.58 $872.58AT&T6/2/2022

1 WASHBOX MOTOR282023395180735 $865.35 $865.35ALFA LAVAL ASHBROOK SIMON-HART5/19/2022

VULNERABILITY SCAN SUBSCRIPTION522047180739 $845.00 $845.00AVERTIUM LLC5/19/2022 173

WATER SERVICE 04/07/22 - 05/06/2202E0036018380180863 $844.64 $844.64NESTLE WATERS NO. AMERICA READYREFRESH5/26/2022 120

ASTD JANITORIAL SUPPLIES604722148180767 $810.44 $810.44HILLYARD/SAN FRANCISCO5/19/2022

UNIFORM LAUNDERING SERVICE2591024479180889 $403.38 $801.62ARAMARK6/2/2022

UNIFORM LAUNDERING & RUGS2591024469 $339.186/2/2022

ASTD DUST MOPS, WET MOPS & TERRY2591024464 $59.066/2/2022 122

REFUND # 4555210638180775 $800.00 $800.00LENNAR HOMES - BAY AREA5/19/2022

SAFETY SHOES: I. CAETANO8201117359180922 $173.65 $778.15RED WING BUS ADVANTAGE ACCT6/2/2022

SAFETY SHOES: A. DIOSDADO8201117444 $224.906/2/2022

SAFETY SHOES: C. YBARRA-MARTINEZ8201117522 $225.006/2/2022

SAFETY SHOES: J. SOTO8201117523 $154.606/2/2022

MTHLY MAINTENANCE BASED ON USE6000427199180746 $315.90 $777.20CANON SOLUTIONS AMERICA INC5/19/2022 173

MTHLY MAINTENANCE BASED ON USE6000426319 $461.305/19/2022 173
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FY22 BACC PARTICIPATION FEE8014024180755 $757.76 $757.76EAST BAY MUNI UTILITY DISTRICT5/19/2022 110

SERV: 04/13/22 - 05/12/2218201502180816 $753.66 $753.66AT&T5/26/2022

O2 SENSOR NEWARK PUMP STATION962466009180918 $742.45 $742.45MSA SAFETY SALES6/2/2022 170

ASTD PARTS & MATERIALS77564031180781 $126.20 $735.26MCMASTER SUPPLY INC5/19/2022 170

ASTD PARTS & MATERIALS76980673 $106.895/19/2022 171

ASTD PARTS & MATERIALS76994849 $69.365/19/2022 171

ASTD PARTS & MATERIALS78190981 $247.175/19/2022 170

4 LARGE CELL BATTERY77161563 $185.645/19/2022 170

HOT WATER LOOP SERVICE317470180865 $734.51 $734.51ROCHESTER MIDLAND CORPORATION5/26/2022 170

PC #3 BEARING SHAFT REPAIR154758180893 $729.69 $729.69BABBITT BEARING CO INC6/2/2022 170

REFUND # 4557524051180868 $700.00 $700.00ZHANG RU5/26/2022

JUN 2022 EAP PREMIUMS220614687180827 $653.20 $653.20CLAREMONT BEHAVIORAL SERVICES5/26/2022 132

SERV: 04/13/22 - 05/12/2218201505180891 $66.83 $630.08AT&T6/2/2022

SERV: 04/13/22 - 05/12/2218201506 $88.706/2/2022

SERV: 04/10/22 - 05/09/2218169458 $474.556/2/2022

RADIO SERVICE - MAY 2022220550180852 $599.08 $599.08METROMOBILE COMMUNICATIONS INC5/26/2022 170

LAB SUPPLIES8808338183180802 $255.05 $581.59VWR INTERNATIONAL LLC5/19/2022 113

LAB SUPPLIES8808351393 $326.545/19/2022 113

REFUND # 4555820921180765 $500.00 $500.00REZA HABIB5/19/2022
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Check No.
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Dept

REFUND # 4555033699180770 $500.00 $500.00J MORAGA CONSTRUCTION INC5/19/2022

REFUND # 4555133686180786 $500.00 $500.00JIGNESH PATEL5/19/2022

REFUND # 4554933703180792 $500.00 $500.00ROTO-ROOTER SERVICES5/19/2022

REFUND # 4556933689180807 $500.00 $500.00ADVANCED REPIPE SPECIALIST INC5/26/2022

REFUND # 4557032665180834 $500.00 $500.00FIX-IT PLUMBING INC5/26/2022

REFUND # 4557232648180847 $500.00 $500.00SRAVANTHI MANDADI5/26/2022

REFUND # 4556833734180864 $500.00 $500.00RESCUE ROOTER5/26/2022

2 DIGESTER VALVES248857180760 $496.64 $496.64FRANK A OLSEN COMPANY5/19/2022 170

COMMERCIAL DRIVER TRAINING - 3 CS EMPLOYEES3751180749 $477.00 $477.00COMMERCIALTRANSPORTATION SVCS5/19/2022 120

LAB SAMPLE ANALYSIS2205290180915 $314.00 $412.00MCCAMPBELL ANALYTICAL6/2/2022 113

LAB SAMPLE ANALYSIS2205414 $98.006/2/2022 113

1 WINTER JACKET28994180902 $106.58 $398.02DANOC MANUFACTURING6/2/2022 121

2 SUMMER JACKETS28993 $291.446/2/2022 141

AT HOME EMPLOYEE PORTAL2202534180858 $394.00 $394.00OPTIMUM TECHNOLOGIES LLC5/26/2022 132

COURIER SVCS: 6 BOARDMEMBER DELIVERY - 04/20/22 & 04/27/22433654180873 $382.06 $382.06ULTRAEX LLC5/26/2022 141

SHIPPING CHARGES W/E 05/07/2298XW53192180927 $374.59 $374.59UPS - UNITED PARCEL SERVICE6/2/2022 136

SEWER RATE MODELING9719200180839 $368.00 $368.00HF&H CONSULTANTS, LLC5/26/2022 130

PLANT MAINTENANCE - MAY 202295587180826 $361.65 $361.65CITYLEAF INC5/26/2022 150

ASTD ELECTRICAL SUPPLIES2083059002180869 $360.99 $360.99SAN LEANDRO ELECTRIC SUPPLY5/26/2022
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ASTD ELECTRICAL SUPPLIES2086333001180870 $340.65 $340.65SAN LEANDRO ELECTRIC SUPPLY5/26/2022

ASTD PARTS & MATERIALS835567180901 $323.39 $323.39CORE & MAIN LP6/2/2022 123

ASTD ELECTRICAL SUPPLIES2086333002180925 $3.40 $310.92SAN LEANDRO ELECTRIC SUPPLY6/2/2022

ASTD ELECTRICAL SUPPLIES2086333003 $307.526/2/2022

EXP REIMB: TPO SAFETY RECOGNITION 1ST - 4TH QTR20220523180833 $285.00 $285.00MOHAMMAD FARSAI5/26/2022 111

EXP REIMB: TPO SAFETY RECOGNITION 1ST - 4TH QTR20220525180846 $269.98 $269.98ANTHONY LULLO5/26/2022 111

ASTD OFFICE SUPPLIES17108740180896 $16.65 $260.90BLAISDELL'S6/2/2022 170

ASTD OFFICE SUPPLIES17108550 $244.256/2/2022 120

E911 CLOUD SERVICE6060356180768 $250.00 $250.00INTRADO LIFE & SAFETY INC5/19/2022 173

SHIPPING CHARGES W/E 04/23/2298XW53172180799 $230.89 $230.89UPS - UNITED PARCEL SERVICE5/19/2022 136

SAFETY SHOES: A. DUTROW25505700180740 $208.00 $208.00BECK'S SHOES5/19/2022 144

ASTD ELECTRICAL SUPPLIES5322267001180810 $192.34 $192.34ALAMEDA ELECTRICAL DISTR. INC.5/26/2022 170

ASTD PARTS & MATERIALS9907584180759 $181.07 $181.07FERGUSON ENTERPRISES, INC.5/19/2022 170

ASTD CAL GAS5336322180778 $166.13 $166.13MALLORY SAFETY AND SUPPLY LLC5/19/2022

1 DISINFECTANT SPRAY969377833538180811 $165.12 $165.12AMAZON.COM LLC5/26/2022

ASTD PARTS & MATERIALS971649180913 $163.40 $163.40KAMAN INDUSTRIAL TECHNOLOGIES6/2/2022 170

5 NEW HIRE FINGERPRINTS579692180821 $160.00 $160.00STATE OF CALIFORNIA5/26/2022 132

ENTRY LEVEL DRIVING TRAINING - PARKER3756180829 $159.00 $159.00COMMERCIALTRANSPORTATION SVCS5/26/2022 171
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ASTD PARTS & MATERIALS9285591260180836 $50.81 $158.86GRAINGER INC5/26/2022 170

ASTD PARTS & MATERIALS9286793311 $108.055/26/2022 170

ASTD OFFICE SUPPLIES17032412180819 $155.04 $155.04BLAISDELL'S5/26/2022 120

ASTD PARTS & MATERIALS959842180841 $152.45 $152.45KAMAN INDUSTRIAL TECHNOLOGIES5/26/2022 170

MONTHLY CYLINDER RENTAL - APR 2022771041956180848 $148.92 $148.92MATHESON TRI-GAS INC5/26/2022 170

ASTD PARTS & MATERIALS8289683180783 $140.63 $140.63MOTION & FLOW CONTROL PRODUCTS5/19/2022 170

ASTD JANITORIAL SUPPLIES604722147180840 $139.01 $139.01HILLYARD/SAN FRANCISCO5/26/2022 122

ASTD METAL, STEEL, STAINLESS & ALUMINUM231883180856 $138.79 $138.79NAYLOR STEEL INC5/26/2022 170

MAY 2022 PAGER SERVICE20220430180926 $132.11 $132.11SPOK INC6/2/2022 141

EXP REIMB:  RECRUITMENT PANEL LUNCH20220525180866 $129.67 $129.67JESSICA RODRIGUEZ5/26/2022 120

2 LAB SAMPLE ANALYSIS632483180745 $125.40 $125.40CALTEST ANALYTICAL LABORATORY5/19/2022 113

2 LAB SAMPLE ANALYSIS632595180823 $125.40 $125.40CALTEST ANALYTICAL LABORATORY5/26/2022 113

ASTD PARTS & MATERIALS2728724001180804 $95.76 $122.92WHCI PLUMBING SUPPLY CO5/19/2022

ASTD PARTS & MATERIALS2728724002 $27.165/19/2022 122

ASTD PARTS & MATERIALS2706437001180879 $107.56 $122.09WHCI PLUMBING SUPPLY CO5/26/2022 122

ASTD PARTS & MATERIALS2729013002 $14.535/26/2022 122

IRIDIUM SVC FEE JUN 2022118000180923 $112.00 $112.00REMOTE SATELLITE SYSTEMS INT'L6/2/2022

1 LAB TEST75142963180751 $32.00 $96.00CONCENTRA MEDICAL CENTERS5/19/2022 132

2 LAB TESTS75222928 $64.005/19/2022 132
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EXP REIMB: SAFETY RECOGNITION MEAL20220520180818 $87.88 $87.88ALAN BERLING5/26/2022 111

BLASTING MATERIALS385647180774 $86.39 $86.39KLEEN BLAST ABRASIVES5/19/2022 170

AWS CLOUD STORAGE - MAR 2022562134180754 $76.49 $76.49DLT SOLUTIONS, LLC5/19/2022 173

BUSINESS CARDS - J. RODRIGUES, K. COFFEE279829180907 $74.72 $74.72HANIGAN COMPANY INC6/2/2022 120

EXP REIMB: TPO 3RD QTR SAFETY RECOGITION20220512180761 $74.65 $74.65MICHAEL FULKERSON5/19/2022 111

ASTD PARTS & MATERIALS501191180892 $71.07 $71.07AUTO BODY TOOLMART6/2/2022 170

2  ANALYSIS2204139180795 $40.00 $60.00SGS NORTH AMERICA INC5/19/2022 170

1  ANALYSIS2204190 $20.005/19/2022 170

ASTD PARTS & MATERIALS8300523180854 $11.05 $49.01MOTION & FLOW CONTROL PRODUCTS5/26/2022 170

ASTD PARTS & MATERIALS8302325 $37.965/26/2022 122

SERV: 04/13/22 - 05/12/2218201504180817 $43.43 $43.43AT&T5/26/2022

SHIPPING CHARGES W/E 04/30/2298XW53182180874 $40.30 $40.30UPS - UNITED PARCEL SERVICE5/26/2022 136

REIMB LIVESCAN PRE-EMPLOYMENT20220511180771 $33.00 $33.00OTTO JANES5/19/2022 132

REIMB LIVESCAN PRE-EMPLOYMENT20220301180851 $31.00 $31.00TYLER MELLO5/26/2022 132

REIMB LIVESCAN PRE-EMPLOYMENT20220511180787 $30.00 $30.00KELLY PEAN5/19/2022 132

WIRELESS SERV 04/02/22-05/01/229905372432180801 $26.80 $26.80VERIZON WIRELESS5/19/2022

EXP REIMB:  SUPPORT TEAM MEETING SNACKS20220519180867 $17.50 $17.50JESSICA RODRIGUEZ5/26/2022 120

EXP REIMB: FLOWERS - E. PEREZ20220524180815 $16.36 $16.36ROLLIE ARBOLANTE5/26/2022 141
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UNION SANITARY DISTRICT

Dept

 36

 95

 0

 173

Credit Memos :

$0 - $1,000 :

$1,000 - $10,000 :

$10,000 - $100,000 :

Over $100,000 :

Total:

Invoices:

 0

 304 

 1,147,202.36

 316,806.44

 50,861.21

Checks:

$10,000 - $100,000 :

Total:

Over $100,000 :

$1,000 - $10,000 :

$0 - $1,000 :

 1,514,870.01

 37,226.40

 217,119.90

 981,616.83

 278,906.88

 1,514,870.01

 93

 69

 33

 1

 196
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