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AGENDA 

Monday, January 23, 2023 

Regular Meeting ‐ 4:00 P.M. 
 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

 

 

 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

CORONAVIRUS (COVID-19) ADVISORY NOTICE 

 
This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), 
which authorizes teleconferenced meetings under the Brown Act during a proclaimed state of 
emergency.  The Governor of California proclaimed a State of Emergency related to COVID-19 
on March 4, 2020.  Consistent with Government Code Section 54953, this meeting will not be 
physically open to the public and Board Members will be teleconferencing into the meeting.  To 
maximize public safety while still maintaining transparency and public access, members 
of the public can observe the meeting by following the steps listed below, and may provide 
public comment by sending comments to the Board Clerk by email at 
assistanttogm@unionsanitary.ca.gov before or during the meeting or via voicemail by 
calling 510-477-7599 before 3:00 p.m. on the date of the meeting.  Comments will then be 
read into the record, with a maximum allowance of 3 minutes per individual comment, subject to 
the Board President’s discretion.  All comments should be a maximum of 500 words, which 
corresponds to approximately 3 minutes of speaking time.  If a comment is received after the 
agenda item is heard but before the close of the meeting, the comment will still be included as a 
part of the record of the meeting but will not be read into the record.  
 
Any member of the public who needs accommodations should email or call the Board Clerk, 
assistanttogm@unionsanitary.ca.gov or 510-477-7503, who will use their best efforts to provide 
reasonable accommodations to provide as much accessibility as possible while also maintaining 
public safety in accordance with the Union Sanitary District procedure for resolving reasonable 
accommodation requests. 
   
 
To listen to this Regular Board Meeting: 
 
Call:  1-888-788-0099 or 1-877-853-5247 
 
Meeting ID:  826 9857 0451 # 
 
Participant ID:  # 
 
Click the Zoom link below to watch and listen: 
https://us02web.zoom.us/j/82698570451 
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1. Call to Order.   
 

 

2.  Salute to the Flag. (This item has been suspended until in‐person meetings resume.) 
   

 

3.  Roll Call. 
 

 

Motion  4.  Approve Minutes of the Union Sanitary District Board Meeting of January 9, 2023. 
 

 

Information  5.  December 2022 Monthly Operations Report (to be reviewed by the Budget & Finance 
and Legal/Community Affairs Committees). 
 

 

6.  Written Communications. 
 

 

7.  Public Comment. 
  Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  

If the comment relates to an agenda item, the speaker should address the Board at the time the item 
is considered.  Speaker cards will be available in the Boardroom and are requested to be completed 
prior to the start of the meeting. 
 
 

 

Motion  8.  Review  and  Consider  Approval  of  Updated  Policy  No.  5334,  Equal  Employment 
Opportunity (to be reviewed by the Personnel Committee).  
 

 

Motion  9.  Consider  a Motion  to Modify  the  July  10,  2023,  Board Meeting,  and  Cancel  the 
November 27 and December 25, 2023, Board Meetings.    
 

 

Motion  10.  Authorize  the General Manager  to Execute Contract Change Order No. 47 with C. 
Overaa & Co. for the Primary Digester No. 7 Project (to be reviewed by the Engineering 
and Information Technology Committee). 
 

 

Motion  11.  Awarding the Contract for the Cleaning of Primary Digester No. 6 to Wastewater Solids 
Management  (to  be  reviewed  by  the  Engineering  and  Information  Technology 
Committee). 
 

 

Motion  12.  Consider Confirming and Declaring  the Need  to Continue  the Emergency Action  to 
Repair  Two  Sewer  Lines  in  the  City  of  Fremont  Damaged  by  Fiber  Optic  Line 
Installation  (to  be  reviewed  by  the  Engineering  and  Information  Technology 
Committee). 
 

 

Motion  13.  Authorize the General Manager to Execute Amendment No. 1 to Task Order No. 2 with 
Carollo Engineers, Inc. for the WAS Thickener Replacement Project (to be reviewed by 
the Engineering and Information Technology Committee). 
 

 

Motion   14.  COVID‐19 and AB 361 Update and Consider Adoption of a Resolution Authorizing the 
Use of Teleconference Meetings in Compliance with AB 361.  
 

 

Information  15.  CAL‐Card Fiscal Year 2023 2nd Quarter Activity Report (to be reviewed by the Budget  
& Finance Committee). 
 

 

Information  16.  Board Expenses for 2nd Quarter of Fiscal Year 2023 (to be reviewed by the Budget & 
Finance Committee). 
 

 

Information  17.  Report on the East Bay Dischargers Authority Meeting of December 15, 2022. 
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Information  18.  Check Register. 
 

 

Information         19.  Committee Meeting Reports. (No Board action is taken at Committee meetings):  
a. Budget & Finance Committee – Wednesday, January 18, 2023, at 9:00 a.m. 

 Director Kite and Director Toy 

b. Engineering and Information Technology Committee – Thursday, January 19, 2023, at 11:30 a.m. 

 Director Handley and Director Lathi 

c. Personnel Committee – Friday, January 20, 2023, at 10:00 a.m. 

 Director Fernandez and Director Toy 

d. Legal/Community Affairs Committee – Friday, January 20, 2023, at 10:30 a.m. 

 Director Kite and Director Lathi 

e. Investment & Portfolio Committee – will not meet. 

f. Legislative Committee – will not meet. 

g. Personnel Committee – will not meet. 
 

 

Information         20.    General Manager’s Report. (Information on recent issues of interest to the Board). 
 

 

      21.    Other Business: 
a.  Comments and questions. Directors can share information relating to District business and are 

welcome to request information from staff. 
b.  Scheduling matters for future consideration.  
 
 

 

   22.  Adjournment – The Board will adjourn to a Special Board Meeting to be held virtually 
on Monday, February 6, 2023, at 4:00 p.m. 
 

    
   23.  Adjournment – The Board will then adjourn to the next Regular Board Meeting to be 

held virtually on Monday, February 13, 2023, at 4:00 p.m. 
 

       
The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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BUDGET & FINANCE COMMITTEE MEETING  

Committee Members:  Director Kite and Director Toy 

 

AGENDA 

Wednesday, January 18, 2023 

9:00 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

 

 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

 
This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of January 23, 2023: 

 December 2022 Monthly Operations Report – Financial Reports 

 CAL‐Card Fiscal Year 2023 2nd Quarter Activity Report 

 Board Expenses for 2nd Quarter of Fiscal Year 2023 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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ENGINEERING AND INFORMATION TECHNOLOGY 
COMMITTEE MEETING  

Committee Members:  Director Handley and Director Lathi 

 
AGENDA 

Thursday, January 19, 2023 
11:30 A.M. 

 
Alvarado Conference Room 

5072 Benson Road 
Union City, CA 94587 

 
 

Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
 
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
 
Karen W. Murphy 
Attorney 

This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of January 23, 2023: 

 Authorize the General Manager to Execute Contract Change Order No. 47 with C. Overaa & 
Co. for the Primary Digester No. 7 Project 

 Awarding  the Contract  for  the Cleaning of Primary Digester No. 6  to Wastewater Solids 
Management 

 Consider Confirming and Declaring the Need to Continue the Emergency Action to Repair 
Two Sewer Lines in the City of Fremont Damaged by Fiber Optic Line Installation 

 Authorize  the General Manager  to Execute Amendment No. 1  to Task Order No. 2 with 
Carollo Engineers, Inc. for the WAS Thickener Replacement Project 

 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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PERSONNEL COMMITTEE MEETING 

Committee Members:  Director Fernandez and Director Toy 

 

AGENDA 

Friday, January 20, 2023 

10:00 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

 

 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

 
This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of January 23, 2023: 

 Review and Consider Approval of Updated Policy No. 5334, Equal Employment Opportunity 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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LEGAL/COMMUNITY AFFAIRS COMMITTEE MEETING 

Committee Members:  Director Kite and Director Lathi 

 

AGENDA 

Friday, January 20, 2023 

10:30 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

 

 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

 
This meeting will be held pursuant to Government Code Section 54953 (as amended by AB 361), which authorizes 
teleconferenced meetings under the Brown Act during a proclaimed state of emergency.  The Governor of California 

proclaimed a State of Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code Section 
54953, this meeting will not be physically open to the public and all Board Members will be teleconferencing into the 

meeting via conference call.  To maximize public safety while still maintaining public access, members of the public can 
observe the meeting by calling 510-477-6190 to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email anytime during the meeting at assistanttogm@unionsanitary.ca.gov or 

via voicemail by calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of January 23, 2023: 

 December 2022 Monthly Operations Report – Odor and Workgroup Reports 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  No action 

will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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MINUTES OF THE MEETING OF THE 
BOARD OF DIRECTORS OF 

UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 
AUTHORITY 

January 9, 2023 
 
This meeting was held pursuant to Government Code Section 54953 (as amended by AB 

361), which authorizes teleconferenced meetings under the Brown Act during a 
proclaimed state of emergency.  The Governor of California proclaimed a State of 

Emergency related to COVID-19 on March 4, 2020.  Consistent with Government Code 
Section 54953, this meeting was not physically open to the public and all Board Members 

teleconferenced into the meeting.  To maximize public safety while still maintaining 
transparency and public access, members of the public were able to observe the Board 

Meeting and provide public comment by sending comments to the Board Clerk. 
 

 
 
CALL TO ORDER 
 
President Lathi called the meeting to order at 4:00 p.m.  The regular meeting time was 
modified due to the COVID-19 emergency. 
 
SALUTE TO THE FLAG 
 
ROLL CALL 
 
PRESENT: Manny Fernandez, Vice President 
  Jennifer Toy, Secretary 

Pat Kite, Director  
 
ABSENT: Anjali Lathi, President (arrived at 4:27 p.m.) 
  Tom Handley, Director (arrived at 4:30 p.m.) 
 
STAFF: Paul Eldredge, General Manager/District Engineer 

Karen Murphy, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Armando Lopez, Treatment and Disposal Services Manager 
Jose Rodrigues, Collection Services Manager 
Raymond Chau, Technical Services Manager 

  Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
  Chris Pachmayer, Fabrication, Maintenance, and Construction Team Coach 
  Curtis Bosick, Capital Improvements Projects Team Coach 

Alisa Gordon, Human Resources Manager 
  Trieu Nguyen, IT Administrator 
  Gus Carrillo, Enhanced Treatment and Site Upgrade Program Coordinator 
  Karoline Terrazas, Organizational Performance Manager 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
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APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF DECEMBER 5, 2022 
 
It was moved by Secretary Toy, seconded by Director Kite, to Approve the Minutes of the 
Special Board Meeting of December 5, 2022.  Motion carried with the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT BOARD MEETING OF 
DECEMBER 12, 2022 
 
It was moved by Secretary Toy, seconded by Director Kite, to Approve the Minutes of the 
Board Meeting of December 12, 2022.  Motion carried with the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 
MEETING OF DECEMBER 19, 2022 
 
It was moved by Secretary Toy, seconded by Director Kite, to Approve the Minutes of the 
Special Board Meeting of December 19, 2022.  Motion carried with the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
NOVEMBER 2022 MONTHLY OPERATIONS REPORT 
This item was reviewed by the Budget & Finance and Legal/Community Affairs 
Committees.  General Manager Eldredge provided an overview of the Monthly Report, 
and Business Services Manager/CFO Carlson provided an overview of the financial 
reports. 
 
FISCAL YEAR 2023 1ST QUARTER DISTRICT-WIDE BALANCED SCORECARD 
This item was reviewed by the Legal/Community Affairs Committee.  Human Resources 
Manager Gordon provided an overview of the FY 2023 1st Quarter District-Wide Balanced 
Scorecard included in the Board meeting packet and responded to questions from 
Boardmembers. 
 
WRITTEN COMMUNICATIONS 
There were no written communications. 
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PUBLIC COMMENT 
There was no public comment. 
 
CONSIDER A RESOLUTION TO ACCEPT A SANITARY SEWER EASEMENT FOR 
TRACT 8310 – BAYSHORES PHASE 2, LOCATED AT HICKORY STREET AND 
SEAWIND WAY, IN THE CITY OF NEWARK 
 
This item was reviewed by the Legal/Community Affairs Committee.  Technical Services 
Manager Chau stated William Lyon Homes, Inc., the developer, constructed a residential 
development located at Hickory Street and Seawind Way, in the City of Newark.  The 
roadways within Tract 8310 do not meet the City of Newark’s street dimensions and 
structure setback requirements for public streets and were designated as private.  The 
developer constructed the new sewer mains within the roadways and granted the District 
a sanitary sewer easement to provide for access and maintenance of the sewer mains.  
William Lyon Homes, Inc. was acquired by Taylor Morrison who is aware of the grant of 
easement.  Staff recommended the Board consider a resolution to accept a sanitary 
sewer easement for Tract 8310 – Bayshores Phase 2, located at Hickory Street and 
Seawind Way, in the City of Newark. 
 
It was moved by Secretary Toy, seconded by Director Kite, to Adopt Resolution No. 2990 
to Accept a Sanitary Sewer Easement for Tract 8310 – Bayshores Phase 2, Located at 
Hickory Street and Seawind Way, in the City of Newark, California.  Motion carried with 
the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
CONSIDER A RESOLUTION TO ACCEPT A SANITARY SEWER EASEMENT FOR 
TRACT 8459 – COMPASS BAY, LOCATED AT ENTERPRISE DRIVE AND HICKORY 
STREET, IN THE CITY OF NEWARK 
 
This item was reviewed by the Legal/Community Affairs Committee.  Technical Services 
Manager Chau stated Trumark Homes Inc. constructed a residential development located 
at Enterprise Drive and Hickory Street, in the City of Newark.  The roadways within Tract 
8459 to not meet the City of Newark’s street dimensions and have been designated as 
private.  Trumark Homes, Inc. constructed the new sewer mains within the private 
roadways and granted the District a sanitary sewer easement to provide for access and 
maintenance of the sewer mains.  Staff recommended the Board consider a resolution to 
accept a sanitary sewer easement for Tract 8459 – Compass Bay, located at Enterprise 
Drive and Hickory Street, in the City of Newark.   
 
It was moved by Director Kite, seconded by Secretary Toy, to Adopt Resolution No. 2991 
to Accept a Sanitary Sewer Easement for Tract 8459 – Compass Bay, Located at 
Enterprise Drive and Hickory Street, in the City of Newark, California.  Motion carried with 
the following vote: 
 
AYES:  Fernandez, Kite, Toy 
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NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
CONSIDER CONFIRMING AND DECLARING THE NEED TO CONTINUE THE 
EMERGENCY ACTION TO REPAIR TWO SEWER LINES IN THE CITY OF FREMONT 
DAMAGED BY FIBER OPTIC LINE INSTALLATION 
 
This item was reviewed by the Engineering and Information Technology Committee.  
Collection Services Manager Rodrigues stated that on September 12, 2022, the Board 
adopted Resolution No. 2982 declaring an emergency and authorizing the expenditure of 
funds to allow staff to proceed with the expeditious repair of two sewer lines in the City of 
Fremont.  Pursuant to Public Contract Code section 22050, the Board is required to 
review the status of emergency action at each subsequent meeting until the emergency 
action is terminated and authorize continuation of the emergency action.  Staff 
recommended the Board receive an update on repairs and adopt a motion finding that 
there is a need to continue the action and confirming and declaring the continuance of 
the emergency.   
 
It was moved by Secretary Toy, seconded by Vice President Fernandez, to Adopt a 
Motion Finding That There is a Need to Continue the Action and Confirming and Declaring 
the Continuance of the Emergency.  Motion carried with the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
AUTHORIZE STAFF TO REJECT ALL BIDS AND RE-BID THE PUMP STATIONS 
CHEMICAL SYSTEM IMPROVEMENTS PROJECT 
 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau stated three bids were received for the Project on 
October 20, 2022.  Anvil was the apparent low bidder with a total contract price of 
$10,779,000, which was 25.3% above the Engineer’s Estimate of $8,600,000.  On 
October 25, 2022, staff received a relief of bid request letter from Anvil.  The letter stated 
Anvil had made a clerical mistake by failing to properly include the price for materials, 
equipment rental, and testing in its Project bid, resulting in a price difference of 
$1,113,356.  Pursuant to Public Contract Code section 5101(a), the District may grant a 
bidder relief from its bid under circumstances outlined in section 5103.  After reviewing 
the evidence provided and conferring with legal counsel, staff recommends granting Anvil 
relief of its bid.  The bid submitted by the second low bidder, Mountain Cascade, Inc., was 
$14,235,206 or 65.5% above the Engineer’s Estimate.  Since Mountain Cascade’s bid 
exceeds both Anvil’s bid and the Engineer’s Estimate by a large percentage, staff believes 
it would be best to reject all bids and re-bid the project.  Staff notified bidders of its intent 
to reject all bids and have not received any objections, and Public Contract Code Section 
20805 allows the District to reject bids at its discretion.  Staff recommended the Board 
grant Anvil Builders, Inc. relief of its bid, reject all bids received for the Pump Station 
Chemical System Improvements Project and authorize staff to re-bid the Project.   
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It was moved by Director Kite, seconded by Secretary Toy, to Grant Anvil Builders, Inc. 
Relief of its Bid, Reject All Bids Received for the Pump Station Chemical System 
Improvements Project and Authorize Staff to Re-bid the Project.  Motion carried with the 
following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
COVID-19 UPDATE AND CONSIDER ADOPTION OF RESOLUTION AUTHORIZING 
THE USE OF TELECONFERENCE MEETINGS IN COMPLIANCE WITH AB 361 
 
General Manager Eldredge provided an update regarding COVID-19 impacts on District 
operations and coordination efforts.  AB 361 requires public agencies to make findings by 
majority vote within 30 days of the first teleconferenced meeting under AB 361 and every 
30 days thereafter that a state of emergency still exists and continues to directly impact 
the ability of the members to meet safely in person, or that officials continue to impose or 
recommend measures to promote social distancing. The District is continuing to hold 
teleconferenced meetings as allowed under AB 361 due to the ongoing public health 
threat of COVID-19. The proposed resolution includes findings required by AB 361 to 
allow the District to hold teleconferenced meetings. Staff provided an update on the status 
of the COVID-19 Emergency Order. Staff recommended the Board adopt a resolution 
authorizing the use of teleconference meetings in compliance with AB 361. 
 
It was moved by Secretary Toy, seconded by Vice President Fernandez, to Adopt 
Resolution No. 2992 Authorizing the Use of Teleconference Meetings in Compliance with 
AB 361.  Motion carried with the following vote: 
 
AYES:  Fernandez, Kite, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: Handley, Lathi 
 
INFORMATION ITEMS: 
 
Status of Priority 1 Capital Improvement Program Projects  
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau provided an overview of the status report and 
responded to Boardmember questions. 
 
Report on the East Bay Discharger’s Authority Meeting of November 17, 2022 
General Manager Eldredge provided an overview of the EBDA meeting minutes included 
in the Board meeting packet. 
 
First Quarterly Report on the Capital Improvement Program for FY23  
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Chau provided an overview of the quarterly report and 
responded to Boardmember questions. 
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First Quarterly Report on the Enhanced Treatment and Site Upgrade Program for 
FY23  
This item was reviewed by the Engineering and Information Technology Committee.  
Enhanced Treatment and Site Upgrade Program Manager Pipkin provided an overview 
of the quarterly report and responded to Boardmember questions. 
 
Check Register 
There were no questions regarding the check register. 
 
COMMITTEE MEETING REPORTS: 
The Budget & Finance, Legislative, Engineering and Information Technology, and 
Legal/Community Affairs Committees met.    
 
GENERAL MANAGER’S REPORT: 

 General Manager Eldredge provided an update on the Treatment Plant’s 
performance during recent rain events and commended District staff for their 
prompt response throughout the New Year’s holiday weekend. 

 The General Manager will present a District overview at the Newark Optimist 
meeting on January 17, 2023. 

 The conference hotels for the upcoming CASA and NACWA conferences have 
been sold out. 

 The District received a reimbursement from PG&E as a result of the September 
2022 heat wave response. 

 
OTHER BUSINESS: 
There was no other business. 
 
ADJOURNMENT: 
The meeting was adjourned at 4:50 p.m. to the next Regular Board Meeting to be held 
virtually on Monday, January 23, 2023, at 4:00 p.m. 
 
 
 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
REGINA McEVOY     JENNIFER TOY 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
________________________ 
ANJALI LATHI 
PRESIDENT   

 
Adopted this 23rd day of January 2023 
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The December 2022 Monthly Operations Reports highlights the District’s 
performance in the following areas:

• Organizational Overview
• Financial Reports

• Budget and Finance Report
• Investment Portfolio
• Portfolio Holdings by Asset Class and by Maturity Range

• Customer Relations
• Odor Investigations and Response
• Service Request and Response
• Communication and Outreach

• Plant Operations
• Maintenance Report

• Collection System
• Plant and Pump Stations
• Information Technology

• Capital Improvement Projects (CIP) Report
• Current Construction Projects
• Studies and Designs

• Permitting and Inspections
• Staffing and Personnel

Table of 
Contents
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Executive Team

Paul Eldredge General Manager/District Engineer Oversees District operations and liaison to 
the Board of Directors

Mark Carlson Business Services/CFO Includes Finance, Purchasing, Human 
Resources, and Safety

Jose Rodrigues Collection Services Maintains, and repairs the sewer lines and 
manholes throughout the service area

Raymond Chau Technical Services Permits and inspections, pretreatment 
program, and capital improvements

Armando Lopez Treatment and Disposal Services Operates the treatment plant, process and 
analyze wastewater samples

Robert Simonich Fabrication, Maintenance, and 
Construction

Information technology, equipment 
installation, service, repair for the plant and 
pump stations

Union Sanitary District operates a 33-acre wastewater treatment facility in Union City and provides 
collection, treatment, and disposal services to a total population of over 356,000 in Fremont, Newark and 
Union City, California. The District maintains over 839 miles of underground pipeline in its service area.

DEC
Organizational 
Overview
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Total Revenues and Expenditures

Financial
Report

FY 2023       Year-to-date as of 12/31/22 50% of year elapsed

Audited
Revenues % of  Last Year

Budget Actual Budget Rec'd Actuals 6/30/22
  Capacity Fees 7,467,000$          3,122,755$             42% 11,145,152$       
  Sewer Service Charges 76,965,000          39,175,184             51% 73,822,317        
  Operating (Includes work groups and fund 85) 1,234,500            684,571                  55% 1,307,546          
  Interest 1,385,000            1,959,829               142% 1,122,856          
  Misc. (Annex fees, forfeited deposits) -                      24,014                   0% 1,607,370          

 Subtotal Revenues 87,051,500$         44,966,352$           52% 89,005,242$       

  Bond Proceeds -                      -                         0.0% 110,317,768       

Total Revenues + Bond Proceeds 87,051,500$         44,966,352$           52% 199,323,010$     

Audited
Expenses % of  Last Year

Budget Actual Budget Used Actuals 6/30/22
  Capital Improvement Program:
       Capacity Proj. 15,624,000$         2,971,982$             19% 11,721,479$         
       Renewal & Repl. Proj. 53,206,200          13,088,791             25% 14,840,229           
  Operating (includes fund 85) 50,509,850          21,678,599             43% 41,198,447           
  Special Projects 3,238,000            445,045                  14% 1,002,174             
  Retiree Medical (ADC) 1,400,000            1,175,807               84% 27,870-                   
  115 Pension Trust 3,000,000            -                         0% 3,000,000             
  Vehicle & Equipment 171,000               160,684                  94% -                         
  Information Systems 1,207,500            113,293                  9% 356,115                
  Plant & Pump Stat. R&R 400,000               -                         0% 327,272                
  Emerg. Fund -                      -                         0% -                         
  Cty Fee for SSC Admin. 113,000               56,256                   50% 111,726                
  Debt Servicing:

SRF Loans -                      -                         0% 7,982                     
Bonds  9,017,480            7,152,169               79% 7,478,302             
WIFIA -                      17,000                   0% 363,040                

Total Expenses 137,887,030$       46,859,626$           34% 80,378,897$       

Total Revenue & Proceeds less Expenses (50,835,530)$       (1,893,274)$            118,944,113      
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LAIF: Local Agency Investment Fund Yield
2 Year Treasury: Yield for investing in 2-Year U.S. Treasury security
USD Yield: Summarizes USD portfolio's yield
CAMP: California Asset Management Program Yield

Performance Measures for the USD Investment Portfolio

Investment Portfolio

 
 Aug’22 Sep’22 Oct’22 Nov’22 Dec’22 

LAIF 1.28% 1.51% 1.77% 2.01% 2.17% 
2 Year Treasury 3.45% 4.22% 4.51% 4.38% 4.41% 

USD Yield 1.81% 2.01% 2.32% 2.72% 3.26% 
CAMP 2.30% 2.61% 3.14% 3.90% 4.30% 
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Portfolio Holdings Distribution by Maturity Range

Portfolio Holdings Distribution by Asset Class

Portfolio Holdings by Asset Class and by Maturity Range
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During the recording period between December 1, 2022 through December 31, 2022, there were 2 odor 
related service request(s) received by the District.

Union Sanitary District Odor Map and Report

City Fremont

District Related: No Date/Time: 12/20/2022 7:25PM
Location: Malcolmson Street Reported by: Tiffany Cuin
Weather/Temp: Clear / 45°F Wind: North East / 5 mph
Response and Follow-up: Customer report a sewer-like odor near their residence.  A USD 
inspector arrived at the residence where the report was made, no sewer smell was present at time of 
arrival.  There was a smoke smell present and smoke was observed coming from the neighbors' 
fireplace chimneys.  The inspector checked the USD mains in the surrounding area.  Flow was 
observed as normal.  Checked the drain inlets in the area and there was no standing water or 
observed issues.  There was no visual evidence of unsanitary or odor causing conditions at the 
location.  The inspector noted that two houses from where odor report was made, the residence is 
under construction and there is a port-a-potty on property.  

City Fremont

District Related: No Date/Time: 12/8/2022 10:13AM
Location: Norris Road Reported by: Matt Bosma
Weather/Temp: Cloudy / 51°F Wind: North West / 5 mph
Response and Follow-up: A customer reported that their toilet was bubbling and they smelled a 
strong sewer-like smell. A USD Trouble Call Inspector responded to the location and conducted an 
inspection.  No smell was detected upon arrival.  There was no visual evidence of any unsanitary or 
odor causing conditions and the USD main was flowing normal.  The gas detection monitor did not 
show any irregular numbers. 
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Union Sanitary 
District-
Alvarado 
Treatment Plant

Union Sanitary District Odor Map and Report
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Customer Service Response

Front Desk Trouble Calls
Service calls that require immediate attention to support customer needs. Dispatched from the 
Front Desk during business hours. 

Communication and Outreach
Includes participation in local events, social media communication, plant tours, and school 
outreach events.

Social Media Posts:
• WastewaterSCAN – USD participation
• Keep pasta/rice/noodles out of drains
• #WhatIsThat? Surge Tower image and 

explanation
• FOG post
• Holiday Office Closure 12/23 & 12/26
• Holiday Office Closure 12/30 & 1/2

POSTS EVENTS PLANT 
TOURS

6 1 0
SCHOOL
EVENTS

2

Events:
• GM Presentation to Mission San Jose 

Rotary

Other Activities:
• Communications/Intergovernmental 

Relations Coordinator participation in 
Union City Chamber of Commerce 
Board of Directors planning session

• Placed 34 FOG disposal stickers on 
turkey fryer boxes

Customer
Relations

Total Calls Fremont Newark Union City Total

Dec-22 10 1 0 11

Nov-22 12 5 3 20

Oct-22 9 0 1 10

Sep-22 6 0 1 7

Aug-22 14 1 2 17

Jul-22 5 1 3 9

6 Month Total 74

Dec-21 11 2 2 15
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Cogeneration Engines at USD’s Wastewater Treatment Plant
The chart below shows the percentage of Plant power usage generated by the District’s cogeneration
(cogen) engines monthly. The engines use biogas produced by the wastewater treatment process as the
primary fuel to generate the majority of the plant’s power needs, reducing operating costs.

Mechanics working on the cogeneration engine

Cogen Power Produced (% of total Plant load)

Plant 
Operations
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Lab Monitoring Results
USD’s laboratory staff process over 6,200 samples and perform about 17,000 analyses every year to 
ensure discharges from the plant meet necessary standards.

USD's Final Effluent Monthly Monitoring Results

Parameter Permit Limit Oct-22 Nov-22 Dec-22

Copper, µg/l 53 7.2 5.9 4.7

Mercury, µg/l 0.066 N/A 0.0028 N/A

Cyanide, µg/l 20 ND 0.9 ND 0.9 ND 0.9

Ammonia- N, mg/L (Range) 86 41.8 - 44 44.9 - 49.1 40 – 47.2

Fecal Coliform, MPN/100ml (Range)

• 5-Day Geometric Mean 500 43 - 67 33 - 76 32 - 68

• 11-Sample 90th Percentile 1100 66 - 248 248 - 248 248 - 248

Enterococci

• 6-Week Geometric Mean 280 33 29.6 29.4

E = Estimated Value, concentration outside Calibration Range. ND = Not Detected, result is below Detection Limit.

EFF SS: Effluent Suspended Solids CBOD: Carbonaceous Biochemical Oxygen Demand MGD: Million Gallons per Day

Lab Results and Effluent Flow

Plant 
Operations
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Collection System Maintenance Work Completed
The Collection Services Workgroup maintains over 839 miles of gravity sewer through cleaning and 
televised inspection. They also service 63 District vehicles and maintain 3 buildings. Maintenance of 
equipment is completed by staff through sewer line repairs and work orders. 

Definition of Spill Categories
• Category 1: 1,000 gallons or more.  Discharges to surface water, not fully captured.
• Category 2: 1,000 gallons or more.  Does not reach surface water, not fully captured.
• Category 3: 1,000 gallons or less.  Does not reach surface water, fully captured.

This Month Fiscal Year to Date Historical Monthly 
Average

Sewer Line Repairs- # of Open Trench 0 0 2

Sewer Line Repairs- # of Trenchless 18 77 14

Work Orders Completed on Vehicles 
and Buildings

146 1136 171

Average Spills per 100 Miles of Sewer Over the Last 12 Months
USD vs. Regional vs. State

Maintenance 
Report
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Sewer Line Cleaning

Maintenance 
Report
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Cleaning Cost per Foot=$0.74

Description
FY23 Q1
Footage

Nov-22
Footage

Dec-22
Footage

FY23 Q2
Footage

FY23 YTD
Footage

Historical 
FY22

Footage
FY23

YE Goal

% 
Completed 

to Plan

84 Month Hydro-
Jet Clean 164,544 39,205 21,622 122,926 287,470 654,851 579,314 49.6%

Selective Line 
Cleaning 31,441 3,773 21,622 122,926 83,219 196,114 221,641 37.5%

Special Condition 
Clean (not in 
total) 1,390 1,651 1,087 4,184 4,184 32,029 28,940 14.5%

Root 
Control/Chemical 
Clean 42,723 61,030 55,722 161,568 204,291 320,841 410,502 49.8%

Cast Iron 
Cleaning 1,270 2,043 785 5,508 6,778 - 6,293 

Totals 239,978 106,051 104,447 341,780 581,758 1,171,806 1,217,750 47.8%
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Sewer Line Inspection and Televising

Maintenance 
Report
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Televising Cost per Footage=$1.05

Description
FY23 Q1
Footage

Nov-22
Footage

Dec-22
Footage

FY23 Q2
Footage

FY23 YTD 
Footage/

Count

Historical 
FY22 

Footage/
Count

FY23
Goal

% 
Completed 

to Plan

84 Month TV Inspection 108,880 35,099 24,934 120,029 228,909 481,639 477,964 47.9%

84 Month Manhole 
Inspection Count 525 137 14 297 822 1,163 2,468 33.3%

Visual/Condition, Pre/Post 
Cnst TV (not in total) - - - - - 1,793 11,704 0.0%

Visual Manhole Inspection 
Count (not in total) 79 - 22 26 105 329 - -

New Development, CIP, 
Misc (not in total) 1,507 210 6,184 6,394 7,901 33,140 34,056 23.2%

QA/QC Line Condition - - - - - 19,201 16,074 0.0%

QA/QC Root Control 20,286 10,739 - 2,064 41,050 22,270 41,108 99.9%

Totals 129,166 45,838 24,934 140,793 269,959 523,110 535,146 50.4%
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Emergency – must be fixed immediately

Urgent – must be fixed within 24 hours

Important – must be fixed within 30 days

Minor – no specified time frame

Plant and Pump Stations Maintenance Work Completed
Equipment at our Plant and Pump/Lift stations is maintained by mechanics and other staff through 
completion of work orders. Staff completed 93.59% of preventative maintenance activities for the month 
in addition to the following shown below.

*The number of work orders completed in a month is dependent upon several factors including the
availability of necessary parts and the amount of time required by staff to accomplish a given task.

Work Orders Initiated and Completed

Maintenance 
Report
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Information Technology
USD’s Information Technology (IT) staff install, upgrade, and maintain District computers and software 
systems.  IT staff responsibilities include ongoing maintenance of systems critical to operation of our 
wastewater treatment plant and pump stations.

Asset Name USD Managed or Hosted by 
Third Party

% Up time

USD Website Hosted 100%

Email Server Hosted 99.93%

Newark Pump Station USD Managed 99.96%

Boyce Pump Station USD Managed 100%

Irvington Pump Station USD Managed 99.98%

SCADA USD Managed 100%

Total Average of All USD Servers USD Managed 98.91%

The majority of our IT network assets are maintained onsite by IT staff with an uptime 
target of 99.90%. Additional assets, such as the USD website, are hosted externally by a 
third party.

Managed and Hosted IT Asset Uptime

IT Help Desk Tickets

Maintenance 
Report
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Capital Improvement Project (CIP) Activities
Our engineers manage and coordinate project activities including completion of studies, designing of 
future projects, and project management of construction work at our Plant, Pump Stations, gravity 
sewer network, and Force Mains.

Current CIP Projects – Budget and % complete

Capital 
Improvement
Projects

Current (FY23) CIP Projects Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Alvarado Influent Pump Station 
Improvements Project

$9,028 $8,420 11/21 99%

2 – Force Main Corrosion Repairs Project –
Phase 3

$1,064 $1,017 10/22 96%

3 – Irvington Basin Reinforced Concrete 
Pipe Rehabilitation Project

$5,291 $3,751 12/22 71%

4 – Primary Digester No. 7 Project $23,783 $22,901 5/22 99%

5 – Standby Power Generation System 
Upgrade Project

$21,135 $2,137 6/24 10%

Digester #7 Project

Click here to see time lapse video
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Capital 
Improvement
Projects

Current (FY23) Design Phase Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Cherry Street Pump Station Improvements 
Project

$72 $99 6/21 100%

2 – Plant Miscellaneous Improvements Project $199 $199 9/22 100%

3 – Pump Stations Chemical System 
Improvements Project

$762 $753 10/21 100%

4 – Sodium Hypochlorite Loop Improvements 
Project

$280 $276 9/22 100%

5 – Switchboard No. 3 and MCC No. 25 
Replacement Project

$95 $69 7/22 73%

6 – WAS Thickener Replacement Project $807 $801 6/21 100%

7 – Force Main Corrosion Repairs Project –
Phase 4

$68 $0 3/23 0%

Current (FY23) Study Phase Budget
($1,000)

Spent to Date
($1,000)

Scheduled 
Completion

Completed 
Scope

1 – Cogeneration Replacement and Ventilation 
Study

$142 $131 7/22 93%

2 – Energy Resiliency Study $256 $174 12/22 68%

3 – Force Main Condition Assessment $121 $32 10/22 60%

4 – Headworks Degritting Study $200 $136 10/22 68%

5 – Odor Control Alternatives Study $504 $476 12/20 99%

6 – Primary Digester No. 8 Feasibility Study $111 $97 9/22 80%

7 – Pump Stations Condition Assessment 
Study

$250 $180 8/22 85%

8 – Sea Level Rise Study $162 $156 11/22 96%

9 – Thermal Dryer Feasibility Study $128 $121 7/22 95%

10 – 2022 Local Limits Study $44 $0 12/22 80%
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Sewer Permits Issued
Permits issued upon approved completed plans. 

*New Laterals- New residential lateral connections          
**Other- Non-residential construction (except restaurants)

Total Monthly Enforcements

Verbal 
Warning

Warning 
Letter

Notice of 
Violation

Admin 
Fine

Legal 
Action

Notice of 
Deficiency

Total

4 6 0 0 0 0 10

Total Inspections

Current 
Month

Fiscal 
Year to 
Date

41 340

Pollution Prevention Inspections
Environmental Compliance conducts pollution prevention inspections at restaurants, car wash 
businesses, and other commercial facilities.

Total Inspections

Current 
Month

Fiscal 
Year to 
Date

86 571

Storm Water Inspections (City of Fremont)
Under contract with City of Fremont’s Environmental Services Group, our inspectors conduct routine 
inspections and document enforcement actions.

Month Repairs Mains
New 

Laterals*
Secondary 

Units
Restaurants Other** Total

Dec-22 9 0 6 2 1 2 20

Nov-22 16 4 7 2 0 11 40

Oct-22 23 1 51 9 1 5 90

Permitted Industrial Businesses

City Industrial Permits

Fremont 59

Newark 14

Union City 12

Examples of Permitted Industrial Businesses:
• Tesla
• Washington Hospital
• US Pipe
• Western Digital
• Lam Research

Permitting and 
Inspections

Total Monthly Enforcements

Verbal 
Warning

Warning 
Letter

Notice of 
Violation

Admin 
Fine

Legal 
Action

Notice of 
Deficiency

Total

1 0 0 9 0 0 10
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Recruitments

Position Position Posted Status

Coach, Customer Service (Development 
Engineering Supervisor)

7/6/2022 Richard Thow – DOH 1/30/2023.

Junior/Assistant/Associate Engineer –
CIP (2)

8/8/2022
Guadalupe Leon, Junior Engineer – DOH 
1/3/2023.  Recruitment for second 
position in process.   

Instrument Technician/Electrician 9/16/2022
Recruitment in process.  Final candidate in 
background process.

Hours Worked and Leave Time by Work Group
June 23, 2022 through December 21, 2022
Weeks to Date: 26 out of 52 (50.0%)

Target is 34

Target is 47

At-Work Hours Per Employee Per Week

Average Annual Sick Leave Used Per Employee Per Date

Staffing and
Personnel
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District Engineer 
  
Karen W. Murphy 
Attorney 

 

JANUARY 23, 2023 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 8 
 
TITLE: Review and Consider Approval of Updated Policy No. 5334, Equal 

Employment Opportunity (This is a Motion Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Mark Carlson, CFO/Business Services Work Group Manager 
 Alisa Gordon, Human Resources Manager  
  
 
Recommendation 
Review and approve proposed changes to Policy No. 5334, Equal Employment Opportunity. 
 
Discussion 
Effective January 1, 2023, California State Senate Bill (SB) 523, the Contraceptive Equity Act of 
2022, added “reproductive health decision-making” to its list of protections under the Fair 
Employment and Housing Act (FEHA).  As defined in the bill, reproductive health decision-
making means “a decision to use or access a particular drug, device, product, or medical service 
for reproductive health.” The new law makes it unlawful for an employer to discriminate 
against an employee on this basis. 
 
As a result of SB 523, “reproductive health decision-making” is now protected under the 
category of “sex/gender”. FEHA’s “sex/gender” category also protects pregnancy status, 
childbirth, breastfeeding, and related medical conditions from illegal discrimination.  Policy 
5334 has been updated to reflect the addition of “reproductive health decision-making” per SB 
523. 
 
Background 
Policy No. 5334 provides guidelines to staff on State and Federal laws regarding protected 
categories and statuses when considering a person for employment. The policy outlines the 
protections afforded to protected categories as well as the reporting and investigation 
procedures to maintain equal opportunities throughout employment. This policy is scheduled 
for review every five (5) years.  
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Staff recommends the Board adopt the changes shown in strike and bold on the attached and 
set the date for the next review for July of 2028.  
 
Previous Board Action 
08/12/2019 Board Meeting – Approval of Policy No. 5334, Equal Employment Opportunity 
 
Attachment: Redline of Policy No. 5334 
  Clean version of Policy No. 5334 
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Union Sanitary District 

Policy and Procedure Manual 
 

 
 Equal Employment Opportunity Policy Number 5334 

Effective: 

8/20191/1/2023 

 Page 1 of 2 

   

 

Policy 
Union Sanitary District will provide equal opportunity for all persons in all protected categories 
as defined by state or federal law. Consistent with this policy, the District is committed to recruit, 
hire, train, and promote the most qualified applicants or employees and carry out all other 
employment actions without regard to their protected status as defined by the State or Federal 
law. 

 

All personnel decisions, including those related to compensation; benefits; transfers; discharges; 
layoffs; and all other terms, conditions, and privileges of employment will be administered 
without regard to their protected status as defined by state or federal law. This policy prohibits 
treating individuals differently because of the individual’s protected classification as defined in 
this policy. 

 
Definition 
Protected Categories/Status: State or federal law protects individuals based on race, 

religion, color, sex (including reproductive health decision-
making, gender, pregnancy, childbirth, breastfeeding and 
related medical conditions), gender, gender expression and 
gender identity, sexual orientation, national origin, ancestry, 
citizenship status, uniformed service member status, marital 
status, age (40 or over), medical conditions, AIDS/HIV, genetic 
information, physical or mental disability, political affiliations or 
activities, status as a victim of domestic violence, assault, or 
stalking. Opposition to unlawful harassment, association with 
a person that has any of the protected characteristics, and 
perception that a person has any of the protected 
characteristics. 

 
Procedure 
Reporting: If any employee believes that equal employment opportunity has not been afforded 
him/her consistent with this policy, the employee shall immediately inform his/her Coach, or 
alternatively, the Human Resources Manager, verbally or in writing. The Human Resources 
Manager will receive the verbal or written report of any applicant for employment who believes 
that equal employment opportunity has not been provided. 

 

Investigation: Union Sanitary District will investigate any such report and will take corrective 
action as deemed necessary. 

 
Management Responsibility 
Management will implement, maintain, and enforce this policy, as well as make employment 

decisions consistent with this policy. 

Formatted: Font: Bold, Underline, Font color: Red

Formatted: Font: Bold, Underline, Font color: Red
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Equal Employment Opportunity Policy Number 5334 

Page 2 of 2 

Employee Responsibility 
Employees are responsible for complying with this policy. 

 
 
 
 

Supersedes Policy Dated: 03/22/99, 10/07, 08/19 
 

Approved by: Board of Directors 
Author/Owner: Human Resources Manager 
Reviewers: Executive team 
Notify Person: Human Resources Manager 
Review Frequency: 5 years 
Next review Date: 7/2024 01/2028 

Formatted: Font: Bold, Underline, Font color: Red

Formatted: Underline
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Union Sanitary District 

Policy and Procedure Manual 
 

 
 Equal Employment Opportunity Policy Number 5334 

Effective: 1/1/2023  Page 1 of 2 

   

 

Policy 
Union Sanitary District will provide equal opportunity for all persons in all protected categories 
as defined by state or federal law. Consistent with this policy, the District is committed to recruit, 
hire, train, and promote the most qualified applicants or employees and carry out all other 
employment actions without regard to their protected status as defined by the State or Federal 
law. 

 

All personnel decisions, including those related to compensation; benefits; transfers; discharges; 
layoffs; and all other terms, conditions, and privileges of employment will be administered 
without regard to their protected status as defined by state or federal law. This policy prohibits 
treating individuals differently because of the individual’s protected classification as defined in 
this policy. 

 
Definition 
Protected Categories/Status: State or federal law protects individuals based on race, 

religion, color, sex (including reproductive health decision-
making, pregnancy, childbirth, breastfeeding and related 
medical conditions), gender, gender expression and gender 
identity, sexual orientation, national origin, ancestry, 
citizenship status, uniformed service member status, marital 
status, age (40 or over), medical conditions, AIDS/HIV, genetic 
information, physical or mental disability, political affiliations or 
activities, status as a victim of domestic violence, assault, or 
stalking. Opposition to unlawful harassment, association with 
a person that has any of the protected characteristics, and 
perception that a person has any of the protected 
characteristics. 

 
Procedure 
Reporting: If any employee believes that equal employment opportunity has not been afforded 
him/her consistent with this policy, the employee shall immediately inform his/her Coach, or 
alternatively, the Human Resources Manager, verbally or in writing. The Human Resources 
Manager will receive the verbal or written report of any applicant for employment who believes 
that equal employment opportunity has not been provided. 

 

Investigation: Union Sanitary District will investigate any such report and will take corrective 
action as deemed necessary. 

 
Management Responsibility 
Management will implement, maintain, and enforce this policy, as well as make employment 

decisions consistent with this policy. 
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Equal Employment Opportunity Policy Number 5334 

Page 2 of 2 

Employee Responsibility 
Employees are responsible for complying with this policy. 

 
 
 
 

Supersedes Policy Dated: 03/22/99, 10/07, 08/19 
 

Approved by: Board of Directors 
Author/Owner: Human Resources Manager 
Reviewers: Executive team 
Notify Person: Human Resources Manager 
Review Frequency: 5 years 
Next review Date: 1/2028 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

JANUARY 23, 2023 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 9 
 
TITLE:  Consider a Motion  to Modify  the  July 10, 2023, Board Meeting, and Cancel  the 

November 27, and December 25, 2023, Board Meetings  (This  is a Motion  Item)
   

 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
   
Recommendation 
Consider a motion to modify the July 10, 2023, Board Meeting, and cancel the November 27, and 
December 25, 2023, Board Meetings. 
 
Discussion 
The first regularly scheduled meeting of the Board of Directors in July falls on the week after the 4th 
of  July  holiday.    District  offices  will  be  closed  on  Tuesday,  July  4,  2023,  in  observance  of 
Independence Day.   Due to the holiday closure, Board meeting packet production and committee 
meetings will be impacted.  Staff recommends the Board consider the following options: 
 

1. Cancel the July 10, 2023, Board meeting. 
2. Keep  the  July 10, 2023, Board meeting as  scheduled and conduct committee meetings on 

July 6 and 7, 2023. 
3. Cancel  the  July  10,  2023,  Board meeting  and  schedule  a  special meeting  to  be  held  the 

following week on July 17, 2023. 
4. Cancel the July 10, 2023 and July 24, 2023, Board meetings and schedule special meetings to 

be held July 17, 2023 and July 31, 2023.  Below is a visual representation of this option: 
July 2023 

Monday  Tuesday  Wednesday  Thursday  Friday 

        1 

3  4  5  6  7 

10  11  12  13  14 

17  18  19  20  21 

24  25  26  27  28 

31         

  

Holiday  Regular Scheduled Board Meeting Date  Potential Special Meeting Date 
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The second regularly scheduled meeting of the Board of Directors in November falls on the Monday 
after Thanksgiving.  District offices will be closed Thursday, November 23 and Friday November 24, 
in observance of the Thanksgiving holiday.  Due to the holiday closure, committee meetings would 
have to be conducted on Wednesday, November 22, 2023.   Staff recommends the Board consider 
the following options: 
 

1. Cancel the November 27, 2023, Board meeting. 
2. Keep the November 27, 2023, Board meeting as scheduled. 
3. Cancel  the  November  27,  2023,  Board meeting  and  schedule  a  special meeting  for  the 

Monday before Thanksgiving on November 20, 2023. 
 
The second regularly scheduled meeting of the Board of Directors  in December  falls on Christmas 
Day.   District  offices will  be  closed Monday, December  25  and  Tuesday, December  26,  2023,  in 
observance of the Christmas holiday.  Staff recommends the Board consider the following options: 
   

1. Cancel the December 25, 2023, Board meeting. 
2. Cancel  the  December  25,  2023,  Board  meeting  and  schedule  a  special  meeting  for 

December 18, 2023. 
 
Background 
The  Board  has  considered  canceling  Board meetings  impacted  by  holidays  depending  upon  the 
impact holidays have on the District’s schedule. 
 
Previous Board Action 
None 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JANUARY 23, 2023 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 10 

 
TITLE: Authorize the General Manager to Execute Contract Change Order No. 47 with 

C. Overaa and Co. for the Primary Digester No. 7 Project (This is a motion item) 
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Raymond Chau, Technical Services Work Group Manager 
 Curtis Bosick, CIP Team Coach 
 
Recommendation 
Staff recommends the Board authorize the General Manager to execute Contract Change Order 
No. 47 with C. Overaa and Co. for a credit of $110,000 for the Primary Digester No. 7 Project. 
 
Discussion 
Glass lining is typically used in sludge piping to reduce the likelihood of clogging due to grease 
buildup and/or struvite formation.  In addition to a superior nonstick surface, glass lining is also 
chemical- and corrosion-resistant when compared to other pipe lining materials.  Accordingly, 
glass-lined ductile iron pipe/fittings ranging in size from 4” to 10” were specified for all sludge 
piping for the Primary Digester No. 7 Project (Project).  The glass-lined ductile iron pipe/fittings 
were purchased and installed by the contractor, C. Overaa and Co. (Overaa), and supplied by U.S. 
Pipe. 
 
During construction staff discovered that a portion of the glass-lined ductile iron pipes and fittings 
provided for the Project did not meet the contract specifications, which require a minimum glass 
lining thickness of 10 mils.  (One mil is equal to one-thousandth of an inch, or 0.001 inch.)  Field 
testing was conducted by U.S. Pipe, and the results demonstrated that roughly 30 percent of the 
pipes and fittings had a nominal glass lining thickness of 7 to 8 mils.  Although these pipes and 
fittings did not meet the contract requirements, U.S. Pipe claimed this variance would have no 
impact on overall longevity or effectiveness of the piping system. 
 
To validate U.S. Pipe’s claim, staff reached out to other consultants for their opinion on this issue.  
The feedback received is summarized as follows: 

Page 42 of 131



Agenda Item No. 10 
Meeting of January 23, 2023 
Page 2 
 
 

• Although failure is uncommon, it is believed that if glass lining was going to fail it would 
likely do so within the first 5 years. 

• Glass lining is very hard and smooth; therefore, wear down should be minimal.  However, 
grit abrasion in wastewater applications is inevitable which could potentially reduce the 
100-year useful life of the glass-lined ductile iron pipe/fittings. 

• Within the next 50 to 75 years, the digester would likely need an overhaul that could 
include replacement of the glass-lined ductile iron pipe/fittings. 

 
Based on this information and the fact that the majority of the piping system was already installed 
when the non-conforming glass-lined ductile iron pipe/fittings were discovered, staff believed it 
was in the District’s best interest to negotiate a settlement with Overaa in lieu of requiring 
replacement.  Furthermore, replacement of all non-conforming glass-lined ductile iron pipe/ 
fittings was expected to delay the Project by a minimum of six months. 
 
Contract Change Order No. 47 
Contract Chance Order (CCO) No. 47 is a credit change order that accounts for all of the costs and 
schedule impacts associated with the glass lining issue. In lieu of replacing all non-conforming 
glass lined ductile iron pipes/fittings required to meet the specifications, Overaa has agreed to 
provide the District with the following: 

1. Ten-year extended warranty for all glass lined pipe and fittings; this warranty includes the 
issuance of a $750,000 warranty/maintenance bond. 

2. Deductive change order in the amount of $110,000. 
 
To date, the Project construction has included 46 CCOs in the amount of $355,237, which is 
approximately 1.5% of the original contract amount.  A complete list of the executed CCOs is 
included with CCO No. 47. 
 
Primary Digester No. 7 has been successfully commissioned and the Project was substantially 
complete on May 26, 2022.  Staff and Overaa continue to work on resolving/completing all 
outstanding disputes and punchlist work. 
 
Background 
The Project was one of the outcomes of the Plant Solids System/ Capacity Assessment – Phase 1 
that was completed in November 2016.  The assessment concluded that the plant’s anaerobic 
digestion process was at or nearing capacity and Primary Digester No. 6, the largest existing 
digester, could not reliably be taken out of service for cleaning and maintenance until additional 
digestion capacity is provided.  
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Brown and Caldwell completed the Project’s final design in June 2019.  The Project’s major 
elements are as follows:  

• Construction of a new 2.4-million-gallon anaerobic digester with submerged-fixed 
concrete cover and waffle bottom.  

• Installation of new heating, mixing, and conveyance equipment and piping within or 
adjacent to existing Heating and Mixing Building No. 4. 

• Integration of new digester equipment and piping with existing digester feed, withdrawal, 
transfer, heating, and gas systems. 

• Improvements to the existing sludge conveyance and transfer systems. 

• Improvements to existing digester heat generation and conveyance systems. 

• Installation of electrical and instrumentation equipment for interfacing with existing 
electrical systems and controls. 

• Replacement of Boiler No. 6 and related plant hot water loop improvements. 

• Installation of a new chemical storage and pump facility for the purposes of hydrogen 
sulfide and struvite management. 

 
On January 13, 2020, Overaa was awarded the construction contract in the amount of 
$23,342,575.  Staff issued the Notice to Proceed on February 10, 2020.   
 
Previous Board Action 
November 14, 2016 – The Board authorized the General Manager to execute an Agreement and 
Task Order No. 1 with Brown and Caldwell in the amount of $127,577 to provide preliminary 
design services for the Project. 
 
December 18, 2017 – The Board authorized the General Manager to execute Task Order No. 2 
with Brown and Caldwell in the amount of $1,476,301 to provide final design services for the 
Project. 
 
November 12, 2018 – The Board held a public hearing to receive comments regarding the Initial 
Study and Mitigated Negative Declaration for the Project. 
 
December 10, 2018 – The Board adopted the Final Mitigated Negative Declaration of 
Environmental Impacts and Mitigation and Monitoring and Reporting Plan for the Project. 
 
January 28, 2019 – The Board authorized the General Manager to execute Amendment No. 1 to 
Task Order No. 2 with Brown and Caldwell in the amount of $428,143 to provide additional design 
services for the Project. 
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August 26, 2019 – The Board rejected the sole bid received for the Project and authorized staff 
to re-bid the Project. 
 
January 13, 2020 – The Board rejected the bid protest from Kiewit Infrastructure West Co. and 
awarded the construction contract for the Project to C. Overaa & Co. in the amount of 
$23,342,575. 
 
January 27, 2020 – The Board authorized the General Manager to execute Task Order No. 3 with 
Brown and Caldwell in the amount of $957,403 to provide engineering services during 
construction of the Project. 
 
January 27, 2020 – The Board authorized the General Manager to execute Task Order No. 2 with 
Carollo Engineers, Inc. in the amount of $1,643,314 to provide construction management services 
for the Project. 
 
November 8, 2021 – The Board authorized the General Manager to execute Contract Change 
Order No. 32 in the amount of $146,920 with C. Overaa & Co. for the Project. 
 
 
Attachment:   Contract Change Order No. 047 – Glass Lined Ductile Iron Pipe/Fittings 
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CONTRACT CHANGE ORDER No. 047   
Primary Digester No. 7 Project 

  
 
Item: Glass Lined Ductile Iron Pipe/Fittings 
 
Contractor is hereby directed to make the herein described changes from the plans and specifications or do the following 
work not included in the plans and specifications of this contract.  All new work herein described shall be done in accordance 
with the applicable provisions of the plans and specifications, except as specifically modified by this Contract Change Order. 
 
DESCRIPTION OF CHANGE:  The contract documents specified a minimum glass lining thickness 
of 10 mils for all glass lined ductile iron pipes/fittings. Results from quality control testing showed that 
roughly 30% of the pipe sections tested have an average thickness below this requirement, in the 7-
8 mil range.  In lieu of replacing all non-conforming glass lined ductile iron pipes/fittings required to 
meet the specifications, the Contractor has agreed to provide the District with the following:  
 

1. 10-year extended warranty for all glass lined pipe and fittings; this warranty includes the 
issuance of a $750,000 warranty/maintenance bond utilizing the attached form. 

2. Deductive change order in the amount of $110,000. 
 

This change order covers all costs and schedule impacts associated with this issue and takes into 
consideration any potential service life reduction in glass lined ductile iron pipes/fittings and future 
increases in struvite formation. 
 
 
COST OF CHANGE:  ($110,000.00) Deduct  
 
CONTRACT TIME AJUSTMENT: 0 Days  
 
We, the undersigned Contractor, have given careful consideration to all aspects of the change proposed and hereby 
agree.  This Contract Change Order constitutes full and complete compensation for all labor, equipment, materials, 
overhead, profit, any and all indirect costs and time adjustment, including any delay and rescheduling, required to 
perform the above described change and will accept this Contract Change Order as full and final payment. 
 
This document supplements the Contract Documents and all provisions of the Contract Documents will apply 
thereto.  It is understood that the Contract Change Order shall be effective when fully executed by the District. 
_____________________________________________________________________________________________ 
ACCEPTED:      RECOMMENDED FOR ACCEPTANCE: 
 
C. Overaa & Co.     Union Sanitary District 
       Project Manager: 
 
 
By:          By:         
  Nick Kebbas       Curtis Bosick, P.E. 
 
Date:          Date:       
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        Union Sanitary District 
        Technical Services Manager: 
 
 
        By:         
          Raymond Chau, P.E. 
 
        Date: ___________________ 
 
 
 
APPROVAL: 
 
The Contractor shall not commence with the above-described work of this change order prior to the 
approval by the District’s Authorized Representative. 
 
Union Sanitary District 
Authorized Representative: 
 
 
By:         
 Paul R. Eldredge, P.E. 
 General Manager/District Engineer 
 
Date: ___________________ 
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Executed Contract Change Orders 

No. Contract Change Order Title 
Contract Time 
Adjustment, 

Calendar 
Days 

Cost of 
Change 

001 Share Costs of Project Partnering Workshop 0 $2,825 

002 Provide 316 SST Pipe and Fittings at Roof 
Penetrations for Secondary Digesters 1 and 2 0 $9,287 

003 Ductbank Modifications 0 $73,564 

004 Extension of Interim Milestone No. 1 Completion Date 0 0 

005 “Mass Concrete” Requirements for Digester No. 7 
Grade Beams 6 $19,000 

006 Revisions to FRP Single Wall Tank Accessories 0 $7,600 

007 Deletion of Southern Light Pole Relocation 0 -$6,806 

008 Gas Mixing Compressor Bypass Valves & Bypass 
Boiler Network Wiring 0 $12,814 

009 Temporary Metal Repair of West Force Main Pipe at 
the Alvarado Influent Valve Box 0 $21,405 

010 Relocate Cleanouts TWAS & TPS Piping HMB4 Gallery 0 $19,620 

011 Revise Hand Hole Elevation at West Access Road 0 $2,406 

012 Unforeseen Costs for Work at Electrical Manhole No. 7 0 $6,325 

013 Relocation of Existing DG Flow Meter at Digester 6  0 $8,426 

014 Additional Conduit and Wire to Boiler Flow Meters 0 $5,991 

015 Credit for Machine Excavation of SD Lines in Lieu of 
Hand Excavation 0 -$65,153 

016 Additional Asphalt Patch Paving 0 $31,914 

017 Exploratory Excavation for W1 Leak 0 $6,103 

018 Relocate TIT 20699 at Boiler No. 7 0 $1,124 

019 Replace Seal Water Station at Sludge Recirculation 
Pump No. 6 0 $1,556 

020 Replace Seized Valves at Digester No. 6 0 $3,854 

021 Remove/Relocate Conflicting Lights at HMB #4 0 $3,905 

022 Revisions to Digested Sludge Piping at HMB #4 0 $25,594 

023 Revise Equipment Tagging at HMB #4 0 $17,706 

024 Reconfigure Hot Water Three-way Valve 0 $16,262 

025 West Access Road Modifications 0 $30,478 
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026 Plexiglass Splash Shields at Iron Salts Metering Pumps 0 $4,004 

027 Additional Material Costs for Dome Stiffeners 0 $4,867 

028 Digester Sludge Piping Trench Modifications 0 -$16,738 

030 Storm Drain Revisions 0 $18,766 

031 Revised Control Narratives 0 $1,830 

032 Additional Site Paving 0 $146,920 

033 Install Two Flow meters at Sludge Recirculation Pump 
and Foam Suppression Pump 0 $25,165 

034 Bid Item No. 3 Reconciliation – Differing Site 
Conditions (Allowance) 0 -$60,000 

035 Additional Construction Joints in Ring Footing 7 $12,366 

036 Hot Water Bypass System Credit 0 -$53,163 

037 Digester No. 7 CLSM Investigation 14 0 

038 Digester No. 7 Excavation Credit 0 -$43,363 

039 Credit for Machine Excavation of Ductbank in Lieu of 
Hand Excavation 0 -$3,829 

040 Digester Gas Compressor Discharge Piping 
Modifications 0 $10,817 

041 Automatic Drip Traps and Compressor Discharge 
Piping Modifications 0 $10,388 

042 HMB4 Roof Modifications at Boiler 6 Exhaust Stack 
Demolition 0 $1,810 

043 Share in Partnering Closeout Costs 0 $11,300 

044 Unforeseen Conditions – CCO No. 25/DCM No. 10 0 $812 

045 Nitrogen Purge for Digester No. 7 Commissioning 0 $16,243 

046 Plant Hot Water Leak Investigation 0 $11,242 

    

Total 27 $355,237 
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WARRANTY/MAINTENANCE 
BOND 

Bond No.: 
 

KNOW ALL PERSONS BY THESE PRESENTS: That we C. Overaa and Co. as Principal, 
and ______________________________________, a corporation organized and 
existing under the Laws of the State of California, Surety are held and firmly bound unto 
Union Sanitary District as Obligee, in the total sum of Seven Hundred Fifty Thousand U.S. 
Dollars ($750,000.00) for the payment whereof said Principal and Surety bind 
themselves, jointly and severally, as provided herein. 

WHEREAS, the Principal entered into a contract (“Agreement”) with the Obligee dated 
January 13, 2020, for the construction of a new 2.4-million-gallon anaerobic digester at 
the District’s wastewater treatment plant, including the installation of new heating, mixing, 
and conveyance equipment and piping within or adjacent to existing Heating and Mixing 
Building No. 4, the replacement of an existing hot water boiler, installation of a new 
chemical facility, and various improvements required to integrate these facilities into the 
plant’s existing systems (the “Project”).  The Project also included the construction and 
installation of glass-lined ductile iron pipe and fittings in accordance with the Agreement 
(the “Work”).  
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the 
Principal, or its heirs, executors, administrators, successors, or assigns approved by the 
Obligee, shall maintain and make full, complete, and satisfactory repair and replacements 
of said Work, including all labor, equipment, materials, overhead, profit, and any and all 
indirect costs, in accordance to the specifications therefore as prescribed by the 
Agreement, and the ordinances and standards of the Obligee in force at the time of 
performing such maintenance work required, as determined in Obligee’s sole discretion, 
in the event that the glass lining in the fabricated pipe and fitting has eroded to realize a 
bare ductile iron substrate, for a period of five year(s) following substantial completion of 
the Work with an automatic renewal for an additional five year period (the “Maintenance 
Period”), then this obligation shall be void; otherwise it shall remain in full force and effect; 
and conditioned further that this bond shall inure to the benefit of the Obligee, and to and 
for the benefit of all persons who may suffer damage by reason of the breach of any of 
the conditions hereof, and any persons so damaged may bring suit upon said bond in his 
own name, provided that in the event of the failure of the Principal to perform any work or 
construct any maintenance as hereinabove mentioned in compliance with the terms, 
specifications and conditions as prescribed by the Agreement, and the ordinances and 
standards of the Obligee, the damages to the Obligee will be deemed to include the cost 
of removing such defective work and constructing the same according to the Agreement, 
ordinances and/or standards; in addition, this bond shall be conditioned upon the Principal 
and Surety's full compliance with all terms and conditions of required licenses, permits, 
the Agreement and further conditioned upon full compliance with all provisions of the 
ordinances and standards of the Obligee, as determined in Obligee’s sole discretion. 
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PROVIDED, FURTHER, that this bond shall not be void upon the first recovery, but may 
be sued and recovered upon from time to time and judgments may be recovered hereon 
by said Obligee or any person aggrieved or damaged in his or her own name, until the 
whole penalty is exhausted, and that any suit under this bond shall be commenced no 
later than one (1) year from the expiration date of the Maintenance Period; provided, 
however, that if this limitation is prohibited by any law controlling the construction hereof, 
such limitation shall be deemed to be amended so as to be equal to the minimum period 
of limitation permitted by such law, and said period of limitation shall be deemed to have 
accrued and shall commence to run on the expiration date of the Maintenance Period. 

As a part of the obligation secured hereby and in addition to the face amount specified 
therefore, there shall be included costs and reasonable expenses and fees, including 
reasonable attorney's fees, incurred by Obligee in successfully enforcing such 
obligation, all to be taxed as costs and included in any judgment rendered.  

The surety hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Agreement or to the work to be performed thereunder or the 
specifications accompanying the same shall in anyway affect its obligations on this 
bond, and it does hereby waive notice of any such change, extension of time, alteration 
or addition to the terms of the Agreement, to the work, or to the drawings and/or 
specifications. 

All notices to Surety or Principal shall be mailed or delivered (at the address set forth on 
the signature page of this Bond), and all notices to the Obligee shall be mailed or 
delivered as provided in the Contract Documents.  Actual receipt of notice by Surety, 
the Obligee or Principal, however accomplished, shall be sufficient compliance as of the 
date received at the foregoing addresses. 

Any provision in this Bond conflicting with any statutory or regulatory requirement shall 
be deemed deleted herefrom and provisions conforming to such statutory requirement 
shall be deemed incorporated herein. 

IN WITNESS WHEREOF, the said Principal and Surety and each hereunto set their 
hands, this _____ day of   ____________, 2022. 
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NOTE: To be signed by 
Principal, and Admitted 
Surety and 
acknowledgement and 
notarial seal for both 
attached. Attach copy of 
authority for surety agent 
and County Clerk certificate 
under CCP §995.660) 
[SEAL] 
 
 
 

  
(Principal Signature) 
[Click and insert Principal Name and Title] 
 
[Click and insert Principal Business Name] 
 
 
 
 
(Surety Signature) 
[Click and insert Name and Title] 
 
[Click and insert Surety Business Name] 
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JANUARY 23, 2023 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 11 

 
TITLE: Awarding the Contract for the Cleaning of Primary Digester No. 6 to 

Wastewater Solids Management (This is a Motion Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Armando Lopez, Treatment and Disposal Services Work Group Manager 
 Mitchell Costello, Treatment Plant Operations Coach 
  
 
Recommendation 
Award the cleaning contract for Primary Digester No. 6 to Wastewater Solids Management in 
the amount of $136,960.00. The digester cleaning project has been budgeted in the Treatment 
and Disposal (T&D) Workgroup’s operating budget. 
 
Discussion 
The project consists of the following tasks: 
 

• Mobilization and set up of portable sludge dewatering equipment. 

• Dewatering approximately 170,000 gallons of primary digested sludge. Included in this 
work is the separation of grit, sand, and rags from the sludge. 

• Hauling and disposing of dewatered sludge, grit, sand, and rags. 

• Washing down the interior concrete and steel surfaces of the digesters. 
 

The contractor has until June 30th, 2023, to complete the project. After the digester is 
cleaned, the condition of Primary Digester No. 6 will be assessed, and the design of the 
necessary rehabilitation work will be completed. 
 
Bid Results 
On November 8, 2022, the District issued an Invitation for Bid to the public. Bids were due 
on December 1, 2022, and three bids were received. 
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Contractor Total Bid Amount 
Wastewater Solids Management $136,960.00 

Pipe and Plant Solutions $374,000.00 
American Process Group $399,740.00 

 
Wastewater Solids Management is the lowest, responsive, and responsible bidder for the 
project. Wastewater Solids Management had successfully completed the cleaning of 
Secondary Digester No. 1 in 2021 for the District for $54,690.00,  Primary Digester No. 2 in 
2019 for $112,690.00, and Primary Digester No. 5 in 2014 for $118,669.00. 
 
Staff recommends that the Board award the cleaning contract for Primary Digester No. 6 to 
Wastewater Solids Management in the amount of $136,960.00. 
 
Background 
The District currently has seven primary and two secondary digesters located at the 
treatment plant that require periodic cleaning to remove accumulated debris. Cleaning of the 
digesters is required to maintain the treatment capacity of each digester. Typically, one primary 
digester is removed from service each year for cleaning and Primary Digester No. 6 was 
originally anticipated to be cleaned in Fiscal Year 2017, but this work was delayed until Primary 
Digester No. 7 could be put in service due to minimum digestion capacity required for 
compliance as noted in the 2018 Solids Capacity Study. Primary Digester No. 6 was last cleaned 
in 2006. This project prepares Primary Digester No. 6 for the upcoming Rehabilitation Project 
performed by the Capital Improvements Projects. 
 
Previous Board Action 
April 25, 2005 – The Board awarded the Construction Contract for the Digesters No. 5 and 6 
Mixing Pumps and Heat Loop Improvements project. The scope of work included cleaning of 
Digester 6 for $99,000. 
 
April 24, 2006 – The Board authorized the General Manager to execute Change Order No. 9 
with Monterey Mechanical for Digesters No. 5 and 6 Mixing Pumps and Heat Loop 
Improvements project. This included additional costs of $150,746 to clean Digester No. 6 for a 
total of $249,746.  
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JANUARY 23, 2023 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 12 

 
TITLE: Consider Confirming and Declaring the Need to Continue the Emergency 

Action to Repair Two Sewer Lines in the City of Fremont Damaged by Fiber 
Optic Line Installation (This is a Motion Item) 

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 

Jose Rodrigues, Collection Services Work Group Manager 
 Raymond Chau, Technical Services Work Group Manager 

Curtis Bosick, CIP Team Coach 
 
 
Recommendation 
Receive an update on repairs and adopt a motion by a four-fifths vote finding that there is a need 
to continue the action and confirming and declaring the continuance of the emergency. 
 
 
Discussion 
On January 09, 2023, the Board received an update on the emergency action and adopted a 
motion to continue the action and confirmed and declared the continuance of the emergency 
action to repair two sewer lines in the City of Fremont.  Since that meeting, McGuire and Hester 
(MH) have completed the repairs on both sewer lines and are in the process of completing some 
minor miscellaneous tasks.  
 
After the determination of an emergency pursuant to Public Contract Code section 22050, the 
Board is required to review the status of the emergency action at each subsequent meeting until 
the emergency action is terminated and authorize continuation of the emergency action by a 
four-fifths vote.  This staff report seeks such authorization as there is a need to complete the 
actions described above. 
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Staff will continue to bring a similar agenda item to the Board to continue the emergency until it 
is terminated. 
 
 
Background 
In March of 2022, the District was notified that a contractor, HP Communications and JK 
Communication & Construction/Kleven Construction (JKC), working in the City of Fremont 
installing 5G fiber optic lines had damaged three separate sewer lines.  Staff confirmed the 
damages by CCTV inspection.  HP Communications repaired one of the damaged sewer mains 
due to its shallow depth and location.  The District began discussions with the contractor and its 
insurance company about the repair of the other two damaged sewer mains given concerns 
about an inexperienced contractor further damaging the District’s facilities sewer due to both 
sewer mains depth at (15’), groundwater concerns, the need to bypass sewage and possibly soft 
soil conditions in the area.  The size and locations of the remaining damaged sewer mains are:  
 

1.  8” sewer main near the intersection of Paseo Padre Parkway and Washington Blvd. 
2. 18” sewer main near the intersection of Fremont Blvd. and Clipper Court.   

 
Staff negotiated with the contractor and its insurance company for months to resolve the issue 
and complete the work without expending public funds, but the parties did not reach an 
acceptable resolution. 
  
Given the upcoming wet weather season and time required to complete the work, it was 
necessary for the District to expeditiously proceed with the repair, while concurrently working 
toward reimbursement of funding from the contractor. The damaged sewer mains in their 
current condition create enough risk to the District that staff recommended an emergency be 
declared to expedite the necessary repairs. 
 
The District’s Purchasing Policy and California Public Contract Code (PCC) Section 20806 allow for 
emergency contracting without competitive bidding in accordance with the requirements of PCC 
Section 22050.  Section 22050(a) provides that the District, pursuant to a four-fifths vote of the 
Board, “may repair or replace a public facility, take any directly related and immediate action 
required by that emergency, and procure the necessary equipment, services, and supplies for 
those purposes, without giving notice for bids to let contracts.” 
  
The attached Resolution No. 2982, adopted on September 12, 2022, addressed the requirements 
of the PCC, and declared an emergency and authorized additional expenditures without the need 
for competitive bidding.  As such, the District has proceeded with the work under our emergency 
services contract with McGuire and Hester, as described above.  Cost estimates for the repairs 
range from $583,000, with McGuire and Hester fully performing all of the repairs, to $459,000, 
with McGuire and Hester performing the sewer line work and HP/ JK Communications performing 
the paving and restoration. 
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Previous Board Action 
09/12/2022 Board Meeting – The Board adopted a resolution declaring an emergency and 
authorizing the emergency expenditure of funds for the repair of two sewer lines in the City of 
Fremont damaged by fiber optic line installation. 
 
09/26/2022 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
10/10/2022 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
10/24/2022 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
11/14/2022 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
12/12/2022 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
01/09/2023 Board Meeting – The Board received an update on the emergency action and 
adopted a motion to continue the action and confirmed and declared the continuance of the 
emergency action. 
 
 
Attachments: Figures 1 through 4 – Location Maps and Photos of Damaged Sewers 
 Figures 5 through 6 – Updated Construction Pictures  
 Resolution No. 2982 
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Figure 1 - Location of Damaged 18" Sewer Main
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Figure 2 - Photo of Damaged 18" Sewer Main
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Figure 3 - Location of Damaged 8" Sewer Main
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Figure 4 - Photo of Damaged 8" Sewer Main
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Figure 5 - Fremont Blvd. & Clipper Ct.
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Figure 6 - Paseo Padre Pkwy & Washington Blvd.



RESOLUTION NO. 2982

DECLARING AN EMERGENCY AND AUTHORIZING THE EMERGENCY 
EXPENDITURE OF FUNDS FOR THE REPAIR OF TWO SEWER LINES IN THE CITY 

OF FREMONT DAMAGED BY FIBER OPTIC LINE INSTALLATION  

WHEREAS, two gravity sewer mains in the City of Fremont located at (1) the 
intersection of Paseo Padre Parkway and Washington Blvd; and (2) the intersection of 
Fremont Blvd. and Clipper Court, have been damaged by a private third-party contractor 
installing 5G fiber optic lines in City’s right-of-way; and 

WHEREAS, the District has not been able to reach resolution with the contractor 
and its insurance company regarding the completion of the repair and reimbursement to 
the District; and 

WHEREAS, given the upcoming wet weather season and time required to 
complete the work, it is necessary for the District to expeditiously proceed with the 
repair, while concurrently working toward resolution of the reimbursement of funding 
from the contractor; and 

WHEREAS, the damaged sewer mains in their current condition create risk to 
the District and must be repaired; and   

WHEREAS, compliance with competitive bidding procedures typically takes a 
number of months and would not allow prompt action to be taken to complete the repair, 
as required to safeguard the public and District facilities; and 

WHEREAS, the District’s Purchasing Policy and California Public Contract Code 
(PCC) Section 20806 allow for emergency contracting without competitive bidding in 
accordance with the requirements of PCC Section 22050; and 

WHEREAS, the California Environmental Quality Act establishes a statutory 
exemption for emergency repairs to public service facilities necessary to maintain 
service, and other specific actions necessary to prevent or mitigate an emergency; and 

WHEREAS, the damage involves a clear and imminent threat, demanding 
immediate action to prevent or mitigate loss of, or damage to, life, health, property, and 
essential public services. 

NOW, THEREFORE, BE IT RESOLVED, BY THE UNION SANITARY 
DISTRICT BOARD OF DIRECTORS, BASED ON THE STAFF REPORT AND ORAL 
AND WRITTEN TESTIMONY, AS FOLLOWS: 

1. The above recitals are true and correct and are material to this Resolution 
and are incorporated into this Resolution as findings of the District Board. 

DocuSign Envelope ID: 81133E93-D6A1-47E7-B870-935D3BB35AF5
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2. The Board finds and declares, pursuant to Public Contract Code section
22050(a), that based on substantial evidence presented before the Board, the 
emergency will not permit a delay resulting from competitive solicitation for bids for the 
repair of the District’s damaged sewer mains, and that this action is necessary to 
respond to the emergency. 

3. The Board authorizes staff to continue to proceed with the repair or
replacement of the two sewer mains in Fremont located at (1) the intersection of Paseo 
Padre Parkway and Washington Blvd; and (2) the intersection of Fremont Blvd. and 
Clipper Court, and procurement of the necessary equipment, services and supplies for 
that purpose without giving notice for bids to let contracts.   

4. The Board will review the status of the emergency at each subsequent
meeting of the Board of Directors and vote to authorize continuation of this resolution 
until the emergency action is completed. 

PASSED, APPROVED, AND ADOPTED by at least a four-fifths vote, at a regular meeting of 
the Board of Directors on this 12th day of September, 2022. 

AYES: 

NOES: 

ABSENT: 

ABSTAIN: 

 ____________________________ 
ANJALI LATHI 
President, Board of Directors 
UNION SANITARY DISTRICT 

Attest: 

_____________________________ 
JENNIFER TOY 
Secretary, Board of Directors 
UNION SANITARY DISTRICT 

Fernandez, Handley, Kite, Lathi, Toy

None

None

None
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JANUARY 23, 2023 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 13 
 
TITLE: Authorize the General Manager to Execute Amendment No. 1 to Task Order 

No. 2 with Carollo Engineers, Inc. for the WAS Thickener Replacement Project 
(This is a Motion Item) 

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Raymond Chau, Technical Services Work Group Manager 
 Curtis Bosick, CIP Team Coach 

Derek Chiu, Assistant Engineer 
  
Recommendation 
Staff recommends the Board authorize the General Manager to execute Amendment No. 1 to 
Task Order No. 2 with Carollo Engineers, Inc. (Carollo) in the amount of $209,777 for providing 
additional design services for the WAS Thickener Replacement Project (Project). 
 
Discussion 
On August 10, 2020, the Board authorized the General Manager to execute Task Order No. 2 with 
Carollo to perform the final design services for the Project.  Among other things, the scope of this 
project includes replacement of the existing gravity belt thickeners (GBTs) and polymer dosing 
and mixing systems at the WAS Thickening Building.  A more detailed project scope is included in 
the background section of this report. 
 
It was previously shared with the Board during the FY23 budget workshops to postpone the 
Project due to limited staff and financial resources already dedicated to ongoing construction 
projects (ETSU, standby power and various other CIP projects underway).  This postponement 
provides staff an opportunity to further evaluate some of the Project’s scope of work and 
consider whether there are further enhancements that can be made to the WAS thickening 
project and process. 
 
Accordingly, the purpose of this amendment is for Carollo to further evaluate the equipment 
layout and maintenance access in the WAS Thickening Building to determine if any further 
optimization is feasible. 
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The scope of services and fees of Amendment No. 1 to Task Order No. 2 are summarized below: 

Task Description Amount 
Additional Design Services Already Completed (Exhibit A) $61,499 
Tasks 1.3 and 1.4 – Additional Project Management (Exhibit B) $25,584 
Task 2.5 – WAS Thickening Design Layout Optimization (Exhibit B) $75,101 
Task 2.6 – Thickening Area Odor Control Carbon Scrubber Electrical 
Impacts (Exhibit B) $47,593 

Amendment No. 1 Not to Exceed Fee $209,777 

Staff anticipates an additional amendment will be negotiated with Carollo in the future to 
incorporate the results from the above-mentioned services. 
 
The task order amounts for the Project’s agreement with Carollo are summarized in the table 
below: 

Description Amount 

Task Order No. 1 – Pre-design Services $284,233 

Amendment No. 1 to Task Order No. 1 – Additional Pre-design Services $22,146 

Task Order No. 2 – Final Design Services $806,942 

Amendment No. 1 to Task Order No. 1 – Additional Design Services $209,777 

Total $1,323,098 
 
The total not-to-exceed design fee of $1,323,098 is 7.4 percent of the engineer’s construction 
cost estimate of $17.8 million for the Project. 
 
Background 
The Alvarado Wastewater Treatment Plant’s sludge thickening process increases the solids 
content of the sludge by reducing the volume of water, which minimizes the load on the 
downstream sludge digestion and dewatering processes.  The Plant’s secondary treatment 
utilizes the activated sludge process to maintain the proper level of microorganisms in the 
aeration basins by sending the settled sludge from the secondary clarifiers, also known as return 
activated sludge (RAS), back to the aeration basins.  As the level of organisms increases in the 
aeration basins, some of the volume must be removed on a regular basis to maintain the right 
biological balance.  The volume of organisms removed is called waste activated sludge (WAS). 
 
Within the sludge thickening process, the WAS thickening system utilizes a two-step process.  
WAS from the secondary treatment process is pumped to one of two gravity thickener tanks for 
both equalization and pre-thickening.  Pre-thickening the WAS increases the solids concentration 
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from approximately 0.02 percent to 0.1 percent which represents a five-fold increase.  Pre-
thickened waste activated sludge (PWAS) from the gravity thickeners is then conveyed to the 
gravity belt thickeners (GBTs) located inside the WAS Thickening Building.  The GBTs produce 
thickened waste activated sludge (TWAS) that is approximately 4.5 to 6 percent solids before it 
is pumped to the primary digesters. 
 
The WAS Thickening Building was originally constructed during the 1978 Plant Construction 
Project.  The building was initially referred to as the Sludge Dewatering Building and housed three 
belt presses that were later relocated to the Solids Handling Building during the 1985 Plant 
Expansion Project.  The WAS Thickening Building was retrofitted to its present configuration for 
GBTs during the 1993 Plant Upgrade Project.  Figure 1 shows the locations of the various sludge 
process structures, and Figure 2 includes the Plant’s sludge thickening process diagram. 
 
Most of the equipment, instruments, and electrical components in the WAS Thickening Building 
are over 20 years old and are at the end of their useful life.  Accordingly, staff has been 
experiencing maintenance and operational challenges with the equipment that is in a building 
with limited space and a damp and odorous environment.  The equipment has become obsolete, 
and the power and control systems are antiquated and need to be replaced. 
 
Task Order No. 1 – Predesign Services 
On November 12, 2018, staff executed an agreement and Task Order No. 1 with Carollo to 
provide predesign services for the Project.  As part of this effort, staff and Carollo evaluated 
several alternative thickening technologies to GBTs such as rotary drum thickeners (RDTs), disk 
thickeners, volute thickeners, and centrifuges.  Using economic and non-economic criteria during 
the initial technology evaluation, staff and Carollo eliminated all but the GBTs and RDTs from 
further consideration. 
 
In July 2019, staff conducted a pilot of the RDT technology at the Plant.  The pilot was used to 
validate the life cycle costs of RDTs and to evaluate the ease of operation of the equipment.  
Ultimately, staff decided not to change technologies and to replace with new GBTs due to its 
relatively lower life cycle cost and staff’s familiarity with operating GBTs. 
 
Task Order No. 2 – Final Design Services 
On August 10, 2020, staff executed Task Order No. 2 with Carollo to provide final design services 
for the Project.  Carollo completed the Project’s design one year later in August 2021.  The 
Project’s scope included: 

• Replace the three existing GBTs and associated electrical equipment, piping, valves, 
instruments, and controls. 

• Replace the existing polymer blending units. 
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• Demolish the two existing polymer storage tanks and replace with a single new polymer 
storage tank. 

• Replace polymer piping and recirculation pump and their associated valves, instruments, 
and controls. 

• Replace the existing PWAS and TWAS pumps and associated piping and valves. 

• Replace the existing HVAC ductwork and fans. 

• Replace the existing motor control centers (MCCs) with one new consolidated MCC. 

• Replace the existing programmable logic controller. 

• Replace the existing building roofing and addition of fall protection and railing on the roof. 
 
Previous Board Action 
November 12, 2018, the Board authorized the General Manager to execute an agreement and 
Task Order No. 1 with Carollo in the amount of $284,233 for providing predesign services for the 
Project. 
 
August 10, 2020, the Board authorized the General Manager to execute Task Order No. 2 with 
Carollo in the amount of $806,942 for providing final design services for the Project. 
 
Attachments: Figure 1 – Site Plan 
 Figure 2 – Sludge Thickening Process Diagram 
 Figures 3 to 10 – Photos of Existing Equipment 

Amendment No. 1 to Task Order No. 2 
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FIGURE 1  –  WAS THICKENER REPLACEMENT PROJECT 
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Figure 2 - Sludge Thickening Process Diagram 
 

 
RAS = Return Activated Sludge 
WAS = Waste Activated Sludge 
PS = Primary Sludge 
DPS = Degritted Primary Sludge 
TPS = Thickened Primary Sludge 
PWAS = Pre-thickened Waste Activated Sludge 
TWAS = Thickened Waste Activated Sludge 
Cl2 = Chlorine 

Gravity Belt 
Thickener 

PWAS 

PS 

Grit TPS 
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Figure 3 – Existing GBT 
 
 

 
 

Figure 4 – Existing Polymer Blending Unit, Front and Back Views 
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Figure 5 – Existing GBT Electrical Equipment 
 

 
 

Figure 6 – Existing Motor Control Center, North Wall 
 

Page 73 of 131



 
 

Figure 7 – Existing Motor Control Center, South Wall 
 

 
 

Figure 8 – Existing PWAS Pumps and Piping 
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Figure 9 – Existing TWAS Pump 
 

 
 

Figure 10 – Existing Fans 
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WAS THICKENER REPLACEMENT PROJECT 

AMENDMENT NO. 1 

TO 

TASK ORDER NO. 2 

TO 

AGREEMENT 

BETWEEN 

 UNION SANITARY DISTRICT 

AND 

CAROLLO ENGINEERS, INC. 

FOR 

PROFESSIONAL SERVICES 

Dated November 12, 2018 
 
 

1. PURPOSE 
 
The purpose of this Amendment No. 1 to Task Order No. 2 is to modify the original scope of 
services as follows: 

• Include additional work under Tasks 1.1, 1.2, and 2.2 requested by the District and 
already completed by Engineer.   

• Remove Tasks 2.4, 3.1, and 3.2.  
• Include additional work for new Tasks 1.3, 1.4, 2.5, and 2.6. 

 
All other terms of the original Agreement and Task Order No. 2 shall remain unchanged.  
 
 
2. PROJECT COORDINATION 
 
All work related to this amendment shall be coordinated through the District’s Project Manager, 
Derek Chiu.  
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3. ENGINEER’S SCOPE OF SERVICES 
 
The task numbers in this Scope of Services are associated with the cost data presented in Exhibit 
A for work already completed and Exhibit B for newly requested work.  The Scope of Services for 
Task Order No. 2 are amended as follows: 
 
TASK 1.0 – PROJECT MANAGEMENT 
 
Task 1.1 – Monthly Progress Reports (Additional Work Already Completed) 
 
Engineer has included completion of the additional work when preparing and submitting written 
monthly invoices and progress reports to the District. This covers the monthly progress report 
elements associated with the additional work already completed.   
 
Task 1.2 – Monitor Budget, Schedule, and Decision Log (Additional Work Already Completed) 
 
Engineer has provided additional services to monitor and track the scope, budget, and schedule 
impacts relative to the additional work. This covers the project monitoring elements associated 
with the additional work already completed.   
 
Task 1.3 – Project Revamp and Monthly Progress Reports (New Work) 
 
Engineer shall coordinate internally and with District on project revamp after lengthy project 
delay, and restart preparation and submission of written monthly invoices and progress reports 
to the District. This covers the monthly progress report elements associated with the new work 
requested by the District.   
 
Task 1.4 – Monitoring and Updating Budget, Schedule, and Decision Log (New Work) 
 
Engineer shall coordinate internally and with District on accounting after lengthy project delay, 
and monitor, update, and track the scope, budget, and schedule impacts relative to the new work 
requested by the District. This covers the project monitoring elements associated with the new 
work requested by the District.   
 
Deliverables (for New Work) 

• Monthly invoice (pdf) 
• Monthly progress summary report (pdf) 
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TASK 2.0 – FINAL DESIGN 
 
Engineer has completed or shall complete the additional work requested under Task 2.2 as 
described below. 
 
Task 2.2 – Preparation of Contract Documents (Additional Work Already Completed) 
 
The following work effort was completed between February 2021 and July 2021: 

• GBT Manufacturer Selection/Design Revision  
• Polymer Tank Replacement  
• Polymer Mixing Unit Pre-procurement Assistance  
• Redesign of Polymer Piping System from PVC to HDPE  
• Investigation of Adding Permanent Bridge Crane Platform  
• High Level Feasibility/Impact of Temporary Thickening Option  
• PWAS buried valve investigation 

 
Subsequent to the 90-percent design submittal, the following work was requested by the District 
and completed for the final design submitted in August 2021: 

• Revision of the polymer mixing unit specification to require the contractor to procure 
three new mixing units (rather than installation of District-procured units) as well as the 
mixing unit manufacturer’s (UGSI) services to modify an existing unit to be reused.  

• Investigating and revising the air release valve design.  
• Revising the exhaust fan and electrical design from VFD-driven to units with belts and 

sheaves. 
• Investigating and adding an 80-micron manual wye-strainer to the 4W feeding the 

thickening building. 
 
Subsequent to the final design submittal, the submitted drawings and specifications underwent 
a peer review. The following work was completed by the Engineer between September 2021 and 
December 2021: 

• Sequencing and Constraints Remote 2-hr Meeting 
• Peer Review TM Review 
• Peer Review Recommendation Discussion Remote 1.5-hr Meeting 

 
Task 2.4 – Revision of Contract Documents for District-procured Programming/Integration 
Services 
 
Task 2.4 is removed from the Scope of Services for Task Order No. 2. 
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Task 2.5 – WAS Thickening Design Layout Optimization 
 
The District is interested in whether the current design layout for the WAS Thickening Building 
can be further optimized. Engineer shall identify potential options for changes in HVAC 
system/ductwork, TWAS pumps, and the polymer system to see if the layout in this western part 
of the building can be optimized. Once identified, Engineer shall develop rough, conceptual level 
visual images to support discussion of the options with the District. This optimization work 
includes only the odor scrubber area west of the building and the processes in the western part 
of the building because building constraints will not allow further changes in the thickeners 
themselves or most of the associated piping. In addition, this task does not include the thickener 
feed pumps or other processes not listed above.   
 
Engineer shall meet with District virtually in up to two (2) 2-hour meetings to present and discuss 
the options. It is assumed that each meeting will include up to four (4) members of the Engineer’s 
team. Results from these meetings will be documented in meeting minutes which will serve as 
documentation of this effort. A brief summary memo will be developed to summarize the task 
results, with documentation of the overall work being provided with the meeting documentation 
that will be appended to the summary memo. The summary memo will be submitted in draft 
form for District review. District comments on the memo will be reviewed and resolved as 
appropriate, and a final summary memo will be submitted to the District.  
 
Implementation of any desired changes on the contract documents (drawings, P&IDs, 
specifications, sequencing, typical details) is not included in this current Scope of Services. 
Additionally, this task and effort estimate does not currently include updated construction cost 
estimates or packaging and resubmittal of contract documents (drawings, P&IDs, specifications, 
sequencing, typical details) because it is assumed that the District will not go out to bid with the 
project for several years.  
 
It is assumed that District comments to the draft summary memorandum will be relatively minor 
and will not introduce additional concepts for consideration. If additional concepts are brought 
up, Engineer will work with District to determine how best to address this change in scope and 
effort prior to additional work being done on the new concepts.  
 
Deliverables 

• Meeting agendas, minutes, and presentation materials (pdfs). 
• Brief draft and final summary memorandum summarizing task results with meeting 

minutes and presentation materials appended to provide background. 
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Task 2.6 – Thickening Area Odor Control Carbon Scrubber Electrical Impacts 
 
The District is interested in assessing whether changing the odor control scrubber technology for 
the system servicing the thickening building would be feasible and what the associated impacts 
would be for the HVAC and electrical systems and the WAS Thickening Building. The District is 
preliminarily interested in changing to a carbon scrubber system.  
 
Engineer shall estimate the required fan capacity and electrical demands should the District 
change to a carbon scrubber to serve the WAS Thickening Building. Engineer shall then assess the 
impacts on the thickening electrical system, including whether the feed from Substation 2 would 
be impacted. This work includes only the odor control system.  It is assumed that the modified 
scrubber would be located in the existing scrubber area and that duct layout within the thickening 
building will remain largely as currently designed.  
 
Engineer shall meet with District virtually in one (1) 2-hour meeting to present and discuss the 
electrical impacts of replacing the existing scrubber with a carbon scrubber. It is assumed that 
the meeting will include up to four (4) members of the Engineer’s team. Results from these 
meetings will be documented in meeting minutes which will serve as documentation of this 
effort. A brief summary memo will be developed to summarize the task results, with 
documentation of the overall work being provided with the meeting documentation that will be 
appended to the summary memo. The summary memo will be submitted in draft form for District 
review. District comments on the memo will be reviewed and resolved as appropriate, and a final 
summary memo will be submitted to the District.  
 
Implementation of any desired changes on the contract documents (drawings, P&IDs, 
specifications, sequencing, typical details) is not included in this current Scope of Services. 
Additionally, this task and effort estimate does not currently include updated construction cost 
estimates or packaging and resubmittal of contract documents (drawings, P&IDs, specifications, 
sequencing, typical details) because it is assumed that the District will not go out to bid with the 
project for several years. 
 
It is assumed that District comments to the draft summary memorandum will be relatively minor 
and will not introduce additional concepts for consideration. If additional concepts are brought 
up, Engineer will work with District to determine how best to address this change in scope and 
effort prior to additional work being done on the new concepts.  
 
Deliverables 

• Meeting agendas, minutes, and presentation materials (pdfs). 
• Brief draft and final summary memorandum summarizing task results with meeting 

minutes and presentation materials appended to provide background. 
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Task 3.0 – Bid Period Services 
 
Tasks 3.1 and 3.2 are removed from the Scope of Services for Task Order No. 2. 
 
 
4. PAYMENT TO THE ENGINEER 
 
Payment to the Engineer shall be as called for in Article 2 of the Agreement.  The billing rate 
schedule is equivalent to an overall labor multiplier of 3.21, including profit.  Subconsultants and 
outside services will be billed at actual cost plus 5%; other direct costs will be billed at actual cost; 
and mileage will be billed at prevailing IRS standard rate.  The not-to-exceed amount for 
Amendment No. 1 to Task Order No. 2 shall be $209,777.  A summary of the anticipated 
distribution of cost and manpower between tasks are shown in Exhibits A and B. 
 
The following table summarizes the previously-executed task orders, previously-executed 
amendments, and proposed amendments under the Agreement: 
 

Task Order / Amendment Not to Exceed 
Amount 

Board 
Authorization 

Required? 

District 
Staff Approval 

Task Order No. 1 – Pre-design Services $284,233 Yes Paul Eldredge 

Amendment No. 1 to Task Order No. 1 – 
Additional Pre-design Services $22,146 No Sami Ghossain 

Task Order No. 2 – Final Design Services $806,942 Yes Paul Eldredge 

Amendment No. 1 to Task Order No. 2 – 
Additional Design Services $209,777 Yes Paul Eldredge 

Total $1,323,098  
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5. TIME OF COMPLETION 
 
Anticipated schedule for completion of new work in Engineer’s scope of services is summarized 
as follows: 
 
WAS Thickening Optimization 

• Identification of WAS Thickening Optimization Options: 4 weeks after Notice to Proceed 
(NTP) 

• WAS Thickening Optimization Virtual Meeting No. 1: 6 weeks after NTP 
• WAS Thickening Optimization Virtual Meeting No. 2: 10 weeks after NTP 
• Draft Summary Memorandum Submittal: 13 weeks after NTP 
• District Comments Returned: 15 weeks after NTP 
• Final Summary Memorandum Submittal: 18 weeks after NTP  

 
Thickening Area Odor Control Carbon Scrubber Electrical Impacts 

• Assess Fan Size and Electrical Requirements for Carbon Scrubber System: 6 weeks after 
Notice to Proceed (NTP) 

• Thickening Odor Control Evaluation Virtual Meeting No. 1: 10 weeks after NTP 
• Draft Summary Memorandum Submittal: 13 weeks after NTP 
• District Comments Returned: 15 weeks after NTP  
• Final Summary Memorandum Submittal: 18 weeks after NTP 

 

6. KEY PERSONNEL 
 
There are no changes to the Engineer’s personnel assigned to Task Order No. 2. 
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IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 1 to 
Task Order No. 2 as of  ___                 _______ and therewith incorporate it as part of the Agreement. 
 
 
DISTRICT ENGINEER 
 
UNION SANITARY DISTRICT CAROLLO ENGINEERS, INC. 
 
 
By: ________________________  By:     
 Paul R. Eldredge, P.E. Scott E. Parker, P.E. 
 General Manager/District Engineer Senior Vice President 
 
Date:   Date:   
 
    
 
   By:   
    Rashi Gupta, P.E. 
    Vice President 
    
   Date:   
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 SP LPP PP P AP CAD WP Total Labor PECE ODC Total
Task Task Description $329 $278 $212 $166 $127 $147 $121 Hours Cost Name Amount $13.00 Travel Trips Amount Total Cost
1.0 Project Management 

1.1 - Monthly Progress Reports (Already Completed Additional Work) 0 8 0 0 0 0 0 8 $2,224 Beecher $840 $104 $0 0 $0 $0 $944 $3,168
1.2 - Monitor Budget, Schedule, and Decision Log (Already Completed Additional Work) 0 12 0 0 0 0 0 12 $3,336 Beecher $0 $156 $0 0 $0 $0 $156 $3,492

Task 1 (Completed Tasks) Total: 0 20 0 0 0 0 0 20 $5,560 $840 $260 $0 0 $0 $0 $1,100 $6,660

2.0 Final Design 
2.2 - Preparation of Contract Documents (Additional Work Already Completed) 0 67 66 109 63 65 9 379 69,357 Beecher $7,560 $4,927 $0 0 $0 $0 $12,487 $81,844

Work Already Completed for 100% Submittal

GBT Manf Selection/Design Revision 0 10 12 12 16 20 1 71 $12,409 Beecher $0 $923 $0 0 $0 $0 $923 $13,332
Polymer Tank Replacement 0 13 14 17 24 20 1 89 $15,513 Beecher $0 $1,157 $0 0 $0 $0 $1,157 $16,670
Polymer Mixing Unit Pre-Procurement Assistance 0 8 12 12 16 0 2 50 $9,034 Beecher $0 $650 $0 0 $0 $0 $650 $9,684
Redesign of Polymer Piping System from PVC to HDPE 0 2 8 4 2 8 1 25 $4,467 Beecher $0 $325 $0 0 $0 $0 $325 $4,792
Investigation of Adding Permenant Bridge Crane Platform 0 1 2 3 2 0 0 8 $1,454 Beecher $0 $104 $0 0 $0 $0 $104 $1,558
High Level Feasibility/Impact of Temporary Thickening Option 0 8 0 0 0 0 0 8 $2,224 Beecher $0 $104 $0 0 $0 $0 $104 $2,328
Investigation and Revisions to PWAS Buried Valve and Suction Piping Design 0 2 0 3 1 0 0 6 $1,181 Beecher $0 $78 $0 0 $0 $0 $78 $1,259
Revisions to Polymer Mixing Unit Specification 0 4 0 14 0 1 1 20 $3,704 Beecher $420 $260 $0 0 $0 $0 $680 $4,384
Investigation and Revisions to Air Release Valve Venting Design 0 1 2 8 0 4 0 15 $2,618 Beecher $0 $195 $0 0 $0 $0 $195 $2,813
Revisions to Exhaust Fan Drive Design 0 1 8 4 2 8 2 25 $4,310 Beecher $6,300 $325 $0 0 $0 $0 $6,625 $10,935
Investigation and Addition of 80 Micron Strainer for 4W Feed to Building 0 1 2 8 0 4 1 16 $2,739 Beecher $0 $208 $0 0 $0 $0 $208 $2,947

Work Already Completed for 100% Submittal Subtotal 0 51 60 85 63 65 9 333 $59,653 $6,720 $4,329 $0 0 $0 $0 $11,049 $70,702

Work Already Completed for Peer Review

Sequencing and Constraints Remote 2-hr Meeting 0 6 6 8 0 0 0 20 $4,268 Beecher $840 $260 $0 0 $0 $0 $1,100 $5,368
Peer Review TM Review 0 4 0 8 0 0 0 12 $2,440 Beecher $0 $156 $0 0 $0 $0 $156 $2,596
Peer Review Recommendation Discussion Remote 1.5-hr Meeting 0 6 0 8 0 0 0 14 $2,996 Beecher $0 $182 $0 0 $0 $0 $182 $3,178

Work Already Completed for Peer Review Subtotal 0 16 6 24 0 0 0 46 $9,704 $840 $598 $0 0 $0 $0 $1,438 $11,142

2.4 - Revision of Contract Documents for District-procured Programming/Integration Services (Deleted Work) 0 -1 -2 -4 0 0 -4 -11 -$1,850 Beecher -$8,400 -$143 $0 0 $0 $0 -$8,543 -$10,393

Task 2 (Completed Tasks) Total: 0 66 64 105 63 65 5 368 $67,507 -$840 $4,784 $0 0 $0 $0 $3,944 $71,451

3.0 Bid Period Services (Deleted Work)

3.1 - Bid Evaluation 0 0 -4 -4 0 0 0 -8 -$1,512 Beecher $0 -$104 0 $0 $0 -$104 -$1,616

3.2 - Preparation of Addendum (1) -1 -5 -17 -14 -14 -18 -5 -74 -$12,676 Beecher -$1,260 -$962 2 -$98 $0 -$2,320 -$14,996

Task 3 Total: -1 -5 -21 -18 -14 -18 -5 -82 -$14,188 -$1,260 -$1,066 $0 2 -$98 $0 -$2,424 -$16,612

Grand Total (Completed Tasks): -1 81 43 87 49 47 0 306 $58,879 -$1,260 $3,978 $0 2 -$98 $0 $2,620 $61,499

Legend:

SP Senior Professional - (Parker, QM) Notes:

LPP Lead Project Professional - (Dadik, Gupta, Lead Cost Estimator, QM) 1. Mult. 3.21  

PP Project Professional - (Gutierrez, Green, Kairouz) 2. Mileage: Based on 85 miles round trip @ $0.575/mile.

P Professional - (Bezek) 3. Subconsultant has a 5% mark-up. 
AP Assistant Professional (Yarbrough, Venkat) 4. Beecher - E&IC - $200/hr. 
CAD CAD Drafter/Graphics  5. Ewing - Construction Schedule and Cost Review - $165/hr.
WP Word Processor 6. PECE - Project equipment and communication expense

Subconsultants Mileage Printing

EXHIBIT A

DESIGN OF WAS THICKENER REPLACEMENT PROJECT

LABOR AND BUDGET ESTIMATE - COMPLETED TASKS

UNION SANITARY DISTRICT

Other Direct Costs (ODC)

AMENDMENT NO. 1 TO TASK ORDER NO. 2

USD WAS Thickener Replacement Amendment No. 1 to Task Order No. 2 Exhibit A 11/22/2022
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 SP LPP PP P AP CAD WP Total Labor PECE ODC Total
Task Task Description $329 $278 $231 $193 $154 $169 $139 Hours Cost Name Sub Total $13.00 Travel Trips Amount Total Cost
1.0 Project Management

1.3 - Project Revamp and Monthly Progress Reports 32 0 0 0 0 0 0 32 $10,528 Beecher $1,848 $416 $0 0 $0 $0 $2,264 $12,792
1.4 - Monitoring and Updating Budget, Schedule, and Decision Log 32 0 0 0 0 0 0 32 $10,528 Beecher $1,848 $416 $0 0 $0 $0 $2,264 $12,792

Task 1 (New Tasks) Total: 64 0 0 0 0 0 0 64 $21,056 $3,696 $832 $0 0 $0 $0 $4,528 $25,584

2.0 Final Design 

2.5 - WAS Thickening Design Layout Optimization 35 46 84 56 0 18 16 255 $59,774 Beecher $12,012 $3,315 $0 0 $0 $0 $15,327 $75,101

Options for Changes in HVAC/Ducting, TWAS Pumps, Polymer System 12 20 32 12 0 0 0 76 $19,216 Beecher $4,620 $988 $0 0 $0 $0 $5,608 $24,824
Virtual Meetings with District (2 x 2 hr) 12 8 16 16 0 8 4 64 $14,861 Beecher $2,772 $832 $0 0 $0 $0 $3,604 $18,465
Draft Summary Memorandum 8 16 32 24 0 8 8 96 $21,564 Beecher $3,696 $1,248 $0 0 $0 $0 $4,944 $26,508
Final Summary Memorandum 3 2 4 4 0 2 4 19 $4,133 Beecher $924 $247 $0 0 $0 $0 $1,171 $5,304

2.6 - Thickening Area Odor Control Carbon Scrubber Electrical Impacts 9 30 28 0 0 6 10 83 $20,180 Beecher $26,334 $1,079 $0 0 $0 $0 $27,413 $47,593

Assess Fan Size and Electrical Requirements for Carbon Scrubber System 2 16 8 0 0 0 0 26 $6,955 Beecher $18,480 $338 $0 0 $0 $0 $18,818 $25,773
Virtual Meeting with District (1 x 2 hr) 4 8 8 0 0 2 2 24 $6,006 Beecher $1,386 $312 $0 0 $0 $0 $1,698 $7,704
Draft Summary Memorandum 2 4 8 0 0 2 4 20 $4,514 Beecher $5,544 $260 $0 0 $0 $0 $5,804 $10,318
Final Summary Memorandum 1 2 4 0 0 2 4 13 $2,705 Beecher $924 $169 $0 0 $0 $0 $1,093 $3,798

Task 2 (New Tasks) Total: 44 76 112 56 0 24 26 338 $79,954 $38,346 $4,394 $0 0 $0 $0 $42,740 $122,694

Exhibit B Total: 108 76 112 56 0 24 26 402 $101,010 $42,042 $5,226 $0 0 $0 $0 $47,268 $148,278

Exhibit A Total $61,499

Legend: Amendment No. 1 Total $209,777

SP Senior Professional - (Parker, Gupta, QM) Notes:
LPP Lead Project Professional - (Kairouz, Gutierrez, QM) 1. Mult. 3.21  
PP Project Professional - (Bezek) 2. Mileage: Based on 85 miles round trip @ $0.585/mile.

P Professional - (Yarbrough, Venkat) 3. Subconsultant has a 5% mark-up. 
AP Assistant Professional 4. Beecher - E&IC - $220/hr. 
CAD CAD Drafter/Graphics  5. PECE - Project equipment and communication expense
WP Word Processor 

Other Direct Costs (ODC)
Mileage PrintingSubconsultants

UNION SANITARY DISTRICT

EXHIBIT B

DESIGN OF WAS THICKENER REPLACEMENT PROJECT

LABOR AND BUDGET ESTIMATE - NEW TASKS

AMENDMENT NO. 1 TO TASK ORDER NO. 2

USD WAS Thickener Replacement Amendment No. 1 to Task Order No. 2 Exhibit B 11/22/2022
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JANUARY 23, 2023 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM #14 

 
TITLE: COVID-19 and AB 361 Update and Consider Adoption of a Resolution 

Authorizing the Use of Teleconference Meetings in Compliance with AB 361 
(This is a Motion Item)  

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 

Karen W. Murphy, General Counsel 
Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 

  
Recommendation 

1. Receive an update from the General Manager on the District’s COVID-19 response and 
staffing levels. 

2. Receive an update from the General Manager and General Counsel on AB 361 in light of 
the end of the California State of Emergency 

3. Adopt the attached resolution authorizing the use of teleconference meetings in 
compliance with AB 361. 

 
Discussion 
AB 361 requires public agencies to make findings by majority vote within 30 days of the first 
teleconferenced meeting under AB 361 and every 30 days thereafter that a state of emergency 
still exists and continues to directly impact the ability of the members to meet safely in person, 
or that officials continue to impose or recommend measures to promote social distancing.  As 
directed by the Board on September 27, 2021, the District is continuing to hold teleconferenced 
meetings as allowed under AB 361.   
 
The Board has adopted resolutions at least every 30 days starting on October 25, 2021, 
authorizing the use of teleconference meetings.  Since the Board meeting of March 28, 2022, 
the Board has been scheduling teleconference meeting for committees and phasing-in in-
person meetings for the Board.   
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The attached resolution reaffirms the findings required by AB 361 to allow the District to 
continue to hold teleconferenced meetings.  This agenda item also includes the COVID-19 
Update from the General Manager. 
 
As discussed at earlier Board meetings, the Governor has announced that the COVID-19 State of 
Emergency will end on February 28, 2023.  Although AB 361 does not sunset until January 1, 
2024, we will no longer be able to make the findings required to hold teleconference meetings 
under AB 361 after the expiration of the State of Emergency.  Therefore, unless there is any 
change regarding the State of Emergency, starting on March 1, the Board will be returning to in-
person Board Meetings, which includes Regular Board Meetings, Closed Sessions, Board 
Workshops, Committee Meetings, and any other Special Board Meetings. 
 
In addition, when the Board formally changed the Board meeting time to 4:00 pm in July 2021, 
there was direction to implement this change for a six-month trial period that would start when 
the Board returns to in-person meetings.  Therefore, when the Board returns to in-person 
meetings in March, the clock on that six-month trial period will start.  At the end of the trial 
period, staff will bring a discussion item to the Board to discuss whether to continue holding 
meetings at 4:00 pm. 
 
Background 
AB 361 was signed into law by the Governor on September 16, 2021, and amends the Brown 
Act to allow local legislative bodies to continue using teleconferencing and virtual meeting 
technology as long as there is a “proclaimed state of emergency” by the Governor.  This 
allowance also depends on state or local officials imposing or recommending measures that 
promote social distancing or a legislative body finding that meeting in person would present an 
imminent safety risk to attendees.  Though adopted in the context of the pandemic, AB 361 will 
allow for virtual meetings during other proclaimed emergencies, such as earthquakes or 
wildfires, where physical attendance may present a risk. 
 
AB 361 prohibits councils and boards from limiting public comments to those submitted in 
advance of the meeting and specifies that the legislative body “must provide an opportunity for 
the public to … offer comment in real time.”  (Government Code 54953(e)(2)(E).  Additionally, 
the body must allow a reasonable time for public comment during the comment periods. The 
District allows for email comments to be submitted throughout Board meeting and the Board 
Clerk checks for emails continuously, including during the public comment portion for each 
agenda item. 
 
The agenda must include information on the manner in which the public may access the 
meeting and provide comments remotely.  AB 361 provides that if technical problems arise that 
result in the public’s access being disrupted, the legislative body may not take any vote or other 
official action until the technical disruption is corrected and public access is restored. 
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In addition, as noted in the Discussion section above, AB 361 requires public agencies to make 
findings by majority vote within 30 days of the first teleconferenced meeting under AB 361 and 
every 30 days thereafter that a state of emergency still exists and continues to directly impact 
the ability of the members to meet safely in person, or that officials continue to impose or 
recommend measures to promote social distancing.  AB 361 will sunset on January 1, 2024. 
  
Previous Board Action 
The Board has adopted resolutions at least every 30 days starting on October 25, 2021, 
authorizing the use of teleconference meetings. 
 
July 12, 2021 – Adopted Resolution No. 2928 Setting the Time and Place for Holding Regular 
Meetings of the Union Sanitary District Board of Directors, with a start time of 4:00 pm, and 
review approximately six months after meetings return in-person.  
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RESOLUTION NO. __ 

A RESOLUTION OF THE BOARD OF DIRECTORS AUTHORIZING THE 
USE OF TELECONFERENCE MEETINGS IN COMPLIANCE WITH AB 361 

 WHEREAS, the Union Sanitary District is committed to preserving and nurturing 
public access and participation in meetings of the Board of Directors; and  

WHEREAS, all meetings of Union Sanitary District’s legislative bodies are open 
and public, as required by the Ralph M. Brown Act (Cal. Gov. Code 54950 – 54963); 
and  

WHEREAS, Government Code 54953(e) permits teleconferencing in the event 
that a state of emergency is declared by the Governor pursuant to Government Code 
section 8625, and that either state or local officials have imposed or recommended 
measures to promote social distancing, or that the legislative body finds that meeting in 
person would present imminent risks to the health and safety of attendees; and  

WHEREAS, on March 4, 2020, Governor Newsom issued a Proclamation of a 
State of Emergency in response to COVID-19, which remains in effect; and  

WHEREAS, the Board has adopted resolutions authorizing the use of 
teleconference meetings in compliance with AB 361 since October 25, 2021; and 

WHEREAS, the Board now desires to reaffirm and make the findings required to 
continue holding teleconference meetings in compliance with AB 361 due to COVID-19. 

NOW, THEREFORE, BE IT RESOLVED, BY THE UNION SANITARY 
DISTRICT BOARD OF DIRECTORS, AS FOLLOWS: 

1. The above recitals are true and correct and are material to this Resolution 
and are incorporated into this Resolution as findings of the District Board. 

2. Pursuant to the requirements of Government Code Section 54953(e)(3), 
the District Board makes the following findings: 

(a) The state of emergency continues to exist; 

(b) The District Board has considered the circumstances of the continuing 
state of emergency;  

(c) Holding meetings in person will present imminent risks to the health and 
safety of attendees; and 

(d) The District Board will continue to meet by teleconference in accordance 
with Government Code section 54953(e). 

3. The aforementioned findings apply to all committees and subcommittees 
of the District which are classified as legislative bodies pursuant to Government Code 
Section 54952.  
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4. The District Board will reconsider at least every 30 days, the 
circumstances of the emergency and review whether it continues to directly impact the 
ability of the members to meet safely in person.     

5. If any section, subsection, subdivision, sentence, clause, phrase, or 
portion of this Resolution is, for any reason, held to be invalid or unconstitutional by the 
decision of any court of competent jurisdiction, such decision shall not affect the validity 
of the remaining portions of this Resolution.  The Board hereby declares that it would 
have adopted this Resolution and each and every section, subsection, subdivision, 
sentence, clause, phrase, or portion thereof, irrespective of the fact that any one or 
more sections, subsections, subdivisions, sentences, clauses, phrases, or portions 
thereof be declared unconstitutional. 

6. This Resolution shall take effect immediately upon its adoption.  

 
PASSED, APPROVED, AND ADOPTED at a regular meeting of the Board of Directors on 
this 23rd day of January, 2023. 

 
AYES:   
 
NOES:   
 
ABSENT:  
 
 
 
_____________________________ ________________________________ 
Jennifer Toy, Secretary    Anjali Lathi, President 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 

Karen W. Murphy 
Attorney 

JANUARY 23, 2023
BOARD OF DIRECTORS 

MEETING AGENDA ITEM # 15 

TITLE: CAL-Card Quarterly Merchant Activity Report (This is an Information Item) 

SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
Mark Carlson, Work Group Manager 
Skip Calvo, Purchasing Agent 

Recommendation 
Information only. 

Discussion 
Information only.

Background 
The attached CAL-Card Merchant Spend Analysis details the CAL-Card activity for 
the second quarter of FY 2023. This covers transactions from the CAL-Card billing 
period September 24, 2022 through December 22, 2022. During this quarter, we 
had 279 transactions totaling $106,214.74. 

Previous Board Action 
None.

Attachments
Union Sanitary District Cal-Card Report.
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Vendor's Name Purchase Description Total Transaction Date Work Group Team
Assembly Systems Kohler Gas Compressor $10,394.46 12/8/2022 FMC Mech
Petersen Trucks Repairs on Truck # T2355 $8,575.59 9/29/2022 CS ST
California Hydronics Corp. Cogen Part $5,247.59 9/29/2022 FMC FMC
Petersen Trucks Repairs on Truck # T2355 $3,225.18 9/30/2022 CS ST
Webstaurant Store Electric Food Warmer for District BBQ $2,913.69 10/12/2022 FMC FMC
CA Surveying & Drafting Schonstedt GA-52CX Locator (2 each) $2,334.61 11/8/2022 CS MTV
Blueair HEPA Air Purifier with Smart Filter Replacement $1,949.17 10/5/2022 CS ST
CWEA CWEA Northern CA Safety Day Group Registration $1,665.00 9/29/2022 CS CS
PMA Online Fundamentals of SCADA Online Course $1,595.00 11/15/2022 FMC IT
Inventive Resources, Inc. Replacement Manhole Odor Eliminator Filters $1,427.00 11/28/2022 CS MTV
Costco Supplies for EE BBQ $1,423.89 10/31/2022 GM GM
Owen Equipment Float ball cages, Trk T3343 $1,393.62 12/13/2022 CS ST

Celebration Party Equipment Rentals, Inc
1st payment for rental equipment for EE BBQ (chairs, 
tables, tents) $1,300.00 10/11/2022 GM GM

Celebration Party Equipment Rentals, Inc. 2nd payment for rental equipment for EE BBQ $1,264.75 10/31/2022 GM GM
Uline Janitorial Cart for Recycling $1,188.22 10/3/2022 CS ST

Eagle Wings Company
Fall Protection, Confined Space, Excavation and Flagger 
Training $1,180.00 10/31/2022 CS MTV

Rogue Fitness

Rogue Echo Bike ($895.00), Echo Bike Turf Tire & Handle 
Kit ($90.00), Echo Bike Phone Holder ($10.00) - purchase 
for the exercise committee $1,139.92 12/20/2022 Exercise Comm. Exercise Comm.

Blueair, Inc. Air Purifier $1,035.49 11/3/2022 CS ST
Dell Evaluation SCADA View Node $990.98 11/19/2022 FMC IT
The Human Solution Ergo chair $940.27 11/3/2022 T&D R&S
NELAC Institute Conference registration $940.00 11/21/2022 T&D R&S
Dell Replacement Monitors $930.97 11/11/2022 FMC IT
Home Depot Cement, sand, ratchet strap $900.71 12/7/2022 CS CT
Nespresso Coffee Makers $868.00 9/30/2022 GM GM
NFPA NFPA 70 Book for Electricians $858.26 10/10/2022 FMC Elect
Eagle Wings Company Fall Protection, Confined Space Training $830.00 11/8/2022 FMC Mech
Eagle Wings Company Excavation/Competent Person Training $790.00 9/23/2022 CS MTV
SP Diesel Equipment Air Filters for Engine Generator 7 $777.60 9/27/2022 FMC FMC
Sheraton New Orleans Lodging for WEFTec $777.56 9/23/2022 FMC Mech
Sheraton New Orleans Lodging for WEFTec $777.56 9/23/2022 FMC Mech
Amazon Water filters $774.43 12/2/2022 CS ST

NATEC International

Confined Space ($185/each) & Fall Protection Class 
($185/each) Registration (classes held in-person on 
11/4/22) $762.20 10/6/2022 T&D T&D

Smithco Plugs & Gaskets for Cogen $761.24 10/28/2022 FMC FMC
The Kevin Eikenberry Group DISC Personality Assessment Credits $760.50 12/14/2022 BS BS
IDEXX Enterolert media $729.77 9/28/2022 T&D R&S
Instrumart Model 3900 PH Probe $682.84 12/12/2022 FMC FMC
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Interstate Batteries $665.27 12/14/2022 FMC FMC
Logitech Noise canceling headphones $664.47 10/13/2022 FMC IT
Jensen Instrument Grounding rings $658.50 9/22/2022 FMC FMC
Uline Drum Grabber $608.78 11/10/2022 CS ST

Costco

Blueair Protect 7710i HEPA Silent Ultra Air Purifier w/ 
Germshield (Item #1535136)                                        
Originally $699.99-Discount $170.00=$529.99) - for 
Alvarado Conference Room $586.97 11/16/2022 T&D T&D

NSI Lab Solutions E. coli standards $567.00 11/22/2022 T&D R&S
Grainger Folding ladder $551.41 10/10/2022 T&D R&S
ZipRecruiter Monthly Subscription $549.00 9/28/2022 BS OST
ZipRecruiter Monthly Subscription $549.00 10/28/2022 BS OST
ZipRecruiter Monthly Subscription $549.00 11/28/2022 BS OST
Cartpros Cart Axle $543.14 11/1/2022 CS ST
American Payroll Association APA Year & Webinar Series $540.00 10/26/2022 BS FAST
American Payroll Association APA Year & Webinar Series $540.00 10/27/2022 BS FAST
Cole-Parmer WIFI Temperature logger $534.23 11/29/2022 T&D R&S
Logitech Noise canceling headphones for TPO $531.58 9/30/2022 FMC IT
Kim's Kustom Embroidery Apron Embroidery $528.28 10/31/2022 BS BS
Print-2-Mail 2022 year-end tax forms $525.34 12/12/2022 BS BS
Nespresso Coffee Makers $520.80 10/1/2022 GM GM
Environmental Express Metals standards $513.30 12/5/2022 T&D R&S
Peterson Cat Wheel, Backhoe #M6354 $510.93 11/18/2022 CS ST
Quick Search Background Checks $504.08 11/3/2022 BS OST
Association for CalGovHR CalGovHR Conference Registration $499.00 11/30/2022 BS BS
Municipal Maint Pulsation valve, Pipe Hunter $483.28 9/22/2022 CS ST
Fibreglast Fiberglass resin kits $464.99 10/13/2022 FMC FMC

Do My Own Roach Bait and Bait Trays for CS Vector Control Program $457.48 12/15/2022 CS MTV
Logitech Logitech Headset $442.98 10/11/2022 FMC IT
Eagle Wings Company Confined Space Training $415.00 12/14/2022 ETSU ETSU
Amazon Filters, E5377 $409.70 12/9/2022 CS ST
Zoom Zoom for Board meetings $408.39 10/17/2022 FMC IT
Zoom Zoom for Board Meetings $408.39 11/17/2022 FMC IT
Zoom Zoom for Board meetings $408.39 12/17/2022 FMC IT
BlueBeam BlueBeam Software License $400.00 12/21/2022 FMC IT
Quick Search New Hire Pre-employment Background Check Services $394.54 11/3/2022 BS OST
Owen Equipment Pipe extension, Trk #T3252 $393.69 9/29/2022 CS ST
Floor Mat Company Gas mats for TPO $382.09 9/27/2022 T&D TPO
Celebration Party Equipment Rentals, Inc. Rental heaters and propane for EE BBQ $380.00 11/1/2022 GM GM
DUO MFA Month Subcription $375.00 9/23/2023 FMC IT
DUO MFA Month Subcription $375.00 10/23/2022 FMC IT
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NASSCO NASSCO Recertification $375.00 12/5/2022 CS MTV
DUO MFA $375.00 11/23/2022 FMC IT
CDWG Fijitsu ScanSnap $373.29 10/3/2022 FMC IT
eBay Cart Tires $355.38 10/19/2022 CS ST
eBay Cart Tires $355.38 10/26/2022 CS ST
All filters Water filters $353.68 12/2/2022 CS ST
WEF WEF Membership Renewal $342.00 12/14/2022 FMC Mech
Harbor Freight Shop Tools $341.75 11/2/2022 CS ST
Webstaurant Store Trays for BBQ warmer $341.39 10/12/2022 FMC FMC
Cintas New USD Patches (Qty 100) $341.09 12/13/2022 BS BS
BestBuy Logitech Headset $332.22 10/6/2022 FMC IT
BestBuy Logitech Headset $332.22 10/17/2022 FMC IT
WEF WEF Membership Renewal $332.00 9/28/2022 FMC FMC
Southwest Airline tickets to San Antonio (TNI Conference) $331.96 11/21/2022 T&D R&S

Cal Chamber of Commerce 2023 CA Labor Law Poster with Poster Protect - 6 copies $330.91 12/20/2022 BS OST
CDWG Printhead (Plotter) $322.00 10/12/2022 FMC IT
Americas Tire Tires, P8365 $321.53 11/11/2022 CS ST
Wayfair Adjustable Drafting Table $321.16 11/14/2022 CS CS
Amazon Backup Camera $319.48 10/18/2022 CS ST
CDW Battery for PLC42 $311.69 12/9/2022 FMC FMC
AWWA Membership Renewal $311.00 12/8/2022 BS OST
BestBuy JBL Portable Speakers - Plant Conference Room $310.09 12/6/2022 FMC IT
CWEA CWEA membership & EC III certification $307.00 11/4/2022 T&D R&S
CWEA Collection System Training $300.00 11/17/2022 CS MTV
Print-2-Mail 2022 year-end tax forms $297.34 9/27/2022 BS BS
Amazon Thermometer (4 each) $294.96 10/13/2022 CS ST
Amazon Blue light screen guards for Collections $285.66 10/18/2022 FMC IT
Costco Supplies for EE BBQ $277.51 10/31/2022 GM GM
WEF WEF Membership Renewal $277.00 12/14/2022 FMC FMC
California Association of Public Information Officials Membership fees $275.00 10/20/2022 TS CST
Amazon Supplies for EE BBQ (tallow and butcher paper roll) $267.11 10/14/2022 GM GM
Water Environment Federation Professional Operator Membership $267.00 9/19/2022 CS CS
BestBuy Logitech Headset - Stock $265.77 11/23/2022 FMC IT
BestBuy Logitech Headset - Stock $265.77 11/24/2022 FMC IT
BestBuy Logitech Headset - Stock $265.77 12/7/2022 FMC IT
Cable Ties and More Heavy Duty Cable Protector  ramp $265.31 10/26/2022 FMC FMC
ERA Trace Metals standard $262.58 12/6/2022 T&D R&S
Applied Filters VFD Filters 7x7 $248.91 11/1/2022 FMC FMC
SHRM SHRM Professional Membership Renewal $229.00 12/19/2022 BS OST
Lowes Drill Bits for CS Shop $224.76 11/18/2022 CS ST
Kleen-Rite Corp Piian Pump Rebuild Kit $221.72 11/10/2022 FMC FMC
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BestBuy Logitech Headset $221.48 10/14/2022 FMC IT
Home Depot 1 Lithium Ion Battery & Charger; 2 LED Spotlights $220.33 12/20/2022 TS CST
Apec Water Water filters $208.45 12/5/2022 CS ST
CWEA Membership Renewal $202.00 10/19/2022 TS EC
CWEA Membership Renewal $202.00 10/14/2022 FMC Elect
CWEA Membership Renewal $202.00 10/24/2022 CS CS
CWEA Membership Renewal $202.00 12/1/2022 TS EC
CWEA Membership Renewal $202.00 12/8/2022 TS EC

Brown and Caldwell Post Assistant/Associate Engineer Job on BC WaterJobs $200.00 11/3/2022 BS OST
City Clerks Association of California Membership Renewal $200.00 12/8/2022 GM GM
Insurance Education Association Workers Comp Course $199.00 10/26/2022 BS OST

NeoGov
Job Boost Instrument Technician/Electrician Position on 
Governmentjobs.com $199.00 11/18/2022 BS OST

Batteries & Bulbs Battery for PLC42 $198.36 12/13/2022 FMC FMC
NATEC International Fall Protection Training $190.55 12/1/2022 ETSU ETSU
Walmart Water filters $187.27 11/25/2022 CS ST
CWEA CWEA Northern Safety Days $185.00 10/7/2022 FMC Mech
CWEA CWEA Northern Safety Days $185.00 10/7/2022 FMC Mech
CWEA CWEA Northern Safety Days $185.00 10/7/2022 FMC Elect
CWEA CWEA Northern Safety Days $185.00 10/7/2022 FMC Elect
DKF SolutionsGroup LLC SSO Emergency Response Training $185.00 11/8/2022 CS CT

ESRI 2 Licenses for ArcGIS Online Editor Annual Subscription $180.82 11/10/2022 FMC IT
Lowes Wood for easement trailer $179.53 11/16/2022 CS ST
Kool Temp Blower, T3343 $170.66 12/12/2022 CS ST
The Hitt Company Street Yield Stencil $167.68 10/5/2022 FMC FMC
Swagelok Stainless Steal parts $166.04 11/10/2022 FMC FMC
Lowes Ref CS $164.27 10/25/2022 CS ST
eBay Nox Sensor T2374 $161.98 12/8/2022 CS ST
Tap Plastics Plastic Window $153.29 12/13/2022 FMC FMC
Gensys Parts DIY Fuel, Air, Oil Filter for FLS Engine Gen $150.45 10/17/2022 FMC FMC
AMPP AMPP Membership Renewal $150.00 9/30/2022 FMC Elect
The Kevin Eikenberry DISC Training $149.00 10/7/2022 BS BS
Fechometal Banding Material - LMK $145.25 11/28/2022 CS CT
CAPPO Membership Renewal $140.00 12/19/2022 BS FAST
Maks FCM, T1267 $136.88 11/2/2022 CS ST
Gensysparts Generator filters $136.51 11/2/2022 FMC FMC
NSI Lab Solutions Chlorine standards $132.50 12/5/2022 T&D R&S
Amazon Duct tape - LMK $132.36 12/6/2022 CS CT

NeoGov
Job Boost Instrument Technician/Electrician Position on 
Indeed $130.00 11/3/2022 BS OST
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NPI Membership Renewal $130.00 12/19/2022 BS FAST

NeoGov
Job Boost Instrument Tech/Electrician job on 
Govermentjobs.com $125.00

10/20/2022
BS OST

Sacramento State Advanced Wastewater Training $122.55 10/4/2022 ETSU ETSU
Lowes E. Trailer parts $121.78 12/15/2022 CS ST
Crown Awards Purchase of 11 trophies for OST Awards $121.70 12/8/2022 BS BS
Thermo Fisher Evaporator fan motor $117.40 11/14/2022 FMC FMC
Fastsigns Crew Room Desk Labels $115.80 10/11/2022 CS CS
ThermoWorks Meat Thermometer for Employee BBQ $114.63 10/28/2022 FMC FMC
Blackhawk Supply Leak Detector $113.95 12/5/2022 FMC FMC
BestBuy Logitech Headset $110.74 9/22/2023 FMC IT
Home Depot 81V In-Vehicle Dual Chemistry Charger $110.67 12/20/2022 TS CST
Amazon Oil filters $109.34 10/5/2022 CS ST
BNP Media ENR Magazine Subscription Renewal $108.00 10/27/2022 TS CIP
Smart and Final Supplies for EE BBQ $106.88 11/2/2022 GM GM
Golden Gate Truck Engine oil dip stick, T3252 $105.14 12/5/2022 CS ST
CWEA Certification Renewal $105.00 10/20/2022 TS EC
CWEA Certification Renewal $105.00 10/14/2022 FMC Elect
Net4Sale Satin Black Paint $104.25 11/18/2022 FMC FMC
Weftec Registration $100.00 9/28/2022 FMC Mech
The Business Journals San Francisco Business Times Subscription Renewal $100.00 9/24/2022 GM GM
VALERO 7 ELEVEN Diesel Fuel in Bakersfield $100.00 11/7/2022 FMC FMC
CPS HR Registration for webinar on Diversity and Inclusion $100.00 11/9/2022 BS OST
CWEA Certification $100.00 12/1/2022 TS EC
CWEA CSWII Certification $100.00 12/19/2022 CS CS
CWEA Certification $100.00 12/5/2022 CS CS
CWEA Mech Tech 2 Cert Renewal $100.00 12/15/2022 FMC Mech
Home Depot Cordless Hand Vacuum Kit $99.64 12/20/2022 TS CST
Quick Search Background checks $98.55 12/7/2022 BS OST
CWEA Mech Tech I Cert Renewal $95.00 11/8/2022 FMC Mech
Lowes Concrete $90.79 10/6/2022 ETSU ETSU
The Business Journal 1-Year subscription $90.00 10/7/2022 TS EC
The Flower Shop, Fremont Flowers per USD Policy 5335 $87.39 9/26/2022 CS CS
Dish Network Dish Network Monthly Charge $86.06 12/3/2022 BS BS
Dish Network Dish Network Monthly Charge $81.04 10/3/2022 BS BS
Dish Network Dish Network Monthly Charge $81.04 11/2/2022 BS BS
Milwaukee Milwaukee M12 3/8" Impact Replacement $79.98 9/22/2022 FMC Mech
NELAC Institute TNI membership $75.00 11/2/2022 T&D R&S
NELAC Institute TNI membership $75.00 11/2/2022 T&D R&S

Liebert Cassidy Whitmore
Registration for webinar on Public Agency Legislative 
Roundup $75.00

11/14/2022
BS OST

Meta/Facebook Boosted posts (Ads) $75.00 12/5/2022 TS CST
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Nespresso Nespresso Discovery Pack of (60) coffee pods $73.50 12/6/2022 T&D T&D
Amazon Data transfer cables $73.06 10/16/2022 FMC IT
Lowes Draino $73.01 10/7/2022 CS ST
Amazon Air hose fittings $71.10 11/19/2022 CS ST
Bay Nature 3-year subscription $70.95 9/29/2022 TS EC
Smart and Final Supplies for EE BBQ $70.38 10/31/2022 GM GM
1-800-FLOWERS Flowers per USD Policy 5335 $68.49 9/27/2022 CS CS
Lowes Concrete $66.02 9/27/2022 ETSU ETSU
Dell Monitor Soundbar $65.55 11/11/2022 FMC IT
Amazon Battery Tester $65.33 12/13/2022 CS ST

FMCSA D&A Clearinghouse
Commercial Driver Clearinghouse Query Plan Purchase - 
50 queries $62.50 11/28/2022 BS OST

Meta/Facebook Boosted posts (Ads) $60.00 11/5/2022 TS CST
CA Dept. of Pesticide Regulation Pesticide Applicator License $60.00 11/30/2022 CS CS
Amazon EE Recognition Event Food Supplies $59.98 10/28/2022 CS CS
Amazon Office supplies (wall calendars) $59.78 11/22/2022 GM GM
Rice Lake Thermometer Calibration $58.00 12/15/2023 T&D R&S
Lowes Vise grip for LMK bladder $57.55 11/18/2022 CS CT
Swagelok Stainless Steal parts $57.29 11/10/2022 FMC FMC
Amazon Vacuum filters $52.98 10/13/2022 CS ST
Franklin Planner Purchase of 2023 Planner Refill $51.66 11/9/2022 BS BS
Aramark PPE Summer Jacket $51.47 10/23/2022 FMC Mech
USA Blue Book Manhole Cover Cushion Gasket Material $51.00 10/4/2022 CS CT
AutoZone Heater & Defroster $50.92 12/14/2022 CS MTV
Chemetrics Formaldehyde test kit $47.90 10/7/2022 T&D R&S
Milwaukee Milwaukee M12 battery replacement $46.09 9/22/2022 FMC Mech
Milwaukee Milwaukee M12 battery replacement $46.09 9/22/2022 FMC Mech
Milwaukee Milwaukee M12 battery replacement $46.09 9/22/2022 FMC Mech
Fremont Chamber of Commerce State of the County Registration $45.00 9/28/2022 BOARD BOARD
Fremont Chamber of Commerce State of the County Registration $45.00 10/12/2022 BOARD BOARD
Amazon Tachometer, Trk #T2017 $44.29 10/13/2022 CS ST
CWEA Registration for Maintenance Training Day $40.00 10/10/2022 FMC Mech
CWEA Registration for Maintenance Training Day $40.00 10/13/2022 FMC Mech
BestBuy Anker USB-C Hub $38.70 9/26/2022 FMC IT

FedEx 
Scaned Copies of Maintenance Records for USD Truck 
T3346 $37.99 11/16/2022 CS ST

Autozone Bulbs $37.63 10/3/2022 CS ST
Officesupply.com Calendar $36.42 12/12/2022 FMC FMC
Crown Award Purchase 2 trophies for employee recognization $35.40 10/28/2022 BS BS
CDWG Logitech Desk Speakers $34.76 11/29/2022 FMC IT
Lowes E. Trailer parts $34.22 12/8/2022 CS ST
Insacoa Vacuum Breaker $33.34 12/5/2022 FMC FMC
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Walmart Wheel Covers, P8365 $33.18 11/29/2022 CS ST
Amazon Office Supplies (electric stapler) $32.66 10/15/2022 GM GM
Tap Plastic Clear Cover $32.04 9/20/2022 FMC Mech
Walmart Supplies $29.67 12/15/2022 CS ST
Amazon CS Safety - Sept. $28.78 11/30/2022 CS CT
Lowes Vise grip for LMK bladder $28.77 11/18/2022 CS CT
Amazon CS Safety - Oct. $27.68 11/30/2022 CS ST
Amazon CS Safety - Oct. $27.68 12/1/2022 CS MTV
Amazon CS Safety - Oct. $27.68 12/5/2022 CS CT
Amazon CS Safety - Sept. $27.67 12/6/2022 CS ST
Amazon HVAC Act., T1267 $26.49 11/8/2022 CS ST
Bay Area FasTrak FasTrak Toll Violation, Notice Date 10/18/22 $25.75 11/8/2022 TS CST
Lowes Steel Tube $25.45 11/15/2022 CS ST
FastSigns Shipping Costs $25.00 11/16/2022 CS CS
Bay Area FasTrak FASTRAK Device - Reload $25.00 11/15/2022 CS CS
The Hitt Company Additional freight charge for oversized box $24.62 10/12/2002 FMC FMC
Lowes Desk Light Bulbs $24.32 12/9/2022 CS ST
Amazon Lights, T1384 $22.14 11/15/2022 CS ST
Amazon CS Safety - July $22.14 12/6/2022 CS ST
Amazon CS Safety - Sept. $20.49 12/6/2022 CS MTV
Amazon Trailer plugs $18.76 10/13/2022 CS ST
Franklin Planner Monthly Calendar $18.22 10/30/2022 TS CST
Amazon Prime Membership $16.60 10/21/2022 CS ST
Amazon Amazon Prime Membership $16.60 11/21/2022 CS ST
Amazon Amazon Prime Membership $16.60 12/22/2022 CS ST
Amazon Inner Tube, E5318 $16.60 12/13/2022 CS ST
Auto Zone Polishing compound $15.49 11/3/2022 CS ST
Amazon CS Safety - Aug. $14.05 12/7/2022 CS ST
Auto Zone Electrical connectors $14.04 10/17/2022 CS ST
San Jose Mercury News Subscription digital newspaper $14.00 12/6/2022 TS CST
Best Buy Apple Lighting Adaptor $11.06 11/1/2022 FMC FMC
Amazon Washer Nozzles, T3345 $11.06 12/4/2022 CS ST
Walmart Insoles $8.99 11/22/2022 CS ST
Amazon USB-C Cables $8.41 11/24/2022 FMC IT
Lowes E. Trailer parts $6.70 12/8/2022 CS ST
Amazon Batteries $6.63 11/16/2022 CS ST
Amazon Nail Brushes $5.30 11/30/2022 CS ST
Thermo Fisher Delivery $4.51 11/16/2022 FMC FMC
Best Buy Accidental personal charge $3.31 12/16/2022 FMC IT
Maks FCM core credit -$15.00 11/9/2022 CS ST
Southwest Airlines Credit for overcharge -$41.00 10/7/2022 BS OST
CWEA Credit for CWEA SFBS Annual Safety Seminar -$50.00 10/3/2022 FMC Mech
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Courtyard Marriott Disputed charge - wrong credit card charged -$161.12 10/3/2022 FMC Mech
Cole-Parmer Credit Memo -$504.38 12/20/2023 T&D R&S
CASA Credit - Conference fees -$520.00 9/30/2022 TS CST
Bed Bath & Beyond Air Purifiers x2 Return Credit -$1,594.78 9/19/2022 CS ST
TOTAL FOR Q2: $106,214.74
TOTAL # OF TRANSACTIONS FOR Q2: 279
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JANUARY 23, 2023 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM #16 

 
TITLE:  Board Expenses for 2nd Quarter of Fiscal Year 2023 (This is an Information 

Item)  
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
  Mark Carlson, Business Services Manager/CFO   
   
   
 
Recommendation 
 
Information only. 
 
Previous Board Action 
 
None 
 
Background 
 
Please see attached the Board of Directors Quarterly Travel and Training Expenditure Report for 
the 2nd quarter of Fiscal Year 2023. 
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BOARD OF DIRECTORS
QUARTERLY TRAVEL AND TRAINING EXPENDITURE REPORT

2ND QTR, FISCAL YEAR 2023

Beginning Y‐T‐D  Balance

Board Members Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Balance Expense Available

FERNANDEZ, MANNY

TOTAL 0.00 0.00 0.00 0.00 5000.00 0.00 5000.00

HANDLEY, TOM

CASA Conference Registration 625.00
CASA Conference: Lodging 905.43

CASA Conference: Mileage 221.25

CASA Conference: Per Diem 207.00

TOTAL 1,958.68 0.00 0.00 0.00 5000.00 1,958.68 3041.32

HARRISON, JENNIFER

Fremont State of the City Breakfast 45.00

TOTAL 0.00 45.00 0.00 0.00 5000.00 45.00 4955.00

KITE, PAT

TOTAL 0.00 0.00 0.00 0.00 5000.00 0.00 5000.00

LATHI, ANJALI

Fremont State of the City Breakfast 45.00

TOTAL 0.00 45.00 0.00 0.00 5000.00 45.00 4955.00

GRAND TOTAL 1,958.68 90.00 0.00 0.00 25000.00 2,048.68 22951.32

The Board of Directors' Quarterly Expenditure

Report is attached as part of the check register

in accordance with Board Member Business   

Expense policy adopted September 5, 1991
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Summary of the EBDA Commission Meeting 
Thursday, December 15, 2022, at 9:30 a.m. 

 

 Commissioners  Andrews,  Cutter,  Duncan,  Johnson,  and  Lathi,  were  present.    This  meeting  was 
conducted telephonically and the dial‐in information for the meeting was provided in the agenda. 
 

 Commissioner Lathi moved to approve the Commission Meeting Minutes of November 17, 2022; List of 
Disbursements for November 2022; Preliminary Treasurer’s Report for November 2022; Final Adjusted 
Treasurer’s Reports for June, July, August, September, and October 2022; and Resolution Authorizing 
Remote Teleconference Meetings Pursuant to AB 361.   The motion was seconded by Commissioner 
Cutter and carried 5‐0. 

 

 The  Commission  unanimously  approved  the  reports  from  the  Regulatory  Affairs,  Financial 
Management, and Operations & Maintenance Committees. The following items were discussed: 

 

 Motion to Accept the Audited Basic Financial Statements for Fiscal Year Ending June 30, 2022  
John Cropper of Cropper Accountancy provided the Commission with an overview of the Authority’s 
Basic Financial Statements and their audit findings. Commissioner Cutter  moved  to approve  the  item. 
The motion was seconded by Commissioner Johnson and  carried unanimously 5‐0, by roll call vote. 
 

  Ayes: Commissioners Cutter, Lathi, Duncan, Johnson, Chair Andrews 
  Noes: None 
  Absent: None 
  Abstain: None 

 

 General Managers Report 
The General Manager (GM) discussed working with Bay Area wastewater agencies and Bay Area Air 
Quality Management Dis rict staff to ensure a reduction in air permit wait times for critical wastewater 
infrastructure. The GM provided an update on the Basin Plan Amendment for chlorine residual which, 
when approved, will significantly reduce EBDA’s sodium bisulfite usage. The rule change is still awaiting 
EPA  approval  as  they  conduct  required  consultation with  U.S.  Fish  and Wildlife  Service.  The  GM 
announced the Strategic Planning Workshop to be held  in person December 16, 2022, at Oro Loma 
Sanitary District’s Board Room. 
 

 Manager’s Advisory Committee 
The GM reported that the MAC discussed Strategic Planning and Member Agency re‐branding efforts. 
 

 Regulatory Affairs Committee 
The GM reported on the December 14 meeting of the Regulatory Affairs Committee. The Committee 
discussed  the  implementation  of  the  Laboratory  Information  Management  System  (LIMS)  and 
recommended approval of the Caltest Analytical Contract. 
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 Motion Authorizing the General Manager to Execute an Agreement with Caltest Analytical Laboratory 
in the Amount of $500,000 
Commissioner Cutter moved to approve the  item. The motion was seconded by Commissioner Lathi 
and carried unanimously 5‐0, by roll call vote. 
 
Ayes: Commissioners Cutter, Lathi, Duncan, Johnson, Chair Andrews 
Noes: None 
Absent: None 
Abstain: None 
 

 Financial Management Committee 
The  GM  reported  on  the  December  12 meeting  of  the  Financial Management  Committee.    The 
Committee reviewed the List of Disbursements, Final Adjusted Treasurer’s Report for June, July, August, 
September,  and  October  and  recommended  approval.  Lastly,  the  Committee  reviewed  and 
recommended proposed revisions to the Budget Policy. 
 

 Resolution Approving Revisions to the Authority’s Budget Policy  
Commissioner  Duncan moved  to  approve  the  item.  The motion  was  seconded  by  Commissioner 
Johnson and carried unanimously 5‐0, by roll call vote. 
 
Ayes: Commissioners Cutter, Lathi, Duncan, Johnson, Chair Andrews 
Noes: None 
Absent: None 
Abstain: None 
 

 Operations and Maintenance Committee 
The Operations and Maintenance (O&M) Manager and GM reported on the December 12 meeting of 
the Operations and Maintenance Committee. The O&M Manager updated the Commission on the HEPS 
Pump Replacement Project and the bidding process. The O&M manager updated the Commission on 
Member Agency’s successful response to recent wet weather. The GM provided an update on the Cargill 
project and the AQPI Project. 
 

 Resolution of Appreciation for Pauline Russo Cutter 
Commissioner Lathi moved to approve the item. The motion was seconded by Commissioner Duncan 
and carried unanimously 5‐0, by roll call vote. 
 
Ayes: Commissioners Cutter, Lathi, Duncan, Johnson, Chair Andrews 
Noes: None 
Absent: None 
Abstain: None 
 

 Items from Commission and Staff 
Chair  Andrews  announced  a  holiday  toy  drive  taking  place  at  City  of  Hayward  Plaza  on  Sunday, 
December 18 from 2:00 – 4:00 pm. 
 

 Adjournment  
Chair Andrews adjourned the meeting at 10:28 a.m. 
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

CAMPUS BUILDINGS (ADMIN, FMC, OPS)201180114182888 $149,550.75 $317,634.22HAZEN AND SAWYER1/5/2023 114

MP - AERATION BASIN MODIFICATIONS2011800235 $633.941/5/2023 114

HEADWORKS DEGRITTING STUDY2011800911 $11,750.001/5/2023 143

ETSU PHASE 1B PROJECT2011800422 $56,457.501/5/2023 114

MP - AERATION BASIN MODIFICATIONS201180109 $99,242.031/5/2023 114

REFUND # 5303210384182902 $261,725.00 $261,725.00NUVERA HOMES1/5/2023

AERATION BASIN MODIFICATIONS191233182911 $185,691.56 $185,691.56PSOMAS CORP1/5/2023 114

OCT 2022 BIOSOLIDS DISPOSAL33802182917 $117,475.87 $117,475.87SYNAGRO WEST LLC1/5/2023 110

1 HEAT EXCHANGER283760691182931 $68,000.50 $68,000.50ALFA LAVAL INC1/12/2023 170

STANDBY POWER SYSTEM UPGRADE191483182981 $61,338.83 $61,338.83PSOMAS CORP1/12/2023 143

STANDBY POWER SYSTEM UPGRADE11467064182868 $34,218.52 $38,322.76BROWN & CALDWELL CONSULTANTS1/5/2023 143

COGEN REPLACEMENT & VENTILATION STUDY11467059 $2,274.411/5/2023 143

PRIMARY DIGESTER NO. 711466870 $1,829.831/5/2023 143

VMWARE RENEW56421182870 $28,809.00 $32,141.40CDW GOVERNMENT LLC1/5/2023 173

VMWARE WORKSPACE ONE RENEWAL60368 $3,332.401/5/2023 173

DELTA DENTAL CLAIMS - DEC 2022B07M5G182944 $27,077.69 $30,781.84BENEFIT COORDINATORS CORP1/12/2023

DELTA DENTAL AND VSP STMT - JAN 2023B07M44 $3,704.151/12/2023
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFRIGERATED SAMPLER20577419182994 $29,951.84 $29,951.84TELEDYNE ISCO INC1/12/2023 144

PERMIT: IRVINGTON BASIN RCP REHABILITATION326499182961 $27,818.45 $27,818.45CITY OF FREMONT1/12/2023 143

4848.9 GALS SODIUM HYPOCHLORITE50798815182997 $7,691.17 $23,163.45UNIVAR SOLUTIONS USA INC1/12/2023 110

4849.9 GALS SODIUM HYPOCHLORITE50791854 $7,692.761/12/2023 110

4904.6 GALS SODIUM HYPOCHLORITE50791855 $7,779.521/12/2023 110

KEYSTONE PUMP & ACCESSORIES ORDER (FOR CB1 GRIT REMOVAL)658182991 $22,695.00 $22,695.00SPECIFIC SPEED ENTERPRISES LTD1/12/2023 110

2404 GALS HYDROGEN PEROXIDE470008946182922 $11,070.42 $20,740.92USP TECHNOLOGIES1/5/2023 110

2100 GALS HYDROGEN PEROXIDE470008943 $9,670.501/5/2023 110

FY23 ANNUAL WDR FEES -  ALVARADO WWTP213116182916 $20,000.00 $20,000.00SWRCB - STATE WATER RESOURCES1/5/2023 110

REPAIR GENERATOR SUPRESSORS913147183000 $12,752.31 $19,312.31VINCENT ELECTRIC MOTOR CO1/12/2023 170

REPAIR GENERATOR SUPRESSORS913146 $6,560.001/12/2023 170

GE OPERATIONS HUB LICENSING & SUPPORT17001100049447182963 $18,267.80 $18,267.80GE DIGITAL LLC1/12/2023 173

4847.8 GALS SODIUM HYPOCHLORITE50774637182920 $7,689.43 $15,537.80UNIVAR SOLUTIONS USA INC1/5/2023 110

4948 GALS SODIUM HYPOCHLORITE50774638 $7,848.371/5/2023 110
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 530229646182907 $2,500.00 $15,000.00PINNACLE PIPELINE INSPECTION1/5/2023

REFUND # 5302910097 $2,500.001/5/2023

REFUND # 5303510667 $2,500.001/5/2023

REFUND # 5303310650 $2,500.001/5/2023

REFUND # 5303410651 $2,500.001/5/2023

REFUND # 5303010134 $2,500.001/5/2023

REFUND # 530178928182919 $2,500.00 $15,000.00UNDERGROUND CONSTRUCTION CO1/5/2023

REFUND # 530148794 $2,500.001/5/2023

REFUND # 530188955 $2,500.001/5/2023

REFUND # 530209081 $2,500.001/5/2023

REFUND # 530219142 $2,500.001/5/2023

REFUND # 530128452 $2,500.001/5/2023

CENTRIFUGE UPS & BATTERY REPLACEMENT75967182982 $13,747.34 $13,747.34QUESTYME USA1/12/2023 171

ALVARADO INFLUENT PS PUMPS AND VFDS30853182951 $12,564.28 $12,564.28CAROLLO ENGINEERS1/12/2023 143

REFUND # 5302710023182871 $2,500.00 $12,500.00CHAMPION CLEANING SPECIALISTS1/5/2023

REFUND # 5303718852 $2,500.001/5/2023

REFUND # 5303110141 $2,500.001/5/2023

REFUND # 5302610022 $2,500.001/5/2023

REFUND # 5302510021 $2,500.001/5/2023
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

HORIZON VIEW MAINTENANCE AND SUPPORT RENEWAL38291182952 $4,996.00 $12,454.00CDW GOVERNMENT LLC1/12/2023 173

ADMIN SERVER ROOM UPS SUPPORT AND MAINTENANCE RENEWAL61689 $7,458.001/12/2023 173

SEA LEVEL RISE STUDY UPDATE180423182959 $10,770.00 $10,770.00ESA1/12/2023 143

20 SPARK PLUGS92774182962 $10,424.40 $10,424.40GATEWAY PRODUCTS GROUP INC1/12/2023

SERV TO 10/30/22 CATHODIC PROJECT096020221104182904 $11.95 $9,868.18PACIFIC GAS AND ELECTRIC1/5/2023 170

SERV TO 12/04/22 IRVINGTON PS140120221213 $6,980.131/5/2023 170

SERV TO 12/05/22 BOYCE RD PS013720221212 $2,876.101/5/2023 170

2552 LBS SODIUM HYDROXIDE297042182867 $2,178.33 $9,772.97BRENNTAG PACIFIC INC1/5/2023 121

1276 LBS SODIUM HYDROXIDE297044 $1,089.161/5/2023 121

2552 LBS SODIUM HYDROXIDE297045 $2,168.501/5/2023 121

5104 LBS SODIUM HYDROXIDE297043 $4,336.981/5/2023 121

THERMAL DRYER FEASIBILITY STUDY2011800614182968 $9,515.00 $9,515.00HAZEN AND SAWYER1/12/2023 143

LIFE & DISABILITY INSURANCE - JAN 2023374322230101182894 $9,114.31 $9,114.31LINCOLN NATIONAL LIFE INS COMP1/5/2023

REFUND # 5303828195182878 $5,000.00 $7,500.00EXPRESS SEWER & DRAIN INC1/5/2023

REFUND # 5303929269 $2,500.001/5/2023

ASTD PARTS & MATERIALS2787443001183003 $6,965.08 $6,965.08WHCI PLUMBING SUPPLY CO1/12/2023 123
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

GRIT HAULING 12/09/202222121453182986 $1,008.99 $6,933.81S&S TRUCKING1/12/2023 110

GRIT HAULING 12/19/202222122106 $1,101.861/12/2023 110

GRIT HAULING 11/21 & 11/30/202222120807 $3,156.751/12/2023 110

GRIT HAULING 12/7 & 12/14/202222121530 $1,666.211/12/2023 110

12 SPARK PLUGS92952182881 $6,927.00 $6,927.00GATEWAY PRODUCTS GROUP INC1/5/2023

2 PUMPS AND NOZZLE EXTENSIONS107009182906 $5,298.68 $5,298.68PIIAN SYSTEMS LLC1/5/2023 170

REFUND # 530568609182990 $5,220.00 $5,220.00SISLER AND SISLER CONST1/12/2023

PREVENTATIVE MAINT - AIR FILTERS103737182980 $1,092.00 $5,137.00PRIME MECHANICAL SERVICE INC1/12/2023 170

ANNUAL COIL CLEANING103736 $2,265.001/12/2023 121

MONTHLY MAINTENANCE - DEC 22103703 $1,780.001/12/2023 121

IPS MSA GAS DETECTION PCB BOARD962920715182977 $1,688.44 $5,046.15MSA SAFETY SALES1/12/2023 170

MSA PCB CONTROL BOARD BOYCE962923536 $3,357.711/12/2023 170

REFUND # 530158833182897 $2,500.00 $5,000.00MILLER PIPELINE LLC1/5/2023

REFUND # 530168866 $2,500.001/5/2023

2 CENTRIFUGE DISCHARGE BOOTS354159182970 $3,741.86 $3,741.86KAMAN INDUSTRIAL TECHNOLOGIES1/12/2023 170

2022 GOVERNMENT AUDIT54083182972 $3,711.00 $3,711.00LANCE, SOLL & LUNGHARD LLP1/12/2023 136

5 HOSE ASSEMBLIES47479182932 $3,674.15 $3,674.15ALLIED FLUID PRODUCTS CORP1/12/2023 170
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

SERV: 11/20/22 - 12/19/2219246409182939 $244.35 $3,670.94AT&T1/12/2023

SERV: 11/20/22 - 12/19/2219246387 $3,402.551/12/2023

SERV: 11/20/22 - 12/19/2219246385 $24.041/12/2023

WIRELESS SERV 11/21/22-12/20/229923456750182999 $846.77 $3,651.94VERIZON WIRELESS1/12/2023

WIRELESS SERV 11/21/22-12/20/229923456751 $2,805.171/12/2023

SEWER SERVICE CHARGE DATA SERV JAN - MAR 20232022122781182978 $3,609.20 $3,609.20NBS1/12/2023 141

ASTD PARTS & MATERIALS2400155409182976 $3,403.96 $3,403.96MOTION INDUSTRIES INC1/12/2023 170

HAZMAT CONSULTING SERVICES2000687222182857 $3,344.53 $3,344.53AECOM TECHNICAL SERVICES INC1/5/2023 170

3828 LBS SODIUM HYDROXIDE298553182947 $3,339.47 $3,339.47BRENNTAG PACIFIC INC1/12/2023 121

BOND DISCLOSURE SERVICES2022122894182900 $1,652.84 $3,305.68NBS1/5/2023 136

BOND DISCLOSURE SERVICES2022122895 $1,652.841/5/2023 136

REFUND # 5305132640182861 $3,300.00 $3,300.00ARCO MURRAY1/5/2023

RECYCLE & ROLL OFF - JAN 2023916005151118182983 $3,144.97 $3,144.97REPUBLIC SERVICES #9161/12/2023 120

CPR TRAINING38362182889 $3,000.00 $3,000.00ICE SAFETY SOLUTIONS INC1/5/2023 132

EQUIPMENT RENTAL 11/30/2022 -96994200182966 $2,956.30 $2,956.30H & E EQUIPMENT SERVICES INC1/12/2023 170

4 UPS BATTERY REPLACEMENTS51640182987 $2,835.20 $2,835.20SACRAMENTO COMPUTER POWER INC1/12/2023 173

12/22 - ASTD OFFICE SUPPLIES20221210182934 $2,746.49 $2,746.49AMAZON.COM LLC1/12/2023

LANDSCAPE MAINTENANCE - FMC - DEC140770182901 $2,555.59 $2,555.59NEW IMAGE LANDSCAPING CO1/5/2023 170

REFUND # 5304030319182865 $2,500.00 $2,500.00BESS TESTLAB INC1/5/2023
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 5304130379182875 $2,500.00 $2,500.00D.W. YOUNG CONSTRUCTION CO INC1/5/2023

REFUND # 530249804182896 $2,500.00 $2,500.00MCKUIN PIPELINE INC1/5/2023

REFUND # 5303617821182903 $2,500.00 $2,500.00OVERTON MOORE PROPERTIES1/5/2023

REFUND # 5304230472182908 $2,500.00 $2,500.00PIPE AND PLANT SOLUTIONS INC1/5/2023

REFUND # 5306039979182933 $2,500.00 $2,500.00ALLSTATE WATER HEATERS INC.1/12/2023

ASTD ELECTRICAL SUPPLIES2118038003182989 $2,477.02 $2,477.02SAN LEANDRO ELECTRIC SUPPLY1/12/2023

ASTD PARTS & MATERIALS9536115737182965 $1,288.02 $2,476.39GRAINGER INC1/12/2023

ASTD PARTS & MATERIALS9533782844 $489.121/12/2023 170

ASTD PARTS & MATERIALS9534567814 $699.251/12/2023 170

ASTD PARTS & MATERIALS9528034896182885 $2,397.80 $2,397.80GRAINGER INC1/5/2023

PLANT FLOW METER CALIBRATION52702182949 $2,380.00 $2,380.00CALCON SYSTEMS1/12/2023 170

UTILITY FEE/ANTENNA RENTAL20221220182955 $2,362.14 $2,362.14COMMUNICATION & CONTROL INC1/12/2023 170

175 TUMBLERS70341182926 $2,360.93 $2,360.93ABACUS PRODUCTS INC1/12/2023 150

BOILER 7 SEMI-ANNUAL PM - NOVEMBER 202221697182943 $2,305.00 $2,305.00BAY CITY BOILER & ENGINEERING1/12/2023 170

PC#1 GEARBOX REBUILD SHAFT REPAIRS155592182863 $1,114.06 $2,228.12BABBITT BEARING CO INC1/5/2023 170

PC#1 GEARBOX REBUILD SHAFT REPAIRS155593 $1,114.061/5/2023 170

MEMBERSHIP RENEWAL: 12/1/22 - 11/30/235188620220906182937 $2,127.50 $2,127.50APWA AMERICAN PUBLIC WORKS1/12/2023 150

SERVICE: 3 SAMPLER REPAIRS13410182954 $2,049.66 $2,049.66CLIPPER CONTROLS1/12/2023 170

FIBER INTERNET BACKUP - DEC 2022160991726182873 $2,010.71 $2,010.71COLORADO WASHINGTON INC COMCAST OF CALIFORNIA,1/5/2023
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

HANSEN CONSULTING SERVICES21011929182891 $1,920.00 $1,920.00INFOR PUBLIC SECTOR, INC1/5/2023 173

1 DR LE HIDROSTAL OIL490851182973 $1,910.71 $1,910.71LUBRICATION ENGINEERS INC1/12/2023 170

AD: PLANT MISCELLANEOUS IMPROVEMENTS3647979182957 $1,815.84 $1,815.84DAILY JOURNAL CORPORATION1/12/2023 143

11/01/22 - 11/30/22 GUARD AT DISTRICT16564182858 $1,785.00 $1,785.00AMERICAN DISCOUNT SECURITY1/5/2023 120

ASTD PARTS & MATERIALS469465182984 $1,727.70 $1,727.70RKI INSTRUMENTS INC1/12/2023 170

TEMP LABOR-GONZALES, WK END 12/10/202216507127182859 $1,721.60 $1,721.60APPLEONE EMPLOYMENT SVCS1/5/2023 130

4 FILTERS7593182877 $1,696.68 $1,696.68ENERGY CHOICE INC1/5/2023

ASTD PARTS & MATERIALS89942486182975 $60.52 $1,671.40MCMASTER SUPPLY INC1/12/2023

ASTD PARTS & MATERIALS90088586 $81.451/12/2023 170

ASTD PARTS & MATERIALS90511262 $297.721/12/2023 170

ASTD PARTS & MATERIALS89970254 $70.471/12/2023 170

ASTD PARTS & MATERIALS90442642 $671.871/12/2023 170

ASTD PARTS & MATERIALS90507280 $267.551/12/2023

ASTD PARTS & MATERIALS90082711 $221.821/12/2023 122

INVESTMENT MANAGEMENT / ADVISORY SERVICES13509013182979 $1,500.00 $1,500.00PFM ASSET MANAGEMENT LLC1/12/2023 130
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12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

SAFETY SHOES: K. VONG1691118108182913 $225.00 $1,494.01RED WING BUS ADVANTAGE ACCT1/5/2023 111

SAFETY SHOES: S. SOTH835262610 $225.001/5/2023 110

SAFETY SHOES: C. FERNANDEZ8201132369 $203.381/5/2023 122

SAFETY SHOES: C. YBARRA-MARTINEZ8201132040 $208.331/5/2023 121

SAFETY SHOES: K. LANDSBOROUGH835262611 $225.001/5/2023 110

SAFETY SHOES: F. ZARAGOZA8201132370 $198.971/5/2023 122

SAFETY SHOES: M. LOPEZ8201132450 $208.331/5/2023 121

TEMP LABOR-GONZALES, WK END 12/17/2216512652182935 $1,377.28 $1,377.28APPLEONE EMPLOYMENT SVCS1/12/2023 130

TEMP LABOR-PRASAD, J. WK ENDING  12/09/202261230510182914 $1,255.93 $1,255.93ROBERT HALF INTERNATIONAL INC1/5/2023 141

REPAIR FINAL EFFLUENT, RECLAIMED MCC AREA13353182872 $1,177.76 $1,177.76CLIPPER CONTROLS1/5/2023 170

SPECIAL COUNSEL SERVICES50756182915 $1,167.18 $1,167.18SLOAN SAKAI YEUNG & WONG LLP1/5/2023 132

LAB SUPPLIES8811513599183001 $527.11 $1,138.91VWR INTERNATIONAL LLC1/12/2023 113

LAB SUPPLIES8811411524 $477.221/12/2023 113

LAB SUPPLIES8811436033 $91.171/12/2023 113

LAB SUPPLIES8811620992 $43.411/12/2023 113

1 SUMP PUMP33125182918 $1,096.00 $1,096.00THOMAS AND ASSOCIATES1/5/2023
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Check No.

UNION SANITARY DISTRICT
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LAB SAMPLE ANALYSIS2212301182895 $443.00 $1,090.00MCCAMPBELL ANALYTICAL1/5/2023 113

LAB SAMPLE ANALYSIS2211J03A $35.001/5/2023 113

LAB SAMPLE ANALYSIS2212507 $24.001/5/2023 113

LAB SAMPLE ANALYSIS2212509 $48.001/5/2023 113

LAB SAMPLE ANALYSIS2212818 $432.001/5/2023 113

LAB SAMPLE ANALYSIS2212508 $108.001/5/2023 113

TRASH COMPACTOR REPAIRS20223407182956 $1,087.01 $1,087.01COMPACTOR MANAGEMENT COMPANY1/12/2023 170

TEMP LABOR-HATO, N. WK ENDING 12/18/225002739922182971 $1,039.50 $1,039.50KELLY SERVICES INC1/12/2023 113

SERV: 11/10/22 - 12/09/2219183845182862 $1,000.49 $1,000.49AT&T1/5/2023

TEMP LABOR-HATO, N. WK ENDING 12/11/224903191222182893 $940.50 $940.50KELLY SERVICES INC1/5/2023 110

NOV 2022 SERVICE FEES2522516341182942 $909.18 $909.18BANK OF NEW YORK1/12/2023 136

200 FILTERS46405182936 $900.35 $900.35APPLIED AIR FILTERS INC1/12/2023

ASTD PARTS & MATERIALS2785927001182924 $213.33 $876.44WHCI PLUMBING SUPPLY CO1/5/2023 122

ASTD PARTS & MATERIALS2787779002 $243.581/5/2023 122

ASTD PARTS & MATERIALS2787779003 $78.211/5/2023 122

ASTD PARTS & MATERIALS2787779001 $272.301/5/2023 122

ASTD PARTS & MATERIALS2787941001 $69.021/5/2023 122

SERV: 11/11/22 - 12/10/227575074700182940 $872.58 $872.58AT&T1/12/2023

5 FUME HOOD CALIBRATIONS & 6 FUME HOOD TEST329573182993 $859.00 $859.00TECHNICAL SAFETY SERVICES LLC1/12/2023 170
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

VULNERABILITY SCAN SUBSCRIPTION - DEC 2022526168182941 $845.00 $845.00AVERTIUM LLC1/12/2023 173

3 ID CARD RIBONS AND WARRANTY3993275182890 $806.80 $806.80IDVILLE1/5/2023 173

ASTD DUST MOPS, WET MOPS & TERRY2591108813182938 $66.94 $801.57ARAMARK1/12/2023

UNIFORM LAUNDERING SERVICE2591108864 $397.981/12/2023

UNIFORM LAUNDERING & RUGS2591108839 $336.651/12/2023

UNIFORM LAUNDERING SERVICE2591106959182860 $393.17 $729.56ARAMARK1/5/2023

UNIFORM LAUNDERING & RUGS2591106932 $336.391/5/2023

TEMP LABOR-PRASAD, J. WK ENDING  12/16/202261250830182985 $628.54 $628.54ROBERT HALF INTERNATIONAL INC1/12/2023 141

ASTD PARTS & MATERIALS9133277720182928 $10.36 $606.03AIRGAS NCN1/12/2023 170

ASTD PARTS & MATERIALS9133277721 $27.601/12/2023 170

ASTD PARTS & MATERIALS9133318056 $568.071/12/2023 171

AD: PLANT MISCELLANEOUS IMPROVEMENTS3647980182876 $602.50 $602.50DAILY JOURNAL CORPORATION1/5/2023 143

4 TIRES1841098061182884 $575.47 $575.47GOODYEAR COMM TIRE & SERV CTRS1/5/2023 122

ASTD PARTS & MATERIALS2400154873182899 $88.99 $574.28MOTION INDUSTRIES INC1/5/2023

ASTD PARTS & MATERIALS2400155633 $485.291/5/2023

REFUND # 5304335839182905 $500.00 $500.00PARIKH CONSULTANTS INC1/5/2023

REFUND # 4974135823182925 $500.00 $500.00A2Z BAY BUILDERS & PLUMBING1/12/2023

REFUND # 5086331587182927 $500.00 $500.00ACTIVE PLUMBING & ROOTER1/12/2023

REFUND # 5305737968182946 $500.00 $500.00ANDREW BOLI1/12/2023
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 5305830346182992 $500.00 $500.00MADHUSUDHANA SUNKARA1/12/2023

NOV 2022 SERVICE FEE178926182909 $488.94 $488.94PREFERRED ALLIANCE INC1/5/2023

ACFR SUBMISSION FEE13337182882 $460.00 $460.00GFOA-GOV FIN OFFICERS ASSOC1/5/2023 130

1 FLOWMETER3S2518182886 $455.36 $455.36HARRINGTON INDUSTRIAL PLASTICS1/5/2023 170

216 5-LB CUBE OF ICE4089231201182883 $450.80 $450.80GLACIER ICE COMPANY INC1/5/2023 144

LAB SUPPLIES9133251182960 $429.45 $429.45FISHER SCIENTIFIC1/12/2023 113

1 TONER17652660182866 $210.40 $397.70BLAISDELL'S1/5/2023 130

ASTD OFFICE SUPPLIES17654790 $187.301/5/2023 122

MTHLY MAINTENANCE BASED ON USE6002503502182869 $363.30 $363.30CANON SOLUTIONS AMERICA INC1/5/2023 173

PLANT MAINTENANCE - DEC 202299347182953 $361.65 $361.65CITYLEAF INC1/12/2023 150

1 PIPE FLANGE19390183002 $315.00 $315.00WESTERN MACHINE & FAB INC1/12/2023 170

LAB SUPPLIES8811580878182923 $207.18 $280.30VWR INTERNATIONAL LLC1/5/2023 113

LAB SUPPLIES8811609905 $73.121/5/2023 113

E911 ANNUAL SUBSCRIPTION6068499182892 $250.00 $250.00INTRADO LIFE & SAFETY INC1/5/2023 173

ASTD PARTS & MATERIALS8559874182898 $207.26 $207.26MOTION & FLOW CONTROL PRODUCTS1/5/2023 170

SERVICE CALL: REPAIR HOT WATER VALVE BLDG 70103678182910 $195.00 $195.00PRIME MECHANICAL SERVICE INC1/5/2023 121

MISC ARTWORK - WINDOW ENVELOPES5519183004 $190.00 $190.00ZELAYA DESIGNS1/12/2023

MONTHLY HARDWARE STMT -  DECEMBER 2022768520221228182969 $182.54 $182.54HOME DEPOT CREDIT SERVICES1/12/2023

CLEAN AND PASSIVATE ASTD PARTS56108182948 $180.00 $180.00BRITECH ELECTROPOLISHING1/12/2023 144
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD OFFICE SUPPLIES17680340182945 $142.44 $169.94BLAISDELL'S1/12/2023 110

ASTD OFFICE SUPPLIES17680450 $27.501/12/2023 110

SAFETY SHOES: J. SOTO26211200182864 $151.80 $151.80BECK'S SHOES1/5/2023 144

EXP REIMB: SAFETY INSOLES20221222182879 $132.19 $132.19AUSTIN FARSAI1/5/2023 111

1 DOT PHYSICAL & 1 LAB TEST77634086182874 $125.00 $125.00CONCENTRA MEDICAL CENTERS1/5/2023 132

LAB SUPPLIES8947390182880 $122.78 $122.78FISHER SCIENTIFIC1/5/2023 113

ASTD PARTS & MATERIALS9539243601182964 $112.74 $112.74GRAINGER INC1/12/2023

LAB SAMPLE ANALYSIS2212A91182974 $106.00 $106.00MCCAMPBELL ANALYTICAL1/12/2023 113

ASTD PARTS & MATERIALS3S2816182887 $93.19 $93.19HARRINGTON INDUSTRIAL PLASTICS1/5/2023 170

SERVICE 11/19/22 - 12/19/2285340220221220182988 $84.12 $84.12SAN FRANCISCO WATER DEPT1/12/2023 170

ASTD PARTS & MATERIALS3S1758182967 $82.17 $82.17HARRINGTON INDUSTRIAL PLASTICS1/12/2023

SERV TO: 12/21/22 - BOYCE ROAD4088644120221229182930 $80.47 $80.47ALAMEDA COUNTY WATER DISTRICT1/12/2023 170

SHIPPING CHARGES W/E 12/17/2298XW53512182998 $65.45 $65.45UPS - UNITED PARCEL SERVICE1/12/2023 136

SHIPPING CHARGES W/E 12/10/2298XW53502182921 $59.71 $59.71UPS - UNITED PARCEL SERVICE1/5/2023 136

COURIER SVCS: 1 BOARDMEMBER DELIVERY - 12/07/22437205182996 $56.97 $56.97ULTRAEX LLC1/12/2023 141

18 ASSESSOR MAPS1640182929 $54.00 $54.00ALAMEDA COUNTY TREASURER1/12/2023 141

EXP REIMB: TEACHER PRIZE, SCHOOL OUTREACH20220109182958 $50.00 $50.00ALICIA DUTROW1/12/2023 144

REIMB LIVESCAN PRE-EMPLOYMENT20221219182995 $38.00 $38.00RICHARD THOW1/12/2023 132

1 NEW HIRE FINGERPRINT623391182950 $32.00 $32.00STATE OF CALIFORNIA1/12/2023 132
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Invoice No. Description Check AmtInvoice AmtDate Vendor

12/31/2022-01/13/2023

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REIMB LIVESCAN PRE-EMPLOYMENT20221227182912 $20.00 $20.00HERNAN RAMIREZ GUERRERO1/5/2023 132

 19

 107

 4

 99

Credit Memos :

$0 - $1,000 :

$1,000 - $10,000 :

$10,000 - $100,000 :

Over $100,000 :

Total:

Invoices:

 0

 229 

 714,443.18

 576,955.91

 330,454.47

 29,215.37

Checks:

$10,000 - $100,000 :

Total:

Over $100,000 :

$1,000 - $10,000 :

$0 - $1,000 :

 1,651,068.93

 20,871.63

 217,137.73

 530,532.92

 882,526.65

 1,651,068.93

 55

 67

 22

 4

 148
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San Francisco isn’t doing 
enough to stop supercharged 
floods 
Why the city's antiquated sewers won't be saved by civic duty and 
Adopt-a-Drain — only major investments 

 
Alex Shultz, SFGATE 
Jan. 9, 2023Updated: Jan. 9, 2023 10:59 a.m. 

 

A storm drain in San Francisco. 
San Francisco Chronicle via Getty Images 

San Francisco’s Adopt-a-Drain program, where residents volunteer to monitor 
and clean out a designated catch basin, has gotten lots of social media attention — 
and new sign-ups — during recent storms.  
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It’s easy to see the appeal of this kind of civic action, especially when it comes with 
the right to give “your” storm drain cutesy names, like Lana Del 
Drain or Drainmond Green. The feel-good PR campaign obfuscates a grimmer 
reality, though. San Francisco’s antiquated stormwater system is prone to 
flooding, particularly in low-lying areas, and specifically flooding that contains raw 
sewage. The problem will only get worse in the face of storms enhanced by climate 
change. Which makes Adopt-a-Drain the paper straw of flood management, a 
gesture that's as lovely as it is inadequate. 

San Francisco’s sewer system is nearly unique among California cities: It combines 
raw sewage and stormwater runoff into a single system. The San Francisco Public 
Utilities Commission, which operates the system, touts this as a greener option 
because most stormwater goes through sewage treatment facilities rather than 
being discharged directly into the bay. But it also leaves the city far more 
vulnerable to system-wide backups. When those bottlenecks happen, San 
Franciscans are confronted with flood waters that contain sewage overflow, which 
is as disgusting and harmful as it sounds. As one San Francisco resident succinctly 
described their neighborhood’s stench after witnessing massive flooding in 2015: 
“Feces. It’s feces.” 

A complete overhaul of the sewer system is essentially impossible, experts say, 
due to astronomical costs and disruptions to pedestrians and drivers. 
“Everything's underground, it would be a monumental task to separate the two,” 
says James Muller, principal environmental planner at the San Francisco Estuary 
Project. “At this point, there's no changing that.” 

There are fixes that could make the city less flood-prone, though. Significant 
repairs and upgrades to the sewer system would keep water flowing even when 
there’s a huge influx. And investments in strategies like rain gardens and other so-
called "green infrastructure" could keep runoff from entering the sewers in the 
first place. 

An antiquated system 
San Francisco is one of the oldest cities on the West Coast, so it has an old-school 
sewage system. While around 700 communities nationwide (the majority in the 
Midwest) still have combined water management systems, most municipalities in 
the United States — including every other Bay Area city — have stormwater 
systems that drain straight into a waterway. That means if someone in Oakland 
illegally dumps a pollutant into a storm drain, it flows straight into the bay. It also 
makes it easier to prevent sewage overflow.  
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There are 25,000 catch basins in San Francisco. The utilities commission's 
operations crews deep clean somewhere between 5,000 and 9,000 of them 
annually. Roughly 4,400 catch basins have been “adopted,” although that doesn’t 
mean anywhere close to 4,400 are regularly cleaned by volunteers, says Gregory 
Pierce, co-director of UCLA’s Luskin Center for Innovation, which focuses on 
solving environmental challenges.  

“It's great if neighborhoods and local communities can take additional ownership 
of unclogging issues,” Pierce says. “But in terms of the basic maintenance of the 
system, I do think that has to be centralized, both from an efficiency standpoint 
and a responsibility standpoint. Because the voluntary adoption, when the follow-
through isn't there, who's responsible?” 

Even accounting for the “adoptions," there’s still an enormous gap — tens of 
thousands of catch basins — that aren’t being examined or cleaned on a regular 
basis. When asked about the disparity, utilities commission spokesperson Joseph 
Sweiss told SFGATE that many of the untended catch basins don’t require regular 
check-ups. Instead, cleaning crews focus their attention on priority areas and 311 
complaints about clogging.  

Sweiss blamed the New Year's Eve flooding on catastrophic weather, not the sewer 
system's performance or design. “Our catch basins work the way they were 
designed to,” Sweiss wrote. “The historic storm we witnessed on New Year’s Eve 
was far greater than the capacity of any urban stormwater system. No sewer 
system, including San Francisco’s, can reasonably be designed to manage that size 
of storm.” 

Frustrated communities 
Here's the conundrum: There are no more storms of the century. One-offs are the 
norm. Climate change means the frequency of rainfall will lessen, but when 
it does storm, it’ll be far more intense. 

Sewage overflow was already wreaking havoc on low-lying neighborhoods in San 
Francisco, even before fully accounting for the effects of climate change. For 
decades, neighborhood advocates have warned that the city of San Francisco, and 
specifically the utilities commission, aren't responsive enough to sewage overflow 
and flash flooding issues. 

Projects intended to improve the city’s sewage system in low-lying areas have 
been proposed and discarded as far back as the ‘60s, as KQED reported last year. 
In recent decades, the utilities commission developed sewage system 
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improvement plans — some of which petered out — that inexplicably didn’t 
include some of the city’s hardest-hit neighborhoods.  

“The Public Utilities Commission has given us the runaround time and time again, 
it took the state to step in to solve an issue that has been ongoing for decades,” Lisa 
Dunseth, an advocate for the organization Solutions Not Sandbags, told KQED last 
year. 

Dunseth is referring to a 2021 order from the San Francisco Regional Water 
Quality Control Board. That year, the utilities commission was told by the quality 
control board (a state agency) to spend $632 million to deal with sewage overflow 
in low-lying areas Lower Alemany, West Portal and the Mission. The upgrades 
include diverting sewage flow to new sewage pipes and building tens of thousands 
of linear feet of new sewer boxes. 

The money for the upgrades is spread out over a full decade, through 2032, 
meaning little short- or medium-term relief for neighborhoods that are in 
desperate need of assistance right now. On its own, even that seemingly large 
investment won’t be enough to stop low-lying areas from flooding in super-
charged storms.  

The benefits of green infrastructure 
Multiple experts told SFGATE that the realities of climate change means San 
Francisco can't just repair the current system. The city also must invest in green 
infrastructure, meaning natural solutions to stormwater and pollution runoff.  

To date, the utilities commission has spent $64 million on “green infrastructure,” 
including grants to fund the construction of permeable pavement and rain 
gardens, which collect and soak up rainwater. Sweiss wrote to SFGATE that the 
utilities commission views green infrastructure as “an additional, complementary 
measure for flooding mitigation in that it decreases the volume of stormwater 
directed to the system. Its purpose is part of a robust suite of tools to support our 
City’s system that alone cannot serve as a single solution to storm response.” 

Sweiss is right that green infrastructure on its own isn’t enough to stave off climate 
change. “If we implemented all the green infrastructure we could possibly 
implement in the city, I just don't know that it would be sufficient for the types of 
storm events we’re anticipating,” Muller, the Estuary Project expert, says. “Having 
a silver bullet for any issue is kind of foolhardy.” 
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Still, both Muller and Pierce agree that adding absorbent features to the cityscape 
could play a huge role in mitigating flooding. “Reducing paved area is the biggest 
factor we need to take into account that we haven't historically,” according to 
UCLA's Pierce. 

Here, too, the utilities commission is relying heavily on volunteer labor, including 
a website that solicits civilians to act as unpaid “rain guardians,” helping care for 
the city’s rain gardens in between the city’s quarterly check-ups. 

Even without many resources or a big budget, green infrastructure is already 
making a tangible difference. One such project, a green gateway on Mission and 
Valencia, reduced the volume of stormwater entering the sewer system in that 
area by 86% in 2017-18, the utilities commission reported. Another project, a 
greenway on Sunset Blvd., was estimated to have reduced the volume of 
stormwater entering the area’s sewer system by 95% in 2016-17. 

Lack of funding – and interest 
A true tandem plan requires major sewage renovations like the one underway, just 
on a much faster timeline, plus a deeper investment in green infrastructure. Which 
brings up the other enormous problem: All of this management costs lots of 
money, certainly more than the city has invested. How much more? 

In 2017, a former project manager for the utilities commission, Stefani Harrison, 
told the San Francisco Examiner it would cost $15 billion in sewer fixes and other 
upgrades to truly defend the city against huge storms. 

Coming up with an exact number is difficult. “There's not really a good idea for 
what the costs are for replacing everything throughout California, or any 
particular city,” says Maureen Kerner, a research engineer for Sacramento State’s 
Office of Water Programs. “Some cities are way ahead of others.” 

In 2020, Kerner contributed to a research paper called “Estimating Benefits and 
Costs of Stormwater Management.” The paper’s conclusion was basically a shrug 
emoji. There’s nothing even close to standardized public data and reporting on 
stormwater management budgets and expenditures, making them extremely 
difficult to track or compare. 

Part of the problem, Pierce believes, is that because flooding is a relatively rare 
occurrence, the public’s interest waxes and wanes, which makes it difficult to 
obtain sufficient funding from relevant agencies. “It's hard for the public to grasp 
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that, and hard for decision-makers to invest in that, when it's not an everyday 
concern,” he says. 

A civic duty, or something else? 
The utilities commission has regularly acknowledged how all-consuming climate 
change is, and the strain it puts on San Francisco’s sewage system. Sweiss noted 
“the ever-growing intensity and frequency of historic storms due to climate 
change” in an email to SFGATE, and Dennis Herrera, general manager of the 
utilities commission, discussed the growing threat at a recent press 
conference about flooding. 

Despite the existential threat, the utilities commission continues to focus much of 
its public messaging on the importance of individual action, rather than fast-
tracking major infrastructure projects. Sweiss told SFGATE that climate change 
“requires everyone to do their part,” suggesting that residents sign up for Adopt-
a-Drain and apply for grants to help pay for “improvements on their property that 
help protect against flooding during heavy rainstorms.” At the press conference on 
flooding, Herrera brought up the $632 million project the city was ordered to 
undergo — which isn’t yet helping anyone — and mentioned the city’s infancy-
stages green infrastructure program, before returning to the same volunteer-
based framing. “We need to go out and spread the word about the good work our 
community partners are doing,” he said of Adopt-a-Drain volunteers. Later on, he 
recommended that people sign up for flood insurance to help mitigate potential 
damage to their homes and businesses. 

The truth is, “rain guardians” and “Drain Daddies” are band-aids on a leaking dam. 
It’s up to our local government to take far bolder action to protect its citizens now, 
before it’s too late — not push convenient distractions, like naming drains.  

As Pierce put it, “When it comes to those extreme events that we're already now 
facing, there needs to be a whole new model.” 
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Millions of Gallons of Wastewater, Sewage 
Discharge Reported Across Bay Area 
Story by Candice Nguyen and Mark Villarreal • January 10, 2023 

 
As several storms whip through the Bay Area, officials across the region are 
warning people to stay out of the waters if possible. 

“You may think it’s just diluted rainwater, but it’s much more than that,” said 
Andrew Pook, spokesperson for East Bay Municipal Utility District. 

Across the Bay Area nine counties, 22 million gallons of unauthorized 
wastewater or raw sewage discharge were reported to the Water Board of SF 
Bay Region. And that's just a preliminary report, they say. 

Ninety incidents were reported around the Bay Area between December 30, 
2022 and January 3, 2023, according to Executive Officer Eileen White. Those 
reports totaled 14 million gallons. Then for the January 4 – January 5, 2023 
storm, another 30 incidents were reported, she said, involving eight million 
gallons of wastewater or raw sewage discharge. 
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“We should expect more with these atmospheric rivers,” said White. “This is 
not surprising. Our systems were built decades ago before our understanding 
of climate change. However, more money is being spent to address this and 
update our systems.” 

To illustrate how overwhelmed public systems can get in these storms, Pook 
said on average East Bay MUD handles 50 million gallons of wastewater a 
day. On New Year’s Eve, the agency handled 650 million gallons of 
wastewater. 
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By By LISA M. KRIEGERLISA M. KRIEGER |  | lkrieger@bayareanewsgroup.comlkrieger@bayareanewsgroup.com | Bay Area News Group | Bay Area News Group
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A vehicle drives through a flooded area near the Martinez Refinery in Martinez, Calif., on Friday, Jan. 13, 2023. On Jan. 4, the Martinez RefineryA vehicle drives through a flooded area near the Martinez Refinery in Martinez, Calif., on Friday, Jan. 13, 2023. On Jan. 4, the Martinez Refinery
Company reported releasing more than six million gallons of storm and wastewater into the Carquinez Strait estuary to avoid damage to theCompany reported releasing more than six million gallons of storm and wastewater into the Carquinez Strait estuary to avoid damage to the
refinery. The refinery is one of dozens of minor incidents caused by open manhole covers, broken pipes, and overwhelmed treatment facilities thatrefinery. The refinery is one of dozens of minor incidents caused by open manhole covers, broken pipes, and overwhelmed treatment facilities that
discharge millions of gallons of sewage into the San Francisco Bay region. (Jose Carlos Fajardo/Bay Area News Group)discharge millions of gallons of sewage into the San Francisco Bay region. (Jose Carlos Fajardo/Bay Area News Group)

January’s storms are offering an unsettling glimpse into one of the Bay Area’s dirtiest environmental secrets: Heavy rain overwhelms ourJanuary’s storms are offering an unsettling glimpse into one of the Bay Area’s dirtiest environmental secrets: Heavy rain overwhelms our

region’s vast plumbing system and flushes  wastewater into places where it doesn’t belong.region’s vast plumbing system and flushes  wastewater into places where it doesn’t belong.

Downpours triggered the release of millions of gallons of raw sewage mixed with rainwater across the region in just two weeks, spillingDownpours triggered the release of millions of gallons of raw sewage mixed with rainwater across the region in just two weeks, spilling

contaminated water into dozens of rivers, creeks and ultimately into the ocean and San Francisco Bay, according to contaminated water into dozens of rivers, creeks and ultimately into the ocean and San Francisco Bay, according to a Bay Area Newsa Bay Area News

Group analysis of 88 reportsGroup analysis of 88 reports to the state’s Office of Emergency Services. to the state’s Office of Emergency Services.

NEWSNEWSENVIRONMENTENVIRONMENT

Storms send sewage pouring into streets, creeks, SanStorms send sewage pouring into streets, creeks, San
Francisco Bay and Pacific OceanFrancisco Bay and Pacific Ocean
State records: Storms release millions of gallons of waste mixed with rainwaterState records: Storms release millions of gallons of waste mixed with rainwater

 • • NewsNews
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When sewage flows into homes and businesses, expensive remediation and decontamination is needed to make them safe again.When sewage flows into homes and businesses, expensive remediation and decontamination is needed to make them safe again.

Overflows also may have dangerous consequences for the environment, because human waste, pharmaceuticals, shampoos and otherOverflows also may have dangerous consequences for the environment, because human waste, pharmaceuticals, shampoos and other

harmful products are flushed down drains and toilets.harmful products are flushed down drains and toilets.

In one incident, the Martinez Refinery Company reported releasing more than six million gallons of storm and wastewater into theIn one incident, the Martinez Refinery Company reported releasing more than six million gallons of storm and wastewater into the

Carquinez Strait estuary, which drains into the San Francisco Bay, on Jan. 4, according to state records. The discharge of partially treatedCarquinez Strait estuary, which drains into the San Francisco Bay, on Jan. 4, according to state records. The discharge of partially treated

“process water” and storm water was necessary to avoid damage to the refinery, the company reported.“process water” and storm water was necessary to avoid damage to the refinery, the company reported.

Dozens of other smaller incidents were caused by open manhole covers, broken pipes and overwhelmed treatment facilities, from CorteDozens of other smaller incidents were caused by open manhole covers, broken pipes and overwhelmed treatment facilities, from Corte

Madera to Woodside and Half Moon Bay to Pleasanton.Madera to Woodside and Half Moon Bay to Pleasanton.

State records show that between Dec. 31 and Jan. 3, a total of more than 14 million gallons of sewage were discharged in the SanState records show that between Dec. 31 and Jan. 3, a total of more than 14 million gallons of sewage were discharged in the San

Francisco Bay region, enough to fill 21 Olympic-sized swimming pools, according to White. The Jan. 4 storm triggered the release ofFrancisco Bay region, enough to fill 21 Olympic-sized swimming pools, according to White. The Jan. 4 storm triggered the release of

another 8 million gallons, or 12 Olympic-sized swimming pools.another 8 million gallons, or 12 Olympic-sized swimming pools.

More recent releases are still being tallied. Experts say the total volume is likely to be much larger than current estimates because theMore recent releases are still being tallied. Experts say the total volume is likely to be much larger than current estimates because the

chaotic circumstances surrounding these emergency flooding situations mean it’s nearly impossible to accurately evaluate the true scalechaotic circumstances surrounding these emergency flooding situations mean it’s nearly impossible to accurately evaluate the true scale

and impact of sewage contamination.and impact of sewage contamination.

Like bridges or skyscrapers designed to bear certain weights, stormwater management systems are designed within the limits of weatherLike bridges or skyscrapers designed to bear certain weights, stormwater management systems are designed within the limits of weather

— and can’t handle the intensity of storms that might happen only every decade or two.— and can’t handle the intensity of storms that might happen only every decade or two.

In dry times, waste from homes and businesses is whisked immediately away to wastewater-treatment plants, never to be seen, smelledIn dry times, waste from homes and businesses is whisked immediately away to wastewater-treatment plants, never to be seen, smelled

or considered again.or considered again.

But two weeks of near-constant storms have stressed the system, as heavy rainfall and flooding infiltrate sewer pipes.But two weeks of near-constant storms have stressed the system, as heavy rainfall and flooding infiltrate sewer pipes.

“We saw 13 times our average wastewater flows,” said Andrea Pook of East Bay Municipal Utilities District.“We saw 13 times our average wastewater flows,” said Andrea Pook of East Bay Municipal Utilities District.

Most of the releases were caused when storm water backs up into the streets, flowing up through drains or manhole covers forced openMost of the releases were caused when storm water backs up into the streets, flowing up through drains or manhole covers forced open

by the overwhelming volume of high-pressure torrents, the reports show.by the overwhelming volume of high-pressure torrents, the reports show.

In Redwood City, a manhole overflow sent polluted water into Borel Creek at a rate of 150 gallons per minute. In San Mateo, 100 to 150In Redwood City, a manhole overflow sent polluted water into Borel Creek at a rate of 150 gallons per minute. In San Mateo, 100 to 150

gallons per minute flowed into a storm drain that empties into Polhemus Creek. About 50 gallons a minute were dumped into Sonomagallons per minute flowed into a storm drain that empties into Polhemus Creek. About 50 gallons a minute were dumped into Sonoma

Creek. In Oakland, the overflow of three manholes spilled 25,000 gallons into Lake Merritt.Creek. In Oakland, the overflow of three manholes spilled 25,000 gallons into Lake Merritt.

When a sewage lift station in Daly City overflowed because of stormwater, 35,950 gallons of waste were released into the Pacific Ocean.When a sewage lift station in Daly City overflowed because of stormwater, 35,950 gallons of waste were released into the Pacific Ocean.

The rupture of a main treatment line in Moss Beach also caused a spill into the ocean. In Pacifica, an overflowing pump station causedThe rupture of a main treatment line in Moss Beach also caused a spill into the ocean. In Pacifica, an overflowing pump station caused

20,000 gallons to be discharged at Linda Mar Beach.  About 34,000 gallons were released in Menlo Park’s Belle Haven neighborhood20,000 gallons to be discharged at Linda Mar Beach.  About 34,000 gallons were released in Menlo Park’s Belle Haven neighborhood

when a West Bay Sanitary treatment plant couldn’t keep up with the flow.when a West Bay Sanitary treatment plant couldn’t keep up with the flow.

In Richmond, the West County Wastewater facility pumped sewage directly into the San Francisco Bay, according to a Jan. 11 report.  “It isIn Richmond, the West County Wastewater facility pumped sewage directly into the San Francisco Bay, according to a Jan. 11 report.  “It is

unknown how long the releasing will be going for,” it said.unknown how long the releasing will be going for,” it said.

Three discharges into Oakland’s San Leandro Creek, Barnhill Marina and an estuary at the foot of Alice Street originated from the East BayThree discharges into Oakland’s San Leandro Creek, Barnhill Marina and an estuary at the foot of Alice Street originated from the East Bay

Municipal Utility District’s “overflow structures,” which are designed to discharge water in high-flow conditions.Municipal Utility District’s “overflow structures,” which are designed to discharge water in high-flow conditions.

Farther south, a sewage treatment plant was flooded Friday when the Salinas River rushed over the banks of a levee. Percolation ponds inFarther south, a sewage treatment plant was flooded Friday when the Salinas River rushed over the banks of a levee. Percolation ponds in

the city of Templeton also were flooded, sending 300,000 gallons into the river.the city of Templeton also were flooded, sending 300,000 gallons into the river.
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In the absence of major improvements to our sewer infrastructure, these dangerous overflows will increase In the absence of major improvements to our sewer infrastructure, these dangerous overflows will increase as climate change leads toas climate change leads to

more extreme weathermore extreme weather, say experts., say experts.

Cal Fire Caption Curtis Rhodes, walks past a home flooded by the Salinas River on Chualar Road near Chualar, Calif., on Thursday, Jan. 12, 2023. LikeCal Fire Caption Curtis Rhodes, walks past a home flooded by the Salinas River on Chualar Road near Chualar, Calif., on Thursday, Jan. 12, 2023. Like
many overwhelmed treatment facilities, a sewage treatment plant in Monterey County was flooded on Friday when the Salinas River rushed over themany overwhelmed treatment facilities, a sewage treatment plant in Monterey County was flooded on Friday when the Salinas River rushed over the
banks of a levee. (Doug Duran/Bay Area News Group) banks of a levee. (Doug Duran/Bay Area News Group) 

Mother Nature is wreaking additional chaos. In Oakland, a tree fell on the sewer line, causing 5,100 gallons of sewage to be released intoMother Nature is wreaking additional chaos. In Oakland, a tree fell on the sewer line, causing 5,100 gallons of sewage to be released into

Sausal Creek. In Crockett, a hillside eroded and collapsed — causing a pipe to break and release 2,700 gallons. When debris blocked aSausal Creek. In Crockett, a hillside eroded and collapsed — causing a pipe to break and release 2,700 gallons. When debris blocked a

sewer conduit, about 10,000 gallons overflowed into a drain that leads to Oakland’s Lake Temescal.sewer conduit, about 10,000 gallons overflowed into a drain that leads to Oakland’s Lake Temescal.

Records show that a single day — Dec. 31, New Year’s Eve — was responsible for the largest number of reports to the CaliforniaRecords show that a single day — Dec. 31, New Year’s Eve — was responsible for the largest number of reports to the California

Governor’s Office of Emergency Services, with 51 discharges in different Bay Area cities.Governor’s Office of Emergency Services, with 51 discharges in different Bay Area cities.

On that morning alone, there were 15 sewage discharges in 12 cities: Hillsborough, Woodside, San Bruno, Daly City, Pacifica, Burlingame,On that morning alone, there were 15 sewage discharges in 12 cities: Hillsborough, Woodside, San Bruno, Daly City, Pacifica, Burlingame,

Half Moon Bay, San Lorenzo, Richmond, Piedmont, Oakland and Daly City.  By midnight, there were an additional 36 discharges in 25Half Moon Bay, San Lorenzo, Richmond, Piedmont, Oakland and Daly City.  By midnight, there were an additional 36 discharges in 25

cities: Alameda, Oakland, San Mateo, Richmond, Pacifica, Martinez, El Granada, Montara, Pittsburg, Corte Madera, San Francisco, Antioch,cities: Alameda, Oakland, San Mateo, Richmond, Pacifica, Martinez, El Granada, Montara, Pittsburg, Corte Madera, San Francisco, Antioch,

Redwood City, Dublin, San Leandro, Albany, Berkeley, Woodside, Vallejo, Menlo Park, Benicia, Sausalito, Pleasanton, Foster City andRedwood City, Dublin, San Leandro, Albany, Berkeley, Woodside, Vallejo, Menlo Park, Benicia, Sausalito, Pleasanton, Foster City and

Hayward.Hayward.

The problem isn’t new, said Sejal Choksi-Chugh, executive director of San Francisco Baykeeper, a nonprofit focused on the health of theThe problem isn’t new, said Sejal Choksi-Chugh, executive director of San Francisco Baykeeper, a nonprofit focused on the health of the

San Francisco Bay. But the constant rain has exacerbated the issue.San Francisco Bay. But the constant rain has exacerbated the issue.

“Over the years, and typically every time it rains, we see sewage spills in the streets and wastewater overflows,” she said. “But the back-to-“Over the years, and typically every time it rains, we see sewage spills in the streets and wastewater overflows,” she said. “But the back-to-

back-to-back-to-back major storm events is causing a continuous discharge. That’s what is new.”back-to-back-to-back major storm events is causing a continuous discharge. That’s what is new.”

With continued population growth, the demands on our sewer systems have increased, say experts. Meanwhile, more development leadsWith continued population growth, the demands on our sewer systems have increased, say experts. Meanwhile, more development leads

to more asphalt and cement, so the bulk of the rainfall ends up in our sewage systems.  And our wastewater pipes, often made of clay,to more asphalt and cement, so the bulk of the rainfall ends up in our sewage systems.  And our wastewater pipes, often made of clay,

are aging, so water infiltrates through cracks and gaps.are aging, so water infiltrates through cracks and gaps.

The rate at which the urban Bay Area is adapting to these threats is lagging behind the speed at which rain is drowning it, said Choksi-The rate at which the urban Bay Area is adapting to these threats is lagging behind the speed at which rain is drowning it, said Choksi-

Chugh.  Cities need to invest in replacing pipes and upgrading wastewater treatment systems to increase storage capacity and installChugh.  Cities need to invest in replacing pipes and upgrading wastewater treatment systems to increase storage capacity and install

more recycling technologies, she said. Cities also could incentivize homeowners to replace old pipes through grants or low-interest loans.more recycling technologies, she said. Cities also could incentivize homeowners to replace old pipes through grants or low-interest loans.

“Our old infrastructure is just not going to be up to snuff,” Choksi-Chugh said. “It’s not going to be able to handle these larger storm“Our old infrastructure is just not going to be up to snuff,” Choksi-Chugh said. “It’s not going to be able to handle these larger storm

events, year upon year. So we really need to be thinking about the future.”events, year upon year. So we really need to be thinking about the future.”
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Can We Capture More Water in
the Delta?
Sarah Bardeen
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A massive amount of water is moving through the Sacramento–San Joaquin Delta in

the wake of recent storms, and calls have risen from all quarters to capture more of

this bounty while it’s here. We spoke with PPIC Water Policy Center adjunct fellow

Greg Gartrell to understand what’s preventing that—and to dispel the myth of “water

wasted to the sea.”

Your recent policy brief said that

California doesn’t do a good enough

job of managing water supply in the

Sacramento–San Joaquin Delta in

wet years. Are we likely to see some

of the e�ects that you highlighted

this year?

Yes. The brief focused on where we

could have improved water

management during California’s last

three really wet years, which were

2011, 2017, and 2019. All three years

had periods when the San Joaquin

River was �ooding, protections for salmon and steelhead were suspended, and the

two water projects—Central Valley Project and State Water Project—could pump

without restrictions. But the major reservoir south of the Delta—San Luis—was full, and

there was simply no place to put the additional water.

We could see that again this year, though a couple of things make that less likely.

Reservoirs further south, like Castaic and Diamond Valley in Southern California, are

low and will be able to take some water, and some areas in the San Joaquin Valley

now have capacity to put more water in the ground.

People complain that we’re wasting water to the ocean. While it’s true that there are

pumping restrictions right now to protect �sh, the maximum the projects could be

pumping is about 14,000 cubic feet per second (cfs), not quite double what they’re

currently pumping (8,000 cfs on Jan 12). With current out�ows at about 150,000 cfs,

we’d still see 144,000 cfs �owing to the ocean if they were pumping without

restrictions. There’s a limit to how much the aqueducts can carry, and there’s a limit to

where water can go south of the Delta. In other words, most of this water is not just

uncaptured—it’s uncapturable. And it’s not actually wasted: it’s freshening San

Francisco Bay, which bene�ts from these kinds of �ows.

It’s always been this way when it rains hard. Upstream reservoirs are capturing every

drop they can right now. Only Folsom is releasing a lot of water to prevent a

disastrous �ood in Sacramento; in the San Joaquin Valley, the same is true for

Millerton reservoir, to reduce �ood risk in downstream communities like Manteca.

Unfortunately, some of the water released to protect Manteca could have gone to

groundwater recharge, but the southern part of the Friant-Kern Canal is out of service

as it undergoes repairs for subsidence caused by overdrafted groundwater.

There are restrictions on pumping in the Delta right now, even though large �ows

are coming down the Sacramento River. Why is that?

The export pumps in the Delta are currently pumping at about half of their capacity to

reduce harm to species of �sh protected by state and federal Endangered Species
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Acts. For several days after Christmas, pumping was restricted to give time for �sh to

adjust to changes in in�ow and to move away from harm at the pumps.  And on

January 3rd, regulations kicked in that restrict pumping when turbid water gets near

the pumps. Protected Delta �shes make use of this turbid water as habitat, placing

them at risk.

These latest restrictions are limiting the amount of water exported from the Delta:

roughly 84,000 acre-feet less will be exported over 14 days (roughly enough water to

irrigate 25,000 acres of farmland for a year, or to supply 150,000 homes). However, if

in�ows to the Delta remain high—which looks likely—these restrictions may just delay

�lling San Luis Reservoir by a few weeks. If San Luis Reservoir �lls to its 2 million acre-

foot capacity, and we again have no place to put additional water, the ultimate water

supply cost of these regulations will be low. Also, don’t forget that snowpack—our

largest reservoir—is piling up, and upstream surface reservoirs are �lling.

In your report, you recommended some changes. What do we need to do?

Especially in the San Joaquin Valley, we need investments to put water in the ground

—our largest reservoir for long-term storage (snowpack is short-term)—when it’s

raining. That’s the cheapest and easiest thing to do. Everything else—including

projects like the proposed Delta tunnel and Sites Reservoir—is pretty darned

expensive and will take a lot of time.

In the near term, we should prioritize the fast, easy, and cheap options—the ones that

involve no need to change regulations and no big new infrastructure. In past wet

years, it would have been possible to pump an additional 400,000–800,000 acre-feet

in the Delta, within current regulations, if we had places to put it.  The logical place to

put this water is in our depleted groundwater basins.

In our study, we also recommend taking a hard look at regulations that govern

protections for �sh in the Delta. Some of the rules are tied to water-year type and are

fairly rigid, not adapting to the range of hydrology in a single year. We need to revisit

the biological basis for the numerous, overlapping restrictions to be both more

protective of the Delta environment and more e�cient in pumping. And we need to be

more nimble, able to adjust pumping restrictions based on real-time hydrology and

biological conditions.

Finally, what the Delta really needs is better cooperation between agencies. Agencies

like to keep their independence. That can lead to uncoordinated regulations,

sometimes with unanticipated impacts on water supply operations. We need a modern

version of the 1994 Delta Accord—a durable cooperative agreement between state

and federal agencies that does not change every time there’s a change in governor or

president. That is likely to help with managing the Delta as much as any new storage

e�ort.

Page 131 of 131

https://www.latimes.com/archives/la-xpm-1994-12-16-mn-9560-story.html
https://www.ppic.org/tag/atmospheric-rivers/
https://www.ppic.org/tag/climate-change-energy/
https://www.ppic.org/topic/ppic-water-policy-center/drought/
https://www.ppic.org/topic/ppic-water-policy-center/floods/
https://www.ppic.org/tag/infrastructure/
https://www.ppic.org/tag/natural-disasters/
https://www.ppic.org/topic/ppic-water-policy-center/water-supply/
https://www.ppic.org/topic/ppic-water-policy-center/

	1 01232023 Agenda
	2 01232023 BOD Mtg Cmte Ags
	01182023 Budget and Finance Cmte Ag
	01192023 EIT Cmte Ag
	01202023 Legal Cmte Ag
	01202023 Personnel Cmte Ag

	4 01092023 Minutes
	5 December_2022_Monthly Ops
	Union Sanitary District�Monthly Operations Report�December 2022
	Table of �Contents
	Organizational Overview
	Financial �Report
	Investment Portfolio
	Portfolio Holdings by Asset Class and by Maturity Range
	Union Sanitary District Odor Map and Report
	Union Sanitary District Odor Map and Report
	Customer Relations
	Plant Operations
	Plant Operations
	Maintenance Report
	Maintenance Report
	Maintenance Report
	Maintenance Report
	Maintenance Report
	Capital Improvement Projects
	Capital Improvement Projects
	Permitting and Inspections
	Staffing and Personnel

	8 Policy 5334 Equal Employment Opportunity
	9 Consider_Motion_to_Modify_July 10_and_Cancel_November 27_and_December_25_BOD_Mtgs
	10 D7_CCO.047
	CO #47 - Glass Lined Ductile Iron.pdf
	Item: Glass Lined Ductile Iron Pipe/Fittings
	Nitrogen Purge for Digester No. 7 Commissioning


	11 TPO Board Item_Cleaning Dig. 6
	12 Emergency (Fiber Optic)
	12 Agenda - Emergency (Fiber Optic)
	Figures 1-4
	Figures 5-6
	Reso No 2982 Emergency Repair

	13 Amend1TO2WAS
	Agenda - Amend1TO2WAS_Final
	Figures 1-10
	Fig 1 Site Map
	Figure 2-Process Diagram
	Figures 3-10

	WAS_ADMT1_TO2_Carollo
	1. PURPOSE
	2. PROJECT COORDINATION
	3. ENGINEER’S SCOPE OF SERVICES
	TASK 1.0 – PROJECT MANAGEMENT
	TASK 2.0 – FINAL DESIGN
	Deliverables
	Deliverables

	4. PAYMENT TO THE ENGINEER
	5. TIME OF COMPLETION
	6. KEY PERSONNEL


	14 AB 361 Resolution
	1-23-23 - Staff Report - AB 361 Resolution
	1-23-23 USD AB 361 Resolution

	15 FY 2023 Q2 Cal-Card Quarterly
	FY 2023 Q2 Merchant Spend Analysis Report.pdf
	FY23 Q1


	16 Board Expenses, 2nd Qtr, FY23
	Cover letter for Agenda Packet.pdf
	Board Expenses, 2nd Qtr, FY23.pdf

	17 EBDA Meeting of December 15, 2022
	18 Bd Ck Reg Rpt01132023



